

## Schedule



RECORD OF DECISION Summer 2023 PHASE 1 PLANNING & DESIGN

On hold

Current Phase

PHASE 1 IMPLEMENTATION

On hold

PHASE 2 IMPLEMENTATION

Based on available funding

PHASE 3 IMPLEMENTATION

Based on available funding

- Select alternative to design, construct, operate
- Identify bus service provider
- Bus procurement
- Mobility hub design
- Resort bus stop design
- Tolling procurement

- Improved and increased bus service
- Mobility hub
- Resort bus stops
- Tolling
- Roadside parking restrictions

- Snow sheds
- Wasatch Boulevard widening
- Trailhead improvements
- Gondola system
- Base station parking and access roads
- Bus service ends once gondola is operational



## Phased Implementation



| TRANSPORTATION IMPROVEMENT |   | PHASE 1 IMPLEMENTATION On hold due to litigation | PHASE 2 IMPLEMENTATION Based on available funding | PHASE 3 IMPLEMENTATION Based on available funding |
|----------------------------|---|--|---|---|
|                            | Improved and Increased Bus Services                                   |  |   | ×   |
| e_ee                       | Mobility Hub at the Gravel Pit  |  |   |   |
| / i V                      | Tolling   |  |   |   |
|                            | Restricted Winter Roadside Parking                                    |  |   |   |
| (WASATCH BLVD)             | Wasatch Boulevard Improvements  |  |   |   |
|                            | Snow Sheds  |  |   |   |
| P                          | Trailhead Improvements  |  |   |   |
|                            | Gondola B Infrastructure (Includes access road and parking structure) |  |   |   |



