



## CHANGE ORDER

Order No: 26

Date: 1/20/2026

Agreement Date: 1/20/2026

**Project:** TOQUERVILLE PARKWAY Package B

**Inquiry No.:** PROJECT #22B

City of Toquerville

Contractor: JP Excavating, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

There are 3 intersections on the new Toquerville Parkway, Honey Mesquite Drive, Pond Hill road, and Old Church road that include paving the radiuses of the side streets. These 3 road stubs do not currently lead to anything and have a steep/abrupt slope away from the paved radius. These intersections would not be a good spot for someone to take a wrong turn in the dark. I have attached a picture of the east end of Pond Hill Road. I am wondering if we need to put barrier or a road closed or warning signs at these intersections? I am forwarding you this question that should likely go to traffic and safety. There is nothing in the plans addressing the ends of these roadways.

**CHANGE TO CONTRACT PRICE:**

Original CONTRACT PRICE	<b>\$11,018,066.11</b>
Current CONTRACT PRICE adjusted by previous CHANGE ORDERS	<b>\$23,451,765.11</b>
The CONTRACT PRICE due to this CHANGE ORDER will be increased by	<b>\$6,272.50</b>
The new CONTRACT PRICE including this CHANGE ORDER will be	<b>\$23,458,037.61</b>

**CHANGE TO CONTRACT TIME:** No time is added to the contract with this change order.

APPROVALS:

CIVIL ENGINEER: \_\_\_\_\_

CONTRACTOR: \_\_\_\_\_

CITY: \_\_\_\_\_