



INTERSTATE ROCK

IRP Prime Contract Change Order

Unit Price Detailed with Comments and Links

005

Westfield Park Project (26.006)

1276 Westfield Road
Toquerville, UT 84774

005 - Change Order #5

Budget	439,370.60	49,761.58	5,721.18	494,853.36
Time		0.00	0.00	
	original contract	changes to date	this change	contract to this co

Contract sequence	To company	Category	Status
001 - Westfield Park Project - 5	Interstate Rock Products, Inc. (Customer - 380)		Ready For Review ●

Create date	NTP date	Executed date	Reference
7/15/2026			

Notes

PCO number	Description	Qty.	UOM	Unit Price	Applied amount
018-001	Increase in Electrical Conduit	498.00	LF	5.75	2,863.50
019-001	Remove and Replace Cracked Concrete around Playground	324.00	SF	8.82	2,857.68