

Draft Trailwork Schedule for August 13 MTC Meeting					
Week	Date		Land Manager	Location	Notes
August 9, 2026	8/10/2026	Monday	USFS	State Trust Lands Singletrack (South Block)	
	8/11/2026	Tuesday	USFS		
	8/12/2026	Wednesday	USFS		
	8/13/2026	Thursday	USFS		
August 16, 2026	8/17/2026	Monday	USFS	State Trust Lands Singletrack (South Block)	
	8/18/2026	Tuesday	USFS		
	8/19/2026	Wednesday	USFS		
	8/20/2026	Thursday	USFS		
August 23, 2026	8/24/2026	Monday	USFS	Abajos Singletrack	
	8/25/2026	Tuesday	USFS		
	8/26/2026	Wednesday	USFS		
	8/27/2026	Thursday	USFS		
August 30, 2026	8/31/2026	Monday	USFS	Abajos Singletrack	
	9/1/2026	Tuesday	USFS		
	9/2/2026	Wednesday	USFS		
	9/3/2026	Thursday	USFS		
September 6, 2026	9/7/2026	Monday	USFS	Abajos Singletrack (Alex OOO)	
	9/8/2026	Tuesday	USFS		
	9/9/2026	Wednesday	USFS		
	9/10/2026	Thursday	USFS		
September 13, 2026	9/14/2026	Monday	BLM	BLM - Desert Trailwork Training - Hiking trail demo	
	9/15/2026	Tuesday	BLM	BLM - Desert Trailwork Training - 7 Mile/Buttes & Towers	
	9/16/2026	Wednesday	BLM	Onboarding and Chicken Corners Scout - Rest of crew on South Mountain	
	9/17/2026	Thursday	BLM	Chainsaw day?	
September 20, 2026	9/21/2026	Monday	BLM	Top of the World - Trail deliniation and off-trail track mitigation	
	9/22/2026	Tuesday	BLM	Top of the World - Trail deliniation and off-trail track mitigation	
	9/23/2026	Wednesday	BLM	Top of the World - Trail deliniation and off-trail track mitigation	
	9/24/2026	Thursday	BLM	Top of the World - Trail deliniation and off-trail track mitigation	
September 27, 2026	9/28/2026	Monday	BLM	Behind the Rocks Picture Frame - Social trail deliniation	
	9/29/2026	Tuesday	BLM	Behind the Rocks Picture Frame - Social trail deliniation	
	9/30/2026	Wednesday	BLM	Behind the Rocks Picture Frame - Social trail deliniation	
	10/1/2026	Thursday	BLM	Behind the Rocks Picture Frame - Fencing - Pipe and cable install	
October 4, 2026	10/5/2026	Monday	BLM	TBD	
	10/6/2026	Tuesday	BLM	Chainsaw Training and Evaluations	
	10/7/2026	Wednesday	BLM	Chainsaw Training and Evaluations	
	10/8/2026	Thursday	BLM	Moab Rim Painting	
October 11, 2026	10/12/2026	Monday	BLM	Dome Plateau without Payton	Natural trail delineation

	10/13/2026	Tuesday	BLM	Dome Plateau without Payton	Raking tracks
	10/14/2026	Wednesday	BLM	Dome Plateau with Payton	Signage installation
	10/15/2026	Thursday	BLM	Dome Plateau with Payton	Signage installation
October 18, 2026	10/19/2026	Monday	BLM	White Wash (Camping)	ReStringing the fence wire
	10/20/2026	Tuesday	BLM	White Wash (Camping)	Post and cable repair
	10/21/2026	Wednesday	BLM	White Wash (Camping)	Swing fence
	10/22/2026	Thursday	BLM	White Wash (Camping)	Painting?? exact areas needed. Needs blm approval
October 25, 2026	10/26/2026	Monday	BLM	TBD	Grip Hoist training (mud springs)
	10/27/2026	Tuesday	BLM	TBD	Grip Hoist training (mud springs)
	10/28/2026	Wednesday	BLM	Season Clean-up!!	
	10/29/2026	Thursday	BLM	Season Clean-up!!	
Scheduling Notes:					
Trail condition reports from land managers or trail users may change scheduling priorities					
Priority are motorized trail projects. Non-motorized projects may be worked on if there are scheduling gaps (outside of contract with GC. GC not billed for non-motorized hours)					