



CIVIL ENGINEERING CONSULTANTS, PLLC.

5141 South 1500 West
Riverdale City, Utah 84405
801-866-0550

11 May 2020

Sunset City
200 West 1300 North
Sunset, UT 84015

Attn: Jason Monroe
Proj: **800 North Roadway Improvements 450 West to 50 West**
Subj: Payment Request & Summary No. 1 and Change Order #2

Dear Jason,

Enclosed are the Payment Request & Summary No. 1 and Change Order #2 for the above referenced project.

Upon review and approval of these documents, please have all three (3) copies of the Payment Summary and the three (3) copies of the Change Order documents signed.

Retain one (1) copy of each for your files and return two (2) originals to our office.

We would recommend payment to Staker & Parson Companies in the amount of \$163,400.86 for the completed work, with a retainage amount of \$8,600.05 to be held by the City until the punch list items have been completed.

Should you have any questions in regards to any of the above items, feel free to contact me.

Sincerely,
CEC, Civil Engineering Consultants, PLLC.

N. Scott Nelson, P.E.
City Engineer

Enclosures

CHANGE ORDER NO. 2

PROJECT:

800 North Roadway Improvements 450 West to 50 West
Sunset City

DATE:

1 May 2020

CONTRACTOR:

Staker & Parson Companies
2350 South 1900 West
Ogden, Ut 84401

CONTRACT MODIFICATIONS:

The Owner has considered the project along with proposed changes that are now required for a successful completion of the project.
The Owner hereby requires the Contractor to adhere with the following Contract changes:

CONTRACT WORK CHANGES:

Description of Work Changes						
No.	Item	Quantity	Unit	Unit Price	Price Decrease	Price Increase
7.	Furnish and install irrigation access box.	1	ea.	\$2,575.00		\$2,575.00
13.	Furnish and install 3/4" water service lateral.	34	ea.	\$1,530.00	(\$52,020.00)	\$0.00
14.	Furnish and install 1" water service lateral.	6	ea.	\$1,900.00	(\$11,400.00)	\$0.00
15.	Furnish and install 2" water service lateral.	1	ea.	\$4,400.00	(\$4,400.00)	\$0.00
A.	Install 45 degree bends to realign the waterline (labor, parts & thrust blocks included)	4	ea.	\$975.00		\$3,900.00
SUBTOTAL					(\$67,820.00)	\$6,475.00
TOTAL CHANGE ORDER AMOUNT					(\$61,345.00)	

1. Time is of the essence for completion of the required work. In consideration for the changes in the proposed work the time allowed for the project completion shall remain the same.

The project completion date is October 17, 2020.

2. This document shall become an amendment to the contract and all the provisions of the Contract Documents, Drawings and Specifications will remain unchanged.

CEC, CIVIL ENGINEERING CONSULTANTS, PLLC.

Requested By:

Contractor Nicholas Medham

Date: 5/5/2020

Approved by:

City Engineer X. [Signature]

Date: 5 MAY 2020

Approved by:

Clearfield City [Signature]

Date: 5/11/20

Approved by:

Sunset City _____

Date: _____

CHANGE ORDER NO. 2

PROJECT:

800 North Roadway Improvements 450 West to 50 West
Sunset City

DATE:

1 May 2020

CONTRACTOR:

Staker & Parson Companies
2350 South 1900 West
Ogden, Ut 84401

CONTRACT MODIFICATIONS:

The Owner has considered the project along with proposed changes that are now required for a successful completion of the project.
The Owner hereby requires the Contractor to adhere with the following Contract changes:

CONTRACT WORK CHANGES:

Description of Work Changes						
No.	Item	Quantity	Unit	Unit Price	Price Decrease	Price Increase
7.	Furnish and install irrigation access box.	1	ea.	\$2,575.00		\$2,575.00
13.	Furnish and install 3/4" water service lateral.	34	ea.	\$1,530.00	(\$52,020.00)	\$0.00
14.	Furnish and install 1" water service lateral.	6	ea.	\$1,900.00	(\$11,400.00)	\$0.00
15.	Furnish and install 2" water service lateral.	1	ea.	\$4,400.00	(\$4,400.00)	\$0.00
A.	Install 45 degree bends to realign the waterline (labor, parts & thrust blocks included)	4	ea.	\$975.00		\$3,900.00
SUBTOTAL					(\$67,820.00)	\$6,475.00
TOTAL CHANGE ORDER AMOUNT					(\$61,345.00)	

1. Time is of the essence for completion of the required work. In consideration for the changes in the proposed work the time allowed for the project completion shall remain the same.

The project completion date is October 17, 2020.

2. This document shall become an amendment to the contract and all the provisions of the Contract Documents, Drawings and Specifications will remain unchanged.

CEC, CIVIL ENGINEERING CONSULTANTS, PLLC.

Requested By:

Contractor Nicholas Meckam

Date: 5/5/2020

Approved by:

City Engineer [Signature]

Date: 5 MAY 2020

Approved by:

Clearfield City [Signature]

Date: 5/11/20

Approved by:

Sunset City _____

Date: _____

CHANGE ORDER NO. 2

PROJECT:

800 North Roadway Improvements 450 West to 50 West
Sunset City

DATE:

1 May 2020

CONTRACTOR:

Staker & Parson Companies
2350 South 1900 West
Ogden, Ut 84401

CONTRACT MODIFICATIONS:

The Owner has considered the project along with proposed changes that are now required for a successful completion of the project.
The Owner hereby requires the Contractor to adhere with the following Contract changes:

CONTRACT WORK CHANGES:

Description of Work Changes						
No.	Description	Quantity	Unit	Unit Price	Price Decrease	Price Increase
7.	Furnish and install irrigation access box.	1	ea.	\$2,575.00		\$2,575.00
13.	Furnish and install 3/4" water service lateral.	34	ea.	\$1,530.00	(\$52,020.00)	\$0.00
14.	Furnish and install 1" water service lateral.	6	ea.	\$1,900.00	(\$11,400.00)	\$0.00
15.	Furnish and install 2" water service lateral.	1	ea.	\$4,400.00	(\$4,400.00)	\$0.00
A.	Install 45 degree bends to realign the waterline (labor, parts & thrust blocks included)	4	ea.	\$975.00		\$3,900.00
SUBTOTAL					(\$67,820.00)	\$6,475.00
TOTAL CHANGE ORDER AMOUNT					(\$61,345.00)	

1. Time is of the essence for completion of the required work. In consideration for the changes in the proposed work the time allowed for the project completion shall remain the same.

The project completion date is October 17, 2020.

2. This document shall become an amendment to the contract and all the provisions of the Contract Documents, Drawings and Specifications will remain unchanged.

CEC, CIVIL ENGINEERING CONSULTANTS, PLLC.

Requested By:

Contractor

Nicholas Mechem

Date: 5/5/2020

Approved by:

City Engineer

[Signature]

Date:

5/11/2020

Approved by:

Clearfield City

[Signature]

Date:

5/11/20

Approved by:

Sunset City

Date: