UTA Board of Trustees Meeting

July 14, 2021



Call to Order and Opening Remarks



My BeUTAHful Community Student Art Competition

Meet Me at the Tree
Anna Beesley
Grade 9, Murray

The judges of the competition felt that this piece best embodied the theme of "Meet Your Neighbor."



Pledge of Allegiance



Safety First Minute



Public Comment

Live comments are limited to 3 minutes per commenter

Public comment was solicited prior to the meeting through alternate means, including email, telephone, and the UTA website

Any comments received through alternate means were distributed to the board for review in advance of the meeting



Consent Agenda

- a. Approval of June 23, 2021 Board Meeting Minutes
- b. Change Order Correction: Short-Term Disability Insurance Contract Extension –
 Bargaining Employees (Lincoln National Life Insurance Co.)
- c. Authorization to Award Lifetime Transit Passes to Carolyn Gonot



Recommended Action (by acclamation)

Motion to approve consent agenda



Reports



Agency Report



Ridership Report - June 2021




Ridership Report

- June 2021 vs. June 2020
 - System-wide total monthly ridership was up 31.56%
 - The average weekday system wide ridership was up 33.70%
 - Fixed Route bus average weekday ridership up 27.73%
 - TRAX average weekday ridership was up 38.12%
 - UVX average weekday ridership was up 26.20%
 - FrontRunner average weekday ridership was up 39.63%
 - Year to date ridership down 25%



Ridership Report (June 2021)



Questions?




Financial Report - May 2021




UTA Board Dashboard

May 2021










Sales Tax Collections

(Percentage Growth for 12 months ended April 30, 2021*)




^{*} Percentage growth in base sales tax revenues over prior year (includes impact of Proposition 1 and 4th quarter rate changes in 2019).



2021 Passenger Revenues May (YTD Variance - \$567,000) \$5.0 \$40 \$4.5 \$35 \$4.0 \$30 \$3.5 Millions \$3.0 \$2.5 \$2.0 \$15 \$1.5 \$10 \$1.0 \$5 \$0.5 \$0.0 Feb Apr May Sep Dec Jan Jun Aug Oct Nov



2020 - 2021 Stimulus Funds





Operating Financial Results

May 2021

MONTHLY RESULTS			FISCAL YEAR 2021		YEAR-TO-DATE RESULTS													
Prior Year Current Year			Dollars in Millions	Pri	Prior Year Current Year													
Α	ctual	A	ctual	Вι	ıdget		Variar	ıce		A	ctual	A	ctual	В	udget		Variar	nce
									Revenue									
\$	19.3	\$	38.1	\$	29.9	\$	8.2	27.3%	Sales Tax (Mayaccrual)	\$	115.8		167.9	\$	138.0	\$	29.9	21.7%
	2.5		2.4		2.4		(0.0)	-1.7%	Fares		16.8		12.2		12.8		(0.6)	-4.4%
	18.1		77.8		14.3		63.5	444.0%	Federal		56.8		135.6		71.5		64.2	89.8%
	1.3		1.2		1.4		(0.2)	-17.8%	Other		6.5		3.9		7.0		(3.1)	-43.9%
_	44.0	_	440.4	_	40.0	_	74.0	4.40 =0/	TOTAL DE / FALIE		105.0	_	240.6	_	222.2	_	00.4	20 50/
\$	41.3	\$	119.4	\$	48.0	\$	71.3	148.5%	TOTAL REVENUE	\$	195.8	\$	319.6	\$	229.2	\$	90.4	39.5%
									Expense									
\$	12.9	\$	11.6	\$	13.0	\$	1.4		Salary/Wages	\$	64.7	\$	63.4	\$	66.1	\$	2.7	4.1%
	6.0		6.2		6.2		0.0	0.4%	Fringe Benefits		30.0		31.0		31.2		0.2	0.6%
	1.8		1.7		2.8		1.1	39.4%	Services		7.9		9.1		12.8		3.7	28.7%
	1.8		2.0		1.9		(0.1)	-5.6%	Parts		9.4		8.2		9.5		1.3	13.8%
	0.8		1.4		1.9		0.5	26.5%	Fuel		6.7		8.4		9.3		0.9	9.9%
	0.5		0.2		0.5		0.3	68.7%	Utilities		2.5		2.6		2.5		(0.1)	-3.2%
	0.4		0.6		1.1		0.5	45.6%	Other		4.0		3.7		6.3		2.6	41.0%
	(0.4)		(0.7)		(0.8)		0.1	-18.0%	Capitalized Cost		(3.9)		(3.7)		(3.9)		0.2	-4.9%
\$	23.8	\$	23.0	\$	26.6	\$	3.6	13.5%	TOTAL EXPENSE	\$	121.3	\$	122.7	\$	133.8	\$	11.1	8.3%
\$	9.0	\$	7.6	\$	7.5	\$	(0.1)	-1.3%	Debt Service	\$	45.2	\$	38.3	\$	37.7	\$	(0.6)	-1.7%
\$	8.5	\$	88.7	\$	13.9	\$	74.9	540.0%	Contrib. Capital/Reserve	\$	29.3	\$	158.7	\$	57.7	\$	100.9	174.8%

Favorable/(Unfavorable)

Favorable/(Unfavorable)



2021 Operating Expense by Mode YTD

Operating Expense By Mode (\$ in Millions)

MTD	May 2020	May 2021		Varian	ice '21
	Actual	Actual	Budget	\$	Percent
Administrative	\$ 3.0	\$ 3.6	\$ 4.2	\$ 0.6	13.3%
Operating Support	3.9	3.3	4.4	1.1	24.3%
Bus	8.3	8.2	8.8	0.6	6.9%
Light Rail	3.5	3.1	3.4	0.3	8.7%
Commuter Rail	1.7	1.8	2.0	0.2	10.3%
Maintenance of Way	1.5	1.0	1.6	0.6	35.3%
Paratransit	1.8	1.7	2.0	0.3	17.0%
Special Services	0.2	0.3	0.3	(0.0)	-7.5%
Total Operating Expense	\$ 23.8	\$ 23.0	\$ 26.6	\$ 3.6	13.5%

YTD	May 2020	May	2021	Varian	ice '21
	Actual	Actual	Budget	\$	Percent
Administrative	\$ 15.0	\$ 15.6	\$ 19.7	\$ 4.1	20.9%
Operating Support	19.8	20.4	22.1	1.8	8.1%
Bus	43.8	43.9	45.4	1.5	3.3%
Light Rail	15.4	15.5	16.9	1.4	8.3%
Commuter Rail	9.3	9.0	10.0	1.0	9.7%
Maintenance of Way	7.7	7.7	8.1	0.4	5.0%
Paratransit	9.2	9.3	10.0	0.7	6.9%
Special Services	1.1	1.3	1.5	0.2	13.4%
Total Operating Expense	\$ 121.3	\$ 122.7	\$ 133.8	\$ 11.1	8.3%



Questions?




Capital Program Overview

Utah Transit Authority






Capital Budget Story (2020 – 2021)





Actual Spend vs Projected Spend (January – May)



		YTD Baseline	ΥT	D Expenditures-			
C	Current 2021 Plan	Cumulative Plan		Cumulative	Ϋ́	TD Variance \$	YTD Variance %
	\$ 178,189,565	\$ 38,575,830	\$	23,861,466	\$	(14,714,365)	-38%






Project Category Summary





Infrastructure Major Capital Projects




		YTD Baseline	YTD E	xpenditures-			
Cu	urrent 2021 Plan	Cumulative Plan	Cu	mulative	YTD	Variance \$	YTD Variance %
\$	91,651,287	\$ 19,039,916	\$	13,286,157	\$	(5,753,759)	-30%





Infrastructure Capital Projects




	YTD Baseline	YTD Expenditures-		
Current 2021 Plan	Cumulative Plan	Cumulative	YTD Variance \$	YTD Variance %
\$ 23,137,731	\$ 6,248,822	\$ 2,424,482	\$ (3,824,340)	-61%





Vehicle Projects




		YTD Baseline	ΥT	D Expenditures-			
Cι	urrent 2021 Plan	Cumulative Plan		Cumulative	Y	TD Variance \$	YTD Variance %
\$	49,675,323	\$ 9,452,104	\$	7,251,880	\$	(2,200,224)	-23%





Infrastructure SGR Projects




	YTD Baseline	YTD Expenditures-		
Current 2021 Plan	Cumulative Plan	Cumulative	YTD Variance \$	YTD Variance %
\$ 9,786,740	\$ 2,806,663	\$ 354,832	\$ (2,451,831)	-87%





Information Technology Projects




		YTD Baseline	YTD Expenditures-		
Curren	t 2021 Plan	Cumulative Plan	Cumulative	YTD Variance \$	YTD Variance %
\$	1,958,639	\$ 908,639	\$ 414,340	\$ (494,299)	-54%





Project Controls System Example



Can be used to examine individual projects over overall program in one chart





Main Contributors to Underspent Amounts

- First Attempt at Process
- Market Volatility
 - Parts availability, price negotiations
 - Contribute to Delays
- Delayed Billings





Improvements Made

- Annual carryforward process should be fairly seamless moving forward
- Increased involvement from Senior Management
- Monthly Cashflow (Aging Process) implementation
 - In Excel
 - Recently added to internal Project Management System
- Coordination meetings with key stakeholders to discuss efficiencies, overall project planning
- Focus the organization on project/program delivery
- Increased confidence in Five-Year Plan reliability
- Build reputation as a project/program delivery organization





Next Steps

- 2022-2026 Project Request Period Just Ended
 - Focus on State Funding Allocations
- Focus will remain on top 90% projects and bottom 10% will be monitored for progress
- Periodic board updates
- Possible update around August on spending projection
- Need to work out proper procurement timing/planning process for following year's advertisements.
 - Goal is to not lose/minimize that first year of budget allocation





Resolutions



Resolution R2021-07-01 Authorizing Execution of Amendment No. 1 to an Interlocal Cooperative Agreement with the Redevelopment Agency of Salt **Lake City for the Cooperative Construction** of a TRAX Station at 650 South Main Street **AND 2021 Technical Budget Adjustment -**Capital 07/14/2021



Resolution to Amend ILA with the Redevelopment Agency of S.L.C. for 650 S Main St. Trax Station Construction



Resolution Background

- This request seeks two actions from the Board of Trustees
 - 1. Approve Resolution executing amendment No. 1 to the Interlocal Agreement with the SLCRDA.
 - 2. Approve a technical budget adjustment moving funds from Capital Contingency to the 650 South Trax Station project.




Amendment No. 1-650 South Main St. Trax Station

- UTA signed an Interlocal Local Agreement with the SLCRDA in December of 2020 for the construction of the 650 South Main Street Trax Station.
- Due to delays and increased costs for the project the ILA needs to be amended for cost and schedule impacts.
- This amendment adds \$514,727 dollars of additional funds to the ILA agreement. The new ILA contract total is \$2,502,404
- UTA is contributing \$173,400 to the project for a snowmelt system making the total construction cost \$2,675,804
- Time is also added in this amendment to allow construction to be completed in March of 2022.



Technical Budget Adjustment

- A technical budget adjustment is requested in the amount of \$688,127 from Capital Contingency to the 650 South Trax Station project.
- This amount covers the RDA amendments amount of \$514,727 as well as a UTA contribution to the project to fund a snowmelt system with a cost of \$173,400.





2021 TECHNICAL BUDGET ADJUSTMENT July 14, 2021

	2	2021 Budget			Salt Lake							
	ā	as amended		Re	edevelopment					Box Elder	Α	mended 2021
Funding Sources	F	2021-06-01	UTA Funds	Ag	gency Funding	TTIF/Feder	al	Fund	Balance	Revenues		Budget
Transfer from Operations	\$	78,165,500		\$	(514,727)			\$	-		\$	77,650,773
2018 and 2019 Bond Proceeds		51,256,000										51,256,000
Grants		75,793,000										75,793,000
Local Partner Contributions		27,233,000			514,727							27,747,727
State Contribution		12,464,000										12,464,000
Leasing		18,059,000										18,059,000
Total Funding Sources	\$	262,970,500	\$ -	\$	-	\$ -		\$	-	\$ -	\$	262,970,500
<u>Expense</u>												
Depot District	\$	32,400,000									\$	32,400,000
Ogden/Weber BRT		52,581,000										52,581,000
Airport Station Relocation		7,000,000										7,000,000
State of Good Repair		23,625,000										23,625,000
Frontrunner Paint Booth		429,500										429,500
650 South Main St. TRAX STATION 1		2,000,000	173,400		514,727							2,688,127
Capital Contingency		2,000,000	(173,400)		(514,727)							1,311,873
Other Capital Projects		142,935,000	<u> </u>									142,935,000
Total Expense	\$	262,970,500	\$ -	\$	-	\$ -		\$	-	\$ -	\$	262,970,500

Footpote



¹This project also has \$220,000 in carryforward budget authority from 2020 for a total adopted budget authority of \$2,200,000.

Recommended Action (by roll call)

Motion to approve Resolution R2021-07-01
Authorizing Execution of Amendment No. 1 to an Interlocal Cooperative Agreement with the Redevelopment Agency of Salt Lake City for the Cooperative Construction of a TRAX Station at 650 South Main Street

AND

2021 Technical Budget Adjustment – Capital 07/14/2021



Contracts, Disbursements, and Grants



Contract: TRAX and FrontRunner Automatic Passenger Counting (APC) and Real Time Passenger Information (RTPI) Support (Innovations in Transportation, Inc. INIT)

Recommended Action (by acclamation)

Motion to approve the contract with Innovations in Transportation, Inc. for TRAX and FrontRunner Automatic Passenger Counting and Real Time Passenger Information Support as presented



Contract: Microsoft Office 365 Subscription Agreement (SHI International)

Recommended Action (by acclamation)

Motion to approve contract with SHI International for Microsoft Office 365 as presented



Contract: Microsoft SQL SCE Agreement (SHI International)

Recommended Action (by acclamation)

Motion to approve the contract with SHI International for Microsoft SQL SCE as presented



Contract: Replacement Police Vehicles (Young Ford)

Recommended Action (by acclamation)

Motion to approve contract with Young Ford for Replacement Police Vehicles as presented



Contract: Vehicle Program Management Consulting Services (Mott MacDonald, LLC)

Recommended Action (by acclamation)

Motion to approve contract with Mott MacDonald, LLC for Vehicle Program

Management Consulting Services as presented



Contract: 650 South TRAX Platform Construction (Paulsen Construction)

Recommended Action (by acclamation)

Motion to approve contract with Paulsen Construction for 650 South TRAX Platform Construction as presented



Change Order: On-Call Systems Maintenance Task Order #10 – TRAX Switch Heater Replacement (Rocky Mountain Systems Services)

Recommended Action (by acclamation)

Motion to approve change order with Rocky Mountain Systems Services for On-Call Systems Maintenance Task Order #10 - TRAX Switch Heater Replacement as presented



Change Order: On-Call Systems Maintenance Task Order #11 – TRAX Remote VHLC Access (Rocky Mountain Systems Services)

Recommended Action (by acclamation)

Motion to approve change order with Rocky Mountain Systems Services for On Call Systems Maintenance Task Order #11 - Trax Remote VHLC Access as presented



Change Order: Airport TRAX Station Relocation Change Order #15 – Delay Costs and Time Extension (Kiewit Infrastructure West)

Recommended Action (by acclamation)

Motion to approve change order with Kiewit Infrastructure West for Airport TRAX Station Relocation Change Order #15 - Delay Costs and Time as presented



Change Order: Ogden/WSU Bus Rapid Transit (BRT) Construction Change Order #4 - Change to Titan Concrete Mix (Stacy & Witbeck, Inc.)

Recommended Action (by acclamation)

Motion to approve change order with Stacy & Witbeck, Inc. for Ogden/WSU Bus Rapid Transit Construction Change Order #4 - Change to Titan Concrete Mix as presented



Change Order: Ogden/WSU Bus Rapid Transit (BRT) Construction Support Change Order #12 – Additional Design Services and Time Extension (Jacobs Engineering Group, Inc.)

Recommended Action (by acclamation)

Motion to approve change order with Jacobs Engineering Group, Inc. for Ogden/WSU Bus Rapid Transit Construction Support Change Order #12 - Additional Design Services and Time Extension as presented



Service and Fare Approvals



Fare Contract: Special Events Pass Agreement Modification No. 1 (University of Utah)

Recommended Action (by acclamation)

Motion to approve a fare contract with the University of Utah for Special Events Pass Agreement Modification No. 1 as presented



Discussion Items



2021 Technical Budget Adjustment - Operation 07/14/2021



STAFFING AUGUST SERVICE CHANGE, FLHQ SECURITY, AND REVENUE EQUIPMENT TECHNICIANS

		AUGUST SERVICE CHANGE - FRONT	RUNI	NER		
						Funding
Position	Office	Department	FTE	2021 Cost	2022 Cost	Program
Train Operator	Operations	FrontRunner	2.0	\$ 56,000	\$ 148,000	Operating
Train Host	Operations	FrontRunner	<u>5.0</u>	\$ 65,000	\$ 162,000	Operating
	Subtotal Aug	gust Service Change - FrontRunner	7.0	\$ 121,000	\$ 310,000	
		FLHQ SECURITY GUARD				
						Funding
Position	Office	Department	FTE	2021 Cost	2022 Cost	Program

Position	Offic	e Department	FTE	20	21 Cost	20	022 Cost	Funding Program
Security Guard	People	Administration	<u>1.0</u>	\$	25,000	\$	75,000	Operating
		Subtotal FLHQ Security Guard	1.0	\$	25,000	\$	75,000	

REVENUE EQUIPMENT MAINTENANCE TECHNICIANS									
Position		Office	Department	FTE	2023	L Cost	202	2 Cost	Funding Program
Revenue Equipment Maintenance	Finance	F	arebox Services	3.0	\$	-	\$	-	Operating
		Subtotal Reven	ue Equpipment Technicians	3.0	\$	-	\$	-	



Questions?



Potential Action (by acclamation)

Motion to approve 2021 Technical Budget Adjustment – Operation 07/14/2021 as presented



Closed Session

- a. Strategy session to discuss certain matters regarding acquisition or sale of real property, including water rights or shares
- b. Strategy session to discuss pending or reasonably imminent litigation

Recommended Action (by acclamation)

Motion to move to closed session to discuss certain matters regarding acquisition or sale of real property, including water rights or shares AND to discuss pending or reasonably imminent litigation



Closed Session



Open Session



Resolutions



Resolution R2021-07-02 Authorizing the Purchase of Real Property Consisting of 2.7 Miles of the Utah-Idaho Central Railroad Corridor (UICRR) from the Utah Department of **Transportation (UDOT) for Future Transit Purposes in Box Elder County**




Property Purchase Overview

Seller	Utah Department of Transportation
Purpose of Acquisition	FrontRunner North Extension (Corridor Preservation)
Location	Box Elder County, Utah
Fee Acquisition	2.7 Miles of Abandoned Rail Corridor (~66 feet wide)
Total Property Value	\$2,755,000
Funding Source	FrontRunner North Extension Project Budget (Box Elder County Funds)




Property Context Map






UIC Corridor Purchase Area





UIC Corridor Purchase Area







1. Approve resolution.

Recommended Action (by roll call)

Motion to approve Resolution R2021-07-02
Authorizing the Purchase of Real Property Consisting of 2.7 Miles of the Utah-Idaho
Central Railroad Corridor (UICRR) from the Utah Department of Transportation (UDOT)
for Future Transit Purposes in Box Elder County



Other Business

a. Next meeting: Wednesday, July 28, 2021 at 9:00 a.m.



Adjourn



Break

