Council Meeting of March 12, 2014

Agenda Item No.

#### REQUEST FOR COUNCIL ACTION

**SUBJECT:** 

Redwood Road & 8200 South Approve a Local Government

Contract (Project No. F-0068(54)48 between the Utah

Department of Transportation (UDOT), West Jordan City and

Project Engineering Consultants, Ltd for construction engineering management services for the Redwood Road & 8200 South project, in an amount not to exceed \$109,236.03.

**SUMMARY:** 

West Jordan and the Utah Department of Transportation will modify the intersection at Redwood Road & 8200

South...

**FISCAL IMPACT:** 

The City is responsible for 6.77% funding for the total project, not

to exceed \$79,732.00. The funding for this contract is part of that

total.

#### STAFF RECOMMENDATION:

Staff recommends approval of the Local Government Contract between Utah Department of Transportation (UDOT), West Jordan City and Project Engineering Consultants, Ltd for construction engineering management services for the Redwood Road & 8200 South project, in an amount not to exceed \$109,236.03.

#### **MOTION RECOMMENDED:**

"I move to adopt Resolution No. 14-46 authorizing the Mayor to execute the Local Government Contract between Utah Department of Transportation (UDOT), West Jordan City and Project Engineering Consultants, Ltd for construction engineering management services for the Redwood Road & 8200 South project, in an amount not to exceed \$109,236.03.

Roll Call vote required

Prepared by:

David Murphy, P.E

CIP Manager

Reviewed by:

Director of Public Works

Recommended by:

Reviewed as to Legal Sufficiency:

Jeffery Robinson City Attorney

City Manager

#### **BACKGROUND DISCUSSION:**

As part of all UDOT contract and construction procedures, a construction management contract is required for all construction projects. This process is run by UDOT's consultant services and the consultants are selected from their pool after consultation with the City. Typically three firms from the pool are asked to submit letters with scope and fee attached. These are reviewed by UDOT staff, and a firm is selected.

PEC is a City approved firm for transportation design services, and they have performed the construction management role under another UDOT –Local Government project recently on Airport Road and 7800 South. Staff recommends the selection of PEC for this construction management contract for the Sugar Factory and Redwood Road realignment project.

#### Attachments:

Resolution
UDOT Local Government Contract

#### THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. <u>14-46</u>

# A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL GOVERNMENT CONTRACT BETWEEN THE UTAH DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN AND PROJECT ENGINEERING CONSULTANTS, LTD FOR THE REDWOOD ROAD & 8200 SOUTH PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract Modification between the City of West Jordan, Utah Department of Transportation (UDOT) and Project Engineering Consultants, Ltd. (PEC) (a copy of which is attached as Exhibit A) for Construction Engineering Management services for the Redwood Road & 8200 South Project, in an amount not-to-exceed \$109,236.03; and

Whereas, the proposed Local Government Contract between the City of West Jordan, UDOT and PEC for construction engineering management services on Redwood Road & 8200 South, in an amount not-to-exceed \$109,236.03 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government Contract between the City of West Jordan, UDOT and PEC for an amount not-to-exceed \$109,236.03 is acceptable for the purpose of construction engineering management services for the Redwood Road & 8200 South project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.	After approval as to legal form by the City Attorney, the Mayor is hereby authorized and directed to execute the Local Government Contract between the City of West Jordan, UDOT and Project Engineering Consultants, Ltd for construction engineering management services on Redwood Road & 8200 South, in an amount not-to-exceed \$109236.03.
Section 2.	This Resolution shall take effect immediately.
Adopted by th	e City Council of West Jordan, Utah, this 12 <sup>th</sup> day of March 2014.
	KIM V. ROLFE
ATTEST:	Mayor
MELANIE S. BRIG City Clerk	GS, MMC

# RESOLUTION NO. <u>14-</u>46

# A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL GOVERNMENT CONTRACT BETWEEN THE UTAH DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN AND PROJECT ENGINEERING CONSULTANTS, LTD FOR THE REDWOOD ROAD & 8200 SOUTH PROJECT

Voting by the City Council	"AYE"	"NAY"
Jeff Haaga		
Judy Hansen		
Chris McConnehey		
Chad Nichols		
Ben Southworth		
Justin D. Stoker		
Mayor Kim V. Rolfe		



#### State of Utah

GARY R. HERBERT Governor

SPENCER J. COX Lieutenant Governor

#### DEPARTMENT OF TRANSPORTATION

CARLOS M. BRACERAS, P.E. Executive Director

SHANE M. MARSHALL, P.E. Deputy Director

February 3, 2014

Mr Leo Florence PROJECT ENGINEERING CONSULTANTS, LTD 986 WEST 9000 SOUTH WEST JORDAN, UT 84088

Dear Mr Florence

Re: PIN No.

7204

Project No.

F-0068(54)48

PIN Description SR-68; REDWOOD ROAD & 8200 SOUTH

Contract No. New

Enclosed are four copies of the Engineering Services Contract for the subject project. Please review the contract and if it is satisfactory, sign each title sheet where noted, obtain signatures from the Local Authorities, and return all four copies to my office for further processing. Please do not fill in the date at the top of the contract; however, please date each contract next to your signature.

**UDOT Consultant Services** 

RETURN TO:

(USPS delivery) Box 148490 Salt Lake City, Utah 84114-8490

(Overnight delivery) 4501 South 2700 West Taylorsville, Utah 84129

If you have any questions, please contact Michael R. Udot Butler at (801) 965-4419 or michaelbutler@utah.gov.

Sincerely,

Gaye Hettrick

Consultant Services Manager

Enclosures (4)

CC:

Michael R. Udot Butler, Contract Administrator, w/att.

File Copy, w/att.

# LOCAL ENTITY COPY



### LOCAL GOVERNMENT CONTRACT

STATE OF UTAH LOCAL GOVERNMENT **ENGINEERING SERVICES** 2013-2016 LG POOL (DIRECT SELECT) COST PLUS FIXED FEE

CONTRACT NO.	· · · · · · · · · · · · · · · · · · ·
EFFECTIVE DATE	
TRACKING NO.	

Project No.:

F-0068(54)48

PIN Description:

SR-68; REDWOOD ROAD & 8200 SOUTH

**FINET Prog No.:** PIN No.:

5276713C 7204

Work Discipline:

Construction Engineering Management

1. CONTRACTING PARTIES: This contract is between West Jordan City, referred to as LOCAL **AUTHORITY** and

Project Engineering Consultants, Ltd 986 West 9000 South West Jordan, UT 84088

Legal Status of Consultant: For Profit Corporation

Fed ID No.: 86-0466210

referred to as CONSULTANT, and approved by the Utah Department of Transportation, referred to as

- REASON FOR CONTRACT: The LOCAL AUTHORITY does not have sufficient qualified staff to complete the work required in the suggested time frame and the CONSULTANT is professionally qualified and willing to assist the LOCAL AUTHORITY with Construction Engineering Management services as further described in Attachment C.

  PROJECT/CONTRACT PERIOD: The project/contract will terminate December 31, 2014, unless otherwise extended or canceled in accordance with the terms and conditions of this contract.

  CONTRACT COSTS: The CONSULTANT will be paid a maximum of \$109,236.03 for costs authorized by this Contract as further described in Attachment D. 2.
- 3.
- 4. this Contract as further described in Attachment D.
- ATTACHMENTS INCLUDED AS PART OF THIS CONTRACT: 5.

Attachment A - Certification of Consultant and Local Authority

Attachment B - Standard Terms and Conditions

Attachment C - Services Provided by the Consultant

Attachment D - Fees

The parties below hereto agree to abide by all the provisions of this contract. IN WITNESS WHEREOF, the parties sign and cause this contract to be executed.

LOCAL AUTHORITY - West Jordan City	
By: Title:	Date
DEPARTMENT Comptroller's Office	
	By: Title:

Title:

Contract Administrator

Date

Revised 8/27/12

### **CERTIFICATION OF CONSULTANT**

I hereby certify Project Engine	that I, LEO FLORENCE ering Consultants, Ltd and that neith	, am a duly authorized representative of ner I nor the above CONSULTANT I hereby represent has:
(a)		tion, percentage, brokerage, contingent fee, or other (other than a bona fide employee working solely for me or the secure this contract,
(b)		condition for obtaining this contract, to employ or retain the onnection with carrying out the contract, or
(c)	working solely for me or the above	organization or person (other than a bona fide employee e CONSULTANT) any fee, contribution, donation, or connection with, procuring or carrying out the contract; except ):
Highway Admir		d to the Utah Department of Transportation and the Federal atract involving participation of Federal-aid Highway Funds, and th criminal and civil.
	2 - 14 - 14 Date	CONSULTANT Signature/Title
	CERTIFICATIO	ON OF LOCAL AUTHORITY
I hereby certify	that I am the	of West Jordan City and that
the above CON	NSULTANT or its representative has on in connection with obtaining or ca	of West Jordan City and that s not been required, directly or indirectly as an express or arrying out this contract, to:
(a)	employ or retain, or agree to empl	loy or retain, any firm or person, or
(b)	pay, or agree to pay, to any firm, p consideration of any kind; except	person, or organization, any fee, contribution, donation, or as hereby expressly stated (if any):
l acknowledge	that this certificate is subject to app	olicable State and Federal laws, both criminal and civil.
	Date	West Jordan City Signature

# LOCAL GOVERNMENT ENGINEERING SERVICES CONTRACT STANDARD TERMS AND CONDITIONS

- AUTHORITY: Provisions of this contract are pursuant to the authority set forth in Sections 27-12-21, 107 and 108; and 63-56 U.C.A. 1953, as amended, and the Utah State Procurement Regulations, which authorizes the LOCAL AUTHORITY and/or the DEPARTMENT to make purchases in accordance with said laws and regulations.
- 2. CONTRACT JURISDICTION AND COMPLIANCE WITH LAWS: The provisions of this contract shall be governed by the laws of the State of Utah. Also, the CONSULTANT and those engaged by the CONSULTANT shall comply with all Federal, State and local laws, regulations and other legally binding requirements that pertain to the services provided under this contract. Proof of the CONSULTANT'S compliance with licensing requirements shall be furnished to the LOCAL AUTHORITY and/or the DEPARTMENT upon request.
- 3. RECORDS ADMINISTRATION: The CONSULTANT shall maintain all books, papers, documents, accounting records and other evidence to support costs billed for under this contract. These records shall be retained by the CONSULTANT for a period of at least four (4) years after the contract terminates, or until all audits initiated within the four years have been completed, whichever is later. These records shall be made available at all reasonable times during the four year period for audit and inspection by the LOCAL AUTHORITY and/or the DEPARTMENT and other authorized State and Federal auditors. The CONSULTANT'S records supporting the cost proposal shall also be retained and made available for review by authorized Federal or State staff. Copies of requested records shall be furnished to the LOCAL AUTHORITY and/or the DEPARTMENT upon request.
- 4. CONFLICT OF INTEREST: The CONSULTANT certifies that none of its officers or employees are officers or employees of the State of Utah unless disclosure has been made in accordance with Section 67-16-8, U.C.A. 1953, as amended. The CONSULTANT certifies that no engineer, attorney, appraiser, inspector, surveyor or survey crew, or other person performing services for the CONSULTANT has, directly or indirectly, a financial or other personal interest, other than his employment or retention by the LOCAL AUTHORITY and/or the DEPARTMENT, in any contract or subcontract in connection with this project (Reference 23 CFR § 1.33). An example of this situation would be the CONSULTANT subcontracts with the Contractor to perform survey work while contracted by the LOCAL AUTHORITY and/or the DEPARTMENT to perform construction engineering management services for the same project.

The CONSULTANT further warrants that it has no financial or other interest in the outcome of the work performed under the contract. Examples of this situation would be a Consultant who owns land, options to buy land, or some business enterprise that would be financially enhanced or diminished by any project alternatives.

- 5. **EMPLOYMENT OF DEPARTMENT EMPLOYEES:** The CONSULTANT agrees not to engage in any way the services on this contract of any present or former Utah Department of Transportation employee who was involved as a decision maker in the selection or approval processes or who negotiated and/or approved billings or contract modification for this contract.
- 6. CONSULTANT, AN INDEPENDENT CONTRACTOR: The CONSULTANT shall be an independent contractor, and as such, shall have no authority, express or implied to bind the LOCAL AUTHORITY and/or the DEPARTMENT to any agreement, settlement, liability, or understanding whatsoever; and agrees not to perform any acts as agent for the LOCAL AUTHORITY, except as specifically authorized and set forth herein. Persons employed by the LOCAL AUTHORITY and acting under the direction of the LOCAL AUTHORITY shall not be deemed to be employees or agents of the CONSULTANT. Compensation provided to the CONSULTANT herein shall be the total compensation payable hereunder by the LOCAL AUTHORITY.
- 7. **INDEMNITY LIABILITY:** The CONSULTANT shall hold harmless and indemnify the DEPARTMENT and the LOCAL AUTHORITY, their officers, agents and employees from and against any and all claims, suits and cost, including attorneys fees, for injury or damage of any kind to the extent arising out of the

Revised 9/30/13

中心中的制度性的关系指令

negligent acts, wrongful acts, errors, or omissions of the CONSULTANT, or its subconsultants when acting within the scope of their subcontract, or their respective agents, employees or representatives.

The CONSULTANT is an independent contractor contracted with the LOCAL AUTHORITY and approved by the DEPARTMENT. Any periodic plan and specification review or construction inspection performed by the LOCAL AUTHORITY or DEPARTMENT arising out of the performance of the contract, does not relieve the CONSULTANT of its duty in the performance of the contract, or ensure compliance with customary standard of professional care.

- 8. **SEPARABILITY:** The declaration by any court, or other binding legal source, that any provision of this contract is illegal and void and shall not affect the legality and enforceability of any other provision of this contract, unless said provisions are mutually dependent.
- 9. LIABILITY INSURANCE: Services to be provided by the CONSULTANT under this contract are required to be covered by insurance. The CONSULTANT shall furnish the LOCAL AUTHORITY and the DEPARTMENT a Certificate of Insurance applying to this contract for each type of insurance required, to be approved by the DEPARTMENT and the LOCAL AUTHORITY, before the CONSULTANT begins work under this contract. The CONSULTANT'S insurer must be authorized to do business in Utah and must meet the specified A.M. Best rating or better at the time this contract is executed. The following insurance shall be maintained in force until all activities which are required by this contract or as changed by contract modification are completed and accepted by the LOCAL AUTHORITY and the DEPARTMENT:
  - (a) General Liability and Automobile Liability insurance with a limit of not less than \$1,000,000 per occurrence and not less than \$2,000,000 aggregate and having an A.M. Best rating of A-class VIII or better. The limit if different for this contract will be as designated in Attachment C to this contract. If this coverage is written on a claims-made basis, the Certificate of Insurance shall so indicate.
    - The CONSULTANT represents that as long as commercially available the insurance shall remain in effect such that claims reported up to three (3) years beyond the date of substantial completion of this contract are covered.
  - (b) Architect and/or Engineers Professional Liability (errors and omissions) insurance having an A.M. Best rating of A-class VIII or better, is required at the coverage amount of \$1,000,000 per claim and \$2,000,000 aggregate. If this coverage is written on a claims-made basis, the Certificate of Insurance shall so indicate. The CONSULTANT represents that as long as commercially available the insurance shall remain in effect such that claims reported up to three (3) years beyond the date of substantial completion of this contract are covered (on construction contracts or modifications for construction management the insurance, shall remain in effect for one (1) year after completion of the project).
  - (c) Valuable Papers & Records Coverage and/or Electronic Data Processing (Data and Media) Coverage for the physical loss or destruction of the work product including drawings, plans, specifications and electronic data and media. Such insurance shall be of a sufficient limit to protect the CONSULTANT, its sub-consultants, the LOCAL AUTHORITY, and the DEPARTMENT from the loss of said information.
  - (d) Aircraft Liability in the amount of \$1,000,000 per occurrence if aircraft are utilized in connection with this contract.
  - (e) The CONSULTANT shall provide evidence that his employees and sub-consultant employees are covered by Workers Compensation. If they are covered by Workers Compensation Fund of Utah, then the A.M. Best rating is not required in this area.
  - (f) The CONSULTANT shall require the insurance company that issues the Certificates of Insurance for the evidence of the required insurance coverage to endeavor to provide the DEPARTMENT and the LOCAL AUTHORITY with 30 days written notice in the event that coverage is canceled before the policy expiration date stated in the Certificate. The CONSULTANT further agrees to

Revised 9/30/13

provide the DEPARTMENT and the LOCAL AUTHORITY with 30 days written notice prior to making an alternation or material change to the required insurance coverage.

Policies referred to in 9(a) and 9(d) above are required to be endorsed naming the LOCAL AUTHORITY, UDOT, and the State of Utah as Additional Insureds and, on General Liability and Aircraft Liability, indicate they are primary and not contributing coverage. All required policies, endorsements, insurance companies issuing same, and self insured programs are subject to review and approval by the State of Utah, Risk Manager.

10. HEALTH INSURANCE: The CONSULTANT agrees that if the CONSULTANT has an initial contract of 1.5 million dollars or more, or the contract and modifications are anticipated in good faith to exceed 1.5 million dollars, or the CONSULTANT has a subcontract at any tier that involves a sub-consultant that has an initial subcontract of \$750,000 or more, and/or the CONSULTANT has a subcontract at any tier that is anticipated in good faith to exceed \$750,000; hereby certifies the following.

The CONSULTANT and all applicable sub-consultants have and will maintain an offer of qualified health insurance coverage for their employees, as defined in UCA Section 34A-2-104 for the employees who live and/or work within the State of Utah, along with their dependents, during the duration of the contract. Employee, for purposes of these requirements, shall be no broader than the use of the term employee for purposes of State of Utah Workers' Compensation requirements.

The Executive Director or designee shall have the right to request a recertification by the CONSULTANT by submitting a written request to the CONSULTANT, and the CONSULTANT shall so comply with the written request within ten (10) working days of receipt of the written request; however, in no case may the CONSULTANT be required to demonstrate such compliance more than twice in any 12-month period. The CONSULTANT and all applicable sub-consultants will be subject to all applicable penalties. The CONSULTANT will provide these same requirements in all applicable subcontracts at every tier.

11. PROGRESS: The CONSULTANT shall begin the work required by this contract within one week following official notification by the DEPARTMENT to proceed. The CONSULTANT shall prosecute the work diligently and to the satisfaction of the LOCAL AUTHORITY and the DEPARTMENT. If Federal Funds are used on this contract the work will be subject to periodic review by the Federal Highway Administration.

The CONSULTANT will prepare monthly progress reports following the format established by the LOCAL AUTHORITY and the DEPARTMENT in sufficient detail to document the progress of the work and support the monthly claim for payment. Payments will not be made without a supporting progress report. In addition, the CONSULTANT will update the DEPARTMENT'S "electronic Program Management" (ePM) system bi-weekly to reflect the status of the project.

Progress conferences will be held periodically. The CONSULTANT will prepare and present written information and studies to the LOCAL AUTHORITY and the DEPARTMENT so it may evaluate the features and progress of the work. Any one of the three parties may request a conference; to be held at the office of any, or at a place designated by the LOCAL AUTHORITY or the DEPARTMENT. The conferences shall also include inspection of the CONSULTANT'S services and work products when requested by the LOCAL AUTHORITY or the DEPARTMENT.

The CONSULTANT will be required to perform such additional work as may be necessary to correct errors caused by the CONSULTANT in the work required under the contract without undue delays and without additional cost to the LOCAL AUTHORITY and the DEPARTMENT.

At any time the CONSULTANT determines the contract work cannot be completed within the specified time or budget, the LOCAL AUTHORITY and the DEPARTMENT shall be immediately notified in writing. The LOCAL AUTHORITY and the DEPARTMENT may, at their sole discretion, extend the contract by written modification.

The LOCAL AUTHORITY or the DEPARTMENT may terminate this contract in accordance with termination provisions of this contract including failure of the CONSULTANT to make satisfactory progress of the contract work.

Should the LOCAL AUTHORITY or the DEPARTMENT desire to suspend the work, but not terminate the contract, this will be done by verbal notification followed by written confirmation from the LOCAL AUTHORITY or the DEPARTMENT. The work may be reinstated upon 30 days advance written notice from the LOCAL AUTHORITY or the DEPARTMENT.

Unless extended or terminated in writing, this contract will terminate on the expiration date, or at the end of the specified calendar days.

- 12. REVIEW AND INSPECTION OF WORK: It is expressly understood and agreed that authorized representatives of the LOCAL AUTHORITY, DEPARTMENT and, when Federal Funds are used, the Federal Highway Administration shall have the right to review and inspect the work in process, and the CONSULTANT'S facilities, at any time during normal business hours or by appointment.
- 13. NON DISCRIMINATION PROVISIONS: The CONSULTANT agrees to abide by the provisions of the Utah Anti-discrimination Act, Title 34 Chapter 35 U.C.A. 1953, as amended, and Title VI and Title VII of the Civil Rights Act of 1964 (42 USC 2000e), which prohibits discrimination against any employee or applicant for employment, or any applicant or recipient of services, on the basis of race, religion, color, or national origin; and further agrees to abide by Executive Order No. 11246 entitled "Equal Employment Opportunity," as amended by Executive order 11375 and as supplemented in Department of Labor Regulations (41CFR Part 60), which prohibits discrimination on the basis of age; and Section 504 of the Rehabilitation Act of 1973, which prohibits discrimination on the basis of handicap. The CONSULTANT agrees to abide by Utah's Executive Order, dated June 30, 1989, which prohibits sexual harassment in the work place. Sections 49 CFR 21 through Appendix H and 23 CFR 710.405(b) are applicable by reference in all contracts and subcontracts financed in whole or in part with Federal-aid highway funds. The CONSULTANT further agrees to furnish reports to the LOCAL AUTHORITY and/or the DEPARTMENT upon request for the purpose of determining compliance with these statutes identified in this section. The CONSULTANT shall comply with the Americans With Disabilities Act (ADA).

The CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The CONSULTANT shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of federal-aid contracts. Failure by the CONSULTANT to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the DEPARTMENT deems appropriate. During the performance of this contract, the CONSULTANT, for itself, its assignees and successors in interest agrees as follows:

- (a) Compliance with Regulations: The CONSULTANT shall comply with the Regulation relative to nondiscrimination in federally-assisted programs of the 49 CFR Part 21, and the 23 CFR Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this contract.
- (b) Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, national origin, sex, age, disability/handicap, and low income status in the selection and retention of subconsultants, including procurements of materials and leases of equipment. The CONSULTANT shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR § 21.5 of the Regulations, including employment practices when the contract covers a program set forth in Appendix B of the Regulations.
- (c) Solicitations for Subconsultants, Including Procurements of Materials and Equipment: In all solicitations either by competitive bidding or negotiation made by the CONSULTANT for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subconsultant or supplier shall be notified by the CONSULTANT of the CONSULTANT's obligations under this contract and the Regulations relative to nondiscrimination on the grounds of race, color, national origin, sex, age, disability/handicap, and low income status.
- (d) Information and Reports: The CONSULTANT shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DEPARTMENT to be pertinent to ascertain compliance with such Regulations, orders and

Revised 9/30/13

instructions. Where any information required of a CONSULTANT is in the exclusive possession of another who fails or refuses to furnish this information the CONSULTANT shall so certify to the DEPARTMENT, and shall set forth what efforts it has made to obtain the information.

- (e) Sanctions for Noncompliance: In the event of the CONSULTANT's noncompliance with the nondiscrimination provisions of this contract, the DEPARTMENT shall impose such contract sanctions as it may determine to be appropriate, including, but not limited to:
  - (1) withholding of payments to the CONSULTANT under the contract until the CONSULTANT complies, and/or
  - (2) cancellation, termination or suspension of the contract, in whole or in part.
- (f) Incorporation of Provisions: The CONSULTANT shall include the provisions of paragraphs (a) through (f) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The CONSULTANT shall take such action with respect to any subcontract. or procurement as the DEPARTMENT may direct as a means of enforcing such provisions including sanctions for non-compliance: Provided, however, in the event a CONSULTANT becomes involved in, or is threatened with, litigation with a subconsultant or supplier as a result of such direction, the CONSULTANT may request the DEPARTMENT to enter into such litigation to protect the interests of the DEPARTMENT, and, in addition, the CONSULTANT may request the United States to enter into such litigation to protect the interests of the United States. (*Provision revised July 29, 2013.*)

- 14. CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY
  MATTERS: The CONSULTANT agrees to abide by the requirements of 49 CFR Part 29. By signing this contract the CONSULTANT certifies that to the best of their knowledge and belief that it or its principals:
  - (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;
  - (b) Have not within a three-year period preceding this proposal been convicted of or had civil judgment against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or Local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;
  - (c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State, or Local) with commission of any of the offenses enumerated in subparagraph 14(b) of this certification; and
  - (d) Have not within a three-year period preceding this contract had one or more public transactions (Federal, State, or Local) terminated for cause or default.

Where the CONSULTANT is unable to certify to any of the statements in this certification, the CONSULTANT shall attach an explanation to this contract. Exceptions will not necessarily result in denial of award, but will be considered in determining CONSULTANT'S responsibility. Any exceptions noted shall identify to whom it applies, the initiating agency, and dates of the action. Providing false information may result in criminal prosecution or administrative sanctions.

- 15. CERTIFICATION OF COMPLIANCE ON LOBBYING RESTRICTIONS: The CONSULTANT agrees to conform with the lobbying restrictions established by Section 319 of Public Law 101-121 (Department of the Interior and Related Agencies Appropriations Act for Fiscal Year 1990) for contracts exceeding \$100,000 in Federal Funds. The CONSULTANT certifies, by signing this contract, to the best of their knowledge and belief, that:
  - (a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any

Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(b) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

The CONSULTANT also agrees by signing this contract that they shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such subrecipients shall certify and disclose accordingly.

- 16. CERTIFICATION OF COMPLIANCE ON DRUG AND ALCOHOL TESTING: The CONSULTANT hereby certifies by executing this Contract, that the CONSULTANT shall comply with all applicable provisions of Rule 916-6 Drug and Alcohol Testing in State Construction Contracts and UCA Section 63G-6-604 throughout the term of this Contract. The CONSULTANT shall provide this requirement in its contracts with subconsultants.
- 17. CONSULTANT COST CERTIFICATION: The CONSULTANT hereby certifies by executing this Contract, that the CONSULTANT has previously submitted a CONSULTANT certification of final indirect costs in accordance with the Federal Acquisition Regulations (FAR) cost principles as described in the FHWA Order 4470.1A and in the DEPARTMENT Financial Screening Application.
- 18. OWNERSHIP OF DOCUMENTS: All tracings, plans, manuscripts, specifications, data, maps, etc., prepared or obtained by the CONSULTANT, as a result of working on this contract, shall be delivered to and become the property of the LOCAL AUTHORITY. All documents and data pertaining to work required by this contract shall be the property of the LOCAL AUTHORITY and shall be delivered to the LOCAL AUTHORITY within 10 working days after termination of the contract, regardless of the reason for termination; and without restriction or limitation on their further use. Costs of all the above items shall be considered as included in the basic contract compensation for the work as described in ATTACHMENT C.

The CONSULTANT shall not be responsible for another party's application of information contained in the contract documents to other projects, or for uses other than that for which the information was intended. Should patentable discoveries or inventions result from work required by this contract, all rights to them shall be the sole property of the CONSULTANT. Except, the CONSULTANT agrees to grant to the United States Government and the State of Utah a non exclusive, non transferable, paid up, license to use the discovery or invention. The CONSULTANT is permitted to copyright reports and other contract products provided that the LOCAL AUTHORITY, the DEPARTMENT and the Federal Highway Administration have a royalty free, non exclusive, irrevocable right to reproduce, publish, or otherwise use and authorize others to use for governmental purposes.

19. ASSIGNMENT AND SUBCONTRACTING: The CONSULTANT shall not subcontract any of the work required by this contract, or assign monies to be paid to the CONSULTANT hereunder, without the prior written approval of the LOCAL AUTHORITY and/or the DEPARTMENT. The amount billed to the DEPARTMENT for subcontractor costs shall be the same amount the CONSULTANT actually pays subcontractor for services required by this contract. All payments made by the CONSULTANT to the subcontractor for services required by this contract shall be subject to audit by the LOCAL AUTHORITY and/or the DEPARTMENT. All subcontracts must include all the same terms and conditions and provisions included in this contract. However, the prime CONSULTANT is responsible for ensuring that all work performed by sub-consultants is insured under their insurance policy, or they require that the subconsultants meet the insurance provisions required under this contract.

The CONSULTANT must perform work valued at not less than 60% of the total contract amount, excluding specialized services, with its own staff. Specialized services are those services or items that are not usually furnished by a consultant performing the particular type of service contained in this contract.

- 20. PERSONNEL/STAFFING PLAN: Any change in personnel from that specifically identified in Attachment C of this contract, must be approved by the DEPARTMENT through a modification to this contract or a Contract Management System (CMS) Alternative Staff Transaction prior to any work being performed by new personnel. Invoices submitted for payment with unauthorized personnel will not be paid. (Provision revised July 29, 2013.)
- 21. DISPUTES: Claims for services, materials, or damages not clearly authorized by the contract, or not ordered by the LOCAL AUTHORITY and the DEPARTMENT by prior written authorization, will not be paid. The CONSULTANT shall notify the LOCAL AUTHORITY and the DEPARTMENT in writing, and wait for written approval, before it begins work not previously authorized. If such notification and approval is not given or the claim is not properly documented, the CONSULTANT shall not be paid the extra compensation. Proper documentation alone shall not prove the validity of the claim. The parties agree to use arbitration or mediation after exhausting applicable administrative reviews to resolve disputes arising out of this contract where the sole relief sought is monetary damages \$100,000 or less, exclusive of interest and costs.
- 22. CLAIMS DELAYS AND EXTENSIONS: The CONSULTANT agrees to proceed with the work previously authorized by the contract, or in writing, continually and diligently, and will make no charges or claims for extra compensation for delays or hindrances within its control during the progress of this contract. The LOCAL AUTHORITY and the DEPARTMENT may allow an extension of time for the contract, for a reasonable period as agreed by the parties, should a delay or hindrance occur. The LOCAL AUTHORITY and/or the DEPARTMENT shall not waive any of its rights under the contract by permitting the CONSULTANT to proceed with the contract after the established completion date.
- 23. CONSULTANT'S ENDORSEMENT ON PLANS, ETC.: The CONSULTANT (if a firm, the responsible principal) is required to endorse and affix its seal to plans, reports, and engineering data furnished to the LOCAL AUTHORITY and/or the DEPARTMENT under this contract.
- **24. CONTRACT MODIFICATIONS:** This contract may be amended, modified, or supplemented, as it is mutually agreed to by the parties by written contract modification, executed by the parties hereto and attached to the original signed contract. If there is Federal funding as part of the revenue for this contract, the Federal Highway Administration must approve all changes.

Claims for services furnished by CONSULTANT, not specifically authorized by this contract or by appropriate modification, shall not be paid by the LOCAL AUTHORITY or the DEPARTMENT. When a contract modification has been agreed to by the parties no claim for the extra work done or material furnished shall be made by the CONSULTANT until the written modification has been fully executed. Any verbal agreements not confirmed in writing are non-binding.

- **25. TERMINATION:** This contract may be terminated as follows:
  - (a) Mutual agreement of the parties; in writing and signed by the parties.
  - (b) By either party for failure of the other party to fulfill its obligations, as set forth with the provisions of this contract and in particular with Attachment C, "Services Provided by the CONSULTANT" or Section 40, "Duties of the DEPARTMENT". Reasonable allowances will be made for circumstances beyond the control of the CONSULTANT and the LOCAL AUTHORITY or the DEPARTMENT. Written notice of intent to terminate is required and shall specify the reasons supporting termination.
  - (c) By the LOCAL AUTHORITY or the DEPARTMENT for the convenience of the State or the LOCAL AUTHORITY upon written notice to the CONSULTANT.
  - (d) Upon satisfactory completion of required contract services.

On termination of this contract all accounts and payments will be processed in accordance with contract terms. An appraisal of the value of work performed to the date of termination shall be made to establish the amount due to or from the CONSULTANT. If the contract fee type is Cost-Plus-Fixed-Fee-With-Fixed-Total-Additive-Rate and the contract is terminated for reasons other than (d), the final fixed fee amount will be paid in proportion to the percentage of work completed as reflected by the periodic invoices as of the date of termination of the contract. Upon determining the final amount due the CONSULTANT, or to be reimbursed by the CONSULTANT, in the manner stated above, the final payment will be processed in order to close out the contract.

- 26. DESIGN/CONSTRUCTION: The CONSULTANT will utilize all current DEPARTMENT standards and be responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings, specifications, and other services furnished by the CONSULTANT under this contract. The CONSULTANT will, without additional compensation, correct or revise any errors or omissions in its design, drawings, specifications and other services. This contract may remain open for modifications for any unforeseen work that may be deemed necessary by the DEPARTMENT going into the construction phase to accommodate future work by the prime CONSULTANT or sub-consultant. CONSULTANT will perform the services in accordance with the customary standard of professional care.
- 27. ELECTRONIC PLAN ROOM DOCUMENTATION: All consultants will be expected to adhere to the current DEPARTMENT development standards on the web site. It is the CONSULTANTS responsibility to provide all plans, specifications, surveys, and associated data in the DEPARTMENT acceptable electronic formats on one or more CD's. All project data will be organized in the DEPARTMENT'S project directory structure as specified in the DEPARTMENT'S current CADD Standards. It is the CONSULTANT'S responsibility to be aware of all DEPARTMENT requirements and formats. The DEPARTMENT CADD standards are available at the Engineering Technology Services (ETS) sub-page of the DEPARTMENT website www.udot.utah.gov/ets.

Computer Aided Drafting and Design acceptable formats are as follows:

- (a) Drafting: MicroStation Design format (.dgn) by Bentley Systems Inc., version 8.5 or higher.
- (b) Civil Design: InRoads by Bentley Systems Inc. version 8.8 or higher acceptable formats are as follows: Geometry files (.alg), Surface or digital terrain models (.dtm), Template libraries (.itl), and Roadway Designer files (.ird).
- (c) Survey and Photogrammetry: InRoads Survey format (.fwd) by Bentley Systems Inc. version 8.8 or higher. Raw survey files will be in ASCII format, (point number, Northing, Easting, Elevation and code). Survey points will be coded using the DEPARTMENT feature codes located in the DEPARTMENT preference file (.xin) and Raster Images (aerial photos) will be in MicroStation compatible formats. Design and Survey work will adhere to the DEPARTMENT CADD Standards and "Mapping & Aerial Photogrammetry" Guide.
- (d) Plotting: In order for the project to be published into the DEPARTMENT Electronic Plan Room (EPR) system, the CONSULTANT will prepare a file to direct the DEPARTMENT's plotting software, InterPlot, by Bentley Systems Inc. to produce the correct output. This is the InterPlot Organizer's plot-set file (filename.ips). This file contains specifications for each sheet in the plan set and controls the order and name of each sheet as they will appear in the EPR system. Instructions for preparing this file can be found at the DEPARTMENT Engineering Technology Services (ETS) website as stated above.
- (e) Responsibility: Region Designers/Consultants, Action When submitting electronic files for advertising, Region or consultant designers must deliver to the DEPARTMENT the design files on CD's in the established project directory structure. The following files must be included in the submittal: 1) Major design files, including roadway design, structure, striping, signing, signals, and profiles (Microstation format), 2) Existing topography and existing utilities (Microstation format), 3) Existing and proposed surfaces (dtm format), 4) InRoads alignments (alg), templates (itl), roadway designer files (ird) and preference files (xin), 5) Configuration and resource files including font and linestyle resource files.

Revised 9/30/13 Page B8 of 12

(f) Placement: Action – Project data must be delivered to the DEPARTMENT on CD's in the established project directory structure.

The CONSULTANT will be responsible for the accuracy of the translated data.

Technical and Standards support will be provided to the CONSULTANT through the Engineering Technology Services Group of the Project Development Division at UDOT.

28. REQUIREMENTS FOR COMPUTER ELEMENTS: Hardware, firmware and/or software elements that the CONSULTANT procures, furnishes, licenses, sells, integrates, creates and/or enhances for the LOCAL AUTHORITY and the DEPARTMENT under this contract shall achieve the specific objectives specified in the work plan. These elements shall be free of defects, or "bugs," that would prevent them from achieving the objectives specified in the work plan.

Computer software and applications created and/or enhanced under this contract shall include as deliverables; user instructions, program documentation, program listings, source code and executables in specified compiled formatted files. The program documentation shall include flow charts and detailed treatment of decision algorithms and their technical basis. Appropriate LOCAL AUTHORITY individuals will review "user instructions" and "program documentation" for acceptability. Formal sign-offs will record such events and be part of the project repository. Software development and operating system platforms shall be approved by the LOCAL AUTHORITY and the DEPARTMENT and specified in the work plan. Changes to these platforms shall only be allowed by written authorization by the LOCAL AUTHORITY and the DEPARTMENT.

- 29. COST PRINCIPLES: Regardless of the funding source, the costs allowable for reimbursement will be governed by the Federal Acquisition Regulations, Title 48, Part 31, as modified by Utah State law, administrative rules, and regulations on contract provisions.
- 30. RIGHT OF WAY SUBMITTAL REQUIREMENTS: Submission of right of way acquisition packages are required to follow the *UDOT Right of Way ProjectWise Naming Convention and Attributing Guide*, as amended, which is incorporated herein by this reference. The Guide may be found on the UDOT website <a href="https://www.udot.utah.gov/go/rowprojectwiseguide">www.udot.utah.gov/go/rowprojectwiseguide</a>. (*Provision revised September 30, 2013*.)
- Access and Management Act, Title 63G, Chapter 2, Utah Code Annotated, the CONSULTANT understands that if it believes that any records it submits to the DEPARTMENT and/or LOCAL AUTHORITY should be considered confidential for business purposes under Utah Code Ann. §63G-2-309, it must attach written notice of that opinion to the record when it first submits it. The CONSULTANT understands that the DEPARTMENT and/or LOCAL AUTHORITY will not treat any such record as confidential under Section 63G-2-309 absent such written notification. Additionally, the CONSULTANT agrees that neither the State of Utah, the DEPARTMENT and/or LOCAL AUTHORITY, nor any of their agents or employees are responsible for disclosure of any record that the CONSULTANT considers confidential if either the State Records Committee or a court orders it released.

#### 32. WORK ACCEPTANCE:

- (a) All work performed under this contract shall be performed in accordance with Standards, Specifications, Manuals of Instruction, Policies and Procedures established by the DEPARTMENT. All work shall be subject to the approval of the LOCAL AUTHORITY and the DEPARTMENT through its designated representatives. When the work is Federally funded, the LOCAL AUTHORITY and the DEPARTMENT will coordinate with the Federal Highway Administration (FHWA) to obtain concurrence in the work.
- (b) Reviews and Quality Assurance: All contracts require a quality control / quality assurance plan and checklist. For design projects specifically, the CONSULTANT shall deliver a project specific QC/QA plan that meets or exceeds the DEPARTMENT'S standard QC/QA plan located on the DEPARTMENT web page at <a href="http://www.udot.utah.gov/go/qcqa">http://www.udot.utah.gov/go/qcqa</a>. If the CONSULTANT elects to use their own QC/QA plan, that plan shall, as a minimum, contain the requirements of the DEPARTMENT'S plan and be approved by the DEPARTMENT'S Project Manager. In addition to

the QC/QA checklists and certifications, back up documentation of the QC/QA plan shall be maintained. The back up documentation shall include, but not be limited to the following items:

- (1) Check prints and calculations
- (2) Comment resolution forms
- (3) Written records of the findings of the Quality Control check
- (4) Peer review letters, memoranda, etc.
- (5) Any other correspondence regarding the Quality Control activities involving the task.
- 33. GENERAL CONTROL AND INSPECTIONS: The CONSULTANT shall be represented at progress review meetings as may be scheduled by the LOCAL AUTHORITY and the DEPARTMENT. The CONSULTANT shall accompany LOCAL AUTHORITY and the DEPARTMENT personnel and other representatives on field inspections and at conferences as may be required.

#### 34. IF THIS CONTRACT IS FOR DESIGN:

- (a) The design consultant will be retained to answer and clarify any questions on the design during construction. The consultants will be required to include this task in their cost proposal. The Construction Project Engineer will call on the CONSULTANT as he needs him. If the work required from the CONSULTANT is due to errors in the design, the CONSULTANT will not be reimbursed. To enhance the communication between the LOCAL AUTHORITY, the DEPARTMENT and Consultants, the LOCAL AUTHORITY and the DEPARTMENT are requiring that the CONSULTANT attend the following meetings: kickoff meeting, preconstruction meeting, and the final inspection meeting. These meetings should be included in the detail work plan.
- (b) If the project requires horizontal and vertical control to be established and/or identifying existing surface features to develop a Digital Terrain Model (DTM) for the design of the project, the CONSULTANT will follow the narrative in the *Project Delivery Network* for Task 1B1 Develop Base Mapping/Existing Surface on the UDOT website <a href="https://www.udot.utah.gov/go/pdnpdn">www.udot.utah.gov/go/pdnpdn</a>, which is incorporated herein by this reference. (*Provision revised September 30, 2013*.)

#### 35. IF THIS CONTRACT IS FOR CONSTRUCTION ENGINEERING MANAGEMENT:

- (a) Construction Administration
  Administration of any construction project delegated to the CONSULTANT. The CONSULTANT
  will perform activities for Construction Administration as identified and defined in the UDOT
  Construction Manual of Instruction. Deliverables and checklists for the project are based on
  project specifications. The CONSULTANT is required to comply with DEPARTMENT partnering
  requirements and oversee contractor participation. This includes but is not limited to attending
  DEPARTMENT training, leading the partnering effort on the project along with the contractor,
  participating in weekly updates on the partnering website, and monitoring and measuring
  partnering on the project. The CONSULTANT is responsible for required documentation for any
  item addressed in the project specifications and Construction contract. Items will include, but not
  be limited to, Materials Testing, Materials Certifications, Change Orders, Project and Materials
  Inspection, Civil Rights requirements, Engineer's Diary, Subcontracts, Payrolls, Meeting Minutes,
  Project Scheduling and Process Review summaries.
- (b) Materials Testing and Inspection
  The CONSULTANT will perform materials testing and inspection in accordance with the requirements of the project Construction contract. These requirements include the Materials Acceptance and Independent Assurance Programs, as outlined in the UDOT Materials Manual of Instruction (MOI). The Materials Acceptance Program defines requirements for acceptance testing and verification testing. The Independent Assurance Program defines requirements for independent assurance testing, personnel qualifications and laboratory qualifications.
- (c) Acceptance Testing/Inspection
  Acceptance testing/inspection will be performed in accordance with the project specifications and UDOT Minimum Sampling and Testing Requirements (MS&T). Minimum frequencies for materials acceptance testing and inspection are defined in the UDOT MS&T and are the absolute minimum for the identified materials, regardless of special provision requirements.

医乳蛋液 医精色性 计图片系统

- (d) Independent Assurance Testing
  Requirements for Independent Assurance testing are outlined in the UDOT Materials MOI and
  project level requirements will be performed and documented by the CONSULTANT at the project
  level. Documentation will be provided for IA test results, personnel qualifications and laboratory
  qualifications. Documentation for personnel and laboratory qualification will be performed prior to
  any sampling or testing being performed on the project.
- (e) Project Inspection
  Project Inspection is a combination of the presence of the CONSULTANT, and the documentation of the project's daily activities. The CONSULTANT will perform inspection in accordance with project specifications and documentation will include, at a minimum, Inspector's Daily Reports, materials placement inspection reports, project diaries, measurement and payment information, and project visual reviews for items such as traffic control placement and conformance, etc.
- (f) Project Closeout
  Project information obtained through contract administration, materials testing and project
  inspection will be collated and reviewed by the CONSULTANT to assure that all of the necessary
  documents are present to demonstrate compliance with the plans, specifications and
  Construction contract. Closeout will be performed in accordance with the comprehensive
  checklist in the UDOT Construction MOI and will include at a minimum, all C-106 forms, the
  project C-196 form, all change orders and all administrative requirements, such as payrolls and
  Civil Rights requirements.
- (g) The DEPARTMENT's Construction Manual of Instruction and Materials Manual of Instruction can be obtained from Central Construction and Materials Division 801-965-4346 or available at the sub-page of the DEPARTMENT website www.udot.utah.gov/ets.
- 36. INSPECTION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS) AND ELECTRICAL CONSTRUCTION: In order to ensure complete impartiality in the performance of construction inspection, any consultant engineering companies who are concurrently performing or bidding on ITS or electrical construction work for the LOCAL AUTHORITY and/or DEPARTMENT will not be considered eligible to perform construction inspection of ITS or electrical work on any projects as part of a consultant contract.

Consultants who are selected to do ITS or electrical construction inspection as part of a consultant contract will be requested to affirm that they currently are not performing or bidding on any electrical or ITS construction work for LOCAL AUTHORITY and/or DEPARTMENT and will not for the duration of the relevant consulting contract.

For the purposes of this provision, ITS or electrical construction is defined as follows:

Work involving the installation or repair of underground electrical conduit, electrical cables, fiber-optic cable, or any other construction work involving 120 volt (or greater) current for which an electrician's license is required. Field work taking place inside an electrical cabinet, or involving low voltage detection or data circuits, will *not* be considered ITS or electrical construction. Diagnosis, testing, calibration, aiming, resplicing, or repair of low voltage detection circuits, fiber-optic cable, or detection equipment will *not* be considered ITS or electrical construction.

Consultant engineering companies who also perform ITS or electrical construction work under contract to LOCAL AUTHORITY and/or DEPARTMENT *will* be eligible to perform the following types of consulting work, provided that the work is on completely different projects, with no possibility for conflict of interest: design work, ITS system integration, software development.

- **37. NO THIRD PARTY BENEFICIARIES**: The parties enter in to this contract for the sole benefit of the parties, in exclusion of any third party, and no third party beneficiary is intended or created by the execution of this contract.
- 38. COORDINATION WITH DEPARTMENT FUNCTIONAL MANAGERS: In order to ensure programmatic consistency, if the project requires, the CONSULTANT will coordinate decisions with the Region and/or Central Functional Managers in addition to the DEPARTMENT Project Manager. It is important for consultants to seek input into decisions from the technical experts within the DEPARTMENT.

39. USE OF STATE SEAL AND UDOT LOGO: The CONSULTANT will not misrepresent their employees as State of Utah employees. The CONSULTANT will not use the Utah State Seal or UDOT logo on business cards for their employees nor use Utah or UDOT letterhead on correspondence signed by their employees with the following exception: the CONSULTANT may incorporate the UDOT logo on their business cards stating, "In partnership with UDOT" in addition to the CONSULTANT'S own logo. The CONSULTANT may prepare correspondence for the approval and signature of appropriate State of Utah employees.

#### 40. DUTIES OF THE LOCAL AUTHORITY AND THE DEPARTMENT:

- (a) Guarantee Access: The LOCAL AUTHORITY and/or the DEPARTMENT shall guarantee access to and make all provisions for the CONSULTANT to enter upon all lands, both public and private which in the judgment of the parties hereto are necessary to carry out such work as may be required.
- (b) Prompt Consideration: The LOCAL AUTHORITY and the DEPARTMENT shall give prompt consideration to all reports, plans, proposals and other documents presented by the CONSULTANT.
- (c) Documents: The DEPARTMENT shall furnish Standards, Specifications, Manuals of Instruction, Policies and Procedures, and other available information, including any material previously prepared for this work. Specific materials related to this contract that will be furnished by the LOCAL AUTHORITY and the DEPARTMENT.
- (d) Services: The LOCAL AUTHORITY and the DEPARTMENT will perform standard services relating to this contract.

Revised 9/30/13 Page B12 of 12

#### SERVICES PROVIDED BY THE CONSULTANT

#### 1. SCOPE SUMMARY:

The CEM Team will act as Resident Engineer (RE) and will confer with the construction contractor in behalf of UDOT and West Jordan City during the construction of the project. The CEM team will provide control over the project as described in the UDOT Construction Manual of Instruction. The CEM Team will coordinate with the City of West Jordan personnel during control of the project. UDOT's Project Manager will exercise oversight control over the project. The CEM Team will have administrative authority to enforce contract provisions, specifications and plans, and perform engineering inspection duties, material testing, and functions for UDOT as required under current UDOT and FHWA construction policies and procedures. The CEM team will monitor submissions, subcontractor agreements, partner, etc...

#### 2. SCOPE DOCUMENTS:

Following are the scope items contained in this attachment pages 2 through 18:

- (a) Approval Memo
- (b) Detailed Work Plan
- (c) Personnel/Staffing Plan
- (d) Schedule
  - (1) Completion: All work shall begin within seven (7) days of notice to proceed and shall be completed by December 31, 2014.
  - (2) Project/Contract Period: The project/contract will terminate December 31, 2014, unless otherwise extended or canceled in accordance with the terms and conditions of this contract. If additional time is required beyond the project completion date, the CONSULTANT shall submit a "Contract Time Extension Modification" to the LOCAL AUTHORITY and the DEPARTMENT'S Project Manager for approval and processing.
- (e) Certificate of Insurance



# **UDOT Consultant Services Contract Approval Memo**



Memo Printed on: January 22, 2014 5:33 PM

PM Approval Date: January 16, 2014

**UDOT PM:** Troy Peterson

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/QA Plan and Checklist, Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:

7204

Project No.:

F-0068(54)48

Job/Proj:

5276713C

**PIN Description:** 

SR-68; REDWOOD ROAD & 8200 SOUTH

**CONTRACT INFORMATION** 

CS Admin:

Michael R. Udot Butler

**Contract No.:** 

New

CEM for Redwood and 8200 South

Mod No.:

**Expiration Date:** 

December 31, 2014

Contract/Mod Amount: \$109,236.03

Fee Type:

**COST PLUS FIXED FEE** 

**Selection Method:** 

POOL - GE / LG (DIRECT SELECT)

Period:

2013-2016 GE / LG

Phase:

CONSTRUCTION ENGINEERING

Discipline:

CONSTRUCTION ENGINEERING MANAGEMENT

DAVIDM@WJORDAN.COM

**CONTACTS** 

Consultant **Local Government** PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City David Murphy 986 WEST 9000 SOUTH 8000 S REDWOOD RD WEST JORDAN, UT 84088 WEST JORDAN, UT 84088 (801) 569-5074

Attachment C  $\frac{2}{\sqrt{2}}$  of  $\frac{16}{\sqrt{2}}$ 



## LG Approval Memo(PEC) ~ Project No. F-0068(54)48 / PIN 7204

Greg Davenport < gregd@wjordan.com>

Mon, Feb 3, 2014 at 8:47 AM

To: Michael Butler <michaelbutler@utah.gov>

Cc: Troy Peterson <tlpeterson@utah.gov>, "Leo Florence (lflorence@pec.us.com)" <lflorence@pec.us.com>

Michael,

West Jordan is aware that UDOT is putting together a contract with PEC for the Redwood Road 8200 South project and we are aware of the \$150,00.00 dollar contract limit. Please continue to process the agreement. See attached. Thanks.

From: Michael Butler [mailto:michaelbutler@utah.gov]

Sent: Thursday, January 30, 2014 10:48 AM

**To:** Greg Davenport **Cc:** Troy Peterson

Subject: Fwd: LG Approval Memo(PEC) ~ Project No. F-0068(54)48 / PIN 7204

[Quoted text hidden]

LG Approval Memo.pdf 283K



# **UDOT Consultant Services Local Government Approval Memo**



Memo Printed on: January 22, 2014 5:33 PM

#### LG Approval Date:

LG PM: David Murphy

The Local Government has reviewed and approved the contract/modification documents as submitted by UDOT PM Troy Peterson: Executive Summary, Work Plan, QC/QA Plan and Checklist, Staffing Plan, Insurance Certificatation, Work Schedule, Cost Proposal and sub-consultant info (if applicable).

Р	ROJ	IECT	INFO	)RM	IAT	ION

PIN:

Detanto

7204

Project No.:

F-0068(54)48

Job/Proj:

5276713C

PIN Description:

SR-68; REDWOOD ROAD & 8200 SOUTH

**CONTRACT INFORMATION** 

CS Admin:

Michael R. Udot Butler

Contract No.:

New

CEM for Redwood and 8200 South

Mod No.:

**Expiration Date:** 

December 31, 2014

Contract/Mod Amount: \$109,236.03

Fee Type:

COST PLUS FIXED FEE

**Selection Method:** 

POOL - GE / LG (DIRECT SELECT)

Period:

2013-2016 GE / LG

Phase:

CONSTRUCTION ENGINEERING

Discipline:

CONSTRUCTION ENGINEERING MANAGEMENT

#### CONTACTS

Consultant	Local Government
PROJECT ENGINEERING CONSULTANTS, LTD	West Jordan City
10 to	David Murphy
986 WEST 9000 SOUTH	8000 S REDWOOD RD
WEST JORDAN, UT 84088	WEST JORDAN, UT 84088
	(801) 569-5074
	DAVIDM@WJORDAN.COM

Local Government Signature

#### PROJECT ENGINEERING CONSULTANTS, LTD

Prime

#### **UDOT Executive Summary**

Contract Number:	NEW	Mod:			
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager:	Troy Peterson
PIN Description:	SR-68; REDWOOD	ROAD & 8	200 SOU	ТН	

#### **Brief Description**

This project includes widening of Sugar Factory Road, realignment of 8200 South, and installation of a new traffic signal at the intersection of 8200 South and Redwood Road in West Jordan, Utah. Other aspects of the job include drainage improvements, utility relocations, ADA ramps, curb and gutter, sidewalk, concrete flatwork and water ways, signage, striping, and ATMS improvements. The City of West Jordan is the local government working with UDOT to contract this project.

Project Engineering Consultants, Ltd. (PEC) will serve as a consultant to act as UDOT's Resident Engineer and will confer with the construction contractor in behalf of UDOT and the City of West Jordan during the construction of this project.

PEC will have administrative responsibility and authority to enforce contract provisions, specifications, plans, perform engineering and inspection for UDOT and the City as required by FHWA and UDOT construction procedures.

For this project PEC will use the information gathered from the project plans and specifications to perform construction engineering management duties as outlined in the Construction Manual of Instruction.

#### **Project Team**

PEC will provide all services for this contract in house and will not utilize subconsultants.

#### **Assumptions**

The project limits are essentially the intersection of 8200 South and Redwood Road starting approximately 500 feet west of Redwood Road on Sugar Factory Road, and then running east along 8200 South approximately 900 feet. The project also extends north to south roughly 800 feet along Redwood Road. The project schedule is estimated at 60 calendar days in duration. For the purposes of this scope of work we've assumed a maximum of 6 main production weeks at 5 working days per week, Monday through Friday, 8 hours per working day. If any changes or items which impact the scope of work or project schedule become evident or necessary, the PEC team will require a contract modification which addresses the corresponding changes.

#### **Phasing**

No phasing is anticipated with this contract.

#### Fee Type

The type of contract requested for this project is a Cost Plus Fixed Fee. This is due to the nature of construction and the unknowns that are associated with contractor schedules.

#### PROJECT ENGINEERING CONSULTANTS, LTD

Prime

#### **UDOT Work Plan**

Contract Number:	NEW	Mod:			
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager:	Troy Peterson
PIN Description:	SR-68; REDWOOD	ROAD & 8	200 SOU	ТН	

#### **Activity: 85C**

85C Pre-Construction Review

- Plan Review
  - Specs
  - Quantities
- Utility Coordination
- ROW Coordination
- Up to and including Pre-Construction Meeting
- · Advertising activities
  - Field calls during advertising
  - Conduct pre-bid meeting
- PEC will review and be knowledgeable concerning the content of the contract documents, specification, plans, utility agreements, and correspondence.
- PEC personnel will assist with design reviews for both constructability and also for adherence with UDOT advertising processes and FHWA criteria.
- PEC will coordinate, schedule, and conduct a Preconstruction meeting with the Contractor, subcontractors, City of
  West Jordan Project Manager, UDOT Resident Engineer, UDOT Oversight Engineer, UDOT District Engineer, UDOT
  Region Materials Engineer, UDOT Region Contracts Specialist, UDOT Project Manager, UDOT Construction
  Oversight Engineer, UDOT Project PublicInvolvement Coordinator, City of West Jordan officials, and utility
  company representatives. CEM team will provide minutes of the Preconstruction Conference to attendees.

#### **Activity: 87C**

87C Construction Management

- Change Orders
- RFI's
- · Coordination / Weekly Meetings
  - Owner
  - Contractor
- Partnering

- MOT Review
- · RE field engineering activities
- Third Party Coordination
  - ROW
  - Utility
  - LG
  - Other stakeholders
- · Submittal Reviews
- CPM Schedule Review
- Coordination with PI (UDOT, Contractor, and Consultant)
- Review Structures Shop Drawings
- · Obtain & Review as-built drawings
- Final Inspection / Walk-through / Punchlist
- Claims Review
- The CEM Team will act as Resident Engineer (RE) and will confer with the construction contractor in behalf of UDOT and City of West Jordan during the construction of the project. The CEM team will provide control over the project as described in the UDOT Construction Manual of Instruction. UDOT's Project Manager will exercise oversight control on the project. City of West Jordan will act as the local government entity on the project. Therefore any issues or changes that will have an impact on project cost or schedule will be coordinated with and approved by City of West Jordan prior to proceeding.
- The CEM Team shall have administrative authority to enforce contract provisions, specifications and plans, and perform engineering inspection duties, material testing, and functions for UDOT as required under current UDOT and FHWA construction policies and procedures.
- The UDOT Region District Engineer has ultimate authority on questions regarding the quality and acceptability of
  construction materials furnished, work performed, rate of work progress, interpretation of the construction
  contract documents, and the acceptable fulfillment of the construction contract. If during the construction phase of
  the project, there are instances where the requirements of the construction contract may be unclear or need
  further clarification; UDOT has final authority in interpreting and enforcing the contract.
- The CEM Team will monitor and check contractor submissions, subcontractor agreements, implement partnering, prepare and justify change orders, process claims, review schedules, keep contract time, prepare overrun/underrun statements, provide informal meetings for claims, and keep documentation using accepted UDOT forms and procedures. The CEM Team will obtain UDOT District Engineer, and UDOT Project Manager approval prior to work for change orders. The CEM Team will obtain and process contractor payment requests through UDOT.
- The project schedule is estimated at 60 days in duration; PEC assumes a maximum of 6 main production weeks at 5 working days per week, Monday through Friday, 8 hours per working day. If time extends due to P+T bidding or other circumstances, or if any unforeseen work items impact the scope of the project or schedule, the PEC team will require a contract modification which addresses the corresponding changes.
- The CEM Team will monitor and check contractor submissions, subcontractor agreements, implement partnering,
   prepare and justify change orders, process claims, review schedules, keep contract time, prepare

overrun/underrun statements, provide informal meetings for claims, and keep documentation using accepted UDOT forms and procedures. The CEM Team will obtain UDOT District Engineer, City of West Jordan, and UDOT Project Manager approval prior to work for change orders. The CEM Team will obtain and process contractor payment requests through UDOT.

- Work performed under this contract will be in accordance with the Standards, Specifications, Manuals of
  Instruction, and Policies and Procedures established by City of West Jordan and UDOT. Work will be approved by
  UDOT through its designated representatives. UDOT will coordinate with the Federal Highway Administration
  (FHWA) to obtain concurrence of the work under the guidelines of the UDOT/FHWA Stewardship Agreement.
- The Consultant's CEM Team will be led by a Licensed Professional Engineer who has experience with state and federal-aid Construction Engineering oversight and compliance. The CEM Team members will be experienced or have professional certification in their area of oversight responsibility (surveying, inspection, material testing, and project accounting). Personnel and laboratories used for acceptance testing will meet the requirements of the UDOT Materials Manual, part 8, Sections 1012, and 1013. Sampling and testing personnel will have current UDOT TTQP qualifications for the tests that they perform. These individuals will be current in their participation in the UDOT Independent Assurance program. Laboratory testing will be accomplished by qualified technicians in an appropriate, UDOT approved laboratory and follow the Laboratory Qualification Program (LQP). Level IV inspectors, EIT's, Field Engineer, and Resident Engineer will have current Construction Engineering Management Training (CEMT) qualifications.

#### Activity: 89C

89C Project Administration

- Project Documentation
  - o Set up and maintain files
  - o ProjectWise
- Project Account (PDBS)
  - Partial Pay Estimates / Quantities
  - o Prepare and submit final estimates
  - o Monthly status of time reports
- Document Control
  - Certification
  - Pay Item Documentation
- · Civil Rights
  - o Employee Interviews
  - o EEO / Labor Compliance
  - O DBE / WBE
- · Reimbursement Agreements
- · Sub-contract coordination
- The project accounting will be done with UDOT's PDBS project accounting program. PEC will stay current in accepting pay quantities, complete accurate monthly estimates, and pay the contractor on time. The monthly estimates will be cut off on a Saturday and submitted. UDOT should receive these for payment within the following week. Change orders will follow the UDOT standard procedure that incorporates signatures from UDOT and City of West Jordan before work will proceed. In case of emergency, PEC will use the C-107 form that allows for a verbal agreement to perform the work to alleviate potential standby charges.
- The Construction Engineer will administer federal DBE and Labor Compliance in the Construction Contract and assure compliance. PEC will review required FHWA/UDOT forms before submitting them to the Region Contracts Specialist.

**Activity: 91C** 

91C Field Inspection

- At grade inspection
- Punchlist verification
- Survey verification
- MOT monitoring
- Field testing for small projects
- Environmental Compliance
- Field documentation
  - Daily reports
  - o 348's and 138's
  - Visual inspection reports
  - Collect and assemble weight tickets
- Specialty Inspection
- Safety Compliance
  - Accident Prevention

- PEC will keep current documentation as required for federal-aid projects. An IQP qualified inspector will inspect the Contractor's work on a full time basis.
- PEC and the on-site inspector will check lines and grades to ensure they are within the plan lines and grades and allowable limits specified.
- PEC's Resident Engineer, Field Engineer, or Inspector will be responsible to keep daily records and time charges.
- · Contract time suspensions will be documented.
- UDOT's Project Manager and City of West Jordan must be notified of change orders and overruns.
- The CEM team will monitor the safety of workers and the traveling public while PEC personnel are on site through
  inspection of the Contractor's traffic control. Inspections will verify compliance with MUTCD, UDOT and the Local
  Authority's policies. PEC will periodically monitor the contractor to verify compliance with other safety, health
  laws, and ordinances. The contractor's traffic control plans will be submitted and approved by City of West
  Jordan and the UDOT Region Traffic Engineer prior to acceptance by the RE.
- PEC will monitor the contractor's performance in regards to the public information service requirements.
- PEC's Project Engineer will contact the UDOT Region District Engineer for interpretation, clarification, or technical
  questions concerning the construction project.
- PEC will hold weekly coordination meetings with the Contractor's construction Superintendent (Foreman). Material
  testing, utility, inspection and traffic control coordination will be established in advance. PEC will take minutes of
  the meeting for distribution. PEC will invite UDOT, utilities, and the City of West Jordan Representatives.
- PEC will administer the coordination and relocation of utilities in accordance with the requirements of the 2013
   UDOT Construction Manual of Instruction. This coordination will include inviting the utility companies to the
   preconstruction conference, and if applicable, being familiar with the required utility facility relocation plans and
   the terms of the corresponding Utility Reimbursement Agreements. PEC will maintain separate files for the
   individual utility companies.
- PEC will inspect work performed by the utility companies for compliance with the individual agreements or
  franchise agreements with City of West Jordan and the Manual for the Accommodation of Utilities and the Control
  and Protection of State Highway Rights of Way. For those companies whose relocation costs require
  reimbursement by UDOT, PEC will maintain daily Force Account Records of work performed by the utility
  companies. PEC will monitor and document utility relocation schedules and progress to allow evaluation and
  determination of impacts to the project schedule.
- PEC will inspect, test, accept and document for payment utility installation or relocation work performed by the Contractor as required by the project specifications.

#### Activity: 93C

93C Materials Testing

- Acceptance Testing
- · Field Sampling & Testing
- Lab Testing
- · Off site Sampling & Testing
  - Batch Plant
  - Casting Yards
  - o Material Source
- Lab Management Activities
  - Documentation
  - Lab Results
  - Internal QC
  - O Coordination with RE
- PEC will provide materials, equipment and labor testing necessary to complete field, laboratory testing, and
  reporting of materials for this construction project. The PEC materials testing team will be led by an individual
  who has experience with state and federal-aid oversight and compliance. Major items of work are anticipated to
  include testing for sub-grade, granular borrow, untreated base course, hot mix asphalt (HMA), and Portland
  Cement concrete.
- The testing methods and frequency will be in accordance with the UDOT Materials Minimum Sampling and Testing
  (MS&T) requirements using UDOT format. For the duration of the contract, the laboratory will be AASHTO
  accredited (AMRL certified) and UDOT qualified and key personnel will be UDOT TTQP certified in the tests being
  performed. Tests will be performed according to applicable UDOT and AASHTO procedures.
- The work will be directed by the PEC Resident Engineer, with oversight by the UDOT District Engineer. PEC will provide test results to the UDOT Construction Oversight Engineer generally within 24 to 48 hours of placement, with time dependent upon the material requirements. PEC will prepare and provide documentation associated with a given item including calculations for pay reductions and incentives/disincentives. No material shall be incorporated in the project, or paid for, without certification or testing that assures materials meet UDOT specifications. PEC will collect material certificates of compliance and review documentation for materials placed.

#### **Activity: 97C**

97C QC/QA Control

- Internal & External reviews & audits
- LG Federal-aid Oversight activities
  - UDOT staff augmentation
  - Federal compliance
- Bi-monthly process reviews
- Project filing, documentation, monthly progress reports, progress payments, change orders, and final payment
  will be done according to UDOT Policy and Procedures, and Manuals of Instruction. Forms and guidelines are
  contained in the 2013 UDOT Construction Manual of Instruction.
- PEC shall document in a PDBS electronic device or keep notations in black ink in bound diaries which will be entered into PDBS on a weekly basis. Measurements and pay quantities shall be documented daily in bound field books equivalent to those UDOT uses with no erasures. Pay quantities shall be measured and initiated for payment in quantity field books or PDBS daily. Weight tickets will be collected, tallied daily, and placed in the project files. Ticket entries will be verified, and tickets and calculation summaries will be signed and checked. Documentation will be entered into PDBS at least weekly. Monthly progress reports shall be submitted to the Local Government. The PEC Resident Engineer shall be responsible to keep daily records and time charges. Contract time suspensions will be documented by memorandum to the Local Government. The Consultant shall prepare progress and final payments in the format provided by UDOT. Payment will be made in accordance with contract documents and specifications. PEC will have a laptop available for data input.

#### **Activity: 99C**

99C Construction Closeout

- Final Forms
- Box preparation
- Closeout Checklist
- Construction Closeout to RCS
- Review project documentation & make recommendations to finalize project
- Independent audit
- Post-construction conference
- Upon substantial completion of the project, PEC will conduct, coordinate and notify, in writing, interested parties to attend a final inspection. The attendees will include City of West Jordan Representatives, the UDOT District Engineer, the UDOT Project Manager, the Contractor, Subcontractors, and affected utilities. Minutes of the final inspection will be provided to attendees. A punch list will be generated by the final inspection and the Contractor will have 30 days to complete the punch list. Upon completion of punch list items PEC will accept the construction as physically complete. Within 30 days of contract completion, including the punch list items, PEC will provide final project documentation as required by UDOT and FHWA for final acceptance of the project. A Post Construction Conference will be held following the final inspection.

# **UDOT Staffing Plan**

Contract Number:	NEW	Mod:			
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager:	Troy Peterson
Project Location:	SR-68; REDWOOD RO	AD & 82	00 SOUT	Н	


					Current	Proposal	Approval
Employee Name	Contract Job Title	Education/Certification	License Number	Hours	Rate	Rate	Date
FLORENCE, LEO	RESIDENT ENGINEER	B.S	UT-4770486	176	\$57.50	\$57.50	NTP
YOUNG, DANIEL	QC/QA	BS - CIVIL ENGINEERING	UT-354338-2203	56	\$52.00	\$52.00	NTP
INGLISH, BEN	FIELD ENGINEER	B.S, WAQTC #162046		264	\$29.00	\$29.00	NTP
STROMBERG, JEFF	SURVEY	A.S.	UT-7027191	8	\$28.00	\$28.00	NTP
DAVIES, BRAD	MATERIAL TECH			128	\$39.10	\$26.50	NTP
PARKER, CURTIS	LAB MANAGER	SOME COLLEGE		128	\$25.00	\$25.00	NTP
SCHOLES, KIMBERLY	DOCUMENT SPECIALIST	B.S.		180	\$20.00	\$20.00	NTP
HANSEN, NATHAN	INSPECTOR	A.S.		368	\$16.00	\$16.00	NTP
MCCARTHY, KATELYNN	ADMINISTRATIVE	A.S		52	\$14.00	\$14.00	NTP
	Total Hours	for PROJECT ENGINEERING	CONSULTANTS, LTD:				
				1,360			

#### Pay Rate Variance Explanation

pre advanced technichian provided for the project but at a reduced pay rate to accommodate available budgets/funding.

# **Alternate Staff**

5 C						Current	Proposal	Approval
Employe	ee Name	Contract Job Title	Education/Certification	License Number	Hours	Rate	Rate	Date
FEELE, PET	TER EC	CS	MASTERS		0	\$28.50	\$28.50	NTP
4VIS, STEV	'EN EI	T ADMIN SUPPORT	BS		0	\$26.00	\$22.50	NTP
ODDER, JO	SH SL	JRVEY SUPPORT	SOME COLLEGE		0	\$18.50	\$18.50	NTP
ALMER, KIE	L St	JRVEY SUPPORT			0	\$16.00	\$16.00	NTP
->WLER, RIC	CHARD SU	JPPORT	A.S.		0	\$15.00	\$15.00	NTP



	ORD, CERTIFIC	ATE OF LIABI				DATE (MM/DD/YYYY) 0/25/2013					
	k International, Inc. Deer Valley Rd., Ste. 130		THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW,								
oria,	AZ 85382		INSURERS A	AFFORDING COV	ERAGE	NAIC#					
IRED			<del></del>		ty Company A+ XV	25666					
olect	Engineering Consultants, Ltd	1			ce Company A+ XV	11185					
•	Mission Ln., Ste. 4				Company A+ XV	25623					
oeni	c, AZ 85021		INSURER D:								
			INSURER E:								
NY REMAY PE	LICIES OF INSURANCE LISTED BELC EQUIREMENT, TERM OR CONDITION ERTAIN, THE INSURANCE AFFORDE ES. AGGREGATE LIMITS SHOWN MA	N OF ANY CONTRACT OR OTH D BY THE POLICIES DESCRIBET	ER DOCUMENT WIT DHEREIN IS SUBJEC JD CLAIMS.	TH RESPECT TO WI	HICH THIS CERTIFICATE N MS, EXCLUSIONS AND CO	MAY BE ISSUED OF					
ADD'L INSRO	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YY)	POLICY EXPIRATION DATE (MM/DD/YY)	LIMIT	3					
Υ	GENERAL LIABILITY	680-326M3684-TIA-13	11/1/2013	11/1/2014	EACH OCCURRENCE	s1,000,000					
i	X COMMERCIAL GENERAL LIABILITY				DAMAGE TO RENTED PREMISES (Ea occurence)	\$300,000					
	CLAIMS MADE X OCCUR		1	1	MED EXP (Any one person)	\$5,000					
1					PERSONAL & ADV INJURY	\$1,000,000					
1					GENERAL AGGREGATE	\$2,000,000					
	GEN'L AGGREGATE LIMIT APPLIES PER:  X POLICY PRO- 1 JECT LOC				PRODUCTS - COMP/OP AGG	\$2,000,000					
Y	X POLICY JECT LOC  AUTOMOBILE LIABILITY  X ANY AUTO	PAS 004979599	11/1/2013	11/1/2014	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000					
	ALL OWNED AUTOS SCHEDULED AUTOS				BODILY INJURY (Per person)	\$					
	X HIRED AUTOS X NON-OWNED AUTOS				BODILY INJURY (Per accident)	\$					
					PROPERTY DAMAGE (Per accident)	\$					
	GARAGELIABILITY				AUTO ONLY - EA ACCIDENT	\$					
	ANY AUTO				OTHER THAN EA ACC	T					
		OUD 204 4T070 42 47	44/4/0042	44/4/0044	AGG						
•	EXCESS/UMBRELLA LIABILITY  X OCCUR CLAIMS MADE	CUP-3614T876-13-47	11/1/2013	11/1/2014	EACH OCCURRENCE AGGREGATE	\$5,000,000 \$5,000,000					
	X OCCUR CLAIMS MADE				AGGREGATE	\$ 5,000,000					
	DEDUCTIBLE					s					
	X RETENTION \$10,000		1			s					
; wo	ORKERS COMPENSATION AND	XN-UB3596T34-4-13	11/1/2013	11/1/2014	X TORY LIMITS E						
EM	PLOYERS' LIABILITY Y PROPRIETOR/PARTNER/EXECUTIVE				E.L. EACH ACCIDENT	\$1,000,000					
OF	FICERMEMBER EXCLUDED?				E.L. DISEASE - EA EMPLOYE	£ \$1,000,000					
SP	es, describe under ECIAL PROVISIONS below				E.L. DISEASE - POLICY LIMI	T \$1,000,000					
OT	HER										
1											
ESCEIA	TION OF OPERATIONS / LOCATIONS / VEHI	CLES LEXCLUSIONS ADDED BY CHOO	RSEMENT I SPECIAL DE	OVISIONS		<del> </del>					
	tectural or Engineering Firms.		MODIFICATION DO DO DO DE LA TE	Stillotto							
	tate of Utah, UDOT, and Loca		f applicable) are	included as add	itional insured on the	above coverage					
	rages are primary and non-co	ntributory. CG2010R									
Cove		ntributory, CG2010R	CANCELL	_ATION							
COVE	rages are primary and non-co FICATE HOLDER Consultant Sevices	ninbutory. CG2515R	CANCELL SHOULD AN		RIBED POLICIES BE CANCELLE	D BEFORE THE EXPIRA					
COVERTION OF THE PROPERTY OF T	FICATE HOLDER	ninbutory. CG2515R	SHOULD AN	Y OF THE ABOVE DESC	RIBED POLICIES BE CANCELLE						
CERTI UDOT Sand	FICATE HOLDER Consultant Sevices	ninbutory. CG2515R	SHOULD AN DATE THER	Y OF THE ABOVE DESC EOF, THE ISSUING INS		LIL 30 DAYS WR					
CERTI UDOT Sand 4501 Box 1	FICATE HOLDER Consultant Sevices y City	ninbutory. CG2010R	SHOULD AN DATE THER NOTICE TO	Y OF THE ABOVE DESC EOF, THE ISSUING INS THE CERTIFICATE HOL	SURER WILL ENDEAVOR TO MA	T FAILURE TO DO SO S					

ACORD 25 (2001/08)

40077	RTI	ICA	ie of liasi	iw nsu	KANGE		NO DATAYA			
THIS CERTIFICATE IS ISSUED AS A	MATT	ER OF	INFORMATION ONL	Y AND CONFER	S NO RIGHTS	LIPON THE CERTIFICATE				
HOLDER, THIS CERTIFICATE DOES	NOT A	\FFIRM	ATIVELY OR NEGAT	<b>FIVELY AMEND.</b>	EXTEND OR A	ALTER THE COVERAGE	•			
APPORDED BY THE POLICIES BELI	OW. Th	HS CEI	RTIFICATE OF INSU	RANCE DOES N	OT CONSTITU	ITE A CONTRACT				
BETWEEN THE ISSUING INSURER( IMPORTANT: If the certificate bolder is an	ADDITIO	NAL IN	SUPER the religious	IVE OR PRODU	CER, AND THE	CERTIFICATE HOLDER.				
IMPORTANT: If the certificate holder is an terms and conditions of the policy, certain p	colicies r	nay requ	ire an endorsement A	must be endorsed statement on this	. If SUBROGATION	ON IS WAIVED, subject to the				
noider in lieu of such endorsement(s).					seruncate does no	or course udura to the certificate				
PRODUCER:		_		CONTACT	CAROL GRAY LA	NTZ				
PROFESSIONAL INSURANCE BROK	ERS, I	NC.		NAME: PHONE	623 465-5300	FAX (A/C 623 465-5933				
PMB 857, 515 E. CAREFREE HWY				(A/C,No, Ext): EMAIL		No)				
PHOENIX, ARIZONA 85085-8839				ADDRESS: PRODUCER	carol@pibinc.com					
				CUSTOMER I						
INSURED:						RDING COVERAGE NSURANCE COMPANY	NAIC#			
				INSURER B:	ACE AMERICAN I	NSURANCE COMPANY	22667			
PROJECT ENGINEERING CONSULT	ANTS,	LTD		INSURER C:			<del> </del>			
2310 W. MISSION LANE, SUITE 4				INSURER D:						
PHOENIX, AZ 85021				INSURER E:						
COVERCE	CERT	FOATE		INSURER F:	Nest a file		mangeronenne-e			
THIS IS TO CERTIFY THAT THE POLICIE	S OF IN	SURAN	CE LISTED BELOW HA	VE BEEN ISSUED	TO THE INSUR	FD NAMED AROVE FOR THE	POLICY DEDICA			
INDICATED. NOTWITHSTANDING ANY R	EQUIRE	MENT.	TERM OR CONDITION	OF ANY CONTRA	CT OR OTHER I	OCUMENT WITH RESPECT	TO MUICU TUIC			
CERTIFICATE MAY BE ISSUED OR MAY	PERTAI	N. THE	INSURANCE AFFORDE	D BY THE POLIC	IES DESCRIBED	HEREIN IS SUBJECT TO ALL	THE TERMS.			
EXCLUSIONS AND CONDITIONS OF SUC	H POLI	CIES. LI	MITS SHOWN MAY HA I	VE BEEN REDUC	ED BY PAID CLA	MMS.				
TYPE OF INSURANCE	INSR	wvo	POLICY NUMBER	POLICY EFF.  DATE(MINODAYY)	POLICY EXP. DATE(MM/DDYY)	LIMITS				
GENERAL LIABILITY					- DATE(MINDELLY)	EACH OCCURRENCE S				
COMMERCIAL GENERAL LIABILITY  CLAIMS MADE OCCUR		├				DAMAGE TO RENTED PREMISES (Ec occurrence)				
OWNER'S & CONTRACTOR'S PROT										
			TE WAS ISSUED AT THE			MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$				
GEN'L AGGREGATE LIMIT APPLIES PER:	TO VER		R INSURANCE COVERAC	SES FOR THE FOLL	OWING	GENERAL AGGREGATE S				
POLICY PROJECT LOC	PROJEC	<b>01</b> :	Any & All Projects			PRODUCTS.COMP/OP AGG \$				
AUTOMOBILE LIABILITY	1					COMBINED SINGLE LIMIT (Ec. \$				
ANY AUTO ALL OWNED AUTOS	HOWEV	ÆR THE	PROFESSIONAL LIABILI	TV INCLIDANCE		Accident)				
SCHEDULED AUTOS			ROFESSIONAL SERVICES		SURED	BODILY INJURY (Per person) § BODILY INJURY (Per accident) §				
HIRED AUTOS	FOR AL	L OF THE	IR PROJECTS AND THE	LIMITS OF LIABILIT		PROPERTY DAMAGE (Por accident)				
NON-OWNED AUTOS UMBRELLA LAB		I CANNO CT ONLY	T BE CONSTRUED TO BE	APPLIED TO THIS						
EXCESS LIAB OCCUR					ľ	EACH OCCURRENCE S				
CLAIMS-MADE										
DED RETENTION \$ WORKERS COMPENSATION AND	<del>                                     </del>	<del> </del>								
EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER EXECUTIVE Y/N						TORY LIMITS OTHER				
OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under	N/A					EL EACH ACCIDENT				
DESCRIPTION OF OPERATIONS BELOW						E.L. DISEASE - EA EMPLOYEE  E.L. DISEASE - POLICY LIMIT				
A OTHER	<del>                                     </del>					EACH CLAIM / AGGREGA	TE .			
X PROFESSIONAL LIABILITY			G21675921 006	05/24/13	11/24/14	1,000,000/2,000.0				
						(Deductible \$ 20,00				
DESCRIPTION OF OPERATIONS /LOCATION	I SNEHIC	LES (A	tach ACORD 101, Addi	tional Remarks So	hedule if more er	pane is required)				
		<b>.</b>		uona remana oc	neddie, ii mole sj	sace is required)				
SERTICICATE ROLDER				CANCELLEGION			56986868888888			
	200,020,02	3,172,070,010	necesson of 5855500005	SHOULD ANY	OF THE ABOVE	DESCRIBED POLICIES BE CAN	ELLED			
UDOT CONSULTANT SERV	1CES			BEFORE TH	E EXPIRATION	DATE THEREOF, NOTICE WITH THE POLICY PROVISIONS.	ITT 8E			
4501 SOUTH 2700 WEST						THE POLICE PROVISIONS.				
BOX 148490 SALT LAKE CITY, UTAH 84	119-320	00		AUTHORIZED REPRESENTATIVE						
						Careed	enes			
PACCORDIZE EXCOSIONI EL TREPACCINC AGENTARIA	logo an	ceglate	ed halls of ACCRD	Ø 198812009	Attach	ment C <u>18</u>	of <u>\8</u>			

#### **FEES**

# COST PLUS A FIXED FEE WITH FIXED TOTAL ADDITIVE RATE

 COST PLUS A FIXED FEE: For all services and materials pertinent hereto and/or specifically described herein, except as otherwise explicitly cited, the LOCAL AUTHORITY agrees to pay the CONSULTANT for the actual allowable cost and the FIXED additives plus a fixed fee. Overhead rates have been reviewed, approved, and are limited to the costs which are allowable under Federal Acquisition Regulations, contained in Title 48 CFR, Part 31.

The contract cost includes direct labor expense, payroll additives; indirect costs and other direct non-salary costs as outlined below.

Guest meals (meals paid by a consultant or a consultant's employee for someone other than his/her self) shall not be eligible for reimbursement unless previously approved in writing by the DEPARTMENT Project Manager and the LOCAL AUTHORITY.

- (a) The direct labor expense is the actual salary expense for professional and technical personnel and principals for the time they are productively engaged in work necessary to fulfill the terms of this contract. The payroll additives and indirect costs are FIXED as 163.27% of the direct salary expense.
- (b) If necessary and DEPARTMENT approved, any additional direct expenses incurred in fulfilling the terms of this contract, including but not limited to travel and lodging, reproduction, telephone, equipment, supplies and fees of outside CONSULTANTS or sub-consultants will be reimbursed at actual costs.
  - If the CONSULTANT'S normal accounting practice is to include some of these costs as indirect expenses, then this contract will be consistent with that practice. These types of costs must be disclosed as part of your accounting practices and in conformance to Federal Cost Principles.
- (c) The fixed fee has been determined and agreed upon as 10.00% of the combined estimated direct labor and the Overhead amount, which represents the CONSULTANT'S profit of \$9,930.55. The fixed fee percentage is not a floating percent and should not be billed as a percent of labor. Rather, the fixed fee payment will be prorated and paid regularly in proportion to the percentage of work completed as reflected by the periodic invoices; that is, on the same ratio as the invoice cost bears to the originally estimated total for CONSULTANT'S actual cost which is the maximum amount payable minus the fixed fee. Any portion of the fixed fee payment not previously paid in the periodic payment will be covered in the final payment.
  - Overruns in the costs of the work do not warrant an increase in the fixed fee, but significant changes to the Scope of Work may require adjustment of the fixed fee in the contract as evidenced by a contract modification.
- 2. MODIFICATIONS: In the event the LOCAL AUTHORITY requires changes of services which materially affect the scope or work plan, with a resulting material increase in cost to the CONSULTANT, a contract modification for additional compensation and time for completion shall be entered into by the parties hereto prior to making such change. Any such work done without prior LOCAL AUTHORITY and the DEPARTMENT agreement shall be deemed ineligible for reimbursement by the DEPARTMENT. The LOCAL AUTHORITY will not entertain requests or claims for reimbursement and remuneration unless written approval is given prior to performance of the work.
- 3. **PROGRESS PAYMENTS:** Progress payments are based upon the approved percentage of work completed and are made pursuant to certified invoices received.
- 4. **INVOICES:** The CONSULTANT will submit monthly payment requests promptly and no later than 45 calendar days after each monthly billing cycle. Invoices are to reflect charges as they apply to the appropriate contract, project, and account number, and must be certified and executed by an official legally authorized to bind the firm. The invoice must be substantiated with appropriate supporting

documentation such as time sheets, labor reports, or cost accounting system print-out of employee time, receipts for direct expenses, and subconsultant invoices and supporting documentation that is reviewed and approved by the DEPARTMENT'S Project Manager and subject to final approval by the DEPARTMENT'S Comptroller's Office.

Payment requests for services performed on or before the last day of the Utah fiscal year (June 30), must be submitted no later than 30 calendar days after the billing cycle, see Utah Code Ann. § 63J-1-601.

The CONSULTANT acknowledges untimely billing may adversely affect the LOCAL AUTHORITY and DEPARTMENT due to federal funding requirements in 49 CFR § 18.23, and/or the state fiscal constraints imposed upon it as a department of state government by Title 63J, Chapter 1, Budgetary Procedures Act. The CONSULTANT waives payment, and waives the right to bring action in law or in equity to recover payment for services, for any and all payment requests the DEPARTMENT does not receive from the CONSULTANT within the timeframe provided under this contract. (*Provision revised June 27, 2012.*)

5. FINAL PAYMENT: Final invoice payment will be released only after all materials and services associated with this contract have been reviewed and approved by the DEPARTMENT'S Project Manager and finalized by the DEPARTMENT'S Comptroller's Office. The final invoice payment will not be released until a project evaluation form has been completed by the LOCAL AUTHORITY and the DEPARTMENT'S Project Manager and submitted to Consultant Services and the Comptroller's Office.

The DEPARTMENT'S Project Managers and the Comptroller's Office have the right to hold the final payment on certain projects when design and construction are performed by two separate Consultants or if there is a potential possibility of a design or construction error. The DEPARTMENT Comptroller's Office also has the right to hold the final invoice payment until the final audit is complete upon the request of the DEPARTMENT Project Manager.

- **FINANCIAL SUMMARY:** The total maximum amount of disbursement pertinent to this contract shall not exceed \$109,236.03 Contract overruns will not be paid.
- 7. COST PROPOSAL: The overhead rate shown in the CONSULTANT'S and/or sub-consultant's cost proposal has been determined and agreed upon by the parties and is included in this contract. The CONSULTANT will invoice the DEPARTMENT using the actual Wage Rates, FIXED Overhead, prorated Fixed Fee, and any additional Direct Costs. Invoices submitted to the DEPARTMENT must reflect the staffing plan and associated hourly wage rates, labor hours used, and other costs submitted in the CONSULTANT cost proposal.

The Cost Proposal for the CONSULTANT and/or sub-consultant, if applicable, may be found in Attachment D, pages 3 through 5.

Prime

# **UDOT Cost Proposal**

Contract Number:	NEW	Mod:			
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager:	Troy Peterson
Project Location:	SR-68; REDWOOD ROA	ND & 8	200 SOUT	ТН	

Labor Costs											
Employee Name	Contract Job Title	Hours	Proposal Rate	Labor Cost							
DAVIES, BRAD	MATERIAL TECH	128	\$26.50	\$3,392.00							
FLORENCE, LEO	RESIDENT ENGINEER	176	\$57.50	\$10,120.00							
HANSEN, NATHAN	INSPECTOR	368	\$16.00	\$5,888.00							
INGLISH, BEN	FIELD ENGINEER	264	\$29.00	\$7,656.00							
MCCARTHY, KATELYNN	ADMINISTRATIVE	52	\$14.00	\$728.00							
PARKER, CURTIS	LAB MANAGER	128	\$25.00	\$3,200.00							
SCHOLES, KIMBERLY	DOCUMENT SPECIALIST	180	\$20.00	\$3,600.00							
STROMBERG, JEFF	SURVEY	8	\$28.00	\$224.00							
YOUNG, DANIEL	QC/QA	56	\$52.00	\$2,912.00							
	Total Hours:	1,360		<del>-</del>							
	Total Dire	ect Labor:		\$37,720.00							
		overhead:	163.27%	\$61,585.48							
	Total Direct Labor plus C	Overhead:		\$99,305.48							
	F	ixed Fee:	10.00%	\$9,930.55							
	Burdened La	bor Cost:		\$109,236.03							
		Tot	al Contract Cost:	\$109,236.03							

Prime

# **UDOT Hours Derivation**

Contract Number:	NEW	Mod:			
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager:	Troy Peterson
Project Location:	SR-68; REDWOOD	ROAD & 820	0 รดบา	Н	

Employee Name	85C	87C	89C	91C	93C	97C	99C					Total
FLORENCE, LEO	8	24	24	64	16	24	16					176
YOUNG, DANIEL	0	0	0	16	0	24	16					56
INGLISH, BEN	8	32	32	96	32	24	40			<u> </u>	 	264
STROMBERG, JEFF	0	0	0	8	0	0	0				 	8
DAVIES, BRAD	0	0	0	0	128	0	0					128
PARKER, CURTIS	0	0	0	0	128	0	0					128
SCHOLES, KIMBERLY	4	32	64	0	0	0	80			<u> </u>		180
HANSEN, NATHAN	8	40	40	200	40	0	40					368
MCCARTHY, KATELYNN	4	0	16	8	8	0	16					52

Prime

# **UDOT Hours Derivation**

Contract Number:	NEW	Mod:		
Project Number:	F-0068(54)48	PIN:	7204	UDOT Project Manager: Troy Peterson
Project Location:	SR-68; REDWOOD F	ROAD & 820	TUOS 00	TH

	85C	87C	89C	91C	93C	97C	99C					Total
Firm Activity Totals:	32	128	176	392	352	72	208					1,360
	85C	87C	89C	91C	93C	97C	99C					Total
Transaction Activity	32	128	176	392	352	72	208					1,360
Totals:												