ENGINEERING AGREEMENT MODIFICATION
Modification No. 3

This Modification is to the Engineering Agreement made on the 6th day of June 2023 between Daggett County and CIVCO Engineering, Inc. for the SR-43 Multi-Use Trail Project hereinafter the Project.

Reason for Modification:
While performing services for the Project, the USACE requested additional information to proceed with the Jurisdictional Determination of Wetlands. It was also decided to investigate if wetland impacts could be reduced and to start the preliminary evaluation of potential sites to mitigate wetland impacts.

This modification is required to include providing the information required for the USACE and to investigate reducing wetland impacts and identifying potential wetland mitigation impacts.

Modifications:
Compensation for the project will be increased by Fifteen Thousand Dollars and 00/100 ($15,000.00) from Three Hundred Thirty-Five Thousand and Fifty-Eight Dollars and 00/100 ($335,058.00) to a new total compensation amount of Three Hundred Fifty Thousand and Fifty-Eight Dollars and 00/100 ($350,058.00)

Appendix A represents the increased scope and budget for this modification.

The remaining terms and conditions of the contract remain unchanged.

IN WITNESS THEREOF, the parties have caused this CONTRACT MODIFICATION to be executed by their duly Authorized Representatives, as follows:

Attest:

DAGGETT COUNTY

_____

By:_____
Matt Tippets
Commission Chair

Attest:

CIVCO Engineering, Inc.

_____

By:_____
Troy D. Ostler
President

EXHIBIT A – SCOPE AND BUDGET FOR MODIFICATION 3

Scope of Work

1. Two separate field visits. Field visit in March to collect AJD data on ditches and visit potential Mitigation Sites. Field visit in May for additional AJD data during growing season to collect data on vegetation and water tables, as well as additional sample points for wetland polygons if needed.
2. Maps and updated Wetland Delineation Report incorporating AJD data.
3. Identifying Mitigation sites within GIS. Meeting with Matt Tippets to go over Mitigation Site options.
4. Evaluation of options to reduce wetland impacts.

Budget

$15,000 based on original contract terms and Fee Schedule.