Docusign Envelope ID: 14F24709-FF52-4D66-8B87-B767EEB1492E

PCCO #001

BIG-D CONSTRUCTION CORP.
908 W 1600 S
ST GEORGE, Utah 84770
Phone: (801) 769-7300
Fax: (801) 769-7353

Project: 125703 - GATEWAY PREP ACADEMY EXPANSION
201 E THOROUGHBRED WAY
ENOCH, Utah 84721

Prime Contract Change Order #001: PCCO 001

TO:	**GATEWAY PREPARATORY ACADEMY** 201 E THOROUGHBRED WAY ENOCH, Utah 84721	**FROM:**	**BIG-D CONSTRUCTION CORP** 404 W 400 S SALT LAKE CITY, Utah 84101
DATE CREATED:	2/04/2026	**CREATED BY:**	Brian Hatch **(BIG-D CONSTRUCTION CORP)**
CONTRACT STATUS:	Pending - In Review	**REVISION:**	0
DESIGNATED REVIEWER:		**REVIEWED BY:**	
DUE DATE:		**REVIEW DATE:**	
INVOICED DATE:		**PAID DATE:**	
SCHEDULE IMPACT:		**EXECUTED:**	No
CONTRACT FOR:	PRIME CONTRACT :PRIME CONTRACT	**TOTAL AMOUNT:**	$219,500.00

DESCRIPTION:
PCO 001 / CE 008 / Falcon Buildings Budget Reconciliation

ATTACHMENTS:
PCO_001_CE_008_FalconBuildings.pdf

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
001	CE #008 - Falcon Buildings Budget Reconciliation		$219,500.00
		Total:	$219,500.00

CHANGE ORDER LINE ITEMS:

PCO # 001 : CE #008 - Falcon Buildings Budget Reconciliation

#	Cost Code	Description	Type	Amount
1	13-133419 - Metal Building Systems	Falcon Buildings Budget Reconciliation	Purchase Order	$219,500.00
			Subtotal:	$219,500.00
			Grand Total:	**$219,500.00**

The original (Contract Sum)	$6,949,032.00
Net change by previously authorized Change Orders	$0.00
The contract sum prior to this Change Order was	$6,949,032.00
The contract sum would be changed by this Change Order in the amount of	$219,500.00
The new contract sum including this Change Order will be	$7,168,532.00
The contract time will not be changed by this Change Order.	

	Dave Armour	Brian Hatch
Julie Seegmiller (H13 ARCHITECTS)	**GATEWAY PREPARATORY ACADEMY**	**BIG-D CONSTRUCTION CORP**
107 S 1470 E STE 303 St. George, Utah 84790	201 E THOROUGHBRED WAY	404 W 400 S
St. George, 84720	ENOCH, Utah 84721	SALT LAKE CITY, Utah 84101
2/4/2026	2/5/2026	2/5/2026
SIGNATURE **DATE**	**SIGNATURE** **DATE**	**SIGNATURE** **DATE**