
Creating a




D1

Utopia Line installation and Configuration

- Contract in for Utopia line Jan 29, 2019 for VV, Pretrial, Admin Building
- VV Golf, Pretrial installation complete Feb 21, 2019
- Installation complete for Admin Building Cable April 3[illegible]20[illegible]





Completed

D2

Additional Steps for Utopia

- Line termination (Scheduled May 3,2019)
- Utopia spin up
  - Circuit ID received
- Connect from Utopia handoff to Davis County Master Switch
  - Test line, configure as network resource
  - Connect Utopia as a County network service
- Connect Pretrial services and Valley View Golf Course
- Configure phone services for Pretrial
- Configure phone service on Utopia for Valley View
- Disconnect T1 at Valley View

D3

Additional Steps to Public WiFi Cont.

- Contract to add Separate Web services (had to have line in place to do so)
- Purchase, Configure and install Fire wall
- Once web service added to Utopia Circuit
  - Test
  - Connect Web Line to Wireless Controller
- Segment all current Access Points for Public Wifi at all locations
- Test and verify connectivity



- Create Splash Screen for supported and non supported web activities
- Route to all Access Points
  - Test
- We are up and RUNNING

