Greater Salt Lake Municipal Services District
Budget Adjustment Form

Budget Year 2020

Date of Adjustment July 22, 2020

Adjustment Amount	Account Number	Project Number	Account Name/Description	Original Budget	Amended Budget
				0.00	
				0.00	
($51,021.58)		MCXX10002	Miscellaneous Projects	75,654.19	$ 24,632.61

Reason/Justification for Adjustment

Engineering is requesting funding for budget shortfall due to additonal drainge items not scoped in original construction estimate and $32,000 for contingency fund (waterline loop and project contingency). Requesting budget from the Miscellaneous Projects budget to cover costs.
$259,021.58 (Engineering Estimate) - $208,000 grant = $51,021.58 budget shortfall

General Manager Authorization

Bart Barker, General Manager

Board Chair Authorization

Joe Smolka, Board Chair

Authorized this _____ Day of _____ 2019