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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  4/8/2014
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:   
3/4 – Pothole repair and sign repair ongoing 

4/8 – Terracare has bid the overlay for this year and will schedule the work to be done. Crack sealing is underway.




Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget: 65,000

YTD Expenditures:   13,218
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:         
3/4 – On hold until spring

4/8 – Concrete work will start again towards the end of April

CIP 10-03
Signal Upgrades
Budget:  0


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:         
2/11 – The new detection system at 1300 East and Union Park Ave. is up and running 

4/8 – Nothing new to report

CIP 10-04
Cross Gutter Replacement Program
Budget: 42,000 


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:        
4/8 – Concrete work will start up again towards the end of April
CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:   
4/8 – A few punch list items need to be finished once the water is turned back on. 
Some rejected asphalt will be removed and replaced when we pave the east side after the gas line project is finished.

CHC.220 3000 East Wall Replacement
Budget: $191,735.71        

YTD Expenditures: 0

Object Code: 



Project Completion Date: 2014

Update Summaries:

4/8 – Project has been bid, and a meeting with the residents scheduled.

Anticipated start is mid-April. Contract time 60 days

STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:     
4/8 – Nothing new to report

SD 10-02
Storm Drain Mapping and Condition   
Budget: 184,089 


YTD Expenditures: 6,525  
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:         
3/4 – Work is ongoing

4/8 – As soon as Terracare raises manholes Brian will continue mapping more pieces to the storm drain system puzzle. 

CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 1,600,000

YTD Expenditures: 584,000 
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries      
3/4 – Terracare is providing bids for raising manholes and other concrete work along with asphalt work

4/8 – Work on potholes, sign repair and other misc. asphalt patching is ongoing.

Bids are being secured for misc. concrete and storm drain projects as well

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures: 75,000  
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:         
4/8 – This project is complete for this budget year. 1,502 Trip Hazards were cut this year
CS10-03
Cottonwood Heights Recreation Center Contract
Budget: 135,779 


YTD Expenditures: 28,136
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:          
3/4 – Spring cleanup is underway

4/8 – Preparations for areas to plant are being prepared; parks are getting a spring cleaning. 

CS10-04
Street Sweeping Contract 
Budget:  60,000


YTD Expenditures: 19,640 
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:             
3/4 – The sweeper will be back in the city March 17th – 28th 
4/8 – Sweeping is being done in the city now

RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 196,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:         
4/8 – This project is complete

I am working with a Scout on an Eagle Project to build and install three doggie waste bag stations to be placed at three locations along the trail along with three mobile stations that we can place at city events and removed after.

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:   
3/4 – We are checking on 5 streetlights that are being paid for by residents through a separate agreement with Rocky Mountain Power. We are trying to get a copy of the agreement to see if we can take over the costs of power.
Single “Area light” only one homeowner billed
4/8 – One request for lighting for the area of Lost Canyon Cir.  is being spearheaded by Allison Kimball but the application has not been delivered to us yet.

PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  33,735
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:        
4/8 – Work will start back up late April

PI09-03
Traffic Calming Program

Budget: 0 


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:           
3/4 – We are currently working on a request from a Sandy resident to put up Stop signs on Creek Rd. at Forbush Lane

4/8 – Nothing new to report
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