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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  5/13/2014
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget: 436,121 


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:    
4/8 – Terracare has bid the overlay for this year and will schedule the work to be done. Crack sealing is underway.
5/13 – Crack seal for this year has been completed. Pothole repair and permanent patches are being done now. Our overlay is scheduled to start June 9th and will include Kings Hill Dr. and Whitmore Way




Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget: 65,000

YTD Expenditures:   13,218
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:          
4/8 – Concrete work will start again towards the end of April

5/13 – Work is underway now. We will bid out our next contract within the next month or so

CIP 10-03
Signal Upgrades
Budget:  0


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:          
4/8 – Nothing new to report

5/13 – No chance

CIP 10-04
Cross Gutter Replacement Program
Budget: 42,000 


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:        
4/8 – Concrete work will start up again towards the end of April
5/13 – Concrete work for this season is underway

CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:   
4/8 – A few punch list items need to be finished once the water is turned back on. 
Some rejected asphalt will be removed and replaced when we pave the east side after the gas line project is finished.

5/13 – The punch list has been completed 
CHC.220 3000 East Wall Replacement
Budget: $191,735.71        

YTD Expenditures: 0

Object Code: 



Project Completion Date: 2014

Update Summaries:

4/8 – Project has been bid, and a meeting with the residents scheduled.

Anticipated start is mid-April. Contract time 60 days

5/13 – Work is underway, we have had a few surprises but nothing that will affect the schedule

STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:     
5/13 – Nothing new to report

SD 10-02
Storm Drain Mapping and Condition   
Budget: 184,089 


YTD Expenditures: 6,525  
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:    
4/8 – As soon as Terracare raises manholes Brian will continue mapping more pieces to the storm drain system puzzle. 

5/13 – Terracare has exposed around 20 manholes for us, Brian has mapped each one and run the camera to identify other buried manholes and new pipe runs
CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 1,600,000

YTD Expenditures: 813,654 
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries      
4/8 – Work on potholes, sign repair and other misc. asphalt patching is ongoing.

Bids are being secured for misc. concrete and storm drain projects as well

5/13 – Terracare continues work repairing potholes, maintaining signs and weeds in the “Right of Way”. The will start painting street marking also this week

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures: 75,000  
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:         
5/13 – This project is complete for this budget year. 1,502 Trip Hazards were cut this year
CS10-03
Cottonwood Heights Recreation Center Contract
Budget: 135,779 


YTD Expenditures: 51,427
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:           
4/8 – Preparations for areas to plant are being prepared; parks are getting a spring cleaning. 

5/13 – We are into our summer schedule with park and trail maintenance. Flower beds along 3000 east have been planted and pots at the bus stops should be out soon

CS10-04
Street Sweeping Contract 
Budget:  60,000


YTD Expenditures: 26,810 
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:              
4/8 – Sweeping is being done in the city now

5/13 – We have completed one street sweep of the city
RESEARCH AND STUDIES (RS)
No new studies are being done at this time
UTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 196,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:          
5/13 – Murray is in process of installing a storm drain through their property which includes a cut of the asphalt trail. Access will be maintained by using a steel plate over the trench until asphalt can be placed. They are also drilling a new water well on the property
PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:    
4/8 – One request for lighting for the area of Lost Canyon Cir.  is being spearheaded by Allison Kimball but the application has not been delivered to us yet.

5/13 – We will have the two lights for 6670 south and 1709 east soon and will schedule county crews to install as soon as their schedule allows

PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  33,735
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:        
4/8 – Work will start back up late April

5/13 – Work is underway

PI09-03
Traffic Calming Program

Budget: 0 


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:           
3/4 – We are currently working on a request from a Sandy resident to put up Stop signs on Creek Rd. at Forbush Lane

4/8 – Nothing new to report

5/13 – No new requests have been received 
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