


CASTLE VALLEY SPECIAL SERVICE DISTRICT
REGULAR BOARD MEETING
AUGUST 21, 2014


MEMBERS PRESENT					     STAFF PRESENT
	MISTIE CHRISTIANSEN
	JR NELSON
	JACOB SHARP

	BRAD GILES
	GARY PRICE
	CRAIG BUNNELL

	HILARY GORDON
	MICHAEL TAYLOR
	MERRIAL JOHANSEN 

	BRENT HADFIELD
	KENT WILSON
	DIANE HAGARA



MEMBERS NOT PRESENT
	TRENT JACKSON
	ROGER SWENSON
	JEFF TUTTLE



Welcome by Chairman, Brad Giles at 7:00pm.  

1.	Review and Approval of Minutes of July 17, 2014
Motion was made by Hilary Gordon and seconded by Gary Price to approve the minutes of July 17, 2014.  All those present voted for.

2.	Public Comments – Comments From the Public on Items Not on Agenda
	There were none.

3.	2014 Construction Projects 
	a.	2014 City Street Project
Jacob stated that Nelco Contractors will be finished next week.  Emery, Ferron and Castle Dale have been prepped and an area in Orangeville will be paved starting next Monday.  

The foot bridge in Orangeville was set, but the feet were about 2 inches off and had to be re-welded.  This will be an added cost.  They will be prepping it for asphalt on Monday.  There was also a manhole that needed to be raised.  They will pave this week, depending on the weather.  

Pay Estimate #3 is $61,782.73 with $3,251.72 being held in retainage.  They are 80% complete and 76% complete on time used.

Jacob stated that he added the driveway of Max Lopan in Castle Dale.  It will cost approximately $3,500.

Brad asked who is responsible for the foot bridge being off 2 inches.  Were drawings given?  Did the concrete not meet specs? Did the bridge not meet specs?

Jacob stated that the concrete and the anchor bolts were right.  The bridge was originally built for another project.  Both track-hoes are already at the site, and they should only charge for an hour or two.  

Brent suggested we pull the drawings to see if there was an error in design or the fabrication and then decide.
	b.	2014 Drainage Project
Jacob stated that Nielson Construction is slowly cleaning up work in Ferron.  They are complete except for the change order for the new waterline on Main Street.  Their plans for asphalt have been pushed back due to weather.  

Jacob stated that while potholing for a broken 4 inch secondary line in Ferron, the District could not pinpoint the location of the line.  Nielson Construction ended up breaking the line because we did not know where it was.  The result was damage to curb, gutter and driveway resulting in additional concrete and asphalt work.  There will be some asphalt overrun.  There is no estimate for this as of yet.

Pay Estimate is $127,787.40 with $6,725.65 being held in retainage.  They are 57% complete and 58% complete on time used.

	c.	2014 Curb & Gutter Project
Jacob stated that B. Hansen Construction is finishing work in Castle Dale and should be moving to Huntington next week.  

Jacob explained that a change was done in Castle Dale at the low income housing.  The city and county wanted the existing curb & gutter re-aligned with the existing gutter to the north of the low income housing.  This is change order #2 for $26,347, which includes some sidewalk.  Castle Dale City will be billed $5,814 for that sidewalk and Emery County will be billed $800 for the relocation of the sprinklers.  

Jacob stated that there will also be sidewalk removal for $4,896, which Castle Dale City will be billed for.

Merrial stated that change order #2 is for $26,347 including 28 days, which changes the contract price to $479,123, with a completion date of October 23.

Pay Estimate is $101,375.63 with $5,335.56 being held in retainage.  They are 65% complete and 69% complete on time used.

Motion was made by Hilary Gordon and seconded by JR Nelson to accept change order #2 in the amount of $26,347.  Motion carried by roll call vote:  Mistie Christiansen– yes; Gary Price – yes; Michael Taylor – yes; Kent Wilson – yes; Hilary Gordon – yes; Brent Hadfield – yes; JR Nelson – yes.

	d.	2014 Chip Seal Project
Jacob stated that Nielson Construction has essentially finished this project.  They finished the fog coat and did the first pass of the striping, except for some locations near the school in Cleveland.  They should be doing a second coat within 28 days.  

There was a final inspection on Tuesday and they were given a punch list of several clean-up items.  

Michael stated that there were concerns in a recent council meeting about over-spraying gutters with tar or fog coat.
Jacob explained that the fog coat will wear off.  During the inspection, he drove around and everything looked good.

Jacob stated that Nielson Construction should be complete with this project by next month.  However, they have not submitted any quantities, so we do not have a pay estimate this month.  

	e.	2014 Funding Review
Jacob reviewed the cost summary with the added change orders and stated that we will also have an added cost in Cleveland for a fence installation.   It also looks like asphalt quantities on our drainage project in Ferron will run over.

Hilary stated that UDOT will possibly insert a piece of culvert where it had rotted out in Huntington.

Jacob suggested that we remain where we are for now and see what happens over the next month or two.

4.	Discussion Regarding New Service District Office Building
Jacob stated that we are still on the agenda with Community Impact Board for October.  Demolition was done on Saturday.  Clean-up is ongoing.  The District is helping out by providing two dump trucks.  They will possibly work on Saturday.

5.	Discussion Regarding Ferron Water Treatment Plant 
Jacob stated that we will meet with the Community Impact Board on September 3rd.  He has contacted several of the board members; most have been positive, but seem noncommittal until they see the package.  

Jacob reviewed the financial summary from the Division of Drinking Water.  He explained that this is what the Community Impact Board looks at when reviewing this project.  Jacob stated that he informed the Division of Drinking Water that this summary did not match the application that the District submitted.  It did not show the taxes.  The Division of Drinking Water made the change to include the taxes.  Jacob explained that raising the percentage of the MAGI will certainly help us.  

6.	Manager’s Report
	a.	Fire Hydrant Testing and Records of Hydrant Testing
JR shared his concerns with the board about a recent conversation he had with Pete Alger who informed him that they got “dinged” by the state, because they didn’t have record of where the hydrants were and when they were tested last.

JR shared his knowledge of the volunteer work and training time that fire fighters put in.  He expressed his great respect for firefighters.  He stated that we need to do everything we can to help the fire department.

Brad stated that Castle Dale was “dinged” as well, but was unclear on what the “dings” are for.


Jacob explained that the District worked closely with the (ISO) Insurance Service Officer who came down.  We provided maps of the fire hydrants, we filled out the paperwork that was sent to us; we provided the ISO with treatment plant capacity and spring capacity data.  We did everything we could to help the fire chiefs out.  

The only flow testing that the ISO asked for was that of Clawson.  The ISO indicated that he had all the other data from previous visits.  The District went out and flow tested the hydrants that he asked for.  Because of this, Jacob stated that he assumed that the testing was good everywhere else.  

Jacob stated that he thinks that the only reason anyone would be “dinged” is not that the flow testing data isn’t there, but maybe they didn’t flow enough water.  It may boil down to a fire hydrant not flowing enough water for that area.

Jacob explained that we did the hydraulic models a couple years ago for Castle Dale and Orangeville, which we need to get for the other systems.  These will show flow test data.  Castle Dale and Orangeville model data was given to the ISO.

Mistie stated that the ISO left a huge list of things that needed to be done in Emery.  However, when Emery received the letter three months later, there was only one requirement.

Jacob stated that the District will do flow testing and data testing.  Exercising hydrants on and off is good training for the fire department.

	b.	Mill Ditch Water Right Discussion
Jacob reminded the board that the water right is on Mill Ditch and Cottonwood Creek Irrigation wants to stop sending that water down the ditch because not all of the land is being irrigated.  The river isn’t making water between Castle Dale and Orangeville anymore.  There is not a return flow coming back to the river and they have to turn water down from Joe’s Valley that they didn’t used to have to turn down.

Jacob stated that there are some hard feelings over this water right.  He spoke with Jay Humphrey, Emery Water Conservancy District who indicated that if we were to do a change application, they would deny it or appeal it.  

Jacob has been working with Marc Stilson, State Water Rights, who says that this water right is too valuable to eliminate.  The state does not give out these types of water rights anymore.  It is a good water right.  We should not eliminate it.

Jacob explained that we have three parties we need to convince (the Mill Ditch group, Emery Water Conservancy and Cottonwood Creek Irrigation).  Before we do any kind of a change application, we need to get it worked out with all parties.

This discussion will be ongoing. 
 


	c.	Discussion of 2015 Projects
Jacob stated that we have everyone’s project list.  The Community Impact Board application deadline is October 1st.  We will get cost estimates and trim it down.  

Jacob stated that we are on the agenda with the Community Impact Board for the next two months with some big projects.  He will get a feel from them on how to proceed.  We will work toward getting a submission in October1.

	d.	Consideration of Huntington Industrial Park Subdivision
Jacob stated that there was a proposed subdivision in Huntington in the Talon Resources, Standard Labs area that was approved by our board and Huntington City back in 2008, but for some reason Talon Resources never recorded it.  Standard Labs is trying to purchase the building that they are now leasing.  

Jacob’s concern is that the improvements aren’t done in this area.  There is water and sewer far enough to service the two buildings, but there is no road there.  

The bottom line is that if it is not approved and recorded, it’s not going to get sold.

Motion was made by Mistie Christiansen and seconded by JR Nelson to approve this Industrial Park Subdivision with the stipulation that the developer put in any improvements.  All those present voted for.

7.	General Operational Items
		There were none.

8.	Approval of Vouchers
Motion was made by Mistie Christiansen and seconded by Gary Price to approve the vouchers.  Motion carried by roll call vote:  Mistie Christiansen– yes; Gary Price – yes; Michael Taylor – yes; Kent Wilson – yes; Hilary Gordon – yes; Brent Hadfield – yes; JR Nelson – yes.

[bookmark: _GoBack]Motion was made by Hilary Gordon and seconded by Brent Hadfield to adjourn the meeting at 8:30pm.  All those present voted for. 
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