
Council Meeting of October 8, 2014

Agenda Item No._ '/0

REQUEST FOR COUNCIL ACTION

SUBJECT:      5600 West 6300 South to 7000 South

SUMMARY:   Approve Local Government Contract Modification No. 4

between the Utah Department of Transportation( UDOT), West

Jordan City and Horrocks Engineers, Inc. for additional funding
for the 5600 West 6300 South to 7000 South project in an
amount not exceed$ 11, 954.28.

FISCAL

IMPACT: Funds are available in the Capital Project accounts.

STAFF RECOMMENDATION:

Staff recommends approval of the Local Government Contract

Modification No. 4 with UDOT and Horrocks Engineers, Inc. for

the 5600 West 6300 South to 7000 South Project in an amount not

to exceed 11, 954.28.

MOTION RECOMMENDED:

I move to approve Resolution No. /'// 8 authorizing the
Mayor to sign the Local Government Contract Modification No. 4

with UDOT and Horrocks Engineers, Inc. for the 5600 West 6300

South to 7000 South Project in an amount not to exceed 11, 954.28.

Roll Call vote required.

Prepared by:       Reviewed by:

baviMurphy, P. E Wendell T. Rigby, P. E.
Manager Capital Projects Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

Jeffery Robinson Brycejfaderlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

Due to vertical alignment issues with the Kearns Improvement District 10 inch and 12

inch pipelines, a redesign effort was undertaken to minimize the relocation that would

have been required for these 2 pipelines. The savings for the cut and fill excavation

costs, and the pipeline relocation cost reductions will exceed the cost for this redesign.

Staff recommends approval for the redesign costs.

Attachments:

Resolution

Local Government Contract Modification( 4 copies)



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO.   YS'

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, HORROCKS ENGINEERS, INC.

AND THE CITY OF WEST

FOR THE 5600 WEST 6300 SOUTH TO 7000 SOUTH

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract
Modification No. 2 between the City of West Jordan and the Utah Department of Transportation( UDOT)( a copy of
which is attached as Exhibit A) for the 5600 West 6300 South to 7000 South Project, in an amount not-to- exceed

11, 954.28; and

Whereas, the proposed contract modification between the City of West Jordan, the UDOT and Horrocks Engineers,
Inc. for additional funding on the 5600 West 6300 South to 7000 South Project, in an amount not-to-exceed

11, 954.28 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government Contract
Modification between the City of West Jordan, the UDOT and Horrocks Engineers, Inc. for an amount not-to-exceed

11, 954.28 is acceptable for the 5600 West 6300 South to 7000 South project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized and
directed to execute the Local Government Contract Modification No. 4 between the City of
West Jordan, the UDOT and Horrocks Engineers, Inc. for additional funding for the 5600
West 6300 South to 7000 South project, in an amount not-to- exceed$ 11, 954.28

Section 2.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
86

day of October 2014.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder



RESOLUTION NO. 88

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, HORROCKS ENGINEERS, INC.

AND THE CITY OF WEST

FOR THE 5600 WEST 6300 SOUTH TO 7000 SOUTH

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



LOCAL ENTITY COPYiFTyF.ie.
s

UDOT CONSULTANT SERVICES

LOCAL GOVERNMENT CONTRACT MODIFICATION

STATE OF UTAH EFFECTIVE DATE

UTAH DEPARTMENT OF TRANSPORTATION TRACKING NO.

ENGINEERING SERVICES

2010-2013 LG POOL (RPLOQ)    COOP NO.

COST PLUS FIXED FEE CONTRACT NO. 13- 8615

MOD NO.  4

Consultant Horrocks Engineers, Inc

Project No.:   F- 0172( 20) 0

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan
Job/Proj. No.: 5307915D

PIN No.: 8100

Work Discipline:     Preconstruction Engineering

This Modification is to be attached and made part of Contract No. 13- 8615 between West Jordan City referred to as the
LOCAL AUTHORITY, and Horrocks Engineers, Inc, referred to as CONSULTANT, and as approved by the Utah
Department of Transportation, referred to as DEPARTMENT.

It has been determined that contract modifications are required to complete the work specified by this Contract. The
CONSULTANT agrees to the modifications as specified below.

CONTRACT MODIFICATIONS

X]     Exhibit A- The" Services Provided by the CONSULTANT" contained in" Attachment C" to the Contract is changed.
X]     Exhibit B- The fixed fee amount, overhead rate, or hourly wages in" Attachment D, Fees" of the Contract is

revised.

X]     Exhibit B- The maximum disbursement from " Attachment D, Fees" to the Contract is increased by$ 11, 954.28 for
a new total of$ 494,828.07.

Exhibit C- The termination date for the Contract remains December 31, 2014.
X]     Exhibit D— Insurance.

Other:

The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of this and any
previous contract modifications.

IN WITNESS WHEREOF, they sign and cause this Contract Modification to be executed.

CONSULT4Horrocks    .. e nc UTAH DEPARTMENT OF TRANSPORTATION

By IEBy
b

Title:      ate Title:  neer rec ns ruction Date

LOCAL AUTHORITY— West Jordan City DEPARTMENT Comptroller' s Office

By:     By:

Title:  Date Title:      Contract Administrator Date

Ap€?i:E1,r̂r'r A c Tn?,TT:'n T. Y70RM
Jj::f- 1.1 Clcy 1y-. llcy

Rev. 4/23/2014 A
y- Date:/——

r



Contract No. 13- 8615 Mod. No. 4

EXHIBIT A

Scope of Services

The Scope of Services is expanded to allow for additional work as requested by Peter S. Tang, Region 2,
in the memorandum dated September 2, 2014 on Page 3 of this Exhibit.

For further details, see Pages 2 through 15 of this Exhibit.

Rev. 8/ 10/ 05 Exhibit A- Page 1 of 15



UDOT Consultant Services
IMF-

Contract Approval Memo
Memo Printed on: September 3, 2014 7: 20 AM

PM Approval Date:  September 2, 2014 UDOT PM: Peter S. Tang

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:   8100

Project No.: F- 0172(20) 0

Job/Prof:    5307915D

PIN Description:   5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

CONTRACT INFORMATION

CS Admin:  Michael R. Udot Butler

Contract No.:       13- 8615 Preliminary Engineering- Design

Mod No.:    4 Design change- avoid Utility relocation & reduce ROW Impact

Expiration Date:   December 31, 2014

Contract/Mod Amount:   511, 954. 28

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL - GE/ LG ( RPLOQ)

Period:       2010-2013 GE/ LG

Phase:       PRELIMINARY ENGINEERING

Discipline:  PRECONSTRUCTION ENGINEERING

CONTACTS

Consultant Local Government

HORROCKS ENGINEERS, INC West Jordan City

David Murphy

2162 WEST GROVE PKWY STE 400 8000 S REDWOOD RD

PLEASANT GROVE, UT 84062 WEST JORDAN, UT 84088

801) 569- 5074

DAVIDM@WJORDAN. COM

Exhibit A of



Michael Butler <michaelbutler@utah. gov>

LG Approval Memo - Project No. F- 0172(20) 0 / PIN 8100

Greg Davenport <gregd@wjordan. com>     Tue, Sep 16, 2014 at 5: 18 PM
To: Michael Butler< michaelbutler@utah. gov>

Cc: David Murphy <davidm @wjordan. com>

Michael,

The city is okay with the proposed Horrocks contract modification and we understand our limit is
600,000.00. When the contract modification is prepared and approved by UDOT, send it to me so that I can

schedule a date with our City Council for their approval.

From: Michael Butler [ mailto: michaelbutler@utah. gov]

Sent: Tuesday, September 16, 2014 4: 50 PM
To: Greg Davenport
Subject: Fwd: LG Approval Memo N Project No. F- 0172( 20) 0 / PIN 8100

Greg,

Thanks for chatting for a few morn nts,  If you could please reply that you' re okay with the mod and you
and rst3rtc, the limit of$ 600, 000, that wvr uld be very helpful, Thanksl

Mike

Mike Butler

Contract Administrator

Consultant)

UDOT C011sUltant Services

4501 South 2700 West

PO Box 143490

Salt Lake City, UT 84114- 8490

michaelbutler@utah. gov

801- 965-4419 phone

801- 815- 4367 cell Exhibit A of Lam_



801- 965-4796 f-1 .

n T,       - r s, rv the puhlic, o(Ar of operation are now 8 a, m, to 5 p, m. Mondoy L) Frid lyLietc

F(-),-rjarded message ----------

Fromr Michael Butler <michaelbutier@utah.gov

VVed; Sep 3; 2014 at 7: 49 AM
SuNect: LG Approval Morno - Project No, F- 0172( 20)0 / PIN 8100
To,.  davidm@wjordan. com" < davidm@wjordan. corn>

Cc: Greg Divenport <gregd@wjordan. com-, Pcbor Tang ptang@utah,gov, Brian Atkltl,3() rl

briana@horrocks. com>

RE: Project No. F- 017200)0 / PIN 8100

5 300 6300 South to 7000 South, VVOSt JQrdarj

Contract No. 13- 8615 Mad 4

Dave,

have recelved the necessary documants to put the above contract together from Horrocks, However, beforo
the contract can be compiled, please review the attached document and reply to this email stating that West
Jordan City is aware/ okay with the contract being put together, Once that approval is received I will have 010-1
contract sent out for signatures and final review before It is executed,

Please also acknowledge that West Jordan City Is aware of UDOTs contract limits for pool contracts. Th-e lifgtiit
for the total contract arnOUnt is $ 600, 000. 00 for the life of the contract, including any and all future

A shnole email back that you are okav wit tract AND you updgrjgjUd th2 JiWit§ 15 Sufficient
I h-t

Please respond to both requirement§ Lrj jLjg_q,      _ AgK,  Ng jig Liature is reguired on thethS resootlo       _M gfl
attached document,

Thanks,

Mike Butler

Contract Administrator

Consultant)

UDOT Consultant Services

4501 SOLIth 2700 West
Exhibit A of   -ys-



HORROCKS ENGINEERS, INC

Prime

UDOT Executive Summary

Contract Number:    138615 Mod:    4

Project Number:     F- 0172( 20) 0 PIN:    8100 UDOT Project Manager: Peter S. Tang

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Brief Description

During the PS& E review meeting, the project team determined that significant project cost savings could be obtained by

re- designing the vertical alignment, and cross slope of 5600 West. The cost savings would come from minimizing and

reducing the impacts to the Kearns Improvement Districts 10" and 12" waterlines located within the roadway. The re-

design would also reduce the need for temporary construction easements for reconstructing Walmart' s driveways.

Project Team

All work will be performed by Horrocks Engineers and with no additional subs required

Assumptions

No assumptions

Phasing

No phasing required

Fee Type

This mod will be a cost plus fixed fee contract and will follow the same fixed fee from the original contract.

Exhibit A   _ of l



HORR0 CKS ENGINEERS, INC

Prime

UDOT Work Plan

Contract Number:   138615 Mod:    4

Project Number:     F- 0172( 20) 0 PIN:    8100 UDOT Project Manager: Peter S. Tang

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Activity: 25L

During the PS& E review meeting, the project team determined that significant project cost savings could be obtained by

re- designing the vertical alignment, and cross slope of 5600 West. The cost savings would come from minimizing and

reducing the impacts to the Kearns Improvement Districts 10" and 12" waterlines located within the roadway. The re-

design would also reduce the need for temporary construction easements for reconstructing Walmart' s driveways.

The following tasks will be completed on the re- design of 5600 West:

Re- design the cross slopes of 5600 West

Re- design the vertical alignment and profile of 5600 West

Re- design and update the storm drain system to match the changed cross slope and profile design of 5600 West

Re- model and update the roadway modeler for corridor accommodating the new changes in cross slope and

profile. Update cross sections and quantities with new model.

Update plan sheets, bid item callouts and details for typical sections, roadway sheets, drainage sheets, utility

sheets, and details.

Exhibit A  _'_   of CS=



HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13-8615 Mod: 1 4

Project Number:  F- 0172( 20) 0 PIN:     8100 : UDOT Project Manager:;  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Current Proposal Approval

Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date

ATKINSON, BRIAN PROJECT MANAGER BS UT-354917 4       $ 63.46       $ 63. 46 03/ 26/ 2013

MORTIMER, RONALD UTA COORDINATOR MS 0       $ 67. 31       $ 58. 75 03/ 26/2013

HORROCKS, MATT DESIGN MANAGER BS UT-533867 0       $ 54. 09       $ 54.09 03/26/2013

MECHAM, ANDREW UTILITIES BS UT-318771 8       $ 52. 88       $ 52. 88 03/26/2013

CHRISTENSEN, BRIAN TRAFFIC/SIGNALS& LIGHTING BS UT-368469 0       $ 54. 81       $ 51. 01 03/26/ 2013

LAMPSHIRE, SANDI PUBLIC INVOLVEMENT BA 0       $ 49.28       $ 49.28 03/26/2013

AWERKAMP, TODD DRAINAGE LEAD MS UT-5251581 0       $ 44.23       $ 44. 23 03/ 26/ 2013

CONLIN, SHAWN SUE 0       $ 44. 13       $ 44. 13 03/ 26/ 2013

ASH, KELLY TRAFFIC/ SIGNALS& LIGHTING B. S. UT-7366130 0       $ 41. 94       $ 41. 94 03/ 26/2013

BAGLEY, HEATHER CAD LEAD AS 0       $ 41. 11       $ 40. 08 03/ 26/2013

WRIDE, RYAN ROADWAY LEAD BS UT-8352953-2202 0       $ 39. 17       $ 39. 17 03/26/2013

TORRES, LEROY UTILITIES NA 24       $ 36.46       $ 36.46 09/ 04/2013

CARTER, RUSTON ENGINEER PE MS UT-7689091 22       $ 35. 48       $ 35.48 02/05/ 2013

GRANT, ANITA CONTRACT ADMIN 0       $ 34. 67       $ 35.46 03/26/ 2013

t4 ICHINS, DUSTIN ROADWAY BS CIVIL UT-8357754 48       $ 34. 62       $ 34.62 03/ 26/ 2013

k DRENSON, WAYLAND UTILITY ENGINEER ME UT-421528- 2202 0       $ 34. 62       $ 34. 62 03/26/2013

LSON, LONNIE SURVEY& ROW UT-7736338-2201 0       $ 36. 75       $ 34.62 03/ 26/ 2013

Cr MBER, MATTHEW DRAINAGE BS UT-7881123 0       $ 35.48       $ 33. 78 03/ 26/2013

fi DRRELL, JAMES SURVEY 0       $ 32. 83       $ 31. 92 03/ 26/2013

DUNDER, SCOTT SURVEY TECHNICIAN 0       $ 28. 79       $ 28. 79 02/ 05/2013

rKIN, TYRONE ROADWAY MS 0       $ 32. 94       $ 28.26 03/26/ 2013

3HTON, BRENDA SR CADD TECH AS 10       $ 27. 40       $ 27.40 02/05/2013

f IEDERHAUSER, JOHN PUBLIC INVOLVEMENT BA 0       $ 26. 25       $ 25. 68 03/26/2013

IORESON, GERALD SURVEY TECHNICIAN 11BS, PL S 0
i      $ 25.62       $ 25. 62 08/ 27/ 2014

O = NN, JOSH SUE TECHNICIAN INA 01      $ 23.25       $ 23. 25 03/26/ 2013

10312014 07:21 AM Page 119
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13-8615 Mod:  4

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT"Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

HILL, KIM CADD TECHNICIAN BS 0       $ 23.83       $ 22. 98 03/ 26/2013

WELLS, MARLENA CADD TECH AS 0       $ 22. 38       $ 22.44 03/ 26/ 2013

SISSON, JAYSON SUE/ SURVEY 0       $ 21. 95       $ 21. 90 03/26/2013

HOLMAN, S. GAY OFFICE ADMIN 0       $ 21. 26       $ 21. 26 03/ 26/ 2013

OLSON, GREGORY KADE RODMAN ( SURVEY)       0       $ 14. 08       $ 14. 08 04/ 09/ 2014

Total Hours for HORROCKS ENGINEERS, INC:       116

t!i

X

tzr
N•

rf

I
0
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod: 4

Project Number:  F- 0172(20)0 PIN 8100 UDOT Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Alternate Staff

Current Proposal Approval

Employee.Name Contract Job Title Education/Certification License Number Hours Rate Rate Date

DALPIAS, ERNEST SR ENGINEER II, PE MS- CIVIL&      UT- 164069-2203 0     $ 100. 00     $ 100. 00 03/26/ 2013

ENVIRONMENTAL ENG

CHRISTOFFERSON, KAY SR. ENGINEER BS UT- 172026-2205 0       $ 75. 00       $ 75. 00 11/ 04/ 2013

HORROCKS, JAMES SR PRINCIPAL ENGINEER, PE BS UT- 165470 0       $ 76.92       $ 72. 50 03/ 26/ 2013

HORROCKS, GILBERT SR PRINCIPAL ENGINEER PE BS UT- 142880-2202 0       $ 76.92       $ 72. 50 03/ 26/ 2013

HARRISON, REX SR PRINCIPAL ENGINEER, PE BS CIVIL UT- 156034 0       $ 72. 12       $ 65. 00 03/ 26/2013

CONTI, TRACY SENIOR ENGINEER II, PE B. S. UT- 173293 0       $ 67.31       $ 64. 90 03/ 26/2013

YOUD, RUSSELL SR PRINCIPAL ENGINEER, PE BS UT- 179000 0       $ 69.71       $ 62.50 03/26/2013

OLSON, GREG SR PRINCIPAL ENGINEER, PE P. E. UT-UT151503-2202 0       $ 67. 31       $ 62. 50 03/ 26/2013

HARPST, TIMOTHY SENIOR TRAFFIC ENGINEER M. S. CIVIL ENGINEERING UT- 159623-2202 0       $ 65.00       $ 60. 35 03/26/ 2013

REASCH, LARRY SR PRINCIPAL ENGINEER, PE MS UT-336235 0       $ 69.71       $ 60. 10 03/ 26/ 2013

KINNECOM, DAVE SR ENGINEER II, PE BS UT- 188369 0       $ 60. 00       $ 60. 00 03/26/ 2013

tij ORGENSEN, STAN PRINCIPAL ENGINEER II, PE MS UT- 182789 0       $ 62.50       $ 58. 75 03/ 26/ 2013

OOTE, BRYAN PRINCIPAL ENGINEER 11, PE UT- 188081- 2202 0       $ 67. 31       $ 58. 75 03/ 26/2013

N 3RAHAM, DOUGLAS PRINCIPAL ENGINEER 11, PE B. S. UT-357733 0       $ 63.46       $ 58.75 03/2612013

tY AAYHEW, DERYL SR ENGINEER II, PE CERT OF COMPL, CEMT UT-323919- 2202 0       $ 62. 50       $ 56.49 03/ 26/2013
P.

IREHM, MIKE SR ENGINEER II, PE MS UT- 167377 0       $ 56. 49       $ 56.49 03/26/ 2013

ILLMAN, DAVID PRINCIPAL ENGINEER II, PE B. S./ P. E.   UT- 187449- 2202 0       $ 58. 89       $ 56.25 03/26/ 2013

ABELL, LEE PRINCIPAL ENGINEER II, PE M. S./ P. E.  UT- 188020-2202 0       $ 62. 50      $ 56.25 03/ 26/ 2013

TONE, JOHN PRINCIPAL ENGINEER 11, PE BS ID- 8636 0       $ 59. 38       $ 55. 00 03/ 26/ 2013

Ii- YOUNG, JAMES PRINCIPAL ENGINEER II, PE BS ID- 10403 0       $ 59.38       $ 55. 00 03/ 26/ 2013

IENFORD III, GEORGE SR ENGINEER BS 0       $ 57.69       $ 54. 81 03/26/2013

O iOYLE, CLINT SENIOR PLANNER 0       $ 52.89       $ 52. 89 03/ 26/2013

I   )
910312014 07:21 AM Page 319
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13-8615 Mod: 4

Project Number: . F- 0172(20)0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

JOHNSON, WES PRINCIPAL ENGINEER II, PE MEM UT- 179529 0       $ 57. 69       $ 52. 88 03/ 26/2013

SWENSEN, BUD SENIOR ENGINEER, PE B. S./ P. E.  UT- 179588-2203 0       $ 53. 77       $ 52. 88 03/26/2013

VENTURA, BRENT PRINCIPAL ENGINEER PE MS UT-270470- 2202 0       $ 55. 29       $ 52.84 03/26/2013

ALLEN, TOM SR ENVIRONTMENTAL SPECIALIST MS 0       $ 54.29       $ 52. 79 03/26/2013

BROCIOUS, RODNEY SENIOR ENGINEER BS UT-334514- 2202 0       $ 54. 81       $ 52. 15 03/26/2013

CLARK, MARK SENIOR ENGINEER, PE MSM UT- 182604-2202 0       $ 53.42       $ 51. 29 03/ 26/2013

CLUFF, JAYSON PRINCIPAL ENGINEER, PE MS UT-318632 0       $ 52.88       $ 51. 01 03/ 26/2013

SKEWES, CHARLES SR ASSOCIATE ENGINEER, PE BS UT- 163616-2202 0       $ 52. 33       $ 50. 31 03/ 26/2013

MUNSON, SCOTT SR ENGINEER, PE B. S./ P. E.  UT- 155466-2202 0       $ 50.31       $ 50. 31 03/ 26/2013

COLTON, BYRON PRINCIPAL ENGINEER, PE BS- ENVIRONMENTAL UT-343575-2202 0       $ 52. 40       $ 49.44 03/26/2013

ENGINEERING

ARNOLDSEN, MARC CONTROLLER 0       $ 51. 92       $ 49.21 03126/ 2013

DORNY, JOHN SR ENGINEER PE BS UT-362134 0       $ 53.42       $ 49.04 03/ 26/2013

CALKINS, NANCY SR ENVIRO SPECIALIST BA 0       $ 49.50       $ 48.23 03/ 26/2013

SCHIESS, JOHN SENIOR ENGINEER PE MS UT-264134-2202 0       $ 51. 06       $ 48. 23 03/ 26/2013

CLEGG, JONATHAN SR ASSOCIATE ENGINEER PE MS UT- 179817 0       $ 49.90       $ 47. 97 03/ 26/2013

EDDOES, JUSTIN SR ASSOCIATE PE BS UT-362173 0       $ 53.42       $ 47. 97 03/26/2013

X IARRIS, DALE SR LICENSED SURVEYOR BS UT- 166350-2202 0       $ 48.06       $ 47. 25 03/ 26/2013

t';AKER, ARON ASSOCIATE ENGINEER, PE B. S./ P. E.   UT- 181351- 2202 0       $ 48.69       $ 46.79 03/26/2013

b' UNDERLAGE, ROBERT SR ENGINEER PE BS UT-354286-2202 0       $ 51. 06       $ 45.63 03/26/2013

P. IEUKOM, MATTHEW ENGINEER II, PE MS ID- 10392 0       $ 46.44       $ 43. 67 03/26/2013
rt )

UFFIN, SCOTT ENGINEER II, PE MS UT-275659 0       $ 49. 90       $ 43.44 03126/ 2013

y IOOPES, KELLY ASSOCIATE ENGINEER PR MS ID- 11474 0       $ 47. 12       $ 43.44 03/ 26/2013

I   ;
EELY, MICHAEL ASSOCIATE ENGINEER, PE MS UT-318903 of      $ 47.48       $ 43.44 03/ 26/ 2013

r;UTLER, BRENT NETWORK ADMINISTRATOR 0       $ 45. 12       $ 42.87 03/ 26/ 2013

I   ' ETTLE, SCOTT ASSOCIATE ENGINEER, PE BS UT-295749- 2202 0       $ 45. 17       $ 42.40 03/ 26/2013

O ;
ICHINS, RYAN ASSOCIATE ENGINEER, PE BS UT-5150137 0       $ 47. 12       $ 42.40 03/26/2013

F- h
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  4

Project Number:  F- 0172(20)0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

BURKE, EDWARD ENGINEER II, PE BS- CIVIL ENGINEERING UT-375051- 2202 0       $ 45. 17       $ 42.00 03/ 26/2013

JENSEN, RAY SR LICENSED SURVEYOR AAS UT- 156196 0       $ 43.04       $ 41. 83 03/ 26/2013

HART, THOMAS ENGINEER II, PE BS CIVIL, CEMT UT-5252478 0       $ 42.98       $ 41. 37 03/ 26/2013

TORRES, LEROY UTILITIES NA 0       $ 36. 46       $ 41. 35 09/ 04/2013

OLSON, SCOTT ENGINEER II, PE BS CIVIL UT-375095 0       $ 44.08       $ 40.38 03/26/ 2013

DEGROFF, CAMERON SR SOFTWARE DEVELOPER MCSE, NCAD, MCDBA 0       $ 41. 65       $ 40.33 03/26/ 2013

CLAWSON, DAVID TRANSPORTATION ENGINEER BS UT-7670856-2202 0       $ 40. 15       $ 40. 15 06/ 02/ 2014

WALN, M. RUSSELL SR. DESIGN TECH II BS 0       $ 39.40      $ 39. 40 03/ 26/ 2013

BOND, DAVID ENGINEER II, PE BS AZ-44681 0       $ 40.04       $ 39.40 03/ 26/ 2013

SMITH, F. BRAD SR FIBER TECHNICIAN IQP 0       $ 40.90       $ 38. 54 03/ 26/2013

WOODIN, MARIE SR LICENSED SURVEYOR AS UT-501193 0       $ 41. 65       $ 38.42 03/ 26/2013

HASLAM, ROBERT ENGINEER PE MS UT-5048238 0       $ 41. 13       $ 37.67 03/ 26/ 2013

GILES, LAVON FIELD ENGINEER BS 0       $ 40. 10       $ 37.64 03/26/ 2013

STURDEVANT, MICHAEL ENGINEER PE BS ID- 10359 0       $ 39. 92       $ 37. 50 03/ 26/ 2013

HOWARD, TREVOR ENGINEER II, PE BS- AGRICULTURAL UT-6586503-2202 0       $ 42. 17       $ 37. 50 03/ 26/ 2013

ENGINEERING

TURM, BRENT SR DESIGN TECHNICIAN II 0      $ 38.37       $ 37. 50 03/ 26/ 2013

X 1TTS, RYAN SR ENVIRO SPECIALIST MLA 0       $ 40.96       $ 36. 75 03/ 26/2013

J'- IEAPS, MICHAEL ENGINEER PE B. S. UT-5252497 0       $ 39. 17       $ 36. 75 03/ 26/2013
P.

20WLEY, RODNEY SR LICENSED SURVEYOR UT-5561198 0       $ 37.67       $ 36. 63 03/ 26/ 2013

H.' RICE, DOUGLAS SR FIBER OPTICS TECHNICIAN 0       $ 38. 37       $ 36. 50 03/ 26/2013

AOGLE, PAUL ENGINEER PE B. S./ P. E.   UT-7370627-2202 0       $ 38. 19       $ 35. 83 03/ 26/2013

AOTLEY, WILHELMINA ENGINEER PE BS UT-5152093-2202 0       $ 39. 92       $ 35.83 03/ 26/2013

JOALL, TROY SR DESIGN TECHNICIAN II IQP 0       $ 36. 52       $ 35. 31 03/26/ 2013

MLAY, JUDY SR ENVIRO SPECIALIST JD 0      $ 37.67       $ 34. 96 03/ 26/ 2013

I tICHINS, CHUCK ENGINEER PE BS
I
UT-354123 0       $ 38. 19       $ 34. 96 03/ 26/ 2013

0 ENSEN, BENJAMIN I ENGINEER PE IBS I UT-7546558-2202 0       $ 34.96       $ 34. 96 03/ 26/2013
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13-8615 Mod:  4

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

TOLLEY, M. NICOLE ENGINEER PE BS UT-5569768-2202 0       $ 39. 92       $ 34. 96 03/26/ 2013

MUNRO, MICHAEL FIELD ENGINEER IQP 0       $ 36.06       $ 34. 85 03/ 26/2013

ROBERTSON, SCOTT SR DESIGN TECHNICIAN II 0       $ 36. 06       $ 34.44 03/26/ 2013

JONES, DANIEL ENGINEER PE MS UT-7702860-2202 0       $ 39. 92       $ 34. 10 03/26/ 2013

GRAHAM, JODY PROJ SUPPORT ENGR BS 0       $ 33. 98       $ 33. 98 03/26/ 2013

STONEBRAKER, DEREK ENGINEER PE MS UT-8041451 0       $ 37.27       $ 32.48 03/26/ 2013

BISHOP, SCOTT LICENSED SURVEYOR B. S./ L.S.   UT-6077910- 2201 0       $ 35.83       $ 32.48 03/ 26/ 2013

CARTER, RUSTON ENGINEER PE.      MS UT-7689091 0       $ 35.48       $ 31. 67 03/ 26/2013

WILLITS, BEN ENVIRONMENTAL SPECIALIST B. S.   0       $ 32. 19       $ 31. 67 0312612013

HORROCKS, MARY ENGINEER PE BS UT-7932321- 2202 0       $ 35.48       $ 31. 67 03/26/ 2013

ALLEN, JASON ENGINEER PE ME UT-5337383 0       $ 35. 31       $ 31. 67 03/ 26/2013

HILL, TAWNI ENGINEER PE BS UT-8404859-2202 0       $ 34. 62       $ 31. 67 03/ 26/2013

STEPHENSON,       ENGINEER BS UT-8650307- 2202 0       $ 36. 35       $ 31. 56 03/26/ 2013

SPENCER

MERKLEY, MIKE EIT ME UT-8689076 0       $ 35.48       $ 31. 56 03/ 26/ 2013

CARLSON, TIFFANY PUBLIC INVOLVEMENT SPECIALIST 0       $ 32. 19      $ 31. 33 10/24/ 2013

7LSEN, JARED ENGINEER PE MS UT-8260999 0       $ 34.62       $ 30. 92 03/ 26/2013
M)'

BRYANT, JACOB ENGINEER PE BS UT-7887805 0       $ 33. 75       $ 30. 92 03/ 26/2013

3 , LAUGH, JERRY SR DESIGN TECHNICIAN 0       $ 32. 83       $ 30.69 03/26/ 2013

P.; OLLER, DANIEL RYAN TRANSPORTATION ENGINEER MS 0       $ 32. 13       $ 30.46 04/09/ 2014

r•)INSDALE, ROSS ENGINEER PE BS UT-7975139-2202 0       $ 33. 75       $ 30. 17 03/ 26/ 2013

UDD, JASON ENGINEER PE BS UT-8303103-2202 0       $ 32. 13       $ 30. 17 03/ 26/ 2013

y ONES, BRIAN ENGINEER PE BS UT- 8307722-2202 0       $ 34.62      $ 30. 17 03/26/ 2013

LSON, DALAN ENGINEER BS CIVIL 0       $ 33.75       $ 30. 06 03/ 26/ 2013

UNION, KENNETH SR DESIGN TECHNICIAN 0       $ 38.50       $ 30. 00 03/ 26/2013

Y  ', UEHLER, ERIC GIS SPECIALIST 0 1      $ 37. 33       $ 29.94 03/26/ 2013

0 ;
INSEY, HEATHER I SR CADD TECH JAS 1 0       $ 32. 02       $ 29. 94103/26/ 2013

Fh
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HORROCKS ENGINEERS, INC
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UDOT Staffing Plan
Contract Number:  13- 8615 Mod: 1 4

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Managers Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

SORENSEN, JOE SENIOR DESIGN TECHNICIAN AS 0       $ 31. 21       $ 29. 94 03/ 26/2013

LORD, STEVEN EIT BS 0       $ 33. 63       $ 29.25 03/ 26/2013

KINSMAN, ERIC SR DESIGN TECHNICIAN IMSA LEVEL 111 0       $ 18.40       $ 29. 19 03/26/2013

PALMER, CAMERON NETWORK ADMINISTRATOR 0       $ 31. 56       $ 28.85 03/26/ 2013

CRANER, KELLY LAB MANAGER WATQC# 161386 0       $ 30.46       $ 28. 50 03/ 26/ 2013

MICHELLE

POTTER, KODY EIT BS UT-897888-2202 0       $ 31. 33       $ 27.87 03/26/ 2013

TAYLOR, R. WADE SR FIELD TECHNICIAN WAQTC# 160204, IQP 0       $ 30. 17       $ 27. 87 03/ 26/2013

WHITEHEAD, LISA STAFF ACCOUNTANT 0       $ 29.83       $ 27. 23 03/ 26/2013

POUNDER, SCOTT SURVEY TECHNICIAN 0       $ 28. 79       $ 27. 17 03/ 26/2013

MCLENDON, J.       SENIOR DESIGN TECHNICIAN AS 0       $ 28.27       $ 27. 12 03/ 26/2013

SHANNON

DOWELL, ASHLEY EIT BS 0       $ 28.62       $ 26. 88 11/ 01/ 2013

CURTIS, ANTHONY ENGINEER BS IN CIVIL ENGINEERIN 0       $ 28.62       $ 26. 88 07/ 31/ 2013

WAGSTAFF, JOSH WATER RESOURCES ENGINEER BS 0       $ 26.88       $ 26. 88 04/ 09/2014

SQUIRE, DEVIN ENGINEER- IN- TRAINING 0       $ 27.23       $ 26. 60 03/ 26/2013

SMITH, MICHAEL ENGINEER BS CIVIL, WAQTC# 161661,     0       $ 27. 75       $ 26. 54 03/ 26/2013

X
CEMT

r kSHTON, BRENDA SR CADD TECH AS 0       $ 27. 40       $ 26.42 03/ 26/ 2013

H,;;CHOLES, BRANDON SR CADD TECHNICIAN 0       $ 25. 90       $ 25.90 03/26/ 2013

N• AISDOM, LEE SR CADD TECHNICIAN AS 0      $ 28.79       $ 25.85 03/ 26/ 2013
rt ZUSH, JONATHAN ENGINEER- IN- TRAINING 0       $ 29.83       $ 25. 33 03/26/ 2013

y 'ARTER, CURTIS EIT AS 0       $ 27.231      $ 25.33103/26/2013

OVERIDGE, MATT CADD TECH ASSOC OF SCIENCE 0       $ 27.46       $ 25. 27 03/ 26/2013

HORESON, GERLAD PROF. LICENSED SURVEYOR BS UT-7459600-2201 0       $ 24. 98       $ 24.98 11/ 01/ 2013

I iOLFORD, MELISSA SR CADD TECHNICIAN 0       $ 26.94       $ 24. 75 03/26/ 2013

0 ;
OUTH, MIKE SR FIELD TECHNICIAN AS 0       $ 27.46       $ 24. 69 03/ 26/2013

r-n
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod: 4

Project Number:  F- 0172(20)0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

OATES, KAMMIE MARKETING 0       $ 26.25       $ 24.58 03/ 26/ 2013

WOOD, JOSHUA FIBER OPTIC TECHNICIAN DIPLOMA 0       $ 26.25       $ 24.12 03/ 26/2013

GOWN, LAURA STAFF ACCOUNTANT 0       $ 24. 35       $ 24.00 03/ 26/2013

YOUNG, DUSTIN SR FIELD TECHNICIAN 23. 54 0       $ 26. 94       $ 23.54 03/26/ 2013

HIGHT, LEONARD SENIOR FIELD TECHNICIAN WAQTC 160819 0       $ 24. 81       $ 23.48 03/ 26/2013

HARRISON, W ROD SR FIELD TECHNICIAN 0       $ 25. 04       $ 22.62 03/ 26/2013

GOODMAN, CASEY LAB ASSISTANT 0       $ 23. 02       $ 22.62 03/26/ 2013

COOMES, CAMERON DESIGN TECHNICIAN 0       $ 23. 25       $ 22.44 10/ 24/ 2013

MONSON, DALE SR FIELD TECHNICIAN WAQTC, 161888, IQP 0       $ 24.40       $ 22.38 03/ 26/ 2013

HALL, MACK SR FIELD TECHNICIAN WATQC 0       $ 24.40       $ 22. 38 03/ 26/2013

TURNER, EMILY MARKETING COORDINATOR 0       $ 25. 19       $ 22. 38 03/ 26/2013

HARRAL, JUSTIN CADD TECHNICIAN 0       $ 28. 96       $ 22. 10 03/26/2013

LUNCEFORD, BEN SR FIELD TECHNICIAN WAQTC# 160063, IQP 0       $ 26.31       $ 21. 81 03/ 26/2013

YOUNG, LINDA OFFICE TECH CEMT 0       $ 25.44       $ 21. 81 03/26/ 2013

AGUIRRE, BRITTANY STAFF ACCOUNTANT 0       $ 23. 77       $ 21. 75 03/26/ 2013

AROCHA, SANDRA ADMINISTRATIVE ASSISTANT NA 0       $ 22.21       $ 20.88 03/ 26/ 2013

HANMER, CYNTHIA ADMINISTRATIVE ASSISTANT 0       $ 22.21       $ 20. 00 03/ 26/ 2013

X- DOTE, DANA ADMINISTRATIVE ASSISTANT 0       $ 20.65       $ 19. 85 03/26/ 2013

t3'' VEBB, PHIL FIELD TECHNICIAN 0       $ 21. 58       $ 19. 79 03/ 26/2013
P.

Ur
ITCHEN, JEFF ROW CAD TECHNICIAN 0       $ 19. 56       $ 18. 75 10/ 24/2013

N•) OLLAMI, JUSTIN PLANNER 0       $ 22. 62       $ 18. 00 03/ 26/2013

rt '
YLE, FRANK SUE FIELD TECHNICIAN NA 0       $ 18. 40       $ 18. 00 12/ 17/2013

y IRIGGS, JAKE VAC TECHNICIAN WAQTC 162628 0       $ 17. 94       $ 17. 54 12110/ 2013

3RADSHAW, DOUG CADD TECH 0       $ 18. 40       $ 17. 53 10/24/ 2013

I-- 3ARNES, NATHAN FIELD TECHNICIAN 0       $ 18.40       $ 17. 31 03/ 26/ 2013

F.ETHCO, ADAM CADD TECHNICIAN 0       $ 17. 94       $ 17. 13 10/ 24/ 2013

O '
AYCOCK, CATHY CLERICAL 0       $ 17.77       $ 16-73103/ 26/2013

rh

I   )
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UDOT Staffing Plan
Contract Number:  13-8615 Mod: 4

Project Number:  F- 0172(20) 0 PIN:     8100 U DOT`Project Manager:  Peter S. Tang

PIN Description:  5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

TANGREN, JEREMY VAC TRUCK/CAMERA TECHNICIAN 0       $ 17. 94       $ 16. 50 03/ 26/2013

BENFORD, SABRA ADMINISTRATIVE ASSISTANT 0       $ 16. 90       $ 16. 33 03/ 26/ 2013

YOUNG, KRIS DESIGN TECHNICIAN 0       $ 16. 00       $ 16. 00 10/ 24/2013

BURGIN, KYLEE CADD TECHNICIAN 0       $ 16. 67       $ 15. 92 11/ 14/ 2013

BARNEY, JERRI CLERICAL 0       $ 18. 23       $ 15.92 03/ 26/ 2013

LUKE, TRISHA CLERICAL 0       $ 16. 90       $ 15. 92 03/ 26/ 2013

YOUD, TREVOR FIELD TECHNICIAN 0       $ 27.46       $ 15. 69 03/ 26/ 2013

HERBERT, DAN DESIGN TECHNICIAN AS 0       $ 16. 27       $ 14. 94 03/ 26/ 2013

ASHBY, BENJAMIN ENVIRONMENTAL SPECIALIST 0       $ 18.46       $ 14. 94 03/ 26/ 2013

HAMILTON, WILLIAM CADD TECHNICIAN 0       $ 14. 94       $ 14. 94 03/ 26/2013

LEWIS, NICHOLE CLERICAL NA 0       $ 15. 69       $ 14. 77 03/ 26/2013

RYAN, CHAY CLERICAL 0       $ 14. 25       $ 14.25 08/ 29/2014

FOWKES, TYANN CLERICAL 0       $ 14.08       $ 14.08 03/26/ 2013

OLSON, GREGORY KADE RODMAN ( SURVEY)       0       $ 14. 08       $ 14. 08 04/ 09/ 2014

COLLINS, DAVE TRAFFIC TECH 0       $ 13. 38       $ 13. 38 03/ 26/ 2013

TAYLOR, RAQUEL TRAFFIC COUNTER ACI LEVEL 1 0       $ 15. 06       $ 13. 38 03/ 26/ 2013

tri.
ORD, ANNA ADMINISTRATIVE ASSISTANT 0       $ 14.25       $ 13. 38 03/ 26/2013

X ) EMAS, JENNIFER CLIERICAL 0       $ 14. 25       $ 13. 38 03/ 26/2013

lr, HRISTENSEN, ERIN TRAFFIC TECH 0       $ 17. 88       $ 13. 38 03/ 26/2013

P.tEASCH, D. NELLIE OFFICE TECH 0       $ 16. 73       $ 13. 38 03/26/ 2013

N• AAYHEW, CHAY CLERICAL 0       $ 13. 62       $ 13. 38 03/ 26/ 2013
rt

NTERN, SUMMER SAMPLE RUNNER 0       $ 12.00       $ 12.00 03/26/ 2013

ORGENSEN, MITCHELL TRAFFIC TECH NA 0       $ 13. 62 9. 00 03/ 26/ 2013

OUD, ERICA TRAFFIC TECH NA 1 0       $ 13. 621       $ 9. 00 03/ 26/2013

1 5
O
r-h
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Contract No. 13- 8515 Mod. No. 4

EXHIBIT B

Fees

The maximum disbursement is increased from $ 482,873.79 by$ 11, 954. 28 for a new total of$ 494,828.07
as negotiated and approved by Peter S. Tang, Region 2, in the memorandum dated September 2, 2014
on Page 3 of Exhibit A. The fixed fee amount is increased by$ 1, 184.66 for a new total of$ 44,686.32.
The overhead rate in this modification is the same as the base contract' s overhead rate. The base
contract was written with a FIXED overhead rate.

For further details, see Pages 2 through 5 of this Exhibit.

Contract/Modification Amount NTP Date Notes

Base Contract 386,650.25 3/26/2013 Preliminary Engineering- Design
Modification No. 1 00 9124/ 2013 CONTRACT DATE EXTENSION

Modification No. 2 00 4/ 1/ 2014 CONTRACT DATE EXTENSION
Modification No. 3 96,223.54 8/27/2014 Extension of project schedule and

waterline design

Modification No. 4 11, 954.28 Pending Design change - avoid Utility relocation
reduce ROW Impact

Total 494,828.07

Rev. 1/ 1/ 08 Exhibit B- Page 1 of 4



HORROCKS ENGINEERS, INC

Prime

UDOT Cost Proposal

Contract Number:  13- 8615 Mod:  4

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager: I Peter S. Tang
PIN Description:

Labor Costs

Employee Name Contract Job Title Hours Proposal Rate Labor Cost

ASHTON, BRENDA SR CADD TECH 10 27.40 274.00

ATKINSON, BRIAN PROJECT MANAGER 4 63.46 253.84

CARTER, RUSTON ENGINEER PE 22 35.48 780.56

MECHAM, ANDREW UTILITIES 8 52.88 423. 04

RICHINS, DUSTIN ROADWAY 48 34.62 1, 661. 76

TORRES, LEROY UTILITIES
1 24 36.461 875.04

Total Hours: 1 116

Total Direct Labor: 4, 268. 24

Overhead:     152. 32%  6, 501. 38

Total Direct Labor plus Overhead: 10, 769.62

Fixed Fee:      11. 00%  1, 184.66

Burdened Labor Cost: 11, 954.28

Total Contract Cost:  11, 954.28

0910312014 07:21 AM
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HORROCKS ENGINEERS, INC

Prime

UDOT Hours Derivation

Contract Number:  13- 8615 Mod: 1 4

Project.Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:

Employee Name 25L Total

ATKINSON, BRIAN 4 4

MECHAM, ANDREW 8 8

TORRES, LEROY 24 24

CARTER, RUSTON 22 22

RICHINS, DUSTIN 1 481 1 8

ASHTON, BRENDA 1 101 1 1 10

tr1

X

N•

t7•
N•

fi

I

I

0
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HORROCKS ENGINEERS, INC

Prime

UDOT Hours Derivation

Contract Number:  13- 8615 Mod:  4

Project Number:  F- 0172(20)0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

PIN Description:

25L Total

Firm Activity Totals: 116 116

25L Total

Transaction Activity 116 116

Totals:

t=i

k

N•

b'

r+

bd

I

Ic

0
r- n
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Contract No. 13- 8615 Mod. No. 4

EXHIBIT C

Contract Date

The contract completion date for the project remains December 31, 2014 The CONSULTANT is required to finish all work
by the contract completion date.  If additional time is required to complete this project, the CONSULTANT will be required
to use the" Contract Time Extension Modification Form" located on the DEPARTMENT website.

Rev. 8/ 10/ 05 Exhibit C- Page 1 of 3



ID      _` Task _ Task Name__   — _ 1Duration_ Start,_.   1Finish_  __` PredecessorSptember October November __      December

1 A*    5600 West Re- Design 300 days Mon 9/ 15/ 14 Fri 11/ 6/ 15

I li

2 Re- Design 5600 West 1S days Mon 9/ 15/ 14 Fri 10/ 3/ 14

I II

3  '  r; Re-design cross 3 days Mon 9/ 15/ 14 Wed 9/ 17/ 14

slopes

4 in r`, Re- design profile 3 days Wed 9/ 17/ 14 Fri 9/ 19/ 14 b*w

i

W. Re-design storm 6 days Fri 9/ 19/ 14 Fri 9/ 26/ 14

drain

6 C Update plan sheet! 5 days Mon 9/ 22/ 14 Fri 9/ 26/ 14 4
i

i!

i

7 0 Advertisement 29 days Wed 10/ 1/ 14 Sat 11/ 8/ 14

I

81 ar Submit 5 days Wed 10/ 1/ 14 Tue 10/ 7/ 14

Advertisement

Package to Region

2 for Review
i

9 1c     Submit 5 days Wed 10/ 8/ 14 Tue 8

Advertisement 10/ 14/ 14

trJ Package to the

k Complex for

Review

r Advertise the 17 days Wed Thu 11/ 6/ 14 9

li Project 10/ 15/ 14

N x#     Bid Opening 0 days Thu 11/ 6/ 14 Thu 11/ 6/ 14 11/ 6

rt       ! r Anticiapted NTP 0 days Tue 12/ 9/ 14 Tue 12/ 9/ 14
12/ 9

Task Project Summary Inactive Milestone Manual Summary Rollup —  Deadline

ct: 5600 West Contract Mod Split External Tasks Inactive Summary Manual Summary I--------- I Progress

Tue 9/ 2/ 14 Milestone 1 External Milestone Manual Task t   .; vaa!;xk: + a' I Start-only E Manual Progress

Summary Inactive Task Duration-only 0­­ 4  ?: aW X Finish- only 1 j

P_agel  --

I 1



ID  ..., d.- 1Task Task Name IDUranon _! Start iFinish_      Predecessors_
45eptember October__.____       _     November ___     December—      

13 j Design Construction 112 days Tue 12/ 9/ 14 Wed 5/ 13/ 15

Support

I

i
I

X

N•

N•

ft

Task Project Summary Inactive Milestone Manual Summary Rollup Deadline t

t: 5600 West Contract Mod
Split External Tasks Inactive Summary Manual Summary Progress

Tue 9/ 2/ 14 Milestone External Milestone Manual Task Start- only I.      Manual Progress      —"'-

Summary Inactive Task Duration-only Finish- only 7
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Contract No. 13- 8615 Mod. No. 4

EXHIBIT D

Insurance

As stated in the Contract Attachment B Standard Terms and Conditions, services to be provided by the CONSULTANT
under this contract are required to be covered by insurance. The CONSULTANT' S insurer must be authorized to do
business in Utah and must meet the specified A.M. Best rating or better at the time this contract is executed.  Insurance
shall be maintained in force until all activities which are required by this contract or as changed by contract modification
are completed and accepted by the DEPARTMENT.

Expiration Insurance
Each General

Additional
Insurance Waived

Date Carrier Policy Number Occurrence Aggregate
Endorsement

Limit Limit

AUTOMOBILE LIABILITY N 7/ 1/ 2015 HARDFORD 34UENKW1770       $ 1, 000, 000 0 Y

CASUALTY

INSURANCE

EXCESS/UMBRELLA N 7/ 1/ 2015 TRAVELERS CUP6667YO94 5, 000,000    $ 5,000,000 N

LIABILITY INDEMNITY

COMPANY

GENERAL LIABILITY N 7/ 1/ 2015 TRAVLERS 68025591- 570 1, 000,000    $ 2, 000,000 Y

INDEMNITY CO

OF CT

HEALTH INSURANCE HB N 2/ 28/ 2015 UNITED HEALTH 753488 0 0 N

331- 2009

PROFESSIONAL LIABILITY N 7/ 1/ 2015 XL SPECIALTY DPR9709359 10, 000, 000   $ 10, 000, 000 N

INSURANCE CO

WORKERS N 7/ 1/ 2015 HARDFORT FIRE 34WEBL8334 1, 000, 000 0 N

COMPENSATION INSURANCE

Rev. 4/23/2014 Exhibit D- Page 1 of 1


