
Council Meeting of January 28, 2015
Agenda Item No.   7/.

REQUEST FOR COUNCIL ACTION

SUBJECT:      5600 West Improvement Project Phase 2B —Possible Incentive for

Early Finish

SUMMARY:   Approve an early finish incentive for Kilgore Contracting for the
early completion of the 5600 West Improvement Project Phase 2B.

FISCAL

IMPACT: Early completion of the project allowed Smith' s to open on time
and 7800 to open as scheduled.  Potential fiscal cost $ 50,000.00.

Funds are available in the roads capital account.

STAFF RECOMMENDATION:

Staff recommends approval of an early finish incentive for Kilgore
Contracting in an amount not to exceed $ 50,000.00.

MOTION RECOMMENDED:

I move to adopt Resolution No. 15. 10 authorizing an early

finish incentive for Kilgore Contracting in an amount not to exceed
50,000.00.

Roll Call vote required.

Prepared by:       Reviewed by:

1:746c
David Murphy, P. E.       Wendell T. Rigby, P. E.
Capital Projects Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

25,-2(.._„___-4, te,--1  --
Jeffery Robinson BrycerEIaderlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

In the May 14, 2014 Council Meeting a temporary closure of 7800 South from 6100 West
to 5490 West was approved from July

7th

to August
29th

by the Council. During the
discussion for the closure it was mentioned that the project was originally planned to be
completed November 21, 2014. However, third party utility delays ( Rocky Mountain
Power, Zayo, and Century Link) had pushed that scheduled completion date into the
spring of 2015.

With a planned Smith' s opening December 1, 2014 City staff asked the Contractor to
examine what it could do to accelerate the schedule so that the project could be

completed prior to the Smith' s opening. The road closure of two months was proposed as
a method to save approximately three months of scheduled work.  Councilmember
McConnehey suggested that a City incentive be considered if the contractor could
complete the project early. Though not legally required by the construction contract, the
City Council approved a motion authorizing staff to review an appropriate dollar amount
as an incentive to finish early.

The closure of 7800 South was executed on July
7th

as approved. Kilgore Contracting
worked diligently each day to complete the work.  Kilgore used extra crews and overtime
to work on the project. Additional equipment was brought to the site, and the asphalt

batch plant working hours were extended. Not only did the Contractor complete the work
in the closure in the two months predicted, but also completed the original project in
September instead of November as the original contract predicted.

With the original work complete, City staff added additional shoulder work to the project
along 7800 South. This work allowed the City to open 2 additional traffic lanes on 7800
South from 4800 West to 5490 West. Even with this additional work, the Contractor

received substantial completion of the project October 15, 2014. This date is thirty seven
days ahead of the original contract date.

Because of the early completion and prior City Council motion, City staff discussed a
possible incentive amount with Kilgore, and City staff is proposing to add an early finish
incentive of$50,000.00 to the contract. Kilgore supports this incentive and amount.

Attachments:

Resolution

Kilgore Expenses for Early Finish
Contractor Certificate of Completion



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. )..5• 1O

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE AN EARLY FINISH
INCENTIVE TO IILLGORE CONTRACTING FOR THE EARLY COMPLETION OF

5600 WEST PHASE 2B IMPROVEMENT PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the request for the approval of an early finish
incentive for the completion of 5600 West Phase 2B Improvement Project ahead of the original schedule; and

Whereas, the City Council desires to compensate the Contractor for the extra work required to complete the
project ahead of the approved construction schedule.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.      Staff is hereby authorized to award an early finish incentive to Kilgore Contracting in the
amount of$ 50,000.00.

Section 2.     This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 28th day of January 2015.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



KILG
C O N T R A C T I N G

January 12th 2015

Kilgore Contracting
7057 W 2100 S

SLC, UT 84128

David Murphy
Engineering Manager
City of West Jordan
8000 S Redwood Rd

West Jordan, UT 84088

West Jordan Engineering Department:

Kilgore Contracting will accept$ 50,000 as the compensation for the overtime cost associated with the 7800 S
accelerated schedule to accommodate Smith' s opening date of December 3`d

Sincerely,

Ryan Pittson



Direct Additional Costs for 7800 S Deadline

Mobilized Additional Equipment$ 10K

Overtime Expenses for Kilgore Crews$ 70,558

Savings for Completing Project Early

Overhead and Supervisor Costs$ 25K

Traffic Control$ 30K This amount was spent on the water barricades on 5600 West.



JC Summit Detail
Jobs: 4051007-- 4051007-   All Phases Cost Types: 2- 2 Units: Actual

All Months Dates: 07/07/ 14- 08/30/14 All JC Transaction Types

All Department All GL Accounts All Management Groups Sort By Status? N Include Status: All

Posted Actual Trans

Mth Trans#   Date Date Type Source Description Units Hours Cost

I 4051007- 5600 West Improvement Project Phase 2B

400.   01200.    01200- Traffic Control 2 OT

07/ 14 15640 07/ 15/14 07/ 10/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0. 000 2. 50 69. 13

07/ 14 15641 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0. 000 3. 00 82.92

07/ 14 15642 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0. 000 1. 00 27. 64

07/ 14 24748 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 1. 00 34.65

08/ 14 21336 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0.000 2.00 66.53

08/ 14 33832 08/ 19/ 14 08/ 14/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/ Johnson , Adam R 0. 000 0. 50 16. 61

08/ 14 33833 08/ 19/ 14 08114114 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0.000 1. 50 41. 26

08/ 14 33834 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 3. 00 99.81

08/ 14 47661 08/26/ 14 08/22/ 14 PR PR Entry 1/ 15- 1 1. 50/ 2270/Johnson , Adam R 0. 000 2.00 66.55

09/ 14 8047 09/03/ 14 08/29/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 2. 00 66.55

09/ 14 8048 09/03/ 14 08/30/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 3. 00 99.84

09/ 14 8049 09/03/ 14 08/30/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0. 000 1. 50 41. 26

Total for Cost Type:  2 0. 000 23.00 712.75

Total For Phase: 400.   01200.  23. 00 712. 75

400.   01220.    01220- Maint. Of Traffic 2 OT

07/ 14 15657 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0.000 1. 00 34.66

07/ 14 15658 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0. 000 4. 00 110. 56

07/ 14 15659 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0.000 1. 00 27. 64

07/ 14 24760 07/ 22/14 07/ 17/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 1. 00 34.65

07/ 14 24761 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 2. 00 69.27

08/ 14 7929 08/ 05/ 14 08/01/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 0. 50 16. 68

08/ 14 7930 08/ 05/ 14 08/01/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0. 000 2. 00 55. 29

08/ 14 7931 08/05/ 14 08/02/ 14 PR PR Entry 1/ 15- 1 1. 50/2751/ Durrant , an A 0. 000 1. 00 23.93

08/ 14 21346 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0.000 2. 00 55.00

08/ 14 21347 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0.000 2. 00 66. 53

08/ 14 21348 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0. 000 2. 00 55.00

08/ 14 21349 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 15- 1 1. 50/ 2270/Johnson , Adam R 0. 000 2. 00 66.53

08/ 14 21350 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0.000 2. 00 55.00

08/ 14 33851 08/ 19/ 14 08/ 14/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 1. 00 33.28

08/14 33852 08/ 19/ 14 08/ 14/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/Kent Jr, Kevin D 0.000 1. 00 27. 51

08/ 14 33853 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 3. 00 99. 81

08/ 14 33854 08/ 19/ 14 08/ 16/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 2. 50 83.16

08/ 14 33855 08/ 19/ 14 08/ 16/ 14 PR PR Entry 1/ 15- 1 1. 50/2578/ Kent Jr, Kevin D 0. 000 2. 50 68. 77

08/ 14 47672 08/26/ 14 08/22/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 2.00 66.55

08/ 14 47673 08/ 26/14 08/23/ 14 PR PR Entry 1/ 15- 1 1. 50/2270/Johnson , Adam R 0. 000 4. 00 133. 10

Total for Cost Type: 2 0. 000 38. 50 1, 182.92

Total For Phase: 400.   01220.  38. 50 1, 182.92

400.   01900.    01900- SWPPP 2 OT

08/ 14 33862 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0. 000 1. 00 47.20

Total for Cost Type:  2 0. 000 1. 00 47.20

Total For Phase: 400.   01900.   1. 00 47. 20

400.   10410.    10410- Stripping/Topsoil 2 OT
07/ 14 15670 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 231. 50/ 1480/Moffat , Jeff M 0. 000 3. 00 155. 18

07/ 14 24769 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 10 1. 50/ 1991/ Vicory , Casey L 0. 000 8. 00 190.92

07/ 14 24770 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 10 1. 50/ 2776/ Pena , Brandon E 0.000 7. 00 167. 37
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JC Summit Detail
Jobs: 4051007-- 4051007-   All Phases Cost Types: 2- 2 Units: Actual

All Months Dates: 07107/14- 08/30/14 All JC Transaction Types

All Department All GL Accounts All Management Groups Sort By Status? N Include Status: All

Posted Actual Trans

Mth Trans#    Date Date Type Source Description Units Hours Cost

4051007- 5600 West Improvement Project Phase 2B   - Continued

07/ 14 24771 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 20 1. 50/ 1451/ Clayson , Stephen D 0.000 10. 00 463.41

07/ 14 24772 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 23 1. 50/ 1480/Moffat , Jeff M 0.000 10. 00 516.24

07/ 14 24773 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 23 1. 50/2755/Sundwall , John R 0. 000 3. 00 94.08

07/ 14 24774 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 251. 50/2665/ Barron , Rogelio 0. 000 10, 00 374.37

07/ 14 39668 07/29/ 14 07/25/ 14 PR PR Entry 1/ 101. 50/2709/ Underhill , Jordan A 0. 000 2. 00 51. 61

07/ 14 39669 07/ 29/ 14 07/25/ 14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0. 000 0. 50 18. 01

07/ 14 39670 07/29/ 14 07/26/ 14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0.000 8. 50 245.02

07/ 14 39671 07/29/ 14 07/26/ 14 PR PR Entry 1/ 101. 50/2757/ Perry , Cocaine J 0.000 4. 00 95.72

07/ 14 39672 07/29/ 14 07/26/ 14 PR PR Entry 1/ 10 1. 50/2776/ Pena , Brandon E 0.000 1. 00 23.93

07/ 14 39673 07/29/ 14 07/26/ 14 PR PR Entry 1/ 10 1. 50/2811/ DeAlba , Dion C 0.000 3. 00 68.92

07/ 14 39674 07/29/ 14 07/26/14 PR PR Entry 1/ 13 1. 50/2783/ Jones , Kasie B 0.000 8. 50 211. 23

07/ 14 39675 07/29/ 14 07/26/ 14 PR PR Entry 1/ 25 1. 50/ 1296/Winders , Bradley S 0. 000 9. 00 328.67

07/ 14 39676 07/29/ 14 07/26/14 PR PR Entry 1/ 25 1. 50/2323/ Denning , Carey M 0. 000 8. 50 344.20

08114 7973 08/05/14 08/01/ 14 PR PR Entry 1/ 281. 5011467/ Winberg , Calvin E 0. 000 1. 50 72. 82

08/ 14 7974 08/05/ 14 08/02/14 PR PR Entry 1/ 10 1. 50/2776/ Pena , Brandon E 0.000 10. 00 239.08

08/ 14 21392 08/ 12/ 14 08/07/14 PR PR Entry 1/ 20 1. 50/2302/ Cooke , Robert S 0.000 0. 50 21. 56

08/ 14 21393 08/ 12/ 14 08/08/14 PR PR Entry 1/ 231. 50/1480/ Moffat , Jeff M 0.000 2. 00 101. 63

08/ 14 21394 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0.000 9. 00 418.48

08/ 14 21395 08/ 12/ 14 08/09/14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0.000 8. 00 234. 16

08/ 14 21396 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0.000 8. 00 371. 97

08/ 14 47682 08/26114 08/22/14 PR PR Entry 1/ 281. 5011467/ Winberg , Calvin E 0.000 10.00 483.22

Total for Cost Type:  2 0. 000 145.00 5, 291. 80

Total For Phase: 400.   10410. 145.00 5, 291. 80

400.   10920.    10920- Excavation- Roadway 2 OT
07/ 14 15700 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0.000 3. 50 180.99

07/14 15701 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 2. 50 81. 07

07/14 15702 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 10 1. 50/ 1228/ Crosby , Loren D 0. 000 10. 00 288.02

07/ 14 15703 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 11 1. 50/2552/ Beck , Joseph A 0.000 8. 00 301. 89

07/ 14 15704 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 23 1. 50/2755/Sundwall , John R 0. 000 10. 00 313.54

07/ 14 15705 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 25 1. 50/ 1327/ Garza , Edwardo 0. 000 10. 00 463. 12

07/ 14 15706 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 5. 00 162.02

07/ 14 15707 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 10 1. 50/1228/Crosby , Loren D 0.000 10.00 288.04

07/ 14 15708 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 101. 50/2757/Perry , Cocaine J 0. 000 8. 00 191. 38

07/ 14 15709 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 201. 50/2302/Cooke , Robert S 0.000 2. 00 89. 33

07/ 14 15710 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 23 1. 50/1480/Moffat , Jeff M 0. 000 7. 00 362.07

07/ 14 15711 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0. 000 10. 00 313.54

07/ 14 15712 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0. 000 10. 00 463. 12

07/ 14 15713 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 25 1. 50/ 1477/ Sutherland , W Brad 0. 000 9. 00 477. 20

07/ 14 15714 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 5.00 162.02

07/ 14 24831 07/22/ 14 07/ 17/ 14 PR PR Entry 1/ 25 1. 50/ 1477/ Sutherland , W Brad 0. 000 1. 50 77.58

07/ 14 24832 07/22/ 14 07/ 17/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 0. 50 16. 17

07/ 14 24833 07/ 22/ 14 07/ 17/ 14 PR PR Entry 1/ 25 1. 50/2760/ Kinservik , Ean Z 0. 000 1. 00 34. 12

07/ 14 24834 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 10 1. 50/ 1228/ Crosby , Loren D 0. 000 10. 00 288.02

07/ 14 24835 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 10 1. 50/1991/ Vicory , Casey L 0. 000 5. 00 119.31

07/ 14 24836 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 101. 50/2757/ Perry , Cocaine J 0. 000 2. 50 59. 81

201 Kilgore Companies LLC Page 2 11/ 14/ 14 01: 46: 55 PM

Date Format- MM/ DD/ YY SJCDetaiISUMMIN2. rpt



JC Summit Detail
Jobs: 4051007-- 4051007-   All Phases Cost Types: 2- 2 Units: Actual

All Months Dates: 07/07/14- 08/30/14 All JC Transaction Types

All Department All GL Accounts All Management Groups Sort By Status? N Include Status: All

Posted Actual Trans

Mth Trans#   Date Date Type Source Description Units Hours Cost

4051007- 5600 West Improvement Project Phase 2B   - Continued

07/ 14 24837 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0.000 5. 00 156.81

07/ 14 24838 07122114 07118/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0.000 10.00 463. 12

07/ 14 24839 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 251. 50/ 1473/ Hansen , Brett J 0. 000 2. 50 117.39

07/ 14 24840 07122114 07/ 18/14 PR PR Entry 1/ 251. 5011477/ Sutherland , W Brad 0. 000 10. 00 517.39

07/ 14 24841 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 25 1. 50/2760/ Kinservik , Ean Z 0.000 10. 00 341. 66

07/ 14 24842 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 421. 50/2695/ Boseman , Kipp A 0. 000 8.00 294.44

07/ 14 24843 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0.000 10. 00 288.04

07/ 14 24844 07/22/14 07/ 19/ 14 PR PR Entry 1/ 101. 50/1991/ Vicory , Casey L 0. 000 2. 00 47.74

07/ 14 24845 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 10 1. 50/2699/ Beardall , Riley J 0.000 7. 00 166.65

07/ 14 24846 07/22/ 14 07/19/ 14 PR PR Entry 1/ 101. 50/2757/ Perry , Cocaine J 0.000 10. 00 239. 14

07114 24847 07/22/ 14 07/19114 PR PR Entry 1/ 10 1. 50/2774/ Corey , Matthew D 0.000 10.00 239. 12

07/ 14 24848 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0. 000 1. 00 48.52

07/ 14 24849 07/ 22/14 07/ 19/ 14 PR PR Entry 1/ 231. 50127551Sundwall , John R 0.000 7. 00 219.54

07/ 14 24850 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 251. 50/ 1327/Garza , Edwardo 0. 000 10. 00 463. 13

07/ 14 24851 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/ 1473/ Hansen , Brett J 0. 000 8. 00 375.66

07/ 14 24852 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/ 1477/Sutherland , W Brad 0.000 10. 00 517.39

07/ 14 24853 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/2014/Schmitt , James L 0.000 10. 00 389.86

07/14 24854 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 10. 00 324.08

07/ 14 24855 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/2760/ Kinservik , Ean Z 0. 000 10. 00 341. 66

07114 24856 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 281. 50/ 1467/Winberg , Calvin E 0.000 10. 50 502.43

07/ 14 24857 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 421. 50/2695/Boseman , Kipp A 0.000 10. 00 368. 04

07114 39712 07/29/ 14 07/ 26/14 PR PR Entry 1125 1. 5011473/Hansen , Brett J 0.000 9. 00 420.38

07/ 14 39713 07/29/ 14 07/ 26/ 14 PR PR Entry 1/ 25 1. 50/2760/Kinservik , Ean Z 0.000 6. 50 222. 12

07/ 14 39714 07/29/ 14 07/ 26/ 14 PR PR Entry 1/ 42 1. 50/2695/ Boseman , Kipp A 0.000 6. 50 249. 32

Total for Cost Type:  2 0. 000 323.50 12, 045.99

Total For Phase: 400.   10920. 323. 50 12,045.99

400.   10940.    10940- Excavation- Cut/Fill 2 OT

08/ 14 8017 08/05/ 14 08/01/ 14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0. 000 0.50 14. 42

08/ 14 8018 08/05/ 14 08/01/ 14 PR PR Entry 1/ 10 1. 50/2776/ Pena , Brandon E 0.000 0. 50 11. 92

08/ 14 8019 08/05/ 14 08/ 01/ 14 PR PR Entry 1/ 25 1. 50/ 1327/ Garza , Edwardo 0.000 0. 50 23.52

08/ 14 8020 08/ 05/14 08/ 01/ 14 PR PR Entry 1/ 25 1. 50/ 1473/ Hansen , Brett J 0. 000 0.50 22.59

08/ 14 8021 08/05/ 14 08/ 01/ 14 PR PR Entry 1/ 421. 50/2695/ Boseman Kipp A 0. 000 0. 50 19. 09

08/14 8022 08/05/ 14 08/02/14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0.000 7. 00 201. 76

08/ 14 8023 08/05/ 14 08/02/ 14 PR PR Entry 1/ 25 1. 50/1327/ Garza , Edwardo 0. 000 10. 00 469.97

08/ 14 8024 08/05114 08/ 02114 PR PR Entry 1/ 25 1. 50/1473/ Hansen , Brett J 0. 000 8. 00 361. 39

08/ 14 8025 08/05/ 14 08/ 02/ 14 PR PR Entry 1/ 25 1. 50/1477/ Sutherland , W Brad 0.000 3. 00 160. 11

08/ 14 8026 08/05/ 14 08/02/ 14 PR PR Entry 1/ 25 1. 50/2526/Dalton , Tanner M 0. 000 10. 00 323.95

08/ 14 8027 08/05/ 14 08/02/ 14 PR PR Entry 1/ 421. 50/2695/Boseman , Kipp A 0. 000 7. 00 267.67

08/ 14 21435 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 25 1. 50/ 1473/ Hansen , Brett J 0.000 9. 00 406. 63

08/ 14 21436 08/ 12/ 14 08/ 09/ 14 PR PR Entry 1/ 25 1. 50/ 1473/ Hansen , Brett J 0. 000 8. 00 361. 43

08/ 14 21437 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 25 1. 50/2760/ Kinservik , Ean Z 0. 000 3. 50 119. 01

08/14 21438 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 27 1. 50/2700/Gregersen , Alan P 0.000 2.50 83.69

08/14 47690 08/ 26/ 14 08/ 21/ 14 PR PR Entry 1/ 28 1. 50/ 1467/Winberg , Calvin E 0. 000 4. 50 217.46

09/14 8060 09/03/ 14 08/ 29/ 14 PR PR Entry 1/ 10 1. 50/2776/Pena , Brandon E 0. 000 0. 50 13.78

09/ 14 8061 09/ 03/ 14 08/ 29/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0.000 4. 00 200. 14
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JC Summit Detail
Jobs: 4051007-- 4051007-   All Phases Cost Types: 2- 2 Units: Actual

All Months Dates: 07/07/14- 08/30/ 14 All JC Transaction Types

All Department All GL Accounts All Management Groups Sort By Status? N Include Status: All

Posted Actual Trans

Mth Trans#   Date Date Type Source Description Units Hours Cost

4051007- 5600 West Improvement Project Phase 2B   - Continued

Total for Cost Type:  2 0. 000 79. 50 3, 278. 53

Total For Phase: 400.   10940. 79. 50 3, 278. 53

400.   10960.    10960- Excavation- Asphalt Demo 2 OT

07/ 14 15718 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 25 1. 50/ 1477/ Sutherland , W Brad 0.000 1. 00 53.02

08114 33872 08/ 19/ 14 08/ 15/14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0.000 3. 50 102. 51

08/ 14 33873 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 25 1. 50/ 1327/Garza , Edwardo 0.000 2. 50 118.00

Total for Cost Type:  2 0.000 7. 00 273. 53

Total For Phase: 400.   10960.   7. 00 273. 53

400.   11200.    11200- Fine Grading( Roadbase) 2 OT
07/ 14 24860 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 13 1. 50/2783/ Jones , Kasie B 0.000 10. 00 248. 51

07114 24861 07/22/14 07/ 19/ 14 PR PR Entry 1/ 201. 50/1692/ Swindle , Tyler 0.000 9.00 436.75

07/ 14 24862 07/ 22/ 14 07/ 19/ 14 PR PR Entry 1/ 25 1. 50/2575/ Brown , Brady M 0. 000 10.00 302. 54

07/ 14 24863 07/22/ 14 07/ 19/ 14 PR PR Entry 1/ 50 1. 50/27641Sly , Clinton W 0.000 9.00 282.28

07/ 14 39735 07/29/ 14 07/23/ 14 PR PR Entry 1/ 20 1. 50/ 1692/ Swindle , Tyler 0.000 1. 25 61. 85

07/ 14 39736 07/ 29/ 14 07/ 25/ 14 PR PR Entry 1/ 13 1. 50/2783/ Jones , Kasie B 0. 000 4. 25 105.67

07/ 14 39737 07/29/ 14 07/ 25/ 14 PR PR Entry 1/ 20 1. 50/1692/ Swindle , Tyler 0.000 8. 50 420.48

08/ 14 8040 08/ 05/ 14 07/ 31/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0.000 0. 50 24. 01

08/ 14 8041 08/05/ 14 08/ 01/ 14 PR PR Entry 1/ 10 1. 50/2709/Underhill , Jordan A 0.000 1. 50 37.74

08/ 14 8042 08/ 05/ 14 08/01/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0.000 1. 50 71, 92

08/ 14 8043 08/ 05/ 14 08/02/ 14 PR PR Entry 1/ 20 1. 50/2302/Cooke Robert S 0. 000 5. 00 218.48

08/ 14 33880 08/ 19/ 14 08/ 14/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0.000 5. 00 240. 14

08/ 14 33881 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 131. 50/2821/ McColgan , Michael V 0.000 1. 00 23,90

08/ 14 33882 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0.000 5. 00 240. 13

08/ 14 47708 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0.000 0. 50 19. 96

08/ 14 47709 08/26/ 14 08/22/ 14 PR PR Entry 1/ 101. 50/ 2620/Flores Lacunza , Gerardo 0.000 3. 00 98.79

08/ 14 47710 08/26/ 14 08/22/ 14 PR PR Entry 1/ 13 1. 50/ 2146/Brown , Garrick T 0. 000 3. 00 119.78

08/ 14 47711 08/26/ 14 08/ 22/ 14 PR PR Entry 1/ 13 1. 50/2783/Jones , Kasie B 0. 000 3. 00 74.27

Total for Cost Type:  2 0. 000 81. 00 3, 027.20

Total For Phase: 400.   11200. 81. 00 3, 027.20

400.   11300.    11300- Fine Grading Site 2 OT
07/ 14 15723 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 23 1. 50/1480/ Moffat , Jeff M 0. 000 10. 50 543. 11

07/ 14 15724 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 101. 50/2757/ Perry , Cocaine J 0.000 2. 00 47.85

07/ 14 15725 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0.000 5. 00 162,02

07/ 14 24870 07/ 22/ 14 07/ 18/ 14 PR PR Entry 1/ 20 1. 50/ 1451/ Clayson , Stephen D 0. 000 10. 00 463.39

07/ 14 24871 07/ 22/ 14 07/ 18/ 14 PR PR Entry 1/ 23 1. 50/2755/Sundwall , John R 0.000 2. 00 62.74

07/ 14 24872 07/ 22/ 14 07/ 18/ 14 PR PR Entry 1/ 281. 50/ 1467/Winberg , Calvin E 0.000 3. 50 167.47

08/ 14 21444 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0. 000 7. 50 381. 11

08/ 14 21445 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 10 1. 50/2706/ Modric , Alen 0. 000 5. 00 126.30

08/ 14 21446 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 10 1. 50/2774/ Corey , Matthew D 0.000 2.50 59.82

08/ 14 21447 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 231. 50/ 1480/Moffat , Jeff M 0. 000 8. 00 406.46

08/ 14 33904 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0.000 6. 00 311. 23

08/ 14 47721 08/26/ 14 08/ 22/ 14 PR PR Entry 1/ 101. 50/ 2776/ Pena , Brandon E 0. 000 6. 00 143.46

08/ 14 47722 08/26/14 08/22/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0. 000 9. 00 467. 53

Total for Cost Type: 2 0.000 77.00 3, 342. 49

Total For Phase: 400.   11300. 77. 00 3, 342.49

400.   12100.    12100- Landscapingllrrigation 2 OT
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07/ 14 24882 07/22/ 14 07/ 17/ 14 PR PR Entry 1/ 281. 50/ 1467/Winberg , Calvin E 0. 000 0. 50 23.91

07/ 14 24883 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 281. 50/1467/Winberg , Calvin E 0. 000 8. 00 382.82

Total for Cost Type: 2 0. 000 8. 50 406.73

Total For Phase: 400.   12100.   8. 50 406. 73

400.   20120.    20120- Asphalt- Modified 2 OT

08/ 14 8094 08/ 05/ 14 08/ 01/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1620/ Pellegaud , Saul Y 0. 000 3. 50 110.54

08/ 14 8095 08/05/ 14 08/01/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0. 000 10. 00 395.68

08/ 14 8096 08/ 05/ 14 08/01/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0. 000 2. 50 83.48

08/ 14 8097 08/05/ 14 08/01/ 14 PR PR Entry 1/ 26 1. 50/2241/ Araujo , Alfredo 0. 000 6. 00 200. 33

08/ 14 8098 08/05/ 14 08/01/ 14 PR PR Entry 1/ 28 1. 50/ 1650/Zagal , Hector 0. 000 15. 00 802.65

08/ 14 8099 08/ 05/ 14 08/01/ 14 PR PR Entry 1/ 28 1. 5011961/ Rodriguez Limon , Rogelio 0. 000 3. 50 112. 32

08/ 14 8100 08/ 05/ 14 08/02/ 14 PR PR Entry 1/ 14 1. 50/2613/ Segura , Cesilio 0. 000 12.00 313.63

08/ 14 8101 08/05/ 14 08/02/ 14 PR PR Entry 1/ 23- 1 1. 50/1620/Pellegaud , Saul Y 0. 000 12. 50 394.67

08/ 14 8102 08/05/ 14 08/02/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0. 000 12. 50 494. 52

08/ 14 8103 08/05/ 14 08/02/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0. 000 13.00 434.07

08/ 14 8104 08/05/ 14 08/02/ 14 PR PR Entry 1/ 26 1. 50/ 2241/ Araujo , Alfredo 0. 000 13. 00 434.02

08/ 14 8105 08/05114 08/02/ 14 PR PR Entry 1/ 28 1. 5011650/ Zagal , Hector 0.000 13. 50 722.38

08/ 14 8106 08/05/ 14 08/02/ 14 PR PR Entry 1/ 28 1. 50/ 1961/ Rodriguez Limon , Rogelio 0.000 13. 00 417.29

08/ 14 8107 08/05/ 14 08/02/ 14 PR PR Entry 1/ 62 1. 50/1673/ 0merovic , Sevket 0.000 11. 75 470.82

08/ 14 11769 08/08/ 14 07/28/ 14 PR PR Entry 1/ 141. 50/2816/Araujo Calderon , Jhair E 0.000 6. 50 117.00

08/ 14 14666 08/ 11/ 14 07/28/ 14 PR PR Entry 1/ 141. 50/2816/Araujo Calderon , Jhair E 0. 000 6. 50 117.00

08/ 14 14667 08/ 11/ 14 07128/ 14 PR PR Entry 1/ 141. 5012816/ Araujo Calderon , Jhair E 0. 000 6. 50 155.55

08/ 14 21523 08/ 12/ 14 07/28/ 14 PR PR Entry 1/ 14 1. 50/2816/Araujo Calderon , Jhair E 0. 000 6. 50 155.55

08/ 14 21524 08/ 12/ 14 07/28/ 14 PR PR Entry 1/ 141. 50/2816/Araujo Calderon , Jhair E 0. 000 6. 50 155.47

08/ 14 21525 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 10 1. 50/ 1673/0merovic , Sevket 0. 000 3. 00 119.49

08/ 14 21526 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 26 1. 50/2241/ Araujo , Alfredo 0. 000 3. 00 100.88

08/ 14 21527 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 28 1. 50/ 1650/Zagal , Hector 0. 000 8. 50 455.70

08/ 14 21528 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 62 1. 50/ 1673/0merovic , Sevket 0.000 1. 25 50.44

08/ 14 21529 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/2811/ DeAlba , Dion C 0. 000 2. 50 57.43

08/ 14 21530 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 14 1. 50/2613/Segura , Cesilio 0. 000 8. 50 222. 19

08/ 14 21531 08/ 12/ 14 08/08/14 PR PR Entry 1/ 23- 1 1. 50/ 1620/ Pellegaud , Saul Y 0.000 8. 50 268.35

08/ 14 21532 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 23- 1 1. 50/1681/ Abarca , Enrique 0. 000 9. 00 355.98

08/ 14 21533 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0. 000 7. 50 251. 57

08/ 14 21534 08/ 12/14 08/08/ 14 PR PR Entry 1/ 26 1. 50/2241/ Araujo , Alfredo 0. 000 9. 00 302.70

08/ 14 21535 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 28 1. 50/ 1650/Zagal , Hector 0. 000 10.00 536. 12

08/ 14 21536 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 62 1. 50/1673/ 0merovic , Sevket 0. 000 9. 25 371. 26

08/ 14 47732 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 14 1. 50/2613/Segura , Cesilio 0. 000 4. 50 117.70

08/ 14 47733 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1620/Pellegaud , Saul Y 0. 000 7. 00 220.99

08/ 14 47734 08/26/ 14 08/21/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0. 000 11. 50 437.47

08/ 14 47735 08/26/ 14 08/21/ 14 PR PR Entry 1/ 261. 5012080/Araujo , Juan Carlos 0. 000 7. 00 233. 23

08/ 14 47736 08/26/ 14 08/21/ 14 PR PR Entry 1/ 281. 50/ 1650/Zagal , Hector 0. 000 15. 00 797.42

08/ 14 47737 08/26/ 14 08/ 21/ 14 PR PR Entry 1/ 28 1. 50/ 1683/Zagal , Jose 0. 000 13. 00 602. 28

08/ 14 47738 08/26/ 14 08/ 21/ 14 PR PR Entry 1/ 28 1. 50/ 1961/ Rodriguez Limon , Rogelio 0. 000 11. 50 369. 21

08/ 14 47739 08/26/ 14 08/22/ 14 PR PR Entry 1/ 14 1. 50/2802/Trujillo , Edgar J 0. 000 10. 00 239. 16

08/ 14 47740 08/26/ 14 08/22/ 14 PR PR Entry 1/ 141. 50/2832/ Ruiz Zavala , Eduardo 0. 000 10. 00 239. 16
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08/ 14 47741 08/26/ 14 08/22/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1620/ Pellegaud , Saul Y 0. 000 10. 00 315.69

08/ 14 47742 08/26/ 14 08/22/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1707/ Clingenpeel , Mike 0.000 10. 00 403. 94

08/ 14 47743 08/26/ 14 08/22/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0.000 10. 00 333. 17

08/ 14 47744 08/26/ 14 08/22/ 14 PR PR Entry 1/ 261. 50/2599/Trujillo , Edgar J 0.000 10. 00 360. 30

08/ 14 47745 08/26/ 14 08/22/ 14 PR PR Entry 1/ 28 1. 50/2241/ Araujo , Alfredo 0. 000 10. 00 334. 22

08/ 14 47746 08/26/ 14 08/ 22/ 14 PR PR Entry 1/ 97 1. 50/2805/Mares , William G 0.000 11. 00 508. 46

08/ 14 47747 08/26/ 14 08/23/ 14 PR PR Entry 1/ 621. 50/ 1673/ 0merovic , Sevket 0.000 1. 00 43.52

09/ 14 8116 09/03/ 14 08/26/ 14 PR PR Entry 1/ 281. 50/ 1650/ Zagal , Hector 0.000 0. 50 26. 14

09/ 14 8117 09/03/ 14 08/27/ 14 PR PR Entry 1/ 101. 50/ 1518/Thorup , Kory 0 0.000 5. 25 233.92

09/ 14 8118 09/03/ 14 08/27/ 14 PR PR Entry 1/ 14 1. 50/ 2613/Segura , Cesilio 0.000 5. 50 143.76

09/ 14 8119 09/03/ 14 08/27/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1620/ Pellegaud , Saul Y 0.000 5. 50 173.65

09/ 14 8120 09/03/ 14 08/27/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0.000 5. 50 209. 19

09/ 14 8121 09/03/ 14 08/27/ 14 PR PR Entry 1/ 261. 50/2080IAraujo , Juan Carlos 0.000 6. 00 196.80

09/ 14 8122 09/ 03/14 08/27/ 14 PR PR Entry 1/ 28 1. 50/ 1650/ Zagal , Hector 0.000 15. 50 810. 30

09/ 14 8123 09/03/ 14 08/ 27/ 14 PR PR Entry 1/ 28 1. 50/ 1683/ Zagal , Jose 0. 000 8. 00 365.44

09/ 14 8124 09/03/ 14 08/ 27/ 14 PR PR Entry 1/ 28 1. 50/ 1961/ Rodriguez Limon , Rogelio 0. 000 5. 50 176.60

09/ 14 8125 09/03/ 14 08/ 28/ 14 PR PR Entry 1/ 101. 5011518/ Thorup , Kory 0 0. 000 8.00 356.38

09/ 14 8126 09/03/ 14 08/ 28/ 14 PR PR Entry 1/ 10 1. 50/2253/Gilmore , Andrew M 0. 000 4. 00 92.00

09/ 14 8127 09/03/ 14 08/ 28/ 14 PR PR Entry 1/ 14 1. 50/2613/ Segura , Cesilio 0. 000 14. 00 365.95

09/ 14 8128 09/03/ 14 08/28/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1620/Pellegaud , Saul Y 0. 000 14. 50 457. 91

09/ 14 8129 09/03/ 14 08/28/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0. 000 14. 00 532.59

09/ 14 8130 09/03/ 14 08/28/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0.000 14. 00 459. 30

09/ 14 8131 09/03/ 14 08/28/ 14 PR PR Entry 1/ 28 1. 50/ 1650/Zagal , Hector 0.000 16. 50 862. 57

09/ 14 8132 09/03/ 14 08/28/ 14 PR PR Entry 1/ 28 1. 50/ 1683/Zagal , Jose 0. 000 15. 50 707. 92

09/ 14 8133 09/03/ 14 08/28/ 14 PR PR Entry 1/ 28 1. 50/ 1961/ Rodriguez Limon , Rogelio 0.000 14. 00 449. 56

09/ 14 8134 09/03/ 14 08/28/ 14 PR PR Entry 1/ 621. 50/ 1518/Thorup , Kory 0 0.000 5. 25 237. 39

09/ 14 8135 09/03/ 14 08/29/ 14 PR PR Entry 1/ 10 1. 50/2253/Gilmore , Andrew M 0.000 9. 50 218. 50

09/ 14 8136 09/03/ 14 08/29/ 14 PR PR Entry 1/ 10 1. 50/2842/Sandmire , Nickolas S 0.000 5. 50 131. 58

09/ 14 8137 09/03/ 14 08/29/ 14 PR PR Entry 1/ 14 1. 50/2613/Segura , Cesilio 0.000 10. 50 274.48

09/ 14 8138 09/03/ 14 08129/ 14 PR PR Entry 1123- 1 1. 50/ 16201Pellegaud , Saul Y 0.000 10.50 331. 58

09/ 14 8139 09/03/ 14 08/29/ 14 PR PR Entry 1/ 23- 1 1. 50/ 1681/ Abarca , Enrique 0. 000 10. 50 399.43

09/ 14 8140 09/03/ 14 08/29/ 14 PR PR Entry 1/ 26 1. 50/2080/Araujo , Juan Carlos 0. 000 10. 50 344.48

09/ 14 8141 09/03/ 14 08/29/ 14 PR PR Entry 1/ 28 1. 50/1650/ Zagal , Hector 0. 000 12. 50 653.46

09/ 14 8142 09/03/ 14 08/29/ 14 PR PR Entry 1/ 281. 50/1683/Zagal , Jose 0. 000 11. 00 502. 39

09/ 14 8143 09/03/ 14 08/29/ 14 PR PR Entry 1/ 28 1. 50/1961/ Rodriguez Limon , Rogelio 0. 000 10. 50 337. 17

09/ 14 8144 09/03/ 14 08/29/ 14 PR PR Entry 1/ 98 1. 50/ 1518/Thorup , Kory 0 0. 000 3. 00 133.63

Total for Cost Type: 2 0. 000 650. 75 24,373. 97

Total For Phase: 400.   20120. 650. 75 24,373. 97

400.   30500.    30500- Concrete 2 OT

09/ 14 8153 09/03/ 14 08/ 29/ 14 PR PR Entry 1/ 10 1. 50/ 1228/ Crosby , Loren D 0.000 4. 00 117. 13

09/ 14 8154 09/03/ 14 08/ 29/ 14 PR PR Entry 1/ 25 1. 50/ 1327/ Garza , Edwardo 0.000 4. 00 188.72

Total for Cost Type: 2 0. 000 8. 00 305. 85

Total For Phase: 400.   30500.   8. 00 305. 85

400.   41100.    41100- Granular BorrowlE- Fill 2 OT

07/ 14 15745 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 50 1. 50/ 2247/ Klaus , John K 0. 000 2. 00 65. 89

07/ 14 15746 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 10 1. 50/2757/ Perry , Cocaine J 0. 000 3. 00 71. 76
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07/ 14 15747 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 25 1. 50/ 1477/ Sutherland , W Brad 0. 000 6. 00 318. 14

07/ 14 24900 07/ 22/ 14 07/ 18/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0. 000 0. 50 25. 83

07/ 14 24901 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 23 1. 50/2755/Sundwall , John R 0.000 3. 00 94. 08

07/ 14 24902 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 25 1. 50/2526/ Dalton , Tanner M 0. 000 6. 00 194.45

07/ 14 39768 07/29/ 14 07/25/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0.000 2.00 103. 28

07/ 14 39769 07/ 29/ 14 07/26/ 14 PR PR Entry 1/ 10 1. 50/2706/ Modric , Alen 0. 000 2. 00 47. 66

07/ 14 39770 07/ 29/ 14 07/26/ 14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0.000 3. 00 108.35

07/ 14 39771 07/ 29/ 14 07/26/ 14 PR PR Entry 1/ 231. 50/ 1480/ Moffat , Jeff M 0. 000 6. 50 335. 65

07/ 14 39772 07/ 29/14 07/26/14 PR PR Entry 1/ 25 1. 50/1608/ Howard , Dave J 0.000 9.00 465.77

08/ 14 8116 08/05/ 14 08/02/ 14 PR PR Entry 1/ 20 1. 50/2302/ Cooke , Robert S 0. 000 4. 00 174. 71

08/ 14 8117 08/05/ 14 08/02/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0. 000 8. 00 416.91

08/ 14 21582 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0.000 2.00 68. 37

08/ 14 21583 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 25 1. 50/ 1608/ Howard , Dave J 0. 000 10. 00 513.49

08/ 14 21584 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0. 000 3. 00 102.56

08/ 14 21585 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0.000 1. 50 46.91

08/ 14 21586 08/12/ 14 08/09/ 14 PR PR Entry 1/ 25 1. 50/ 1608/ Howard , Dave J 0.000 7. 00 359.46

08/ 14 21587 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 281. 50/ 1467/ Winberg , Calvin E 0.000 5. 00 238. 00

08/ 14 33943 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 23 1. 50/ 1480/ Moffat , Jeff M 0. 000 3. 50 181. 54

08/ 14 33944 08/ 19/ 14 08/15/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0.000 4. 00 124.84

08/ 14 33945 08/19/ 14 08/ 15/ 14 PR PR Entry 1/ 251. 50/ 1327/ Garza , Edwardo 0.000 2.00 94.42

Total for Cost Type:  2 0.000 93. 00 4, 152. 07

Total For Phase: 400.   41100.  93. 00 4, 152.07

400.   41300.    41300- Geotextile Fabric 2 OT

07/ 14 24919 07/22/14 07/ 17/ 14 PR PR Entry 1/ 101. 50/ 1991/ Vicory , Casey L 0.000 0.50 11. 92

07/ 14 24920 07/22/ 14 07/ 18/ 14 PR PR Entry 1/ 10 1. 50/ 1991/ Vicory , Casey L 0. 000 3. 00 71. 59

07/ 14 24921 07/ 22/14 07/ 18/ 14 PR PR Entry 1/ 25 1. 50/2526/Dalton , Tanner M 0.000 2. 00 64.81

07/ 14 39785 07/29/ 14 07/26/ 14 PR PR Entry 1/ 101. 50/2706/ Modric , Alen 0.000 4. 00 95.27

07/ 14 39786 07/ 29/ 14 07/ 26/14 PR PR Entry 1/ 101. 50/2776/ Pena , Brandon E 0.000 4.00 95.65

07/ 14 39787 07/ 29/14 07/ 26/14 PR PR Entry 1/ 101. 50/2811/ DeAlba , Dion C 0. 000 5. 50 126.40

08/ 14 8123 08/05/ 14 08/02/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0.000 4. 00 144. 70

08/ 14 8124 08/05/ 14 08/02/14 PR PR Entry 1/ 10 1. 50/2706/ Modric , Alen 0.000 1. 00 24. 13

08/ 14 8125 08/ 05/ 14 08/ 02/ 14 PR PR Entry 1/ 10 1. 50/2811/ DeAlba , Dion C 0. 000 10. 50 241. 30

08/ 14 21627 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0. 000 2. 00 68. 37

08/ 14 21628 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 101. 50/2706/ Modric , Alen 0.000 6. 50 164.20

08/ 14 21629 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/2774/ Corey , Matthew D 0. 000 5. 00 119.64

08/ 14 21630 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/ 2776/ Pena , Brandon E 0. 000 8. 50 203.38

08/ 14 21631 08/ 12/14 08/08/ 14 PR PR Entry 1/ 10 1. 50/2811/ DeAlba , Dion C 0.000 7. 00 160.90

08/ 14 21632 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 101. 50/2706/ Modric , Alen 0. 000 3. 00 75.78

08/ 14 21633 08/ 12/14 08/09/ 14 PR PR Entry 1/ 101. 50/27741Corey , Matthew D 0.000 5. 50 131. 60

08/ 14 21634 08/ 12/ 14 08/ 09/ 14 PR PR Entry 1/ 10 1. 50/ 2776/ Pena , Brandon E 0. 000 5. 00 119.63

08/ 14 33957 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 10 1. 50/ 1228/Crosby , Loren D 0. 000 2. 00 58.53

Total for Cost Type: 2 0. 000 79. 00 1, 977. 80

Total For Phase: 400.   41300.  79. 00 1, 977. 80

400.   42100.    42100- Roadbase- Road 2 OT

07/ 14 15764 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 10 1. 50/ 1991/ Vicory , Casey L 0. 000 4. 50 107.69

07/ 14 15765 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 10 1. 50/2757/ Perry , Cocaine J 0. 000 4. 00 95.73
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07/ 14 15766 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0. 000 2. 00 62.73

07/ 14 15767 07/ 15/ 14 07/ 10/ 14 PR PR Entry 1/ 28 1. 50/ 1467/ Winberg , Calvin E 0.000 5. 00 245. 93

07/ 14 15768 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 10 1. 50/ 1991/ Vicory , Casey L 0.000 11. 00 263. 13

07/ 14 15769 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 20 1. 50/1451/ Clayson , Stephen D 0. 000 10. 50 493. 38

07/14 15770 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 20 1. 50/2302/Cooke , Robert S 0. 000 8. 50 379. 76

07/ 14 15771 07/ 15/ 14 07/ 11/ 14 PR PR Entry 1/ 25 1. 50/2526/Dalton , Tanner M 0. 000 5. 50 178. 22

07/ 14 15772 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 20 1. 50/2302/Cooke , Robert S 0. 000 2. 00 89. 33

07/ 14 39806 07/29/ 14 07/25/ 14 PR PR Entry 1/ 101. 50/2620/Flores Lacunza , Gerardo 0.000 0.25 8. 42

07/ 14 39807 07/29/14 07/25/ 14 PR PR Entry 1/ 13 1. 50/2146/Brown , Garrick T 0.000 4. 00 144.45

07/ 14 39808 07/29/ 14 07/25/ 14 PR PR Entry 1/ 20 1. 50/ 1451/ Clayson , Stephen D 0.000 2. 50 117.02

07/ 14 39809 07/29/ 14 07/25/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0.000 1. 50 74.20

07/ 14 39810 07/29/ 14 07/25/ 14 PR PR Entry 1/ 25 1. 50/1608/ Howard , Dave J 0. 000 2. 00 103.53

07/ 14 39811 07/29/ 14 07/25/14 PR PR Entry 1/ 28 1. 50/ 1467/ Winberg , Calvin E 0. 000 1. 00 48.54

07/ 14 39812 07/29/ 14 07/26/14 PR PR Entry 1/ 10 1. 50/2776/ Pena , Brandon E 0. 000 4.00 95.66

07/ 14 39813 07/29/ 14 07/26/14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0. 000 7. 00 252.81

07/ 14 39814 07/29/ 14 07/26/14 PR PR Entry 1/ 20 1. 50/ 1451/ Clayson , Stephen D 0. 000 10.00 467.98

07/ 14 39815 07/29/ 14 07/ 26/14 PR PR Entry 1/ 231. 50/1480/Moffat , Jeff M 0. 000 2. 00 103.29

07/ 14 39816 07/29/ 14 07/26/ 14 PR PR Entry 1/ 281. 50/ 1467/Winberg , Calvin E 0. 000 10. 50 509. 41

08/ 14 21658 08/ 12/ 14 08/07/ 14 PR PR Entry 1/ 28 1. 50/ 1467/Winberg , Calvin E 0. 000 10. 50 499. 77

08/ 14 21659 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0.000 5. 00 170.93

08/ 14 21660 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 10 1. 50/2774/ Corey , Matthew D 0.000 4.50 107.61

08/ 14 21661 08/ 12/ 14 08/08/ 14 PR PR Entry 1/ 28 1. 50/ 1467/Winberg , Calvin E 0.000 10. 50 499. 77

08/ 14 21662 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 10 1. 50/ 1324/ Moeloa , Akolotu L 0. 000 5. 00 170.93

08/ 14 21663 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 10 1. 50/2776/ Pena , Brandon E 0.000 3. 00 71. 76

08/ 14 21664 08/ 12/ 14 08/09/ 14 PR PR Entry 1/ 20 1. 50/2302/ Cooke , Robert S 0. 000 6. 00 258.79

08/ 14 21665 08/12/ 14 08/09/ 14 PR PR Entry 1/ 23 1. 50/2755/ Sundwall , John R 0. 000 2. 00 62.50

08/ 14 21666 08/12/ 14 08/09/ 14 PR PR Entry 1/ 28 1. 50/1467/ Winberg , Calvin E 0. 000 2.50 119.03

08/ 14 33977 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 10 1. 50/1228/Crosby , Loren D 0. 000 3. 00 87. 84

08/ 14 33978 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 23 1. 50/2755/Sundwall , John R 0. 000 4. 00 124.84

08/ 14 33979 08/ 19/ 14 08/ 15/ 14 PR PR Entry 1/ 25 1. 50/1327/ Garza , Edwardo 0. 000 3. 00 141. 59

08/ 14 33980 08/ 19/ 14 08/15/ 14 PR PR Entry 1/ 28 1. 50/ 1467/Winberg , Calvin E 0. 000 5. 00 244. 85

08/ 14 33981 08/ 19/ 14 08/ 16/ 14 PR PR Entry 1/ 13 1. 50/ 2821/ McColgan , Michael V 0. 000 3. 50 83. 69

08/ 14 33982 08/ 19/ 14 08/16/ 14 PR PR Entry 1/ 20 1. 50/ 1692/Swindle , Tyler 0. 000 3. 50 168. 09

08/ 14 47771 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 10 1. 50/2620/ Flores Lacunza , Gerardo 0. 000 1. 75 57. 56

08/ 14 47772 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0. 000 3. 00 119.78

08/ 14 47773 08/ 26/ 14 08/21/ 14 PR PR Entry 1/ 13 1. 50/2783/Jones , Kasie B 0. 000 3. 25 80.45

08/ 14 47774 08/ 26/ 14 08/22/ 14 PR PR Entry 1/ 10 1. 50/2620/ Flores Lacunza , Gerardo 0. 000 7. 00 230.52

08/ 14 47775 08/ 26/ 14 08/22/ 14 PR PR Entry 1/ 13 1. 50/2146/ Brown , Garrick T 0. 000 7. 00 279.50

08/ 14 47776 08/ 26/ 14 08/22/ 14 PR PR Entry 1/ 13 1. 50/ 2783/Jones , Kasie B 0. 000 7. 00 173. 28

08/ 14 47777 08/26/ 14 08/22/ 14 PR PR Entry 1/ 25 1. 50/ 1327/ Garza , Edwardo 0. 000 5. 50 261. 46

Total for Cost Type: 2 0. 000 203.25 7, 855. 75

Total For Phase: 400.   42100. 203. 25 7, 855. 75

400.   42120.    42120- Roadbase- Curb& Gutter 2 OT

07/ 14 15773 07/ 15/ 14 07/ 12/14 PR PR Entry 1/ 10 1. 50/1991/ Vicory , Casey L 0.000 10. 00 239.21

07/ 14 15774 07/ 15/ 14 07/ 12/ 14 PR PR Entry 1/ 20 1. 50/2302/Cooke , Robert S 0. 000 6. 00 268.02

201 Kilgore Companies LLC Page 8 11/ 14/ 14 01: 46: 55 PM

Date Format- MM/ DD/ YY SJCDetaiISUMMITV2. rpt



West' o" ',/   

CONTRACTOR' S CERTIFICATION

OF COMPLETION

I Date:/ 0-/,57-P-/
To:    Project:

5666 We5T t
n
r j-ec r

Phase  , 2 6Attention: U"72S P",/e.. t Part,
From: /       No:   Rn- / 3- j f

150 re C.0.4ftctc1 t s^

lj Contract No.:.

Owner:
eb-rjvrL, C7 y

This is to certify that I, 56k4en Po to c•-164 d!    am an authorized official of

k 1 15 v ren C v firketr++i working in the capacity of
and have been properly authorized by said

firni or corporation to sign the following statements pertaining to the subject contract:

1.  I know of my own personal knowledge, and do hereby certify, that the work on the contract described above
has been performed, and materials used and installed in every particular, in accordance with, and in conformity
to, the contract drawings and specifications.

2.  The contract work is now complete in all parts and requirements, and ready for your final inspection.

3.  I understand that neither the determination by the Engineer/Architect that the work is complete, nor the
acceptance thereof by the Owner, shall operate as a bar to claim against the Contractor under the terms of the
guarantee provisions of the contract documents.

By: a Title:

Signature) //- 1 1

For:    FN.,/ t.

Distribution:

Project Manager

Field Office

File

c\ CWJ Construction Inspection& Management Manuals\Forms\ 7- 02 Contractor' s Certification of Completion



C O N T R A C T I N G

SUBCONTRACTOR CHANGE ORDER

PROJECT NAME:  5600 W Improvement Project Phase 2B C. O. NO.:  17

PROJECT NO:    RD•13•11 Phase Code:

OWNER:       West Jordan City DATE:       10/ 3012014

DESCRIPTION OF CHANGE:  Utility Adjustments for Existing Utilities-

SUBCONTRACTOR COSTS

Additive Costs

Item Qty Unit Amount   .  Phase Totals

Manhole Utility Adjustments of Existing Utilities in Reynolds Portion 3 EA  $      525.00 1. 575.00

Manhole Utility Adjustments of Existing Utilities in 7800 S and 5600 W 30 EA  $      525.00 15, 750.00

Water Valve Utility Adjustments of Existing Utilities in 7800 S and 5600 W 21 EA S 425.00 8,925.00

Additional Manhole Adjustments on 7800 S Extension( Total of 11)     9 EA  $      525.00 4,725.00

Additional Water Valve Adjustments on 7800 S Extension( Total of 16)  9 EA  $      425.00 3,825.00

Manhole Utility Adjustments of Existing SDMH on 7000 S and 5600 W Ste 52* 30 1 EA S 525.00 S 525.00

Install Concrete Pads on Existing Valves back of curb on 5600 W& 7800 S 3 EA  $      350.00 1. 050.00

Install Erosion Control with erosion control blankets and hydro seed. 5600 W Perry Prop 1 LS  $     7, 135. 00 7, 135.00

Install Salt Lace County Survey Momiments at 7800 S and 7400 S 2 EA  $      735.00 S 1, 470.00

Install Power Conduit and Wire for Irrigation Control Box 1 LS  $     4,415.00 4,415.00

Breakdown Conduit$ 3,580, Wire$ 835

Install Hydrant Pads for Existing hydrants on 7800 S 5 EA S 350.00 S 1, 750.00

Colored Concrete on 7800 S Roundabout 1 LS _ $     3.070.00 S 3,070.00

Install 4' Conduit for Landscaping Sleeves in the 5600 W and 7800 S Roundabouts 1. 305 LF  $ 8.60 S 11, 223. 00

Repair cracked MH in 7800 S per Randy Timm. 1 LS S 1, 350.00 1, 350.00

Relocate Water Meter in 7800 S Extension.    1 LS S 3, 112.00 S 3,112.00

Place 6' Conduit across 7800 S to remove pole at 5490 W 140 IF_ S 4.80 672.00

Place 4' Conduit across 7800 S to remove pole at 5490 W 280 LF 5 8.60 2,408.00

Striping for 7800 S Extension• Additional Labor for Layout and traffic control of new striping.    1 LS  $     9,045.00 S 9,045.00

Additional Stamped Colored Concrete at Pond 3,285 SF  $ 5.37 17,640.45

Revised Colored Concrete at Pond 1, 760 SF  $ 5.37 S 9,451. 20

Original Colored Concrete at Pond 1, 760)  SF
i $

4.00 S   ( 7,040.00)

Sawcut curb wall blunt ends at a 45 angle( 10 locations)    1 LS S 750.00 S 750.00

Removed btowoff and connected the Smith's waterline at the 7800 S Roundabout 1 LS S 3, 145.00 S 3, 145.00

Install' Irrigation Services at the( 2) Roundabouts in leiu of 314' Services 1 LS  $     2,667.00 2,667.00

Core Cut( 1) 10' Sewer manhole to accommodate Ivory Homes Sewer 1 LS S 892.00 892.00

Abandon( 3) water services at the North End of 5600 W 3 EA S 3,310.00 S 9,930.00

Raise( 3) Existing Fine Hydrants on 7800 S 3 EA S 1, 066.00 S 3, 198.00

S

Additional Costs for 7800 S completion deadline 1 LS S 50,000.00 S - 50,000.00

S  - 72,658. 65•

Subcontractor's Total Cost( Line) I$  172,658. 65

Subcontractor' s Mark-up( Including all Overhead and Profit)     Included

ITotal Subcontractor Change Request 172, 658.65 I
Original Subcontract I Purchase Order Amount: S 7, 183, 442. 00

Net of Previous Change Order(s) 

Previous Adjusted Subcontract/Purchase Order Amount:

Amount of this Change Order:   172,658. 65

Adjusted SubcontracUPurchase Order Amount

ADJUSTMENT TO TIME FOR PERFORMANCE: In connection with the change(s) ontract Days are added
This proposal is strictly limited to the scope of work outlined above and defiend by this proposal.
This price does not include moving utility vaults. We will however coordinate with utility companies on this work.

Owner/Developer.   Kilgore Contracting

V
Signature Signature Y`

Printed Name Printed Name Ryan Pitlson

Title Title PM

Date Date 10/30/ 2014
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