




























Chad Anderson, PE;
Assistant City Engineer

Engineering Update
March 24, 2026



• Traffic Modeling
• Pavement condition analysis
• Streetlight Master Plan

Transportation Master Plan



• UDOT
• “DO NOT BLOCK” pavement message at Main Street
• Signal pole modifications at 3100S
• Raised Median Extension between Railroad and 

Cordero Drive

• MSD
• Railroad Crossing and sidewalk extensions

8400 West



• 8000W Widening Project
• Curb, gutter, sidewalk, ped ramps, 

turn lanes, 35mph speed limit, 
speed feedback signs

8000 West



• 7200W Reconstruction (3500 South to 4100 
South)
• Shared with West Valley City
• Full depth reconstruction, new/replace curb / 

gutter and sidewalks
• New signal at 4100 S
• Meeting Wednesday 9 AM to discuss scope

7200 West (3500 S to 4100 S)



• 7200W Reconstruction(SR-201 to 2100 South)
• Shared with West Valley City
• Full reconstruct, new curb / gutter and 

sidewalk

7200 West (SR-201 to 2100 S) 



• Exploring options for improving the road
• Gravel vs Paved
• Realignment at 8000 West
• Coordinating with UDOT

SR-201 Frontage Road



• Main Street
• Construction significantly complete
• Working on punch list items and pavement in 

front of the fire station

Main Street



• Realign 2700 South at 8000 West to line up with 
2820 South

• Install curb / gutter and sidewalk on the north side 
of 2700 South

2700 South Realignment



• 9100 West between Main Street and 2820 South
• Breeze Drive between 3100 South and 3320 South
• RRFB flashing light at Cordero Drive & Cloud Peak

Sidewalk and Crosswalk Projects



• 3100 South from 7200 West to 9150 
West

• President’s Neighborhood east of 
Montclair – RMP has provided power 
sources and revising design

• Cordero Drive and Cloud Peak Drive
• Double the number of streetlights 

along both roads – waiting on 
materials (long lead)

Lighting Projects



• Gap study ordered; on hold 
until the road is reopened 
and has regular traffic 
patterns.

8400 West Median 
Options



Discussion/Comments



PLEASANT     GREEN     CEMETERY

R40.0

3.0'X3.0' SQUARE STONE COLUMN, 6.0' TALL
FROM RECLAIMED STONE FROM DEMOLISHED
COLUMNS AND OTHER STONE ON SITE.
ASTM C270 TYPE "S" MORTAR (1800 PSI @ 28
DAYS). ADMIXTURES NOT PERMITTED.
NATURAL GRAY COLOR. TOLERANCE 1" MAX.
FROM TRUE LINES TO FACE OF STONE.

ROUNDED CONCRETE CAP,
40" SQUARE, 4000 PSI

ASTM A847 CORTEN STEEL PIPES 4"
DIAMETER, 0.237" THICK, 10' LONG

ASTM A847 CORTEN STEEL PIPES
2" DIAMETER, 0.154" THICK

21 LETTERS 12" TALL LASER CUT FROM ASTM
A606 CORTEN STEEL PLATE AT LEAST 0.154"

THICK WELDED TO 2" PIPES
2" PIPE FULLY COPED AND

WELDED TO 4" PIPE. 4" PIPE
WELDED SHUT ON END

ALL WELDS TO BE
E8018-W2 / E8018-W

4000 PSI CONCRETE FOOTING WITH #4
BARS AT 12" OCEW AT 3" FROM FORM

22.5

13.5
15.6

10.0

97% COMPACTION
SUBGRADE AND BACKFILLFOR REVIEW ONLY

NOT FOR

CONSTRUCTION
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