
 

 

 

WEST HAVEN SPECIAL SERVICE DISTRICT 
Monday, June 22, 2026 6:30 pm 

City Council Chambers 
4150 South 3900 West, West Haven, UT 

84401 

 

PRESENT 
Clarence Kelley 
Alisha Marigoni 
Nate Morse 
Rob Vanderwood Mayor 
James Jenson Vice Chairman/Planning Member  
 

 Charis Sully District Recorder 
John Wallace Superintendent 
Nate Reiva Sewer Supervisor 

Ed Mignone District Engineer 
Amy Hugie District Aftorney 

Ryan Chrisfiansen Gardner Engineering 
Riker Porter Gardner Engineering 

MEETING MINUTES OF JUNE 22, 2026 

1. MEETING CALLED TO ORDER 
 A. Chairman Dale Allen 

James Jenson called the meeting to order at 6:31 pm. 
 

2. OPENING CEREMONIES 
 A. Pledge of Allegiance – Alisha Marigoni 
 B. Invocafion/Moment of Silence – Ryan Swapp 
 

3. PUBLIC PRESENTATIONS (NO ACTION SHALL BE TAKEN. ALLOTTED FOR ISSUES NOT LISTED ON THE AGENDA) 
  No one was present for this item. 
 

4. DISCUSSION Cross Connecfion remediafion cost at approx. 5025 W and 4075 S 

  John updated the board and let them know that this cross connection is much different than the last one. This one is for 
complex and is going to be more expensive to correct. We received 3 different quotes and Gardner Engineering has determined 
that it will be around $30,000. Gardner will create an RFQ to be posted in the beginning of the next fiscal year and we have 
added the money to the 2026-2027 budget to cover it. 

 



 

 

 
 

 



 

 

 
 

 
 

5. PUBLIC HEARING 
 A. For the purpose of receiving public input on the amendments to the 2025-2026 West Haven Special Service District Budget  
 

Ryan Swapp made a mofion to enter into a Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026 
West Haven Special Service District Budget. Clarence Kelly seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp 
NAYS:  
EXCUSED: Dale Allen, Rob Vanderwood 
 



 

 

   There was no one present for this item. 
 

Ryan Swapp made a mofion to leave the Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026 
West Haven Special Service District Budget. Clarence Kelley seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp 
NAYS:  
EXCUSED: Dale Allen, Rob Vanderwood 
 

 B. For the purpose of receiving public input on adopfing the West Haven Special Service District 2026-2027 Final 
Budget  

 

  No one was present for this item. 

Ryan Swapp made a mofion to enter into a Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026 
West Haven Special Service District Budget. Clarence Kelly seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp 
NAYS:  
EXCUSED: Dale Allen, Rob Vanderwood 
 

Ryan Swapp made a mofion to leave the Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026 
West Haven Special Service District Budget. Clarence Kelly seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 

*Rob Vanderwood arrived at the meeting at 6:40 PM 
6. ACTION ITEMS 
 A. Resolufion 05-2026 approving amendments to the 2025-2026 West Haven Special Service District Budget 
 

Katie from Child Richards said there were 2 items for amendments. One is depreciation and that was to account for some of 
the capital projects that were happening in the current fiscal year. The second one is the West Haven City Services to ensure 
that we would not run into issues based on the calculation of the monthly payments. 
Ryan Swapp made a mofion to adopt Resolufion 05-2026 approving amendments to the 2025-2026 West Haven Special Service 
District Budget. Clarence Kelley seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

 B. Resolufion 06-2026 adopfing the West Haven Special Service District 2026-2027 Final Budget  
 

Clarence Kelly made a mofion to approve Resolufion 06-2026 adopfing the West Haven Special Service District 2026-2027 Final 
Budget. Alisha Marigoni seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

 C. Review and accept the Fraud Risk Assessment for Fiscal Year 2025-2026-Kafie Giddens 
 

Ryan Swapp made a mofion to accept the Fraud Risk Assessment for Fiscal Year 2025-2026. Nate Morse seconded the mofion 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

7. STAFF REPORT 
 A. John Wallace 
  John said that the 4450 Lift Station Pump change-out, control panels, and VFD project is completed. Everything went really 

well and was completed on time.  



 

 

 B. Ed Mignone 
  Ed was excused from the meeting 
 

8. CENTRAL WEBER UPDATE-Mayor Robert Vanderwood 
 The project on 1900 W is continuing. The lanes have shifted and the section by 1800 should be completed soon. There are several 

other projects happening at the Central Weber location. The UV lighting has been up and running for a year now and is running 
great. Mayor Vanderwood said he is encouraging Central Weber to consider solar panels because they are paying around $93,000 a 
month for power. He said the vac truck has been a big asset. He also stated that they are switching over to polymer manholes and 
trying to get away from the concrete ones that deteriorate. 

 

9. DISCUSSION Change Order No. 4 from Corrio, Inc. for an extension on the complefion date of the 2700 W Lift Stafion  

 Amy stated that at the last board meeting, Corrio was given several items that were to be accomplished. They have done the weekly 
on site meetings and they have attended the zoom meetings with Gardner Engineering. Corrio was to have a meeting with staff 
regarding what the final completion date was. Corrio requested the meeting be pushed back, closer to the June Board meeting. Staff 
met with Corrio on June 10 to discuss the final completion date but Russ and Brett did not come prepared. They did submit the new 
extension as well as a photo of the jobsite. They are requesting September 4 as the final completion date. The last change order was 
June 5 for substantial completion and June 19 for final completion. 
 
Ryan Swapp asked when the project was awarded to Corrio. 
 
Amy said they received a notice to proceed on March 13, 2025. 
 
Ryan Swapp asked if there was a payment performance Bond and if there was a schedule initially. 
 
Ryan Christensen said it was 1 year. 
 
Ryan asked what the first time extension change order was for. 
 
Amy said it was on November 12, 2025 for an additional Geotech Report for shoring purposes. The original contract times had 
substantial completion of February 20, 2026 and ready for final payment March 6, 2026. 
 
Ryan Swapp asked if the Geotech Report was left out of the bid documents 
 
Ryan Christensen said that the District hired a consultant to complete the Geotech but after the bid was awarded it was decided 
that some additional testing was needed, given the depths that were needed based on the shoring contractor's requirements. 
 
Amy Said the date on change order number 2 was December 5, 2025 and that was from the district requesting that there be a 
safety grate installed and Corrio was asked to provide a submittal and cost for that. That would increase the contract by $3,557.97 
and no additional time. 
 
Change order number 3 was granted on March 16, 2026. The District requested ladder rungs for the wetwell walls for entry and exit 
and Corrio was asked to provide a submittal for that and the increase in cost was $1,688.30. Corrio requested additional 
compensation for the wetwell wall penetration issues and a substantial completion of June 5, 2026 and final completion of June 19, 
2026.  
 
Brian from Corrio said that around May was when they realized the time requested was not going to be enough to cover the 
framing, electrical, or the test running of the lift station.  
 
Brian said that since the last board meeting they have excelled with the electricians and the masonry work.  They believe that the 
schedule they have submitted is a responsible one and they feel fairly confident that they can hit the deadline.   
 
Ryan Swapp asked if the meter bases were something that the district delayed Corrio on. 
 
Brian said that he does not believe that it was a critical delay. 
 
Ryan Swapp asked when the submittals came in 
 
Ryan Christensen said that it is not uncommon for submittals to come it periodically and these were not submitted in one package. 
 



 

 

Amy asked Brian from Corrio if he signed the agreement between owner and contractor for the construction contract.  
 
Brian said he believed they signed it. 
 
Amy asked if he read the contract. 
 
Brian said he was not sure if he read the whole agreement because they all tend to be similar. 
 
Ryan Swapp asked if there were liquidated damages on this. 
 
Amy said it was in section 4.02. 
 
Ryan Swapp asked what the dollar amount is and if it is daily. 
 
Amy said it is $500.00 per day from substantial completion date to final date. 
 
Ryan Swapp suggested that the board impose liquidated damages and do $24,000 instead of the $48,000. 
 
Ryan Swapp asked if all the issues that Corrio ran into were documented and turned into John Wallace. 
 
Brian said he believes they were. 
 
John Wallace said that when the change order 3 was submitted, he did not believe they would hit the date they were requesting. 

 

10. CLOSED SESSION 
 

Clarence Kelley made a mofion to enter into a closed session. Alisha Marigoni seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

Ryan Swapp made a mofion to exit the closed session. Nate Morse seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

11. ACTION ON Change Order No. 4 from Corrio, Inc. for an extension on the complefion date of the 2700 W Lift Stafion and  
  

Ryan Swapp made a mofion table Change Order No. 4 from Corrio, Inc. for an extension on the complefion date of the 2700 W 
Lift Stafion and Corrio be instructed to confinue to inspect the site every week and email Garnder Engineering so they can be 
passed onto the Board, Brian or Russ confinue to aftend the weekly Zoom meefing with Gardner Engineering regarding the 
updates of the scheduling and the progress of the site, and that Corrio be aware that liquidated damages are sfill an issue for 
failing to aftain substanfial complefion by June 5 and final complefion by June 19, and be at the July 20th meefing. Clarence 

Kelley seconded the mofion. 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 

  
12. DISCUSSION AND ACTION Change Order No. 5 for 2700 W Lift Stafion Generator shroud and exhaust 

 John Wallace explained to the board that the generator was ordered 2 years ago and at that time, we did not know what kind of 
shroud and exhaust we would need. 

Clarence Kelley made a mofion to approve change order No. 5 for 2700 W Lift Stafion Generator shroud and exhaust. Nate Morse 
seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 

  



 

 

13. CONSENT AGENDA 

 A. Acfion on minutes (April 20, 2026) 
 B. Billing adjustments (April 2026) 
 C. Monthly accounts payable (June 2026)  
 D. Gardner Engineering- $17,320.89 (Invoice 6565 2700 W Lift Stafion Engineering) 
 E. Advanced Lining- $5,870.55 (Pay App 3 for 5100 W Manhole Relining) 
 F. Corrio Construcfion, Inc.- $184,882.23 (Pay App 6 2700 W Lift Stafion 
 G. Corrio Construcfion, Inc.- $287,375.00 (Pay App 7 2700 W Lift Stafion) 
 H. West Haven City- $55,632.15 (Invoice 06202607 Administrafive Services for May 2026) 
 I. West Haven City- $172,351.32 (April Garbage Fees) 
 J. West Haven City- $58,515.35 (April Storm Drain Fees) 
 

Ryan Swapp made a mofion to approve consent agenda items A-J. Clarence Kelley seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood 
NAYS:  
EXCUSED: Dale Allen 
 

14. ADJOURNMENT 
Rob Vanderwood made a mofion to adjourn at 8:15PM. Clarence Kelley seconded the mofion. 
 

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Rob Vanderwood, Ryan Swapp 
NAYS:  
EXCUSED: Dale Allen 

 

 

 

 

 

 

 

 

 

 

Dated this 20th  day of July 2026 

Charis Sully 

Charis Sully, District Recorder 


