
 
 

THIS AGENDA IS SUBJECT TO CHANGE WITH A MINIMUM OF 24-HOURS NOTICE 
Copies of the agenda were posted on the City website at www.springville.org/agendasminutes, the Civic Center, and the Utah Public Notice 

website in accordance with Utah State Law.  
In compliance with the Americans with Disabilities Act, the City will make reasonable accommodations to ensure accessibility to this meeting. 

If you need special assistance to participate in this meeting, please contact the Board Assistant,  
Kami Ashby at 801-491-7843, at least three business days prior to the meeting. 
 

SPRINGVILLE UTILITY ADVISORY BOARD 
REGULAR AGENDA 

ELECTRIC OPERATIONS CENTER 
MULTI-PURPOSE ROOM 

777 NORTH 425 WEST, SPRINGVILLE UTAH 
AUGUST 12, 2026 – 6:30 A.M. 

 
  
CALL TO ORDER 

 

 

APPROVAL OF THE MINUTES 

1. Utility Advisory Board – July 8, 2026 

 

 

BUSINESS 

1. Power Department Fuel Factor / EDAM Discussion – Jason Miller 

 

 

REPORTS 

1. Public Works Department Q4 / End Of Fiscal Year 2026 Report 

2. Power Department Q4 / End Of Fiscal Year 2026 Report 

 

 

OTHER 

1. Retired Utility Board Member Recognition – September 1, 2026 

 

 

ADJOURN 

 

 



FY26 Q4 FY25 Q4 FY 2026 FY 2025 FY 2026 FY 2025

City Residential 22,787,557 21,547,449 103,753,671 106,458,615 12,013 11,834

Interruptible Power 1,723,200 1,603,200 7,036,800 6,693,600 1 1

Large Industrial (Nestle) 17,618,377 17,714,735 72,325,394 71,281,678 1 1

Small Commercial 6,726,009 5,938,893 28,705,073 27,458,223 1,326 1,291

Large Commercial 19,733,892 20,197,365 79,749,935 79,676,009 209 203

Totals: 68,589,035 67,001,642 291,570,873 291,568,125 13,550 13,330

FY26 Q4 FY25 Q4 FY 2026 FY 2025 FY 2026 FY 2025

City Residential 2,886,773$    2,661,883$    13,146,525$  13,172,791 0.1267$                   0.1237$      

Interruptible Power 147,147$       117,940$       600,439$       528,161 0.0853$                   0.0789$      

Large Industrial (Nestle) 1,661,537$    1,602,328$    6,758,161$    6,563,517 0.0934$                   0.0921$      

Small Commercial 1,005,335$    881,799$       4,205,520$    3,967,932 0.1465$                   0.1445$      

Large Commercial 2,386,959$    2,234,918$    9,485,083$    9,349,386 0.1189$                   0.1173$      

Totals: 8,087,752$   7,498,869$   34,195,728$ 33,581,787$       0.1173$                  0.1152$     

FY26 Q4 FY25 Q4 FY 2026 FY 2025 FY 2026 FY 2025

City Meters 2,569,484 2,409,719      10,616,539 10,728,951 126 123

Total kWh Delivered 71,158,519 69,411,361    302,187,412 302,297,076

Total Meter Count (with City) 13,676 13,453

FY26 Q4 FY25 Q4 FY 2026 FY 2025  

kWh kWh kWh kWh

Residential Solar Received kWh 342,917 269,736 893,975 800,219

Commercial Solar Received kWh 179,189 157,712 438,753 439,220

Totals: 522,106 427,448 1,332,728 1,239,439

FY26 Revenue Budget Total 37,501,946$  

Power Rate Revenue Summary Report Review & Comparison

FY2026

EOY / Quarter 4

ENERGY                                                 
(kWh) 

Quarterly Comparison YTD Comparison Meter Count

RATE REVENUE                               
(Svc. Fee, Energy & Dmd)

Quarterly Comparison YTD Comparison Avg. Price Per kWh

CITY METERS
Quarterly Comparison YTD Comparison Meter Count

SOLAR METERS

Quarterly Comparison YTD Comparison



Department Public Works Division Water
Last Updated 8/6/2026
Fiscal Year 2026
Co-Managed with Engineering Overall Average Completion % 84.52%
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PLC UPGRADE FOR WELLS 51-6190-930 25,000.00$              100% 100% Kolton N Nov-24 Mar-26 x x SKM has replaced the PCMs at Canyon and 4th South #1 Wells   
CHRLORINATION STATIONS 51-6190-932 128,781.00$            100% 85% Kolton N Nov-24 Feb-26 x x Analyzer waiting to be installed at 9th.
9TH S WELL CHLORINATION STATION 51-6190-875 50,000.00$              100% 100% Kolton N Apr-25 Feb-26 x x Completed
UPPER HIGHLINE DITCH RELACMENT 51-6190-933 1,000,000.00$         100% 100% Waco N Jul-24 Apr-26 x x Completed
AMR METERING 51-6190-934 1,000,000.00$         100% 100% Gentrie N May-26 Aug-26 x x Completed
REPLACEMENT EQUIPMENT 48-5100-012 40,000.00$              100% 100% Gentrie N Jul-23 Jun-26 x x Completed
 425 W 400 N TO WHITEHEAD PIPE (PI) 51-6190-931 79,002.00$              100% 100% Kolton-Engineering N Jul-25 Oct-26 x x
425 W 400 N TO 700 N PIPE REPLACEMENT 51-6190-922 64,620.00$              100% 100% Kolton - Gary N Jul-25 Oct-26 x x

UPPER SPRING CREEK TANK EVALUATION 51-6190-129 60,000.00$              75% 100% Tyson  N Feb-24 Nov-27 x x
We have compared several tanks scans and our plan is to keep scanning over a few more years to better 
understand the data we're collecting for a recommendation of if or what we can do to extend the life of the 
tank. 

CANYON PRV & SERVICE UPGRADE (DESIGN ONLY) 51-6190-888 100,000.00$            100% 30% Kolton N Nov-24 Dec-26 x x HAL is in the 10% design phase. Once we have chosen the best design plan to meet our needs, we will 
proceed to Step 2, which involves a comprehensive design of the project for bidding purposes.  

GENERAL WATERLINE REPLACEMENT 51-6190-890 1,132,037.00$         100% 20% Kolton - Waco N May-24 Dec-26 x x Landmark has started construction. 
BURT SPRING RENOVATION 51-6190-903 2,596,268.00$         100% 100% Tyson - Brent N Jul-22 Feb-26 x x Completed
STRONG PRV OVERHAUL 51-6190-928 76,376.00$              100% 100% Kolton N Mar-24 Dec-25 x x Completed
SPRING OAKS DR WATER MAIN 51-6190-929 1,467,590.00$         100% 100% Kolton - Chris N Feb-24 Jun-25 The project is being re-evaluated
WELL VFDS & POWER UPDATES (3 SITES) 51-6190-918 234,702.00$            100% 33% Kolton N Mar-24 Jun-26 x x 2nd N portion is complete, and Thad is working on a bid price for Canyon and 4th S Wells
JURDS SPRINGS ELECTRICAL UPDATE 51-6190-919 52,450.00$              100% 20% Kolton N Mar-24 Mar-26 Total Power has ordered the parts and is waiting for them to come in to start this project.
400 S #2 SPARE MOTOR 51-6190-927 65,000.00$              100% 100% Kolton N Sep-23 Mar-25 x x Complete

900 S 800 E ROUND ABOUT 51-6190-937 100,000.00$            100% 90% Kolton - Chris N Jan-26 Aug-26 x x 3 tie-ins and 3 service line replacement and the water side of the round-about will be complete by next 
week.

NEW TRANSPORT TRAILER 51-6190-938 18,000.00$              100% 100% Kolton N Sep-25 Feb-26 x x Completed
SOUTH MAIN ST WATER PIPELINE SNOW LANE 51-6190-859 2,993,987.00$         75% 0% Engineering N Nov-25 Sep-27 x x
FIRE FLOW ARTISTIC CIRCLE 51-6190-902 750,000.00$            100% 100% Engineering N Nov-25 Sep-27 x x
SCADA CONNECTIONS TO FIBER 51-6190-707 66,000.00$              100% 60% Kolton - Thad N Nov-25 Apr-26 x x Thad is working on this with the fiber company Optimize to get this completed.
UTILITY VEHICLE TRANSPORTATION 51-6190-939 19,500.00$              0% 0% Kolton N Feb-26 Jun-26 x x Pending for further evaluation 

Completed

Project is in design. Artistic Circle is complete
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FY 2026 Annual Resource Cost Allocation

CRSP WRP Purchases Long Term Contracts PV Wind

Nebo Horse Butte Wind Olmstead Red Mesa

WHPP Generation Total Project Cost Provo River Steel B
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FY 2026 Annual Resources

CRSP WRP Purchases Long Term Contracts Provo River

PV Wind Nebo Horse Butte Wind Olmstead

Red Mesa Steel B WHPP Generation
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Year Over Year Comparison

FY 2025 Annual FY 2026 Annual

FY 2026 Total Project Cost Target $72.00
FY 2026 Q4 Total Project Cost is $76.94
FY 2026 Annual Aver. Proj. Cost $75.08
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FY 2026 Q4 Resource Cost Allocation

CRSP WRP Purchases Long Term Contracts PV Wind
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WHPP Generation Total Project Cost Provo River Steel B
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Quarter Over Quarter Comparison

FY 2025 Q4 FY 2026 Q4

FY 2026 Total Project Cost Target $72.00
FY 2026 Q4 Total Project Cost is $76.94



ADDRESS TOTAL CUSTOMERS START END

1525 S. 400 E. #30 2 7/3/2026 0:01 7/3/2026 2:00 PWR OUT / CAR HIT RISER / REPAIRED  

1508 E. 1200 S. 10 7/3/2026 11:05 7/3/2026 16:11 PWR OUT / DIG-IN / REPAIRED

655 S. 1200 W. #311 0 7/3/2026 16:11 7/3/2026 16:38 N.O. / LOW VOLTAGE COMPLAINT  *

1910 E. 550 S. 1 7/15/2026 17:26 7/15/2026 18:10 N.O. / CUT OFF LIST *

2100 E. 850 S. 20 7/20/2026 13:30 7/20/2026 14:13 SCHEDULED OUTAGE / XFMR UPGRADE

236 N. 1040 E. 10 7/23/2026 5:14 7/23/2026 6:10 PWR OUT / BLOWN LINE FUSE / REPLACED

1752 S. MAIN 0 7/23/2026 19:02 7/23/2026 19:41 N.O. / CATV LOW LINE *

384 SWEET WATER DR. 1 7/24/2026 15:47 7/24/2026 17:57 PWR OUT / DMG'D NEUTRAL / TEMP REPAIR

MOUNTAIN VIEW RD. 13 7/29/2026 8:11 7/29/2026 10:05 SCHEDULED OUTAGE / XFMR UPGRADE

 JULY 2026 CY 2026

ASAI (percent) 99.9989% ASAI (percent) 99.9938%

CAIDI (minutes) 113.0357 CAIDI (minutes) 66.91183

SAIDI (minutes) 0.458995 SAIDI (minutes) 18.85612
SAIFI (number of 

interruptions) 0.004060619

SAIFI (number of 

interruptions) 0.2818055

ROLLING 12 FY 26/27 YTD

ASAI (percent) 99.9897% ASAI (percent) 99.9989%

CAIDI (minutes) 100.328 CAIDI (minutes) 113.0357

SAIDI (minutes) 58.24902 SAIDI (minutes) 0.458995
SAIFI (number of 

interruptions) 0.5805858

SAIFI (number of 

interruptions) 0.004060619

*NON-REPORTABLE OUTAGE

CAUSE

JULY 2026 OUTAGES



Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Q1 Q2 Q3 Q4

FY 2026 7/31/2025 8/31/2025 9/30/2025 10/31/2025 11/30/2025 12/31/2025 1/31/2026 2/28/2026 3/31/2026 4/30/2026 5/31/2026 6/30/2026 YTD 
51-3700-001 Sale of Culinary Water - Commercial 124,321.00 124,321.00 151,813.59 115,824.72 22,663.69 20,299.73 15,718.53 17,712.58 157,701.80 17,161.53 125,722.31 185,912.52 1,079,173.00
51-3700-002 Sale of Culinary Water - Industrial 42,225.34 43,241.98 38,917.83 38,671.58 39,057.70 33,882.51 35,379.71 39,303.95 44,597.00 42,962.21 43,541.42 50,473.77 492,255.00
51-3700-711 Sale of Culinary Water - Residential 417,616.58 589,692.33 629,838.59 433,574.29 226,799.99 236,062.27 235,700.54 235,659.98 347,127.96 230,015.48 360,162.77 896,806.22 4,839,057.00
51-3700-729 Sale of Pressurized Irrigation Water 46,517.95 81,281.59 69,805.66 29,614.48 770.64 770.64 770.64 770.64 792.09 770.64 54,630.52 99,943.51 386,439.00
51-3700-727 Water Impact Fees 6,108.00 7,194.00 9,877.00 11,717.00 7,365.00 4,853.00 10,791.00 27,615.00 8,450.00 17,655.00 10,791.00 10,791.00 133,207.00
51-3700-730 Secondary Water Impact Fees -    -   11,705.00 14,029.49 8,006.00 2,341.00  -   98,746.00 2,341.00 19,246.00  -    -   156,414.49

636,788.87 845,730.90 911,957.67 643,431.56 304,663.02 298,209.15 298,360.42 419,808.15 561,009.85 327,810.86 594,848.02 1,243,927.02 7,086,545.49
Prior-Year Comparison
FY 2026 vs FY 2025 ($) YTD
51-3700-001 Sale of Culinary Water - Commercial -17,983.06 678.43 -11,814.21 4,045.40 5,456.70 4,990.36 -2,820.26 1,658.85 -6,392.68 4,314.53 6,361.33 -17,744.73 -29,249.34
51-3700-002 Sale of Culinary Water - Industrial -15,318.67 -8,848.38 -14,913.14 -15,415.33 -10,374.54 -7,046.41 -12,996.30 -3,487.22 738.21 -4,804.51 4,472.84 -8,832.08 -96,825.53
51-3700-711 Sale of Culinary Water - Residential 77,327.58 -56,751.01 37,705.51 -26,894.24 1,818.65 10,990.75 10,916.89 11,232.73 -11,711.04 5,437.05 11,531.80 74,365.43 145,970.10
51-3700-729 Sale of Pressurized Irrigation Water -5,336.40 12,825.42 6,595.75 -4,566.41 95.84 95.84 95.84 76.56 98.01 76.56 16,731.25 -3,115.33 23,672.93

38,689 -52,096 17,574 -42,831 -3,003 9,031 -4,804 9,481 -17,268 5,024 39,097 44,673 43,568.16
51-3700-727 Water Impact Fees -2,811.00 5,058.00 3,094.00 9,581.00 957 -10,531.00 -1,764.00 19,014.00 4,871.00 -39,104.86 3,597.00 -17,826.00 -25,864.86
51-3700-730 Secondary Water Impact Fees -8,658.00 -2,886.00 8,234.00 2,227.33 3,003.00 -4,269.00 -4,329.00 96,328.95 898 16,201.48  -   -11,499.27 95,251.49

-11,469 2,172 11,328 11,808 3,960 -14,800 -6,093 115,343 5,769 -22,903.38 3,597 98,711.90
Current Year Budget Projections Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Annual Budget
51-3700-001 Sale of Culinary Water - Commercial 99,930 161,461 162,910 114,897 16,675 18,357 42,444 16,729 167,273 14,341 110,626 158,960 1,084,602.00
51-3700-002 Sale of Culinary Water - Industrial 42,889 48,747 42,487 44,399 37,331 30,851 40,259 37,602 41,825 43,873 53,054 45,743 509,062.00
51-3700-711 Sale of Culinary Water - Residential 287,154 620,105 568,889 424,037 219,441 217,934 219,088 218,508 337,613 217,433 346,002 885,436 4,561,641.00
51-3700-729 Sale of Pressurized Irrigation Water 35,134 68,258 62,854 34,948 5,526 190 1,970 -666 557 560 27,035 87,258 323,624.00
51-3700-727 Water Impact Fees 3,764 13,111 8,017 4,552 4,166 6,479 5,925 2,739 6,299 22,993 8,347 12,176 98,568.00
51-3700-730 Secondary Water Impact Fees 4,279 13,094 1,920 6,889 16,591 4,602 9,854 2,186 2,745 12,025 4,578 11,932 90,695.00

473,150 924,777 847,078 629,722 299,730 278,413 319,539 277,098 556,312 311,226 549,643 1,201,504 6,668,192.00
Current Year Actual + Budget Projections YTD+Projections
51-3700-001 Sale of Culinary Water - Commercial 124,321.00 124,321.00 151,813.59 115,824.72 22,663.69 20,299.73 15,718.53 17,712.58 157,701.80 17,161.53 125,722.31 170,061.63 1,063,322.11
51-3700-002 Sale of Culinary Water - Industrial 42,225.34 43,241.98 38,917.83 38,671.58 39,057.70 33,882.51 35,379.71 39,303.95 44,597.00 42,962.21 43,541.42 44,241.71 486,022.94
51-3700-711 Sale of Culinary Water - Residential 417,616.58 589,692.33 629,838.59 433,574.29 226,799.99 236,062.27 235,700.54 235,659.98 347,127.96 230,015.48 360,162.77 981,598.97 4,923,849.75
51-3700-729 Sale of Pressurized Irrigation Water 46,517.95 81,281.59 69,805.66 29,614.48 770.64 770.64 770.64 770.64 792.09 770.64 54,630.52 94,134.01 380,629.50
51-3700-727 Water Impact Fees 6,108.00 7,194.00 9,877.00 11,717.00 7,365.00 4,853.00 10,791.00 27,615.00 8,450.00 17,655.00 10,791.00 17,237.56 139,653.56
51-3700-730 Secondary Water Impact Fees -    -   11,705.00 14,029.49 8,006.00 2,341.00  -   98,746.00 2,341.00 19,246.00  -   18,144.62 174,559.11

636,789 845,731 911,958 643,432 304,663 298,209 298,360 419,808 561,010 327,811 594,848 1,325,418 7,168,036.96
Actual vs Budget ($) YTD 
51-3700-001 Sale of Culinary Water - Commercial 24,391.46 -37,140.21 -11,096.76 927.9 5,989.01 1,943.16 -26,725.05 983.66 -9,571.10 2,820.27 15,095.87 11,101.90 -21,279.89
51-3700-002 Sale of Culinary Water - Industrial -664.09 -5,505.50 -3,569.38 -5,727.54 1,726.44 3,031.28 -4,879.26 1,702.05 2,771.69 -910.5 -9,512.88 -1,501.39 -23,039.06
51-3700-711 Sale of Culinary Water - Residential 130,462.39 -30,413.09 60,949.48 9,537.29 7,359.32 18,127.83 16,612.74 17,151.92 9,514.82 12,582.38 14,160.86 96,162.79 362,208.75
51-3700-729 Sale of Pressurized Irrigation Water 11,384.36 13,024.07 6,951.20 -5,333.46 -4,755.34 580.66 -1,199.46 1,436.46 235.51 210.23 27,595.08 6,876.19 57,005.50

Amount +/- Budget ($) 165,574 -60,035 53,235 -596 10,319 23,683 -16,191 21,274 2,951 14,702 47,339 112,639 374,895.30
51-3700-727 Water Impact Fees 2,344.34 -5,917.24 1,859.67 7,165.28 3,198.67 -1,625.91 4,866.42 24,876.29 2,150.84 -5,338.44 2,443.63 5,062.01 41,085.56
51-3700-730 Secondary Water Impact Fees -4,279.48 -13,094.12 9,785.00 7,140.43 -8,585.19 -2,260.79 -9,854.16 96,559.80 -403.56 7,221.16 -4,577.71 6,212.74 83,864.11

Amount +/- Budget ($) -1,935 -19,011 11,645 14,306 -5,387 -3,887 -4,988 121,436 1,747 1,883 -2,134 11,275 124,949.67

Water and PI Revenue Report
Revenue Q4 2025 Q1 2026 Q2 2026 Q3 2026 Q4 2026 QoQ YoY Budget % Quarter Target Spark
Commercial $335,865 $400,456 $158,788 $191,133 $328,796 -2.10% -2.60% 1.90% $283,927
Industrial $146,141 $124,385 $111,612 $119,281 $136,977 -6.30% -16.40% -2.30% $142,670
Residential $1,395,650 $1,637,148 $896,437 $818,488 $1,486,984 6.50% 3.10% 3.70% $1,448,871
PI Water $141,652 $197,605 $31,156 $2,333 $155,345 9.70% 6.50% 35.10% $114,854

Water & PI Revenue Budget Tracking

PUBLIC WORKS DEPARTMENT  - Water and PI Division


