APPLICATION FOR PAYMENT

CONTRACT NO.

PAYMENT NO. 1
600 East Street Improvement Project
PAGE 1 OF 2
NER: CONTRACTOR: PERIOD OF ESTIMATE
CITY OF RIVER HEIGHTS STAKER & PARSONS COMPANIES FROM: September 18, 2015
TO: December 28, 2015
CONTRACT CHANGE ORDER SUMMARY TABULATION OF PAYMENT
NO. APPROVAL AMOUNT 1. Original Contract PriCe.............cccouveeivieiceieceeeee $ 224,688.00
DATE ADDITIONS (DEDUCTIONS) 2. Change Orders.............ccooueueueiieieeieeieriieeeieeeeeneseeeeneenas $ 18,750.15
1 8-Sep-15 $ (1,394.55)|3. Revised Contract Price (1+2)..........cccccceveeereeeeieneennns $ 243,438.15
2 23-Sep-15 | $ 8,195.00
3 8-Dec-15 $ 10,846.40 4. Total Value of Work Completed to Date * ...................... $ 243,438.15
4 12-Jan-16 $ 1,103.30 5. Allowance for Materials Stored on this Date*................ $ -
6. SUBLOtal (4+5).......c.coiiiieiei s $ 243,438.15
7. Previously earned by Contractor (Prev. #6).................. $ -
8. Value of Work Completed this Period (6-7)................... $ 243,438.15
9. Retainage Held Prior to this Payment (Prev. #11) ......... $ -
10. Retainage to be Held from this Payment (5% of 8)...... $ 12,171.91
11. Total Retainage to be Held (9+10)...........ccccveveevenennn. $ 12,171.91
TOTALS $ 20,144.70 | $ (1,394.55)(12. Payment Due Contractor this Period (8-10).................. | $ 231,266.24
NET CHANGE $ 18,750.15 |* Detailed breakdown on attached continuation sheet
CONTRACT TIME
Original Contract Time (Days) 105 On Schedule Starting Date: September 18, 2015
Revisions 0 X__ Yes __ No Subst. Completion Date: December 8, 2015|
Remaining Time (Days) 0

ACCEPTED BY. CONTRACTOR:
By: M 2

ENGINEER'S CERTIFICATION:
The undersigned certifies that the work has been inspected and, to the

Fd
Date: / -/

correct and the work has been performed in accordance with the contract

documents.

APPROVED BY OWNER:

By:

Engineer: FORSGREN ASSOCIATES, INC.

Date:

FORSGREN

Date: l [% _1242!!0

Bvr@x——/

best of their knowledge and belief, the quantities shown on this estimate are




FORSGREN.,

ESTIMATE NO: 1
JOB DESCRIPTION: 600 East Street Improvement Project
OWNER: City of River Heights
PERIOD FROM: 9/18/2015 PERIOD TO: 12/28/2015
JOB # 231797 )
«
&
ITEM [TEM - BID SCHEDULE A BID UNIT BID QUANTITY CUMULATIVE CUMULATIVE s PAY ESTIMATE
NO. UNIT | QUANTITY PRICE THIS PERIOD AMOUNT QUANTITY AMOUNT ® NO. 1
1a  [Mobilization LS 1 $ 10,425.35 1.00 $ 10,425.35 1 $ 10,425.35 [  100.0%) 1
2a |Prepare & Implement Traffic Control Plan LS ! $ 2,000.00 1.00 $ 2,000.00 1 $ 2,000.00 | 100.0%| 1
3a |Remove & Dispose of Existing Concrete Sidewalk Sections SF 2104 $ 0.30 2,168.00 $ 650.40 2168 $ 650.40 103.0%| 2168
4a |Remove & Dispose of Existing Curb and Gutter LF 10 $ 20.00 10.00 $ 200.00 10 $ 200.00 | 100.0% 10
5a |Remove & Dispose of Existing Bituminous Surface SY 3704 $ 2.60 3,714.00 $ 9,656.40 3714 $ 9,656.40 100.3%| 3714
6a |Roadway Excavation cYy 2350 $ 9.50 2,350.00 $ 22,325.00 2350 $ 22,325.00 100.0% 2350
7a R & Dispose of Existing Irrigation Structures EA 2 $ 510.00 2.00 $ 1,020.00 2 $ 1,020.00 || 100.0%] 2
8a |Remove & Dispose of Existing Iirigation Pipe LF 172 $ 7.20 172.00 $ 1,238.40 172 $ 1,238.40 100.0%] 172
9a |Remove & Dispose of Existing Tree EA 2 $ 440.00 2.00 $ 880.00 2 $ 880.00 100.0%} 2
10a |Remove & Dispose of Existing Concrete Pavement Driveway SF 200 $ 220 380.00 $ 836.00 380 $ 836.00 190.0%] 380
11a [Remove & Relocate Existing Street Signs EA 3 $ 265.00 3.00 $ 795.00 3 $ 795.00 100.0% 3
12a |Remove & Replace Existing Wood Rail Fence LF 150 $ 17.85 150.00 $ 2,677.50 150 $ 2,677.50 100.0% 150
13a |Relocate Existing Mailbox EA 5 $ 210.00 5.00 $ 1,050.00 5 $ 1,050.00 100.0% 5
14a |Saw Cut Asphalt LF 345 $ 1.35 345.00 $ 465.75 345 $ 46575 |  100.0% 345
15a |Construct Irrigation Control Structure LS ! $ 10,696.00 1.00 $ 10,696.00 1 $ 10,696.00 ||  100.0%| 1
16a |C igation Discharge Structure LS ! $ 5,400.00 1.00 $ 5,400.00 1 $ 5,400.00 | 100.0%, 1
17a |Construct 2'x2' Irrigation Junction Box LS 1 $ 3,531.00 1.00 $ 3,531.00 1 $ 3,531.00 100.0% 1
18a |Construct 12" Irrigation Pipe LF 65 $ 40.00 65.00 $ 2,600.00 65 $ 2,600.00 | 100.0%) 65
19a |Construct 16" Irrigation Pipe LF 30 $ 50.00 30.00 $ 1,500.00 30 $ 1,500.00 ||  100.0%| 30
20a |Construct 24" Elliptical R.C.P. Class-3 Irrigation Pipe LF 87 $ 84.00 87.00 $ 7,308.00 87 $ 7,308.00 100.0% 87
21a |Construct APWA Curb and Gutter, Type “A” LF 1245 $ 12.20 1,300.00 $ 15,860.00 1300 $ 15,860.00 104.4%| 1300
22a |Construct 4' Wide Concrete Sidewalk SF 2935 $ 4.40 2,987.00 $ 13,142.80 2987 $ 13,142.80 101.8%) 2987
23a |Construct 4” Thick Concrete Pavement Driveway SF 200 $ 3.75 372.00 $ 1,395.00 372 $ 1,395.00 186.0% 372
24a |Construct 6' Wide Concrete Waterway LF 40 $ 46.00 40.00 $ 1,840.00 40 $ 1,840.00 100.0% 40
25a |Construct ADA Ramps EA 4 $ 800.00 4.00 $ 3,200.00 4 $ 3,200.00 | 100.0%) 4
26a |Construct APWA Driveway Approaches, Type “A” EA 8 $ 570.50 9.00 $ 5,134.50 9 $ 513450 | 112.5%) 9
27a |Pit Run Structural Backfill CcY 1335 $ 10.35 1,385.00 $ 14,334.75 1385 $ 14,334.75 103.7%] 1385
28a |Construct 4" of Untreated Base Course SY 2995 $ 3.70 3,015.00 $ 11,155.50 3015 $ 11,155.50 100.7%; 3015
29a |Construct 3" Thick Hot Mix Bituminous Pavement SY 2995 $ 9.60 3,004.00 $ 28,838.40 3004 $ 28,838.40 |  100.3%| 3004
30a |Furnish and Place Top Soil cy 17 $ 40.00 72.00 $ 2,880.00 72 $ 288000 | 423.5%| 72
31a |Furnish and Place Turf Grass Sod SF 240 $ 1.05 0.00 $ 0 $ - 0.0%|
32a |Adjust Existing Valve Lid to Grade EA 6 $ 440.00 6.00 $ 2,640.00 6 $ 2,640.00 100.0% 6
33a |Adjust Manhole Lid to Grade EA 1 $ 550.00 1.00 $ 550.00 1 $ 550.00 100.0%} 1
34a (Landscape Restoration SF 3720 $ 1.05 3,720.00 $ 3,906.00 3720 $ 3,906.00 | 100.0%| 3720
35a |Furnish and Place 2" Deep Landscape Rock SY 345 $ 525 0.00 $ - 0 $ % 0.0%
36a |Furnish and Place 3" Deep Landscape Rock Sy 76 $ 8.15 0.00 $ - 0 $ - 0.0%]
37a_[Standard Crosswalk Painting LF 240 $ 2.05 240.00 $ 492.00 240 $ 492.00 | 100.0%] 240
SUBTOTAL - BID SCHEDULE A '. $ 190,623.75 j & s 190,623.75 ||




FORSGREN,,

2
[>]
=]
ITEM B AP R BID UNIT QUANTITY CUMULATIVE CUMULATIVE 5 PAY ESTIMATE
NO. UNIT | QUANTITY PRICE THIS PERIOD AMOUNT QUANTITY AMOUNT 8 NO. 1
1b  |Mobilization LS 1 $ 1,200.90 1.00 $ 1,200.90 1 $ 1,200.90 || 100.0%) 1
2b |Prepare & Implement Traffic Control Plan LS 1 $ 1,050.00 1.00 $ 1,050.00 1 $ 1,050.00 || 100.0%) 1
3b |Remove & Dispose of Existing Curb and Gutter LF 119 $ 2.00 119.00 $ 238.00 119 $ 238.00 100.0%) 119
4b |Remove & Dispose of Existing Bituminous Surface Sy 965 $ 2.60 965.00 $ 2,509.00 965 $ 2,509.00 || 100.0%| 965
5b |Roadway E ion (As Needed Basis) ey 190 $ 11.25 210.00 $ 2,362.50 210 $ 236250 1105%| 210
6b |Remove & Relocate Existing Street Signs EA 3 $ 262.50 3.00 $ 787.50 3 $ 787.50 100.0% 3
7b |Remove & Dispose of Existing Catch Basin LS 1 $ 510.00 0.00 $ - 0 $ - 0.0%)
8b |Saw Cut Asphalt LF 216 $ 1.35 216.00 $ 291.60 216 $ 29160 100.0%| 216
9b |Construct Stormwater Catch Basin LS 1 $ 2,703.00 1.00 $ 2,703.00 1 $ 2,703.00 | 100.0%] 1
10b |Construct 12" Strom Drain Pipe LF 5 $ 51.00 0.00 $ - 0 $ - 0.0%)
11b |Construct APWA Curb and Gutter, Type "A” LF 301 $ 12.25 301.00 $ 3,687.20 301 $ 3,687.20 | 100.0%) 301
12b |Construct Landscape Curb, Type “P” LF 28 $ 19.60 28.00 $ 548.80 28 $ 548.80 100.0%] 28
13b [Construct 4' Wide Concrete Sidewalk SF 513 $ 4.00 513.00 $ 2,052.00 513 $ 2,052.00 || 100.0%) 513
14b |Construct 6' Wide Concrete Waterway & Transition LF 49 $ 46.00 49.00 $ 2,254.00 49 $ 2,254.00 || 100.0%| 49
15b (Construct ADA Ramps EA 2 $ 800.00 2.00 $ 1,600.00 2 $ 1,600.00 || 100.0%) 2
16b |Construct Asphalt Driveway Approach sy 22 $ 48.00 22.00 $ 1,056.00 22 $ 1,056.00 | 100.0%| 22
17b |Pit Run Structural Backfill cYy 24 $ 15.00 210.00 $ 3,150.00 210 $ 3,150.00 | 875.0%)| 210
18b [Construct 4" of Untreated Base Course Sy 620 $ 4.40 620.00 $ 2,728.00 620 $ 2,728.00 |  100.0%) 620
18b [Construct 3" Thick Hot Mix Bituminous Pavement sy 620 $ 9.75 620.00 $ 6,045.00 620 $ 6,045.00 || 100.0%) 620
20b |Furnish and Place 4" of Top Soil cy 13 $ 41.00 25.00 $ 1,025.00 25 $ 1,025.00 | 192.3%| 25
21b |Adjust Existing Valve Lids to Grade EA 1 $ 440.00 1.00 $ 440.00 1 $ 440.00 | 100.0%) 1
22b [Adjust Manhole lid to Grade EA 1 $ 525.00 1.00 $ §25.00 1 $ 525.00 | 100.0%) 1
23b |Construct 3" Deep Landscape Rock SF 856 $ 0.65 0.00 $ - 0 $ - 0.0%)
24b |Furnish and Install Turf Grass Sod SF 810 $ 1.05 0.00 $ - 0 $ B 0.0%)
25b |Furnish and Install Irrigation System LS 1 $ 1,836.00 1.00 $ 1,836.00 1 $ 1,836.00 100.0%) 1
26b |Standard Crosswalk Painting LF 36 $ 2.05 36.00 $ 73.80 36 $ 73.80 | 100.0%) 36
SUBTOTAL - BID SCHEDULE B $ 38,163.30 $ 38,163.30
CHANGE ORDERS UNIT QUANTITY CUMULATIVE CUMULATIVE PAY ESTIMATE
ITEM UNIT | QUANTITY PRICE THIS PERIOD AMOUNT QUANTITY AMOUNT NO. 1
14a |Saw-Cut Asphalt at 350 South Ls 1 $ 250.00 1.00 $ 250.00 1 $ 250.00 | 100.0%) 1
22a |Construct 4’ Wide Sidewalk w/Retaining Wall at 350 South SF 64 $ 8.15 64.00 $ 521.60 64 $ 521.60 100.0%! 64
906 |Excavation and Backfill to Lower Questar Gas Line LS 1 $ 1,504.00 1.00 $ 1,504.00 1 $ 1,504.00 | 100.0%) 1
907 |Install 8-inch PVC Pipe w/45-degree Bend (Catch Basin) LF 23 $ 42.00 23.00 $ 966.00 23 $ 966.00 | 100.0%| 23
908 [Standby Time and Engineering for Alternate Inlet LS 1 $ 220.00 1.00 $ 220.00 1 $ 220.00 | 100.0%| 1
9b.1 |Restocking Fee for Catch Basin LS 1 $ 250.00 1.00 $ 250.00 1 $ 250.00 || 100.0%| 1
9b.2 |Jack-Hammer and Remove Existing Catch Basin Inlet LS 1 $ 550.00 1.00 $ 550.00 1 $ 550.00 | 100.0%) 1
9b.3 |Install Catch Basin Inlet Structure / Grate LS 1 $ 2,220.00 1.00 $ 2,220.00 1 $ 2,220.00 | 100.0%] 1
STEWARD HILL DRIVE
901 |Remove and Dispose of Existing Asphalt sy 110 $ 5.25 110.00 $ §77.50 110 $ §77.50 | 100.0%) 110
902 |Saw-Cut Asphalt LF 330 $ 1.50 330.00 $ 495.00 330 $ 495.00 | 100.0%| 330
903 |Construct APWA Curb and Gutter LF 328 $ 12.75 328.00 $ 4,182,00 328 $ 4,182.00 | 100.0%) 328
904 [Construct 4" Thick Untreated Base Course sy 110 $ 8.50 110.00 $ 935.00 110 $ 935.00 | 100.0% 110
905 |Construct 3" Thick HM Asphalt SY 110 $ 18.00 110.00 $ 1,980.00 110 $ 1,980.00 || 100.0%j 110
SUBTOTAL - CHANGE ORDERS ST $ 1465110 $ 1465110 e
r TOTAL VALUE OF WORK COMPLETED THIS PAY PERIOD: § 243,438.15 $ 243,438.15




JACK B. PARSON COMPANIES
The Preferred Source

) STAKER & PARSON COMPANIES DBA

STAK E R I PARSON Ogden -2350 $. 1900 W. * P.0. Box 3429 * Ogden, Utah 84409-1429 * Phone 801-731-1111 * Fax 801-409-2687
Brigham City - P.0. Box 517 * Brigham City, Utah 84302 * Phone 435-723-5216 * Fax 435-723-9343
C OMP A N | E S Smithfield - P.0. Box 65 * Smithfield, Utah 84335 * Phone 435-563-3242 * Fax 435-563-9480

Sand & Rock Products * Concrete * Asphalt » Paving « Construction « Earthwork * Hauling

To: River Heights City Contact: Eric
Address: 520 S 500 E Phone: (435) 752-2646
River Heights, UT 84321 Fax: (435) 752-2646
Project Name: River Heights 600 E CO# Bid Number: 231797
Project Location:  Stewart Hill Drive, River Heights, UT Bid Date: 12/30/2015
JOB SPECIFICATION AND PRICE:
; ICES AR T WILL BEM RED MPLETION AND INV:! ED AT UNIT PRICE TED).

‘IF OWNER ELECTS TO EXECUTE OWN CONTRACT AGREEMENT, THIS PROPOSAL IS TO BECOME PART OF AND ATTACHED TO
OWNERS CONTRACT

ILIne # Item # Item Description Estimated Quantity Unit Unit Price Total Prlcel
Schedule A
21a Construct APWA Curb And Gutter, Type “A” 18.00 LF $12.199 $219.58
22a Construct 4’ Wide Concrete Sidewalk With 71.20 SF $4.399 $313.21
Retaining Wall
26a Construct APWA Driveway Approaches, Type 1.00 EACH $570.510 $570.51
\\AII
Total Bid Price: $1,103.30
Notes:

» Additional work and work in excess of that specified and described above will be handled as a Change Order. Additional work MUST BE
APPROVED by owner and contractor prior to construction.

* Bid DOES NOT include engineering, layout or testing unless otherwise stated.
® Price Shown DOES NOT Include Performance And Payment Bond.

* Bid includes only the items as specified and described above.

Payment Terms:

PAYMENT: Purchaser, except as otherwise provided herein, for the full and complete performance of this Agreement, agrees to pay Staker & Parson
the sums identified on the reverse side of this Agreement as may be modified in accordance with this Agreement. Purchaser shall make progress
payments based upon percentage of completion of the project not less than monthly. Payment shall be within three (30) working days of receipt of a
request for payment. If Purchaser fails to pay within ten (10) days from the time payment should be made, Staker & Parson Companies may, without
prejudice, stop any work until payment is received. For payment not received by the 15th day of the month following the presentation of a progress
payment request, a FINANCE CHARGE at the rate of 1 1/2% per month will be charged. This is an ANNUAL PERCENTAGE RATE OF 18%.

THIS QUOTATION IS SUBJECT TO ALL THE TERMS AND CONDITIONS LISTED ON THE REVERSE SIDE HEREOF, WHICH TERMS AND CONDITIONS
ARE INCORPORATED HEREIN BY REFERENCE.

ACCEPTED: CONFIRMED:
The above prices, specifications and conditions are satisfactory and STAKER | PARSON COMPANIES
are hereby accepted.
Buyer:
Signature: Authorized Signature: K‘L\_‘\UOD Q

U
Date of Acceptance: Estimator: Kyle Wood

(435) 563-3242 kyle.wood@stakerparson.com

12/31/2015 2:09:34 PM Page 10of 1



Staker Parson Companies
2350 S 1900 W Ste. 100
Ogden, UT 84401
(801) 731-1111

To: River Heights City
520 South 500 East
River Heights, UT. 84321

Invo!g“?:ICE

161585

Invoice Date: 12/28/2015
Contract: 231797.
CustomerNo: 208554
Terms: Net 30 Days

Due Date: 1/27/12016
Application: 1
Cust Ref: P.O#
5700052290

Job Information:
River Heights 600 E Street Improw

Contract Contract Quantity Quantity Unit Amount Amount %
Item - Description Amount Quantity this Appl JTD U/M Price This Appl To-Date Comp
1a - Mobilization 10,425.35 1.00 1.00 1.00 LSU 10,425.35 10,425.35 10,425.35 100.00%
1b - Mobilization 1,200.90 1.00 1.00 1.00 LSU  1,200.90 1,200.90 1,200.80 100.00%
2a - Prepare & Implement Traffic 2,000.00 1.00 1.00 1.00 LSU  2,000.00 2,000.00 2,000.00 100.00%
2b - Prepare & Implement Traffic 1,050.00 1.00 1.00 1.00 LSU 1,050.00 1,050.00 1,050.00 100.00%
3a - Remove & Dispose of Existing 829.60 2,168.00 2,168.00 2,168.00 SF 0.30 650.40 650.40 78.40%
3b - Remove & Dispose Of Existing 238.00 119.00 119.00 119.00 LF 2.00 238.00 238.00 100.00%
4a - Remove & Dispose Of Existing 200.00 10.00 10.00 10.00 LF 20.00 200.00 200.00 100.00%
4b - Remove & Dispose Of Existing 2,509.00 965.00 965.00 965.00 SY 2.60 2,509.00 2,509.00 100.00%
5a - Remove & Dispose Of Existing 9,827.90 3,714.00 3,714.00 3,714.00 SY 2.60 9,656.40 9,656.40 98.25%
5b - Roadway Excavation (As Needed 2,362.50 210.00 210.00 21000 CY 11.25 2,362.50 2,362.50 100.00%
6a - Roadway Excavation 22,325.00 2,350.00 2,350.00 2,350.00 CY 9.50 22,325.00 22,325.00 100.00%
6b - Remove & Relocate Existing 787.50 3.00 3.00 300 EA 262.50 787.50 787.50 100.00%
7a - Remove & Dispose Of Existing 1,020.00 2,00 2.00 200 EA 510.00 1,020.00 1,020.00 100.00%
8a - Remove & Dispose of Existing 1,238.40 172.00 172.00 17200 LF 7.20 1,238.40 1,238.40 100.00%
8b - Saw Cut Asphalt 291.60 216.00 216.00 216.00 LF 1.35 291.60 291.60 100.00%
9a - Remove & Dispose of Existing 880.00 2.00 2,00 200 EA 440.00 880.00 880.00 100.00%
9b - Construct Stormwater Catch 2,703.00 1.00 1.00 100 LSU  2,703.00 2,703.00 2,703.00 100.00%
10a - Remove & Dispose of Existing 836.00 380.00 380.00 380.00 SF 2.20 836.00 836.00 100.00%
11a - Remove & Relocate Existing 795.00 3.00 3.00 3.00 EA 265.00 795.00 795.00 100.00%
11b - Construct APWA Curb And 3,675.00 300.00 300.00 30000 LF 12.25 3,675.00 3,675.00 100.00%
12a - Remove & Replace Existing 2,677.50 150.00 150.00 15000 LF 17.85 2,677.50 2,677.50 100.00%
12b - Construct Landscape Curb, Type 548.80 28.00 28.00 2800 LF 19.60 548.80 548.80 100.00%
13a - Relocate Existing Mailbox 1,050.00 5.00 5.00 500 EA 210.00 1,050.00 1,050.00 100.00%
13b - Construct 4? Wide Concrete 2,052.00 513.00 513.00 513.00 SF 4.00 2,052.00 2,052.00 100.00%
14a - Saw Cut Asphalt 715.75 346.00 530.19 530.19 LF 1.35 715.75 715.75 100.00%
14b - Construct 67 Wide Concrete 2,254.00 49.00 49.00 43,00 LF 46.00 2,254.00 2,254.00 100.00%
15a - Construct lirigation Control 10,696.00 1.00 1.00 1.00 LSU 10,696.00 10,696.00 10,696.00 100.00%
15b - Construct ADA Ramps 1,600.00 2.00 2.00 200 EA 800.00 1,600.00 1,600.00 100.00%

Payment in full is due Net30 days following invoice date In the event payment is not made when due, reasonable collcction fees, lien fees, and attorney fees with or without
suit, together with 1 /2% per month FINANCE CHARGE which is an ANNUAL PERCENTAGE RATE of18%, will be assessed until paid.

JBP-JH-060 REV 7/08

PLEASE PAY FROM THIS INVOICE - DETACH AND RETURN WITH PAYMENT

Remitto: Staker & Parson Companies
2350 S 1900 W Ste. 100

Ogden, UT 84401

Customer Name: River Heights City

Customer No:

Invoice Number:
Invoice Amount:

208554
161585
231,266.20

Amount Remitted:




Staker Parson Companies
2350 S 1900 W Ste. 100
Ogden, UT 84401
(801) 731-1111

To: River Heights City
520 South 500 East
River Heights, UT. 84321

Invol!:'gxg

Invoice Date:
Contract:
CustomerNo:
Terms:
Due Date:
Application:
Cust Ref:

Job Information:
River Heights 600 E Street Improv:

ICE

161585
12/28/2015
231797.
208554

Net 30 Days
1/27/2016

1

P.O#
5700052290

Contract Contract Quantity Quantity Unit Amount Amount %
Item - Description Amount Quantity this Appl JTD um Price This Appl To-Date Comp
16a - Construct lrrigation Discharge 5,400.00 1.00 1.00 1.00 LsuU 5,400.00 5,400.00 5,400.00 100.00%
16b - Construct Asphalt Driveway 1,056.00 22.00 22.00 22.00 SY 48.00 1,056.00 1,056.00 100.00%
17a - Construct 2?x2? Irrigation 3,531.00 1.00 1.00 1.00 LSU 3,531.00 3,631.00 3,531.00 100.00%
17b - Pit Run Structural Backfill 3,150.00 210.00 210.00 210.00 CY 15.00 3,150.00 3,150.00 100.00%
18a - Construct 127 Irrigation Pipe 2,600.00 65.00 65.00 65.00 LF 40.00 2,600.00 2,600.00 100.00%
18b - Construct 4? of Untreated Base 2,728.00 620.00 620.00 620.00 SY 4.40 2,728.00 2,728.00 100.00%
19a - Construct 167 Irrigation Pipe 1,500.00 30.00 30.00 30.00 LF 50.00 1,500.00 1,500.00 100.00%
190 - Construct 3? Thick Hot Mix 6,045.00 620.00 620.00 620.00 SY 9.75 6,045.00 6,045.00 100.00%
20a - Construct 24? Elliptical R.C.P. 7,308.00 87.00 87.00 87.00 LF 84.00 7.,308.00 7,308.00 100.00%
20b - Furnish and Place 4? of Top Soil 1,025.00 25.00 26.00 2500 CY 41.00 1,025.00 1,025.00 100.00%
21a - Construct APWA Curb And 15,189.00 1,245.00 1,301.00 1,301.00 LF 12.20 15,872.20 15,872.20 104.50%
21 - Adjust Existing Valve Lids To 440.00 1.00 1.00 1.00 EA 440.00 440.00 440.00 100.00%
22a - Construct 4? Wide Concrete 13,435.60 2,999.00 3,105.55 3,105.55 SF 4.40 13,664.40 13,664.40 101.70%
22h - Adjust Manhole Lid To Grade 525.00 1.00 1.00 1.00 EA 525.00 525.00 525.00 100.00%
23a - Construct 4? Thick Concrete 1,395.00 372.00 372.00 37200 SF 3.75 1,385.00 1,395.00 100.00%
24a - Construct 67 Wide Concrete 1,840.00 40.00 40.00 40.00 LF 46.00 1,840.00 1,840.00 100.00%
25a - Construct ADA Ramps 3,200.00 4,00 4,00 400 EA 800.00 3,200.00 3,200.00 100.00%
25b - Furnish And Install Irrigation 1,836.00 1.00 1.00 1.00 LSU 1,838.00 1,836.00 1,836.00 100.00%
26a - Construct APWA Driveway 4,564.00 8.00 9.00 9.00 EA 570.50 5,134.50 5,134.50 112.50%
26b - Standard Crosswalk Painting 73.80 36.00 36.00 36.00 LF 2.05 73.80 73.80 100.00%
27a - Pit Run Structural Backfill 14,334.75 1,385.00 1,385.00 1,385.00 CY 10.35 14,334.75 14,334.75 100.00%
28a - Construct 4? Of Untreated Base 11,155.50 3,015.00 3,015.00 3,015.00 SY 3.70 11,155.50 11,165.50 100.00%
29a - Construct 3? Thick Hot Mix 28,838.40 3,004.00 3,004.00 3,00400 SY 9.60 28,838.40 28,838.40 100.00%
30a - Furnish and Place Top Soil 2,880.00 72.00 72.00 7200 CY 40.00 2,880.00 2,880.00 100.00%
32a - Adjust Existing Valve Lid To 2,640.00 6.00 6.00 6.00 EA 440.00 2,640.00 2,640.00 100.00%
33a - Adjust Manhole Lid To Grade 550.00 1.00 1.00 1.00 EA 550.00 550.00 550.00 100.00%
34a - Landscape Restoration 3,906.00 3,720.00 3,720.00 3,720.00 SF 1.05 3,906.00 3,906.00 100.00%
37a - Standard Crosswalk Painting 492.00 240.00 240.00 240.00 LF 2.05 492,00 492.00 100.00%

Payment in full is due Net30 days following invoice datein the event payment is not made when due, reasonable collection fees, lien fees, and attorney fees with or without
suit, together with1 1/2% per month FINANCE CHARGE which is an ANNUAL PERCENTAGE RATE of8%, will be assessed until paid

JBP-JH-060 REV 7/06

PLEASE PAY FROM THIS INVOICE -DETACH AND RETURN WITH PAYMENT

Remit to: Staker & Parson Companies
2350 S 1900 W Ste. 100

Ogden, UT 84401

Customer Name: River Heights City
Customer No:

Invoice Number:
Invoice Amount:

208554
161585
231,266.20

Amount Remitted;




INXQICE

Invoice 161585

Invoice Date: 12/28/2015

Contract: 231797.

CustomerNo: 208554

Staker Parson Companies Terms:  Net 30 Days
2350 S 1900 W Ste. 100 Due Date: 1/27/2016
Ogden, UT 84401 Application: 1

(801) 731-1111 Cust Ref: PO#
5700052290

To: River Heights City
520 South 500 East
River Heights, UT. 84321

Job Information:
River Heights 600 E Street Improw

Contract Contract Quantity Quantity Unit Amount Amount %
item - Description Amount Quantity this Appl JTD um Price This Appl To-Date Comp
901 - Remove & Dispose Of Existing 577.50 110.00  110.00 110.00 SY 5.25 577.50 577.50 100.00%
902 - Saw Cut Asphalt 495,00 330.00  330.00 33000 LF 1.50 495.00 495.00 100.00%
903 - Construct APWA Curb And 4,207.50 330.00  328.00 32800 LF 12.75 4,182.00 4,182.00 99.39%
904 - Construct 4? of Untreated Base 935.00 110.00  110.00 110.00 SY 8.50 935.00 935.00 100.00%
905 - Construct 3? Thick Hot Mix 1,980.00 110.00  110.00 110.00 SY 18.00 1,880.00 1,980.00 100.00%
906 - Excavation And Backfill For 1,504.00 1.00 1.00 100 LSU  1,504.00 1,504.00 1,504.00 100.00%
907 - Install 8" PVC Pipe With 45 966.00 23.00 23.00 2300 LF 42.00 966.00 966.00 100.00%
908 - Standby Time And Engineering 220,00 1.00 1.00 1.00 LSU 220.00 220.00 220.00 100.00%
9b.1 - Restocking Fee For 1 Catch 250.00 1.00 1.00 1.00 LSU 250.00 250,00 250.00 100.00%
9b.2 - Jack Hammer And Remove 550,00 1.00 1.00 1.00 LSU 550.00 550.00 550.00 100.00%
9b.3 - Install New Top On Catch 2,220.00 1.00 1.00 1.00 LSU  2,220.00 2,220.00 2,220.00 100.00%
If you have Questions regarding this billing, please contact Kyle Wood at (435) 563-2390

Total To Date: 243,438.15

Plus Sales Tax: 0.00

Less Retainage: 12,171.95

Less Previous Application: 0.00

Total Due This Invoice: 231,266.20

Payment in full is due Net30 days following invoice date In the event payment is not made when due, reasonable collcction fees, lien fecs, and attorney fees with or without
suit, together with I /2% per month FINANCE CHARGE which is an ANNUAL PERCENTAGE RATE of18%, will be asscssed until paid.

JBP-JH-050 REV 7/08

PLEASE PAY FROM THIS INVOICE - DETACH AND RETURN WITH PAYMENT

Remitto: Staker & Parson Companies Customer Name: River Heights City
2350 S 1900 W Ste. 100 Customer No: 208554
Ogden, UT 84401 Invoice Number: 161585

Invoice Amount: 231,266.20 Amount Remitted:




