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MEMBERS PRESENT
Reed Elder, Bob Christensen, Darrin Hancey, Mike Grunig, Jay Downs, Jeremy Hunt and Susan Balls.  Mark Lynne arrived late.

OTHERS PRESENT
Matt Hansen, Darrin Michaelis, Brandon Roberts

PRE-CONSTRUCTION 	MEETING FOR MOUNTAIN GATE PHASE 3A	
Matt Hansen came to the LUA, representing Sierra Homes.  He brought the letter of credit for the development agreement.  The development agreement had previously been emailed to the City.   We are still waiting for inspection fees and reimbursement for signs installed in the prior phases to be paid.

The LUA expressed concern that a second egress has not yet been provided.  There are currently approximately 50 homes existing and this phase will consist of 20 more homes.  The fire department has concerns for safety in the event of a wildland fire due to the location of this subdivision.  

Matt said that this phase had already been approved and we should not be able to hold it up.  It was explained to him that it had been approved as 3 phases, however, this is just a portion of the 3rd phase, and does not include the second egress that was supposed to come with Phase 3.  He made a suggestion to install a road from 600 North to 450 North.  It was explained that it was not a second access, but simply looping around.   

The LUA suggested a temporary, all weather road on the proposed 630 North road up to 1100 East.  Matt asked about taking a temporary road from the east end of the 600 North road up to 1100 East.  The LUA felt that the slope and grade of the road would be in excess of 10% due to elevation changes.   A 10% grade or less is required for fire access.  

Matt asked if they could proceed, but hold up occupancy until a second access was provided.  The LUA said no, it would be the city holding an innocent party hostage.  Also, any time wood is allowed to be used in a project, the fire risk is there.  Matt asked about beginning the installation of the infrastructure, while they figure out how they can get a second access to this subdivision.  The LUA agreed that the installation of the infrastructure could begin, however, no building permits will be issued until a second access is provided and the fire department has cleared it for construction. 

Mike reminded Matt that they needed to update their State SWPPP.  Matt said he would take care of that.


[bookmark: _GoBack]CACHE VALLEY MORTUARY
Brandon Roberts and Darrin Michaelis came to the LUA to discuss what would be required of them as they extend services to the proposed Cache Valley Mortuary on 4200 North.  Brandon said he always was under the impression that the utilities being extended from Agri-Service to 4200 North on 75 West was all that would be required.  That is all required for this phase but as future development is required additional improvements will need to be made according to City Ordinance. 

		
						______________________________
								Susan Balls




