STATE OF UTAH
CONTRACT AMENDMENT
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AMENDMENT # 3  
To  CONTRACT # 160842                                                                                                                 
TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah, 
    School Readiness Board and Governor's Office of Management and Budget  referred to as State Entity and,   United Way of Salt Lake , referred to as Contractor.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:
1.
Contract period:
	 09/15/2015
	
	(original starting date)

	
	
	

	 06/30/2023
	
	(current ending date)

	
	
	

	 06/30/2018
	
	new ending date


2.
Contract amount:
	$1,433,575
	
	(current contract amount)

	
	
	

	$1,950,000
	
	(amendment amount)

	
	
	

	$3,383,575
	
	new contract amount

	
	
	add current amount to amendment amount


3.
Other changes: (attach other sheets if necessary):

	See Schedule 3 


4. Effective Date of Amendment:  08/31/2016                      
All other conditions and terms in the original contract and previous amendments remain the same.

IN WITNESS WHEREOF, the parties sign and cause the amendment to be executed.

CONTRACTOR




STATE
                                

                              
Contractor's signature

        Date

Agency's signature

        Date

                               

                                
Type or Print Name and Title



Director, Division of Purchasing         Date








                                
Division of Finance

         

	
	                      
	       
	     
	     

	
	Agency Contact Person
	  Telephone Number
	Fax Number
	Email
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