
Restroom Facilities at Steed Park 
• $190K budget from combining restroom at Central Park ($90k) 

and Park Restroom Renovation Project ($100k) 
• Restroom at Steed Pickleball Complex ~ $121K (Already ordered. 

Lead time is 16-20 weeks) 
o Leaves about $69k for engineering and construction. 
o Engineering - $9,261.53 

• Remainder of budget ~ $59,638.47 

 

Low Bid - $104,998 (Thurgood Construction) 

 Difference - $45,359.53 (not including any contingency)   

Can reduce sewer line costs by $12,705.50 bringing the construction 
costs to $92,292.50 with a budget shortfall of $32,924.03 (Not including 
any contingency) 

  



 

• Master Valve Flowmeter Project has a remaining budget of ~ 
$14,600. 

• Central Irrigation Control Project is tracking to have ~ $20,368.20 
remainder (this includes the rebates from Weber Basin) 

• Total excess from these 2 projects ~ 


