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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  10/8/2013
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (S.L. County)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:   
9/10 – The scheduled overlays have been put on hold with the county along with the slurry seals

10/8 – Pothole repairs continue



Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget:  


YTD Expenditures:   
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:       
9/10 – Quicksilver is working in the city now on our concrete projects

10/8 – Our contractor has completed 3 new ADA ramps

CIP 10-03
Signal Upgrades
Budget:  


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:    
9/10 – Nothing new to report

10/8 – General signal maintenance is being done now
CIP 10-04
Cross Gutter Replacement Program
Budget:  


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:     
9/10 – Quicksilver is working in the city now on our concrete projects

10/8 - We have not done any cross gutters yet

CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:      
9/10 – The edge mill was done last Sunday and paving started on the north end of the project on Monday. Trees and other landscaping planting are all most finished.

10/8 – The contractor is working on punch list items and finishing up some minor asphalt patching. The overlay for the remaining road will be completed next spring after the new High Pressure Gas line has been installed

CIP

7200 S. Safe Sidewalk Project
Budget: 40,000 


YTD Expenditures: 38,725
Object Code: 45 7038 791 

Projected Completion Date: 2013
Update Summaries:    
10/8 – This project is complete. A ribbon cutting is scheduled for Oct. 11th 
STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget:  


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:  
10/8 – Work is ongoing on this project. We have hired a temporary worker to help with the camera. His name is Phillip Egbert; he will be with us until the end of Oct.

SD 10-02
Storm Drain Mapping and Condition   
Budget:  


YTD Expenditures:   
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:     
10/8 – Work is ongoing on this project. We have hired a temporary worker to help with the camera. His name is Phillip Egbert; he will be with us until the end of Oct.

CONTRACT SERVICES (CS)
CS10-01
Salt Lake County Public Works Contract

Budget: 789,000


YTD Expenditures:  
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries   
8/13 – Pothole patching and some of the general road maintenance work continues.  
CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures:  13,132
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:     
9/10 – Work will start on this as soon as Precision Concrete can fit us in their schedule

10/8 – 212 Trip Hazards have been cut so far, work continues

CS10-03
Cottonwood Heights Recreation Center Contract
Budget:  


YTD Expenditures: 16,129
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:     
9/10 – Summer maintenance continues, looking towards fall maintenance
10/8 – Water lines will be shut down and blown out soon. Fall cleanup and other fall maintenance work continues

CS10-04
Street Sweeping Contract 
Budget:  


YTD Expenditures:  
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:       
9/10 – We are waiting on our next turn in the rotation

10/8 – The sweeper is working in the city now
RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 359,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:      
9/10 – Punch list items have been completed. The contractor will do the plantings in the fall to complete the project

10/8 – Plantings for the trail will start next week

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget:  


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:      
9/10 – Nothing new to report

10/8 – We are looking at the area of 6670 south and 1709 east for additional lighting

PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  30,274
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:     
9/10 – Our contractor started his work for us with the 50/50 requests we have received. He will complete them first
10/8 – 24 residents have had concrete repairs done so far this year
PI09-03
Traffic Calming Program

Budget:  


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:     
9/10 – Brad gave his recommendation at council meeting last week, I have contacted both applicants and let the know the results and direction given to us by the council

10/8 – Radar signs have been ordered for Greenfield Way and will be installed when the arrive
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