
 

 
 

 
To: Alta Town Council 
From: Chris Cawley, Assistant Town Administrator 
Re: Capital Projects Update 
Date: September 7, 2022 
Attachments:  
 

 

Update on 2023 Projects 
 
Below are updates on projects approved for funding in FY 2023 that staff has made progress 
toward completing since the June 15 Alta Town Council meeting. 
 
Project: Community Center Rear Yard Erosion Control 
Description: The erosion control or rockfall netting that retains the hillside behind the Town 
of Alta Community Center is over forty years old and is badly damaged, creating risks for the 
building and for the safety of those working in and around it. Staff recently met with rockfall 
mitigation experts from UDOT, a vendor of rockfall mitigation products and a contractor to 
discuss the feasibility of replacing or repairing the system.  
Cost Estimate Notes: A reputable geotechnical contractor visited the community center 
twice to study and develop a possible project approach. The contractor did not provide a 
formal bid or detailed estimate, but we did talk through a couple options and the rough 
costs associated with each: 
 

• A project to remove as much debris as possible from behind the existing netting 
and the bottom of the slope, and then apply new rockfall netting over what is 
currently in place, without removing the existing netting. This would involve 
cutting an access pathway to the top of the slope from the location of the UTA 
bus shelter, so that a “spider hoe” style excavator can access the top of the 
slope. The cost of such a project could be as much as $250,000, according to the 
contractor, and could take up to two weeks to complete. 

• A more limited project to install a single roll of netting over a hole in the existing 
netting. This project may reduce the likelihood that material continues to fall out 
of this hole, but it would leave all the existing netting to continue deteriorating 
and may provide only a modest improvement in safety. A project of this nature 
could still cost $50,000 or more, as it would entail several days of crane and 
other equipment rental, material costs, and labor. 
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• Neither of these project approaches and rough cost estimates include any work 
on the slopes behind the post office and on the west side of the building, which 
are both active rockfall areas that have never been reinforced.  

  
Next Steps: The Town needs to determine how much it is willing to spend to address the 
erosion and rockfall that is occurring around the exterior of the community center. The 
ongoing erosion is a serious hazard to the building and the public. Assuming the Town does 
not want to spend $250,000 on a project that would provide reliable, longer-term erosion 
control, the Town should consider an intermediate project that could improve safety for a 
period of 2-5 years, and it must begin planning to replace the community center as soon as 
possible so that the slope can be stabilized comprehensively as part of a construction 
project. 
Estimated Duration and Completion: Unknown 
 
Project: Town Office Window Replacement 
Description: The Town of Alta Office Building was built in the early 1990s and contains all 
the original windows. Several of these windows need to be replaced because the seal 
between the panes has failed, limiting visibility, and reducing thermal efficiency. 
Cost Estimate Notes: The Town accepted a proposal from a building envelope contractor for 
a $6,332.00 project. No other bids were offered. 
Next Steps: Schedule project. 
Estimated Duration and Completion: Windows scheduled for delivery October 10. 2-day 
project completed the week of October 10th. 
 
Project: Firehouse Garage Heater Ventilation Modification 
Description: A pipe that vents heater exhaust from the firehouse garage bays at the 
community center building is rusted through and needs to be replaced, because rain and 
meltwater leaks through the corroded pipe into the garage near an electrical panel.  
Cost Estimate Notes: Staff is negotiating a contract with the lowest bidder on the project, 
although the price of the project proposal should remain $5,567.00 
Next Steps: Sign contract, schedule project. 
Estimated Duration and Completion: Contractor would be onsite for 2-3 days. Estimated 
completion by November 1st. 
 
Project: Community Center Roof Access  
Description: We’re planning to install a 21’ tall safety cage ladder on the west side of the 
building exterior so that employees can access the roof to conduct snow removal or other 
maintenance projects. We’ll need to rent a crane to hang the ladder and arrange for a crew 
of workers to help attach the ladder to the wall. 
Cost Estimate Notes: The ladder, a locking door for the safety cage, and delivery will cost 
$3,164.36. We have not developed an estimate for additional costs. 
Next Steps: Await feasibility opinion and cost estimate from erosion control contractor; 
determine whether to move forward with erosion control repair project; if erosion control 
project is scheduled, attempt to schedule ventilation modification shortly after erosion 
control project. 
Estimated Duration and Completion: 2 days. Ladder Delivery by October 10. Completion by 
November 1st. 

https://www.grainger.com/product/25NZ09?gucid=N:N:PS:Paid:GGL:CSM-2295:4P7A1P:20501231&gclid=Cj0KCQjwguGYBhDRARIsAHgRm49kJnjVrjxcJAlobGpmIOazFmEgXA8xypuyih2hyoujBrthj6V6K7gaAvSUEALw_wcB&gclsrc=aw.ds

