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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  11/12/2013
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries: 
10/8 – Pothole repairs continue

11/12 – Repairing potholes and getting ready to start crack sealing



Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget:  


YTD Expenditures:   
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:        
10/8 – Our contractor has completed 3 new ADA ramps

11/12 – On hold until spring

CIP 10-03
Signal Upgrades
Budget:  


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:     
10/8 – General signal maintenance is being done now
11/12 – We are looking at upgrades to the signals south of Ft. Union on Union Park Ave.

CIP 10-04
Cross Gutter Replacement Program
Budget:  


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:      
10/8 - We have not done any cross gutters yet

11/12 – On hold until spring

CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:       
10/8 – The contractor is working on punch list items and finishing up some minor asphalt patching. The overlay for the remaining road will be completed next spring after the new High Pressure Gas line has been installed

11/12 – Letter of substantially complete will go out this week, once that is done we can invoice Midvale city for their portion
STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget:  


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:  
10/8 – Work is ongoing on this project. We have hired a temporary worker to help with the camera. His name is Phillip Egbert; he will be with us until the end of Oct.

11/12 – Gilson is working on this now and will have the update soon
SD 10-02
Storm Drain Mapping and Condition   
Budget:  


YTD Expenditures:   
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:     
10/8 – Work is ongoing on this project. We have hired a temporary worker to help with the camera. His name is Phillip Egbert; he will be with us until the end of Oct.

11/12 – We have been through the city once now. Once the buried manholes (150 +) we found are raised to grade we will complete those areas. Brian has started connecting some of the dots and will begin putting maps together through the winter months

CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 513,879


YTD Expenditures:  
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries    
11/12 – Pothole patching, sign maintenance and snow plowing preparation are underway

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures:  13,132
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:      
10/8 – 212 Trip Hazards have been cut so far, work continues

11/12 – They have been working on another project since our last report but will be back soon weather permitting
CS10-03
Cottonwood Heights Recreation Center Contract
Budget:  


YTD Expenditures: 16,129
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:      
10/8 – Water lines will be shut down and blown out soon. Fall cleanup and other fall maintenance work continues

11/12 – Preparations for plowing sidewalk are underway, flower pots at bus stops are being watched and as soon as frost hits they will be removed
CS10-04
Street Sweeping Contract 
Budget:  


YTD Expenditures:  
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:        
10/8 – The sweeper is working in the city now
11/12 – Our last sweep of the fall has been completed 

RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 359,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:       
10/8 – Plantings for the trail will start next week

11/12 – Plantings have been done or eliminated from the project, physical completion will be issued as soon as we get Murray’s OK

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget:  


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:       
10/8 – We are looking at the area of 6670 south and 1709 east for additional lighting

11/12 – We are ordering the lights for the above project now and will have them installed as soon as they are ready

PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  30,274
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:      
10/8 – 24 residents have had concrete repairs done so far this year
11/12 – This project is on hold until spring

PI09-03
Traffic Calming Program

Budget:  


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:      
10/8 – Radar signs have been ordered for Greenfield Way and will be installed when they arrive

11/12 – The radar signs on Greenfield have been installed. The sign on 3000 east is up and running now and seems to be accurate.
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