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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  12/3/2013
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:  
11/12 – Repairing potholes and getting ready to start crack sealing

12/3 – Pothole and sign repair ongoing



Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget:  


YTD Expenditures:   
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:         
11/12 – On hold until spring

12/3 – No change

CIP 10-03
Signal Upgrades
Budget:  


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:      
11/12 – We are looking at upgrades to the signals south of Ft. Union on Union Park Ave.

12/3 – Salt Lake County will be installing radar detection at the intersection of 1300 east and Union Park Ave. as soon the equipment gets in and their schedule allows

CIP 10-04
Cross Gutter Replacement Program
Budget:  


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:       
11/12 – On hold until spring
12/3 – No change

CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:        
11/12 – Letter of substantially complete will go out this week, once that is done we can invoice Midvale city for their portion
12/3 – Street light installation started 12/2/13

STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget:  


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:   
11/12 – Gilson is working on this now and will have the update soon
12/3 – No change

SD 10-02
Storm Drain Mapping and Condition   
Budget:  


YTD Expenditures:   
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:      
11/12 – We have been through the city once now. Once the buried manholes (150 +) we found are raised to grade we will complete those areas. Brian has started connecting some of the dots and will begin putting maps together through the winter months

12/3 – We have purchased an electric jackhammer to assist in the locating of buried manholes making the rest of the camera work possible

CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 513,879


YTD Expenditures:  
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries    
12/3 – Pothole patching, sign maintenance and snow plowing preparation are underway

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures:  13,132
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:       
11/12 – They have been working on another project since our last report but will be back soon weather permitting
12/3 – Work continues as weather permits

CS10-03
Cottonwood Heights Recreation Center Contract
Budget:  


YTD Expenditures: 16,129
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:       
12/3 – Preparations for plowing sidewalk are underway, flower pots at bus stops are being watched and as soon as frost hits they will be removed
CS10-04
Street Sweeping Contract 
Budget:  


YTD Expenditures:  
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:         
11/12 – Our last sweep of the fall has been completed 

12/3 – We will start again next spring

RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 359,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:        
11/12 – Plantings have been done or eliminated from the project, physical completion will be issued as soon as we get Murray’s OK

12/3 – This project and punch list items have been completed

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget:  


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:        
11/12 – We are ordering the lights for the above project now and will have them installed as soon as they are ready

12/3 – No change

PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  30,274
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:       
12/3 – This project is on hold until spring

PI09-03
Traffic Calming Program

Budget:  


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:       
11/12 – The radar signs on Greenfield have been installed. The sign on 3000 east is up and running now and seems to be accurate.

12/3 – We have not received any new requests in the last month
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