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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  2/11/2014
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:   
2/11 – Snow removal, pothole repair and sign repair ongoing 



Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget:  


YTD Expenditures:   
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:         
2/11 – On hold until spring

CIP 10-03
Signal Upgrades
Budget:  


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:        
1/14 – The new radar detection was scheduled for installation the end of Dec.

2/11 – The new detection system at 1300 East and Union Park Ave. is up and running 

CIP 10-04
Cross Gutter Replacement Program
Budget:  


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:        
2/11 – On hold until spring
CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:          
1/14 – The contractor has the final punch list and is working to complete all remaining items.

2/11 – This project is on hold until the gas line is finished, once that is complete we can finish the overlay on the east half of Union Park Ave.

STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget:  


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:     
2/11 – Nothing new to report

SD 10-02
Storm Drain Mapping and Condition   
Budget:  


YTD Expenditures:   
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:        
1/14 – Winter weather has slowed us down on this project, but we continue to work on it as weather allows. 

2/11 – Work is being done as weather allows

CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 513,879


YTD Expenditures:  
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries    
12/3 – Pothole patching, sign maintenance and snow removal are the top priorities now
2/11 – We are preparing for spring and summer asphalt work by reviewing the project areas and getting bids

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures:  13,132
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:         
2/11 – On hold

CS10-03
Cottonwood Heights Recreation Center Contract
Budget:  


YTD Expenditures: 16,129
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:        
1/14 – Sidewalk snow removal is underway and going well

2/11 – Snow removal and cleanup after snow melt is ongoing

CS10-04
Street Sweeping Contract 
Budget:  


YTD Expenditures:  
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:           
1/14 – On hold until spring

2/11 – We had the sweeper here for a few days to help clean up road salt from a couple of streets along with sweeping our main roads

RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 359,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:         
2/11 – This project is complete

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget:  


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:  
1/14 – We have two poles in our yard for the project on 6670 south but are waiting for the rest of the fixtures to arrive before starting the bore work for the power
2/11 – Nothing new to report
PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  30,274
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:       
2/11 – This project is on hold until spring

PI09-03
Traffic Calming Program

Budget:  


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:         
1/14 – Nothing new to report

2/11 – No new requests at this time
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