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ottonwood Heights

City between the canyons



    PUBLIC WORKS  

Status Report
  3/4/2014
STREET AND SIDEWALK 

  MAINTENANCE 
M 10-01
Asphalt Maintenance (Terracare)
Budget:  


YTD Expenditures:   
Object Code: 11-4415-360 
Projected Completion Date: Ongoing
Update Summaries:   
3/4 – Pothole repair and sign repair ongoing 



Capital Improvement Projects
CIP 10-01 ADA Ramp Project

Budget: 65,000

YTD Expenditures:   13,218
Object Code: 45-7002-731
Projected Completion Date: Ongoing
Update Summaries:         
3/4 – On hold until spring

CIP 10-03
Signal Upgrades
Budget:  0


YTD Expenditures: 0
Object Code: 45-7019-730
Projected Completion Date: Ongoing
Update Summaries:         
2/11 – The new detection system at 1300 East and Union Park Ave. is up and running 

3/4 – Nothing new to report

CIP 10-04
Cross Gutter Replacement Program
Budget: 42,000 


YTD Expenditures:   
Object Code: 45-7012-731 
Projected Completion Date: Ongoing
Update Summaries:        
3/4 – On hold until spring
CIP
Union Park Median Landscape Project
Budget:  1,200.000.00

YTD Expenditures: 735,000 
Object Code: 45 7053 731 

Projected Completion Date: 2013
Update Summaries:          
2/11 – This project is on hold until the gas line is finished; once that is complete we can finish the overlay on the east half of Union Park Ave.

3/4 – The gas line installation is under way, estimated completion is late July

STORM DRAIN MAINTENANCE (SD)
SD 10-01
Storm Water Capital Facilities Plan Update
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7024-330
          Projected Completion Date: March 2011
Update Summaries:     
3/4 – Nothing new to report

SD 10-02
Storm Drain Mapping and Condition   
Budget: 184,089 


YTD Expenditures: 6,525  
Object Code: 45-7009-733
   Projected Completion Date: Ongoing
Update Summaries:        
2/11 – Work is being done as weather allows

3/4 – Work is ongoing

CONTRACT SERVICES (CS)
CS10-01
Terracare Contract

Budget: 1,600,000

YTD Expenditures: 584,000 
Object Code: 11-4415-360
Projected Completion Date: Ongoing
Update Summaries     
2/11 – We are preparing for spring and summer asphalt work by reviewing the project areas and getting bids

3/4 – Terracare is providing bids for raising manholes and other concrete work along with asphalt work

CS10-02
Trip Hazard Mitigation Contract
Budget:  75,000 


YTD Expenditures: 75,000  
Object Code: 45 799 7099 000
Projected Completion Date: 2012
Update Summaries:         
3/4 – This project is complete for this budget year. 1,502 Trip Hazards were cut this year
CS10-03
Cottonwood Heights Recreation Center Contract
Budget: 135779 


YTD Expenditures: 21,182
Object Code: 45-7027-717 

Projected Completion Date: Ongoing
Update Summaries:         
2/11 – Snow removal and cleanup after snow melt is ongoing

3/4 – Spring cleanup is underway

CS10-04
Street Sweeping Contract 
Budget:  60,000


YTD Expenditures: 19,640 
Object Code: 11-4415-427-415 

Projected Completion Date: Ongoing
Update Summaries:            
2/11 – We had the sweeper here for a few days to help clean up road salt from a couple of streets along with sweeping our main roads
3/4 – The sweeper will be back in the city shortly

RESEARCH AND STUDIES (RS)
No new studies are being done at this time
 RECREATION AND BEAUTIFICATION PROJECTS (RB)
RB10-01   Big Cottonwood Canyon Trail Project
Budget: 196,000 


YTD Expenditures: 55,745
Object Code: 45 7015 735

Projected Completion Date: 2013
Update Summaries:         
3/4 – This project is complete

PROGRAM IMPLEMENTATION (PI)
PI10-01
Street Lighting Program
Budget: 0 


YTD Expenditures: 0
Object Code: 45-7020-734
Projected Completion Date: June 2011
Update Summaries:  
1/14 – We have two poles in our yard for the project on 6670 south but are waiting for the rest of the fixtures to arrive before starting the bore work for the power
2/11 – Nothing new to report

3/4 – We are checking on 5 streetlights that are being paid for by residents through a separate agreement with Rocky Mountain Power. We are trying to get a copy of the agreement to see if we can take over the costs of power.
PI10-02
50/50 Sidewalk Replacement Program

Budget: 50,000 


YTD Expenditures:  33,735
Object Code: 45-7028-717-415
Projected Completion Date: June 2011
Update Summaries:       
3/4 – This project is on hold until spring

PI09-03
Traffic Calming Program

Budget: 0 


YTD Expenditures:  
Object Code: 45-7007-730

Projected Completion Date: June 2011
Update Summaries:          
2/11 – No new requests at this time

3/4 – We are currently working on a request from a Sandy resident to put up Stop signs on Creek Rd. at Forbush Lane
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