


Agenda:
. PrOJect Updates

Overall Schedule Review
« Site Make Ready Projects
 Agency Review
 Neighbor Communication

o VE Updates

Exterior Design
 Program Shelling
« Site Design
« VE List

* Design Updates

* Interior Design
 Phasing Plans
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