

AGENDA ITEM # III. B.

CDBG 2012 Proposed Program Year Schedule

Date	Activity	Notes & Due Dates
July	Start new program year AOGs start work on Consolidated Plan Grantees return signed contracts	7/01/11 Submitted to State by 7/31/11
August	AOG may re-allocate unexecuted grants State will re-allocate unexecuted grants	8/01/11 8/31/11
September	Rating and Ranking Policies due to state	Must be submitted by 9/1/11
October	AOGs will notice How to Apply Mtgs. AOGs work on Consolidated Plan Policy meeting-approve Application Guide AOGs hold How to Apply Mtgs.	10/15/11 (Proposed) Two held in each region Oct. – Jan.
November	AOGs visit applicant project sites Continue Consolidated Plan work	State Staff visit Slum/Blight projects
December		
January 2012	Applicants work on Application Public Hearing #1	State must review all new surveys
February	Spend down 50% of prior grants Application submittal in Webgrants Regional Rating and Ranking	By 5:00 pm 02/02/12 February - March
March	Staff reviews applications w/ AOGs Consolidated Plan draft due to state Grant award letters sent w/ invitation to workshop	Submitted by 03/1/12
April	Final Rating and Ranking submitted to state – notify grantees Grantees hold public hearing #2 Final Consolidated Plan submittal - AOG	04/01/12
May	Consolidated Plan submitted to HUD Grantee training workshops Finalized Application submitted in Webgrants	5/15/12 NLT 5:00 p.m. 06/01/12
June 2012	Execution of contracts Policy Committee Retreat	