

MPO Technical Advisory Committee | Staff Report

Item 4 - TIP Modification: American Fork 700 North Connection

Bob Allen 801-229-3813, ballen@mountainland.org


BACKGROUND

In 2016, American Fork was awarded \$1,100,000 in MAG Exchange funds to connect 700 North from 100 East to 200 East. The project includes a 3-lane cross-section and a new signal at 100 East.

The project is intended to begin construction soon as possible, and costs have risen considerably since the project was initially selected due to inflation. Additionally, due to grades in the area, a traditional intersection at 200 East is not feasible.

American is requesting a scope change to add a roundabout at the 200 East intersection and additional funds to cover the costs of the project. These changes total \$1,499,503.

| | |
|-------------------------|--------------------|
| Original Funds | \$1,100,000 |
| <i>10% Contingency</i> | <i>\$110,000</i> |
| <i>Additional Funds</i> | <i>\$1,389,503</i> |
| New MAG Total | \$ 2,599,503 |



MPO STAFF RECOMMENDATION

MAG Staff recommends that American Fork's request be approved as presented.

SUGGESTED MOTION

I move to recommend the scope change and addition of \$1,389,503 to the American Fork 700 North project be approved.

ATTACHMENTS

[American Fork Funding Request](#)

[700 North Plan](#)

[Presentation Slides](#)