

September 25,
2023

TIP Modification



MAG

Expert Resources. Enriching Lives.

TIP Modification

American Fork 700 North

Background: In 2016, American Fork was awarded \$1,100,000 in MAG Exchange funds to connect 700 North from 100 east to 200 East. The project includes a new signal at 100 East.



TIP Modification



MAG

Expert Resources. Enriching Lives.




TIP Modification

American Fork 700 North

Issue: The project is intended to begin construction soon as possible, and costs have risen considerably since the project was initially selected due to inflation. Additionally, due to grades in the area, a traditional intersection at 200 East is not feasible.


American Fork requests a scope change to add a roundabout at the 200 East intersection.



TIP Modification



MAG
Expert Resources. Enriching Lives.



TIP Modification

American Fork 700 North

Proposal: American Fork requests the following modification


Original Funds \$1,100,000

10% Contingency \$110,000

Additional Funds \$1,389,503

New MAG Total \$ 2,599,503

20 M Contingency



Motion:

“I move to recommend the scope change and addition of \$1,389,503 to the American Fork 700 North project be approved.”