



Greater Salt Lake Municipal Services District Budget Adjustment Form

Budget Year 2024

Date of Adjustment March 13, 2024

Adjustment Amount	Account Number	Project Number	Account Name/Description	Original Budget	Amended Budget
(\$50,000.00)		EFCMC210021	Cyprus Master SD Phase 2	2,574,677.00	2,524,677.00
\$30,000.00		EFCMC240012	9080 W Storm Drain	0.00	30,000.00
\$20,000.00		EFCMC190005	3100 S SD 8000 W to 8400 W	576,554.00	596,554.00

Reason/Justification for Adjustment

EFCMC210021 - Construction complete, moving some of remaining funds to another Magna storm drain project.
 EFCMC240012 - New storm drain project to design replacement drain to address collapsed pipe and flooding issues.
 EFCMC190005 - Construction ongoing additional funds for waterline loop match payment and contingent construction funds.

General Manager Authorization

Marla Howard

Marla Howard, General Manager

Board Chair Authorization

Keith Zuspan, Board Chair

Authorized this

Day of

3/6/2024

2024