

Utah Department of Agriculture and Food - Beehive Farmacy SLC Relocation Timeline
Bijan Sakaki / CEO, Beehive Farmacy / Bijan@BeehiveFarmacy.com

UDAF Approval: February

Business License Draper: February

Planning/Approvals with Draper City: March - May

General Construction: May - July

Tenant Improvement: July - October

Final Walk Through & Inspection: October

First Month of Business at New Location: November

The First Day of Business at the new location in Draper will subsequently come after the last day of business at the current location in West Salt Lake. There will not be two concurrent locations operating – one will close and the next day the other will open.

February:

Feb 12 UDAF Approval of SLC Relocation

Lease Execution of New Space

Business License with Draper City

March:

Drive Through Planning / Approval with Draper City

April:

Drive Through Planning / Approval with Draper City

May:

Drive Through + Vault Buildout with Draper City

Initial Construction Begins

June:

Drive Through + Vault Buildout with Draper City

Initial Construction Continues

July:

Drive Through + Vault Buildout with Draper City

Initial Construction Finishes (Landlord Delivers Shell to Beehive)

Tenant Improvement Begins (Beehive Starts Interior Buildout)

August:

Tenant Improvement Continues (Beehive Continues Interior Buildout, Security, etc)

September:

Tenant Improvement Continues (Beehive Continues Interior Buildout, Security, etc)

October:

Tenant Improvement Finishes (Beehive Finishes Interior Buildout)

Draper City Final Walk Through

UDAF Final Walk Through and Approval

November:

Draper City Ribbon Cutting

Last Day of Operations at 1991 S 3600 W, SLC.

First Day of Operations at 122776 S State St, Draper.