

Planning Committee Meeting

16 April 2026


Agenda

16 April 2026

- 1. Call to Order
- 2. Roll Call
- 3. Discussion Items:
 - Review of Soundwall Trail final plan set and RFP
 - Review of Sagewood comments on proposed Parcel A plans
 - Update on Oscarson Park RFP
 - Update on Millpond Bridge

Soundwall Trail Actions

- Update of plan set and RFP from provided punch list – Ensign
- Provide updated plan for the additional 250' in Millpond park - Ensign
- Provide update 250' plan to UDOT for Approval-SSA
- Issue RFP – Target date 1 May



Sagewood Village Phase 14 Comments

- Ivory needs to update plan set.

Oscarson Park RFP

- Start of Work Meeting Next Week?

Millpond Bridge

- Met with John last week to see where we are at
- Need to refine concept to a working plan for the RFP
- Developed a couple of timelines that would meet the funding requirements for the grant.