

April							May							June						
Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4						1	2		1	2	3	4	5	6
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30				
							31													

Day	Date	Event	Responsibility
Tuesday	April 14	City gives green light to move ahead with direct purchase sewer bond issuance	FD, CM
Thursday	April 30	Bond Counsel distributes draft Bond Authorizing Resolution to working group	BC
Friday	May 1	Zions Public Finance distributes Calendar of Events and Distribution list	MA
Friday	May 1	Edits, updates, and feedback on Bond Resolution due to Gilmore & Bell	All
Monday	May 4	Final Bond Resolution included in Council Packets for Council Meeting	BC
Wednesday	May 6	City Council considers adoption of bond resolution	MA, CC, CM
Thursday	May 7	"Notice of Bonds to be Issued" is sent to the Utah Public Meeting Notice website.	BC
Thursday	May 7	City provides Class A notice (posted on the City's website, on the Public Meeting Notice website, and at the Municipal Council chambers) of the Notice of Public Hearing	FD, CR
Saturday	May 9	"Notice of Bonds to be Issued" is published in the <i>Payson Chronical</i> . (Begins 30-day contest period)	BC
Monday	June 1	Receipt of final rates from bond purchaser. Distribution of final numbers	MA, BC, P
Wednesday	June 3	City Council holds public hearing related to issuance of bonds	MA, CC, CM, FD
Saturday	June 8	30-day contest period expires	
Thursday	June 11	Closing; delivery of funds	All

LEGEND

A	City Attorney.....	Brandon Dalley
BC	Bond Counsel.....	Gilmore & Bell, P.C.
CM	City Manager.....	Dave Tuckett
CR	City Recorder.....	Amalie R. Ottley
CC	City Council Members.....	Payson City Council Members
FD	Finance Director.....	Cathy Jensen
MA	Municipal Advisor.....	Zions Public Finance
P	Purchaser.....	Bank of Utah
T	Trustee.....	Zions Corporate Trust