



Westfield Park Project (26.006)

1276 Westfield Road
Toquerville, UT 84774

001 - Item Adjustments & Pickleball Court Over Ex

Budget	439,370.60	0.00	16,585.80	455,956.40
Time		0.00	0.00	
	original contract	changes to date	this change	contract to this co

Contract sequence	To company	Category	Status
001 - Westfield Park Project - 1	Interstate Rock Products, Inc. (Customer - 380)		Ready For Review ●

Create date	NTP date	Executed date	Reference
5/4/2026			

Notes

PCO number	Description	Qty.	UOM	Unit Price	Applied amount
001-001	Increase in Electrical Conduit	165.00	LF	23.34	3,851.10
002-001	Decrease in 12" Storm Drain	80.00	LF	-39.00	-3,120.00
003-001	Removal of 18" Storm Drain Pipe From Bid	42.00	LF	-77.50	-3,255.00
004-001	Decrease in 2' x 2' Area Storm Drains	2.00	EA	-2,550.00	-5,100.00
005-001	Small Pavilion Decrease in Concrete	100.00	SF	-31.31	-3,131.00
006-001	Large Pavilion Decrease in Concrete	650.00	SF	-26.99	-17,543.50
007-001	4" Thick Site Concrete Increase	2,085.00	SF	5.92	12,343.20
008-001	4" and 6" Landscape Sleeves	1.00	LS	600.00	600.00
009-001	3' Over Ex and Recompact - Pickleball Court - Extendable Price	1,300.00	CY	24.57	31,941.00