

JENSEN WATER IMPROVEMENT DISTRICT

MEETING APPROVED MINUTES

JUNE 16, 2026 9:00 A.M.

JWID OFFICE

5950 S. 8500 E.
JENSEN, UT 84035

MEETING CALLED BY	Randan Vincent
TYPE OF MEETING	Construction work meeting
FACILITATOR	Mark Jensen - Jones and Demille Engineering
NOTE TAKER	District Clerk Trudy Wheeler
ATTENDEES	Board Members: Randan Vincent, Lorn Ruppe Absent: Jake Wilkins, Russell Tomlinson, Monty Pratt Employees: Trudy Wheeler, Travis Ruppe Community Participants: Mark Jensen, Bart Jensen, Todd Allred all from Jones and Demille Engineering, Jarod Robbins and Evan Grover from Staker Parsons/Burdick, Mark Raymond (Uintah Special Service District), Mike Weldon (Weldon Construction) On Microsoft Teams: Talon Mortenson (Jones & Demille), Tony Hickman (Staker Parsons/Burdick), Scott Hardman (Uintah County Road Dept), Grace Giles (Staker Parsons/Burdick)

Agenda topics

TOPIC: REDWASH ROAD LINE

DISCUSSION	Randan turned the time over to Mark Jensen to run the meeting. Started with the water line. Mike replaced the service line that had the nick in it and put the valve in and backfilled it. Now Burdick can complete from Staging areas to the rocks. Trudy addressed the depth in the line and if the pot holing has been completed to verify the exact depth. Line locator was showing some parts of the line 2'9" and some in the 3' depths but not the 5' minimum cover needed. Mike would like to add cover on the side but Jones and Demille and Burdick both said it will need appropriate drainage to the culvert. All ditches were cut to grade, but the operator was throwing dirt in to keep it level. We would have to expose it and drop it down. Discussed the change in plans and crossing the road away from the sand and retaining wall. Will run past the culvert on the west side which will have a lot more coverage than cross back. Discussed the road and time frames of when the paving will start and to watch the depth around the guard rails and may need to go even deeper by them. Will need to survey to make sure we have enough depth by the guardrail.		
CONCLUSIONS			
ACTION ITEMS	PERSON RESPONSIBLE	DEADLINE	

TOPIC: OTHER

DISCUSSION	Nothing		
CONCLUSIONS			
ACTION ITEMS	PERSON RESPONSIBLE	DEADLINE	

ADJOURN

Meeting adjourned