

2026 CIP Projects



Scott Cooley

City Council
July 7, 2026



Zone 4 Sidewalk (Substantial Completion)

- Sidewalk Repair in Zone 4.



1700 East Storm Drain Improvement (Substantial Completion)

- Providing 30,000 C.F. of storage and Increased pipe size.
- Improved Roadway Drainage.



Bangerter, 13800 S, and 150 East (2026)

- Widening
- Signal Upgrades



Pump Station 3 Upgrades (2026)

Final Shutdown


- June 15th Through 18th
- Surge tank, pump and motor installation



Floor Drain Installation


2026 Pavement Maintenance

- Various Locations City Wide - Crack and Slurry Seals



Pioneer Road (resurfacing) 700 E. to 1300 E. (2026)

- Pioneer Road will be resurfaced from 700 East to just west of 1300 East
- Storm Drain Upgrades, Sidewalk Connection, Curb, and Gutter improvements from 700 East to Fort Street.



146th S. Minuteman Intersection Improvements (2026)

- Provide dual left turn lanes (Northbound)





700 West Sidewalk and Storm Drainage Improvements (2026)

- Install Curb and Gutter to help with Drainage issues and providing a continuous sidewalk along the west side of 700 West



Sidewalk Gap Project (2026)

- Connecting Sidewalk on Manfield Way between Somerdowns Ct and Carraway Lane. Connection will improve pedestrian safety to the Elementary school.
- Providing Side walk on both sides of Canyon Point Road from Lone Hill Drive to Ember Drive



City Hall Parking Lot Expansion (2026)

- Will fulfill need for Solid waste Roll off dumpster storage.
- Improve Capacity on Court Days adding up to 32 Stalls




Suncrest Detention Pond (2026)

- Rerouting a portion of the Storm Drainage away from Det 85 to a larger detention pond.
- New Storm Drainage infrastructure will be placed in Eagle Crest Drive and will result in a portion of the roadway being reconstructed.



Suncrest PRV Replacement (2026)

- Relocating/Replace 2 Pressure Reducing Valve.




Lone Peak Parkway Widening (2027)

- Lone Peak Parkway Widening and Realignment, 12300 S to 12650 S
 - Partial Corridor preservation funds obtained, around \$850,000.00
 - \$3 Million in additional federal funding was secured.
 - Property Condemnation
 - Construction 2027.



700 East 11400 South Dual Turn Lanes (2027)

- Install dual left turn lanes in both the East and West Bound direction on 11400 South.
- This is a federally funded project done in conjunction with Sandy City.



Fort Street – Pioneer to 13200 South (2028)

- Widening Fort Street to match our masterplan. Improvements include curb, gutter, sidewalk, storm drain, and asphalt widening and reconstruction.
- Construction is planned for 2027 and will impact Draper Days.

