

JENSEN WATER IMPROVEMENT DISTRICT

MEETING APPROVED MINUTES

JUNE 23, 2026 9:45 A.M.

JWID OFFICE

5950 S. 8500 E.
JENSEN, UT 84035

MEETING CALLED BY	Randan Vincent
TYPE OF MEETING	Construction work meeting
FACILITATOR	Jones and Demille Engineering
NOTE TAKER	District Clerk
ATTENDEES	Board Members: Randan Vincent, Jake Wilkins, Lorn Ruppe, Russell Tomlinson (on Microsoft Teams) Absent: Monty Pratt Employees: Trudy Wheeler, Travis Ruppe Community Participants: Mark Jensen, Todd Allred both from Jones and Demille Engineering, Evan Grover, Tony Hickman, Cody Riley all from Staker Parsons/Burdick, On Microsoft Teams: Jarod Robbins (Staker Parsons/Burdick).

Agenda topics

TOPIC: REDWASH ROAD LINE

DISCUSSION	Jensen Water addressed with Burdick that we are concerned the work isn't getting done correctly. We have a location where it's not met 5' of cover, We do not want foam boards put over it we want the water line laid to specs per the plans. The operator filled in the trench to stay level and it brought up the water line. Only 1 guy working on the water line, no compaction test is being done. Strata line is 1" above our water line where it should be 1 foot above. The entire line is compromised. The contractor is installing the line when no one is around. The only reason we are doing this project is that we don't have to dig up the road. Also worried the service connection line wasn't replaced, no one seen it. JWID did add 2 lines crossing to the plans to get around the sand since they are building a retaining wall and there won't be any room for our pipe. Burdick asked us to put something in writing, and they will have a meeting with their contractor. We have had issues from the beginning starting with the screen bucket. JWID will get a letter to Burdick with pics attached and note that 1200-1300' needs to be fixed. Strata line is also too close. Burdick will talk with their contractor ETA is now estimated as middle of August from July 1st. Will look at work that needs to be revised, and materials purchased and revise pay request.		
CONCLUSIONS	Jensen Water to write a letter to Burdick addressing our concerns so they can communicate it with their contractor.		
ACTION ITEMS	PERSON RESPONSIBLE	DEADLINE	

TOPIC: OTHER

DISCUSSION			
CONCLUSIONS			
ACTION ITEMS	PERSON RESPONSIBLE	DEADLINE	

ADJOURN

Lorn made a motion to close the meeting, Jake 2nd the motion.