

**EAGLE MOUNTAIN CITY**  
**CITY COUNCIL MEETING**  
**JULY 16, 2013**

<b>TITLE:</b>	Final Payment – 2012 Construction – North Substation Circuit Breaker Upgrade		
<b>FISCAL IMPACT:</b>	\$3,185.5		
<b>APPLICANT:</b>	Adam Ferre, Energy Department Director		
<b>GENERAL PLAN DESIGNATION</b> N/A	<b>CURRENT ZONE</b> N/A	<b>ACREAGE</b> N/A	<b>COMMUNITY</b> N/A

**NOTICES:**

- Posted in 2 public places
- Posted on City webpage
- Notice to newspapers

**REQUIRED FINDINGS:**

<b>Vote: N/A</b>

<b>Prepared By:</b>
Steven Olsen

**NOTES/COMMENTS:**

**RECOMMENDATION:**

The Energy Director recommends that Council approve the final payment to Rhet Marsing Enterprises for the 2012 Construction – North Substation Circuit Breaker Upgrade.

**BACKGROUND**

The staff has inspected the work performed by Rhet Marsing Enterprises for the construction of the North Substation Circuit Breaker Upgrade. We have found the work to be completed to our satisfaction. Staff therefore recommends that final payment be made including all retentions and change orders.

The original contract award was for \$291,859. Changes in the scope of work and other incentives offered by the contractor resulted in a final contract price of \$295,044, which is an increase of \$3,185.