

## **Proposed Timeline for MTS Information Gathering and Decision Making Process**

As discussed at the December 14, 2020 CWC Board Retreat, the following timeline is a proposed process to help the CWC Board come to a consensus on a recommended Mountain Transportation System.

The CWC Board agreed to spend the 1st quarter of 2021 gathering more information on modes and demand management strategies in order to come to a decision at the April 5, 2021 CWC Board meeting.

The recommended MTS, in conjunction with the National Conservation and Recreation Act, will be shared with key decision makers at the local, regional, state, and federal levels for consideration, funding, and implementation.

Commissioners will use the attached evaluation matrix as an evaluation tool for each of the LCC EIS alternatives and modes. There will be two opportunities for Commissioners to utilize the evaluation matrix; once during initial information gathering (December 22nd-January 4th) and once after Commissioners have been briefed by subject matter experts (February 16th-February 24th). The evaluation matrix will aid commissioners during the decision making process.

### **Dec. 21st (CWC Executive Committee)**

- **Goal:** Agree on work plan and matrix; share with board

### **Dec. 22nd send material to board (Work plan, matrix, UDOT work)**

### **Jan 4th- CWC Board Meeting**

- **Goal:** Review work plan, timeline, and decision matrix  
Board Members have completed initial evaluation matrix  
Review UDOT Alternatives- Nov. Addendum report and fact sheet

### **Mid January-**

- Bus discussion (EIS Alt. 1 & 2)
- **Goal:** Familiarize board with eis alternatives; Board has a deeper understanding of the abilities of bus service and is able to evaluate through decision making matrix

### **February 1st- CWC Board Meeting**

- Rail discussion (EIS Alt. 5)
- **Goal:** Board has a deeper understanding of the abilities of rail service and is able to evaluate through decision making matrix

### **Mid February-**

- Aerial (gondola) discussion (EIS Alt. 3 & 4)
- **Goal:** Board has a deeper understanding of the abilities of aerial service and is able to evaluate through decision making matrix

#### **March 1st- CWC Board Meeting**

- UDOT EIS team discussion
- Prior to meeting, board will have a completed a 2nd evaluation matrix
- **Goal:** Provide an opportunity for the Board to meet with UDOT EIS team to provide additional information

#### **Mid March-**

- Commissioner Summit
- Affirm staff recommendations/MTS Summit conclusions against objectives and attributes
- Complete matrix evaluation
- **Goal:** Come to consensus/conclusions on MTS to recommend for formal approval

#### **April 5th- CWC Board Meeting**

- **Goal:** CWC Board make recommendations/decision on MTS