

**LOS AVILES LLC,
CONCRETE SPECIALIST**

INVOICE #22

Hector Aviles
435-749-4857

310 E 300 N Huntington,
UT
ZIP 84528
P.O. Number: 1131

Attention:
Huntington City
Huntington, UT 84528
Date: 09/23/21
Project Title: City streets
Project Description: change order

Item	Location	Description	Quantity SQ Ft	Unit Price	Cost
1	Extra cost For road Base	Sidewalk	210	\$42.00	\$8,820.00
2	Sidewalk Extra	Broken Section	519	\$4.80	\$2,491.20
3	Mr Auto Motive Main	7" Thick Drive Approach	480	\$7.90	\$3,792.00
4	Mr Auto Motive Main	Sidewalk 7" Thick	390	\$7.90	\$3,081.00
5	Mr Auto Motive Main	Dirt Work & Remove Asphalt	812.50	\$3.00	\$2,437.50
				Subtotal	\$20,621.70
			Tax		\$0.00
				Total	\$20,621.70

Thank you for your business. It's a pleasure to work with you on your project.
Payment is due in 30 days, if payment is not effectively payed there will be a 10%
interest daily charge added.

Thank you Los Aviles LLC