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MOUNTAIN ACCORD DELIVERABLE STATUS
 

Deliverable In Progress Implemented Terminated Yet to be 
Addressed Reasoning 

Transit Improvements in 
Parley’s Canyon 

    This project may be addressed 
in 2024 and beyond. 
 

Transporta�on improvements 
for the Cotonwood Canyons 

  
 

  The CWC released the BCC 
MAP in 2023. Work toward 
transporta�on improvements 
will con�nue in 2024 and 
beyond. 

Pilot a shutle service in 
Millcreek Canyon 

    
Work will con�nue in 2024 and 
beyond. 

Develop a comprehensive trail 
and cycling plan 

    
This project may be addressed 
in 2024 and beyond. 

Develop a program for the 
acquisi�on of private lands with 
environmental and recrea�onal 
value 

    
This project may be addressed 
in 2024 and beyond. 

Develop an Environmental 
Dashboard to provide 
accessible and factual 
informa�on about the Wasatch 

    The CWC released the 
Environmental Dashboard to 
the public in 2022. 

Designate a Na�onal 
Conserva�on and recrea�on 
area and new wilderness 

    
Work will con�nue in 2024 and 
beyond. 

Land exchanges between the 
U.S. Forest Service and 
Cotonwood Canyon ski resorts 

    
In 2020, the exchanges were 
determined to be non-feasible. 

Iden�fy long-term funding for 
programs and systems in the 
Central Wasatch 

    
Work will con�nue in 2024 and 
beyond. 

Facilitate long-term and short-
term special projects 

    The CWC ini�ated the Short-
Term Projects Grant Program in 
2020 and it will con�nue every 
year. 

Create a governmental en�ty, 
comprised of elected officials, 
which eventually become the 
Central Wasatch Commission 

    
The CWC was created by 
interlocal agreement in 2017. 
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