L3H Contract Costs

Document Date Amount
Primary Contract 6/7/2019 S 50,945,263
Amendment 1 12/23/2019 S 9,919,754
Amendment 2 4/22/2020 S 2,532,892
Amendment 3 9/28/2020 S (2,220,492)
Amendment 3 - Add. Purchases 9/28/2020 S 2,220,492
Amendment 4 12/24/2020 S 3,651,021
Change Order 1 2/3/2021 S -
Change Order 2 2/25/2021 S (77,690)
Amendment 5 10/1/2021 S -
Amendment 6 12/21/2021 S -
Amendment 7 5/11/2022 S -
Amendment 7 - Future Purchase Credit 5/11/2022 S 1,100,000
Amendment 7 -Future Purchase Credit Carry Balance 5/11/2022 S (1,100,000)

Change Order 8 6/20/2023

Amendment 12 (console)
Amendment 13

Amendment 15
Amendment 16 Total Price

Drawdown Amendment 7 Credit 3/27/2024 (159,330)
Amendment 17 Total Price 3/29/2024 53,484

Drawdown Amendment 7 Credit
Amendment 17 Net Price
Amendment 18 Total Price
Drawdown Amendment 7 Credit

Amendment 18 - Future Purchase Credit
Amendment 18 -Future Purchase Credit Carry Balance

Current Credit

9/28/2023 $ 44,535
11/14/2023 $ (17,462)
1/11/2024 S )
3/27/2024 $ 285,426
S
S
3/29/2024 S (53,484)
3/29/2024 S .
5/21/2024 $ 74,361
5/21/2024 (71,921)
5/21/2024 $ 1,000,000
5/21/2024 $ (1,000,000)

1,577,201




Overall Costs

System Contract S 67,126,848
TOTAL S 95,798,601

Status To Date

System Contract S 54,565,271
TOTAL S 83,162,300

Remainder Due

System Contract S 12,561,577
TOTAL S 12,636,300




