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ADVERTISEMENT FOR BID  

Payson City will receive sealed bids for the construction of the Booster Pump Station. All bids will be received until 

2:00 pm, MST (local time) at P a y s o n  C i t y , located at 439 W. Utah Ave, Payson, Utah 84651 on February 13, 

2025 at which time and place all bids received will be publicly opened and read aloud.  

The Work to be performed under this project shall consist of furnishing all labor, materials and equipment required 

to construct the facilities and features called for by the Contract Documents and as shown on the Construction 

Drawings.  

The project consists of the construction a new CMU booster pump station 

building including a booster pump skid, gas chlorine injection, 10” water 

pipeline, concrete flatwork around building, site grading, demolishing the 

old building, and extending the asphalt driveway to the building.   

Contact Civil Science, Inc. at their office at 3160 Club House Dr., Lehi UT 84043, or by telephone (801) 768-7200 

for an electronic copy of the Plans, Contract Documents, and Specifications at no cost. The ENGINEER for this 

Project will be Civil Science, Inc. and will be represented by Ryan Devitt, P.E. as project Engineer. 

Any notices regarding changes / Addenda to the Contract Documents will be sent to the email addresses associated 

with the Bidders registration. Bidders are responsible to maintain accurate contact information and check-in with 

ENGINEER to receive updates or additional information. 

A pre-bid conference will be held on February 4, 2025 at 2:00 PM, MST (local time). Pre-bid conference will preside 

at the Payson City Offices at 439 W. Utah Ave, Payson, Utah 84651. Attendance at the pre-bid conference is 

encouraged but is not mandatory. 

Bid Security shall be furnished in accordance with the Instructions to Bidders. 
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INSTRUCTIONS TO BIDDERS  

ARTICLE 1. BIDDING DOCUMENTS. 

Complete sets of Bidding Documents may be obtained from the ENGINEER as designated in the Advertisement for 

Bid. Complete sets of Contract Documents shall be used for preparing Bids. Neither the OWNER nor ENGINEER 

assume any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding 

Documents.  

Each Bid must be submitted in a sealed envelope, addressed to Payson City, 439 W. Utah Ave, Payson, Utah 84651. 

Each sealed envelope containing a Bid must be plainly marked on the outside as Bid for Payson City, Booster Pump 

Station and the envelope should bear on the outside, the name of the Bidder, his address, his license number (if 

applicable) and the name of the Project for which the Bid is submitted. If forwarded by mail, the sealed envelope 

containing the Bid must be enclosed in another envelope addressed to the OWNER at 439 W. Utah Ave, Payson, 

Utah 84651. 

All Bids must be made on the required Bid form. All blank spaces for Bid prices must be filled in, in ink or typewritten, 

and the Bid form must be fully completed and executed when submitted. Only one copy of the Bid form is required.   

Any Bid may be withdrawn prior to the scheduled time for the opening of Bids or authorized postponement thereof. 

Any Bid received after the time and date specified shall not be considered. No Bidder may withdraw a Bid within 60 

days after the date of the Bid opening. Should there be reasons why the Contract cannot be awarded within the 

specified period, the time may be extended by mutual agreement between the OWNER and the Bidder. 

Bidders must satisfy themselves of the amount of required Work and materials by examination of the site and review 

of the Contract Documents including Drawings, Specifications and Addenda. The OWNER shall provide to Bidders 

prior to bidding, all information which is pertinent to, and delineates and describes the land owned and right-of-way 

acquired or to be acquired. 

After Bids have been submitted, the Bidder shall not assert that there was a misunderstanding concerning the 

quantities or Work or of the nature of the Work to be done. Any request for interpretation of Addenda shall be made 

in writing. 

Each Bidder is responsible for inspecting the site and for reading and being thoroughly familiar with the Contract 

Documents. The failure or omission of any Bidder to do any of the foregoing shall in no way relieve any Bidder from 

any obligation in respect to his Bid.   

A conditional or qualified Bid will not be accepted.  

ARTICLE 2. BONDING REQUIREMENTS. 

The Contract Documents contain the provisions required for the construction of the Project. Information obtained 

from an officer, agent, or employee of the OWNER or any other person shall not affect the risks or obligations 

assumed by the CONTRACTOR or relieve him from fulfilling any of the conditions of the Contract. 

Each Bid must be accompanied by a Bid Bond payable to the OWNER for five percent of the total amount of the Bid. 

As soon as the Bid prices have been compared, the OWNER will return the Bonds of all except the three lowest 

responsible, responsive Bidders. When the Agreement is executed, the bonds of the two remaining unsuccessful 

Bidders will be returned. The Bid Bond of the successful Bidder will be retained until the Payment Bond and 

Performance Bond have been executed and approved, after which it will be returned. A certified check may be used 

in lieu of a Bid Bond. 
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A Performance Bond and a Payment Bond, each in the amount of 100 percent of the Contract Price, with a corporate 

surety approved by the OWNER, will be required for the faithful performance of the Contract. 

Attorneys-in-fact who sign Bid Bonds or Payment Bonds and Performance Bonds must file with each Bond a certified 

and effective dated copy of their power of attorney. 

ARTICLE 3. AWARDING THE CONTRACT. 

The OWNER may waive any informalities or minor defects or reject any and all Bids.  

This Work will be constructed by award of a competitive, sealed bid Contract awarded to the lowest responsible, 

responsive bidder. Compensation to the CONTRACTOR will be made through progressive monthly payments in 

accordance with the General Conditions of these Contract Documents at the units and prices indicated in the Bid 

Schedule. 

All Bids will be checked for errors. If errors are made, unit prices shall govern and corrections will be made according 

to the unit price or lump sum amounts and totals will be revised to reflect the corrections.  

The party to whom the Contract is awarded will be required to execute the Agreement and obtain the Performance 

Bond and Payment Bond, when required, within ten (10) calendar days from the date when the Notice of Intent to 

Award is delivered to the Bidder. The Notice of Intent to Award shall be accompanied by the necessary Agreement 

and Bond forms. In case of failure of the Bidder to execute the Agreement, the OWNER may, at their option, consider 

the Bidder in default, in which case the Bid Bond accompanying the proposal shall become the property of the 

OWNER. 

Within ten (10) days of receipt of the Agreement signed properly by the party to whom the Contract was awarded, 

and accompanied by acceptable Performance and Payment Bonds, when required, the OWNER shall sign the 

Agreement and return to the Bidder an executed duplicate of the Agreement. Should the OWNER not execute the 

Agreement within such period, the Bidder may by written notice withdraw their signed Agreement. Such notice of 

withdrawal shall be effective upon receipt of the notice by the OWNER. 

The Notice to Proceed shall be issued within ten (10) days of the execution of the Agreement by the OWNER. Should 

there be reasons why the Notice to Proceed cannot be issued within such period, the time may be extended by 

mutual agreement between the OWNER and CONTRACTOR. If the Notice to Proceed has not been issued within the 

ten (10) day period or within the period mutually agreed upon, the CONTRACTOR may terminate the Agreement 

without further liability on the part of either party.   

The OWNER may make such investigations as deemed necessary to determine the ability of the Bidder to perform 

the Work and the Bidder shall furnish to the OWNER all such information and data for this purpose as the OWNER 

may request. The OWNER reserves the right to reject any Bid if the evidence submitted by, or investigation of, such 

Bidder fails to satisfy the OWNER that such Bidder is properly qualified to carry out the obligations of the Agreement 

and to complete the Work contemplated therein.   

All applicable laws, ordinances, and the rules and regulations of all authorities having jurisdiction over construction 

of the Project shall apply to the Contract throughout.   
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BIDDERS GENERAL INFORMATION  

To demonstrate Bidders qualifications to perform the Work, Bidder shall submit written evidence establishing its 

qualifications with their sealed Bid. Attach additional sheets as required to completely fill out the required information. 

Failure to complete any item, or failure to completely and truthfully provide the requested information, shall constitute 

grounds for the Bid to be considered non-responsive and to cause its rejection. 

A) CONTRACTOR's Name and Address: 

 

 

 

B) CONTRACTOR's Telephone Number: 

 

C) CONTRACTOR's Email Address: 

 

D) CONTRACTOR’s Licenses Primary Classification: 

□ B100 □ E100 □ Other: 

____________________________________________________________ 

State License No. and Expiration Date (Attach a Copy): 

 

Specialty Classifications Held, if any (Attach a Copy): 

 

CONTRACTOR must obtain the following licenses: 

1. Current Payson City business license (attach a copy) 

2. Any other licenses required by the State of Utah (attach a copy) 

E) Work in Progress (WIP) Limit: $____________________ Current Status of WIP: $_________________ 

F) Provide list of projects completed by the CONTRACTOR during the last 5 years involving work of similar 

type and complexity. The list shall include the following information as a minimum: 

a) Name, location and brief description of the project and work involved. 

b) Contract amount 

c) Contract date for completion 

d) Date of actual completion – reason for delay, if any. 

e) Names, address, and telephone number of owner and architect or engineer. 

f) List of CONTRACTORs key personnel including position and responsibilities. 

g) Description of work previously performed on similar type and complexity of project (for each 

individual). 

h) State your involvement in any litigation arising out of the project, if any. 

i) Status of current litigation, if any, associated with any project. 

G) List of Subcontractors 

H) List of Suppliers 

 

Only a qualified CONTRACTOR with qualified personnel will be considered for award of the Contract. Qualification 

will be at the sole discretion of Payson City. A Bidders failure to submit required qualification information may 

disqualify Bidder from receiving an award of the Contract. 

 

No requirement in this Bidders General Information to submit information will prejudice the right of OWNER to seek 

additional pertinent information regarding Bidders qualifications and experience. 



Payson City Civil Science, Inc. 

Booster Pump Station  Page 8 

BID FORM 

Project: Booster Pump Station 

Date:_________________________________ 

 

Proposal of__________________________________(hereinafter called "Bidder"), organized and existing under the 

laws of the State of Utah, doing business as a_____________________________ to Payson City, (hereinafter called 

"OWNER"). 

In compliance with the Advertisement for Bids. Bidder hereby proposes to perform all Work for the construction of 

the Booster Pump Station in strict accordance with the Contract Documents, within the time set forth therein, and 

at the price stated below and in the Bid Schedule. 

By submission of this Bid, each Bidder certified, and in the case of a joint Bid, each party thereto certified as to his 

own organization, that this Bid has been arrived at independently, without consultation, communication, or 

agreement as to any matter relating to this Bid with any other Bidder or with any competitor. 

Bidder hereby agrees to commence Work under this Agreement on or before a date to be specified in the Notice to 

Proceed and to fully complete the Project within 150 consecutive calendar days thereafter. 

 

Bidder further agrees to pay as liquidation damages, the sum of $1,000.00 for each consecutive calendar day 

thereafter as provided in the Agreement Documents. 

Bidder acknowledges receipts of the following Addenda: 

Addendum No. ____________ Dated _______________________ 

Addendum No. ____________ Dated _______________________ 

Addendum No. ____________ Dated _______________________ 

Addendum No. ____________ Dated _______________________ 

The Bidder agrees that this Bid shall be good and may not be withdrawn for 60 calendar days after the scheduled 

closing time for receiving Bids. The above prices shall include all labor, materials, bailing, shorting, removal, 

overhead, profit, insurance, sales tax, other applicable taxes and fees, etc., to cover the finished Work of the several 

kinds called for. 
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BID SCHEDULE 

Bidder agrees to perform all the Work described in the Contract Documents for the following unit or lump sum 

prices.  

Bidder will complete the Work in accordance with the Contract Documents for the following unit prices.  Quantities 

indicated are not guaranteed; they are solely for comparing Bids and establishing the initial Contract Price. Final 

payment will be based on actual quantities. 

All Bids will be checked for errors. If errors are made, unit prices shall govern and corrections will be made according 

to the unit price or lump sum amounts and totals will be revised to reflect the corrections. 

Standard Units of Measurement: 
EA = Each   LS = Lump Sum   SF = Square Feet   SY = Square Yard   AC = Acre 

LF = Linear Feet   CY = Cubic Yard   TON = Ton   GAL = Gallon   DAY = Day   HR = Hour 

 

BASE BID SCHEDULE      

BID 

ITEM 

PAYMENT 

REFERENCE 
ITEM DESCRIPTION 

EST 

QTY 
UNIT UNIT COST AMOUNT 

1 01 71 13 Mobilization & Demobilization 1 LS $  $  

2 01 78 39 Project Record Documents 1 LS $  $  

3 01 57 00 Temporary Controls 1 LS $  $  

4 01 45 00 Quality Control & Testing 1 LS $  $  

5 01 71 23 Construction Layout & Staking 1 LS $  $  

6 02 41 14 
Remove existing asphalt 

pavement 
52 SF $  $  

7 02 41 13 
Remove existing concrete post 

footing 
1 EA $  $  

8 02 41 19 
Remove existing building w/ 

basement 
1 LS $  $  

9 31 23 16 Excavation & Earthwork 1 LS $  $  

10 31 37 00 Riprap D50=6" (12" thick) 5 SY $  $  

11 
33 05 05 

33 08 00 

24" Hot Tapping Sleeve w/ 10" 

Branch 
1 EA $  $  

12 
33 05 05 

33 08 00 

10" Hot Tapping Sleeve w/ 10" 

Branch 
1 EA $  $  

13 33 12 16 10" Gate Valve 3 EA $  $  
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14 33 05 07 10" PVC C900 Waterline 310 LF $  $  

15 33 05 06 1" PE Chlorination Injection Line 59 LF $  $  

16 33 05 06 
1" Tapping Saddle w/ Injection 

Quill 
2 EA $  $  

17 
32 12 16.13 

32 11 23 

3" Hot Mix Asphalt Pavement w/ 

8" Base 
280 SF $  $  

18 
32 16 13 

32 11 23 

4" Concrete Sidewalk w/ Base 

(Bldg Apron) 
240 SF $  $  

19 
32 11 23 

31 05 19 

6" Untreated Base Course w/ 

Fabric (Bldg Apron) 
274 SF $  $  

20 04 22 00 28'x15' CMU Pump Building 1 LS $  $  

21 22 11 23 S 
1200 GPM In-Line Booster Pump 

Skid 
1 LS $  $  

22 Division 33 
Misc. Booster Pump Equipment, 

Pipe, Fittings, Valves, Meter, Etc. 
1 LS $  $  

23 Division 26 Site Electrical 1 LS $  $  

          
TOTAL 

AMOUNT 
 $  

 

Bidder certifies and acknowledges that: 

a) This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and 

is not submitted in conformity with any collusive agreement or rules of any group, association, 

organization, or corporation; 

b) Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid; 

c) Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

d) Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the 

Contract.  

e) Each Bid Unit Price includes an amount considered by Bidder to be adequate to cover CONTRACTOR’s 

overhead and profit for each separately identified item. 

f) The low Bid shall be considered to be that Bid which has the lowest total cost of the possible combinations 

of the base bid items that meet the construction budget. The OWNER reserves the right to remove bid 

items, as necessary, to meet the construction budget. 
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Respectfully Submitted: 

Business Name: ______________________________________            Seal (if Bid is by Corporation) 

Business Address: ____________________________________  

 ___________________________________________________  

Representative Name: _________________________________  

 

Signature: ___________________________________________   

Title: _______________________________________________ Attest Signature: _________________________ 

Date: _______________________________________________ Attest Name: ____________________________ 
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BID BOND 

KNOW ALL PERSONS BY THESE PRESENTS: that 

 
(Name of CONTRACTOR) 

 

 
(Address of CONTRACTOR) 

a                       (Corporation, Partnership, or Individual) hereinafter called Principal, and 

 
(Name of Surety) 

 

 
(Address of Surety) 

hereinafter called Surety, are held and firmly bound unto 

 
(Name of OWNER) 

 

 
(Address of OWNER) 

 

hereinafter called OWNER, in the penal sum of                             Dollars, ($           ) in lawful money of the United 

States, for the payment of which sum well and truly to be made, we bind ourselves, successors, and assigns, jointly 

and severally, firmly by these presents. 

The condition of this obligation is such, that whereas the Principal has submitted the accompanying Bid, 

dated______________________ , 20___, to said OWNER to perform the Work required under the Bid Schedule(s) 

of the OWNER’s Contract Documents entitled: 

Booster Pump Station 

Now, therefore, if the Principal shall not withdraw said Bid within the period specified therein after the opening of 

the same, or, if no period be specified, within thirty (30) days after the said opening, and shall within the period 

specified therefore, or if no period be specified, within ten (10) days after the prescribed forms are presented to 

him for signature, enter into a written Contract with the local public agency in accordance with the Bid as accepted, 

and give bond with good and sufficient Surety or sureties, as may be required, for the faithful performance and 

proper fulfillment of such Contract; or in the event of the withdrawal of said Bid within the period specified, or the 

failure to enter into such Contract and give such Bond within the time specified, if the Principal shall pay the 

difference between the amount specified in said Bid and the amount for which the local public agency may procure 

the required Work or supplies or both, if the latter be in excess of the former, then the above obligation shall be void 

and of no effect, otherwise to remain in full force and virtue. 
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CONTRACTOR AS PRINCIPAL  SURETY 

 

 

 

 

  (Seal)    (Seal) 

(Name of CONTRACTOR and Corporate Seal)  (Name of Surety and Corporate Seal) 

 

By:     By:   

(Signature, CONTRACTOR)  (Signature, Power of attorney) 

 

        

(Print Name)    (Print Name)  

 

        

(Title)    (Title) 

 

Attest:    Attest:    

(Signature)      (Signature)    

 

        

(Title)    (Title) 

 

 (SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY) 
 

Forms of Bid Bonds prepared to meet the requirements of local or State laws or the needs of the Local Public Agency should 

be substituted for this form where necessary. 
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AGREEMENT DOCUMENTS 
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NOTICE OF INTENT TO AWARD 

TO: ________________________________________ 

    ________________________________________ 

    ________________________________________ 

Project: Booster Pump Station 

The OWNER has considered the Bid submitted by you for the above described Work in response to its Advertisement 

for Bids called: Booster Pump Station 

You are hereby notified that your Bid has been accepted for items in the amount of: 

$________________________________________ . 

You are required to return an acknowledged copy of this Notice of Intent to Award to the OWNER. 

Dated this ______day of______________, 20___. 

 

 

 

 

OWNER:__Payson City_____________________ 

By:_______________________________________ 

Title:______________________________________ 

 

 

 

ACCEPTANCE OF AWARD 

 

Receipt of the above Notice of Intent to Award is hereby acknowledged on 

 

this _______day of__________, 20___. 

By:_______________________________________ 

Title:______________________________________ 
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AGREEMENT 
 

This Agreement made this ________ day of ______________________, 20___, by and between Payson City 

hereinafter called "OWNER" and____________________________________________hereinafter called 

"CONTRACTOR". 

 

OWNER AND CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 

ARTICLE 1. WORK 

The CONTRACTOR shall complete the Work as specified or indicated in the OWNER’S Contract Documents 

for Booster Pump Station. 

ARTICLE 2. CONTRACTOR 

The CONTRACTOR will furnish all of the material, supplies, tools, equipment, labor and other services 

necessary for the construction and completion of the project described herein. 

ARTICLE 3. CONTRACT TIMES 

The CONTRACTOR will complete the Work required by the Contract Documents within 150 days after 

Notice to Proceed is given unless the period for completion is extended otherwise by the Contract 

Documents. 

ARTICLE 4. LIQUIDATED DAMAGES 

OWNER and CONTRACTOR recognize that time is of the essence of this Agreement and that the OWNER 

will suffer financial loss if the Work is not completed within the time specified in Article 3 herein, plus 

extensions thereof allowed in accordance with the General Conditions. They also recognize the delays, 

expense, and difficulties involved in proving in a legal proceeding the actual loss suffered by the OWNER 

if the Work is not completed on time. Accordingly, instead of requiring any such proof, the OWNER and 

the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) the CONTRACTOR 

shall pay the OWNER $1,000.00 for each day that expires after the time specified in Article 3 herein for 

both Substantial and Final Acceptance. 

ARTICLE 4. CONTRACT PRICE 

OWNER shall pay CONTRACTOR for completion of the Work in accordance with the Contract Documents 

in current funds the amount set forth in the Bid Schedule(s) for the sum of $_______________________. 

For all Unit Price Work, an amount equal to the sum of the extended prices (established for each separately 

identified item of Unit Price Work by multiplying the unit price times the actual quantity of that item). 

ARTICLE 5. PAYMENT PROCEDURES 

CONTRACTOR shall submit Applications for Payment in accordance with the General Conditions. 

Applications for Payment will be processed by OWNER/ENGINEER as provided in the General Conditions. 

Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage 

indicated below but, in each case, less the aggregate of payments previously made and less such amounts 

as OWNER may withhold, including but not limited to liquidated damages, in accordance with the Contract 
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95 percent of Work completed (with the balance being retainage); and 95 percent of cost of materials and 

equipment not incorporated in the Work (with the balance being retainage). 

Upon Final Acceptance of the Work in accordance of the General Conditions, OWNER shall pay the 

remainder of the Contract Price as recommended by ENGINEER as provided. 

ARTICLE 6. CONTRACT DOCUMENTS 

The Contract Documents which comprise the entire agreement between OWNER and CONTRACTOR 

concerning the Work consists of this Agreement and the following: 

Bid Documents 

A) Advertisement for Bid 

B) Instructions to Bidders 

C) Bidders General Information  

D) Bid Form 

E) Bid Schedule 

F) Bid Bond 

G) Measurement & Payment 

Agreement Documents 

A) Notice of Intent to Award 

B) Agreement 

C) Notice to Proceed 

D) Performance Bond 

E) Payment Bond 

F) Contractor’s Applications for Payment 

G) Notice of Substantial Completion 

H) Notice of Final Acceptance 

I) Work Directive Change 

J) Change Order 

K) Addenda: 

a) Addendum No. ____________ Dated _______________________ 

b) Addendum No. ____________ Dated _______________________ 

General Conditions 

A) APWA Manual of Standard Specifications, 2017 Edition, As Amended 

Standard Specifications & Plans 

A) APWA Manual of Standard Specifications, 2017 Edition, As Amended 

B) Payson City Development Guidelines Adopted 09-06-2023 
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Construction Drawings 

A) Prepared by Civil Science, Inc. dated December, 2024 

Special Provisions 

A) 00 73 00 S Supplementary Conditions 

B) 01 11 00 S Summary of Work 

C) 01 29 00 S Measurement and Payment Procedures 

D) 22 11 23 S Close-Coupled or Vertical Multistage VFD Water Booster System 

ARTICLE 7. ASSIGNMENT 

No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding 

on another party hereto without the written consent of the party sought to be bound; and specifically but 

without limitation, monies that may become due and monies that are due may not be assigned without 

such consent (except to the extent that the effect of this restriction may be limited by law), and unless 

specifically stated to the contrary in any written consent to an assignment, no assignment will release or 

discharge the assignor from any duty or responsibility under the Contract Documents. 

 

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to the other 

party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, agreements and 

obligations contained in the Contract Documents.  

 

OWNER  CONTRACTOR 

 

 

 

 

  (Seal)    (Seal) 

(Name of OWNER and Corporate Seal)  (Name of CONTRACTOR and Corporate Seal) 

 

By:     By:   

(Signature, OWNER)   (Signature, CONTRACTOR) 

 

        

(Print Name)    (Print Name)  

 

        

(Title)    (Title) 

 

Attest:    Attest:    

(Signature)        (Signature)    

 

        

(Title)    (Title) 
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NOTICE TO PROCEED 
 

TO: ________________________________________ 

    ________________________________________ 

    ________________________________________ 

Project DESCRIPTION: Booster Pump Station 

In accordance with the Agreement dated ___________________________, 20___, you are hereby notified to 

commence Work on or before ___________________________, 20___, and you are to complete the Work within 

150 consecutive calendar days thereafter.  

The date for completion of the Project is therefore ___________________________,20___.  

 

 

 

OWNER:__Payson City____________________ 

By:______________________________________ 

Title:_____________________________________ 

 

 

 

ACCEPTANCE OF NOTICE 

 

Receipt of the above Notice to Proceed is hereby acknowledged on 

this _______day of__________, 20___. 

By:_______________________________________ 

Title:______________________________________ 
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PERFORMANCE BOND 
 

KNOW ALL PERSONS BY THESE PRESENTS: that 

 
(Name of CONTRACTOR) 

 

 
(Address of CONTRACTOR) 

a                        (Corporation, Partnership, or Individual) hereinafter called Principal, and 

 
(Name of Surety) 

 

 
(Address of Surety) 

hereinafter called Surety, are held and firmly bound unto 

 
(Name of OWNER) 

 

 
(Address of OWNER) 

 

hereinafter called OWNER, in the penal sum of                             Dollars, ($           ) in lawful 

money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 

successors, and assigns, jointly and severally, firmly by these presents. 

 

The condition of this obligation is such that whereas, the Principal entered into a certain Contract with the OWNER, 

dated the        day of      ________________ , 20 ___ , copy of which is hereto attached and made apart hereof for 

the construction for Booster Pump Station. 

Now, therefore, if the Principal shall well, truly and faithfully perform its duties, all the undertakings, covenants, 

terms, conditions and agreements of said Agreement during the original term thereof, and any extensions thereof 

which may be granted by the OWNER with or without notice to the Surety and during the one year guaranty period; 

and if the Principal shall satisfy all claims and demand incurred under such Contract; and shall fully indemnify and 

save harmless the OWNER from all costs and damages which it may suffer by reason of failure to do so; and shall 

reimburse and repay the OWNER all outlay and expense which the OWNER may incur in making good any default; 

then this obligation shall be void, otherwise to remain in full force and effect. 

Provided, that the said Surety, for value received hereby stipulates and agrees that no change, extension or time, 

alteration or addition to the terms of the Agreement or to the Work to be performed thereunder or the Specifications 

accompanying the same shall in any way affect its obligation on this Bond; and it does hereby waive notice of any 

such change, extension of time, alteration or addition to the terms of the Agreement or to the Work or to the 

Specifications. 

Provided further, that it is expressly agreed that this Bond shall be deemed amended automatically and immediately, 

without formal and separate amendments hereto; upon amendment to the Agreement not increasing the Contract 

Price more than 20 percent, so as to bind the Principal and the Surety to the full and faithful performance of the 
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Agreement as amended. The term "Amendment"; wherever used in this Bond and whether referring to this Bond, 

the Agreement or the Loan Documents shall include any alteration, addition, extension or modification of any 

character whatsoever. 

Provided further, that no final settlement between the OWNER and the Principal shall abridge the right of any 

beneficiary hereunder, whose claim may be unsatisfied. The OWNER is the only beneficiary hereunder. 

In witness whereof, this instrument is executed in    counterparts, each one of which shall be deemed 

an original, this    day of      , 20 . 

 

CONTRACTOR AS PRINCIPAL  SURETY 

 

 

 

 

 

  (Seal)    (Seal) 

(Name of CONTRACTOR and Corporate Seal)  (Name of Surety and Corporate Seal) 

 

 

By:     By:   

 (Signature, CONTRACTOR)  (Signature, Power of attorney) 

 

        

(Print Name)    (Print Name)  

 

        

(Title)    (Title) 

 

Attest:    Attest:    

(Signature)      (Signature)    

 

        

(Title)    (Title) 

 

PLEASE NOTE: 

1. Date of Bond must not be prior to date of Agreement. 

2. If CONTRACTOR is partnership, all partners should execute Bond. 

3. Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 

570 as amended) and be authorized to transact business in the State where the project is located. 

4. Use of this form as an instrument of Surety for this project is not mandatory. Use of other forms normally 

deemed acceptable in the State wherein the project is located may be allowed. 
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PAYMENT BOND 
 

KNOW ALL PERSONS BY THESE PRESENTS: that 

 
(Name of CONTRACTOR) 

 

 
(Address of CONTRACTOR) 

a                        (Corporation, Partnership, or Individual) hereinafter called Principal, and 

 
(Name of Surety) 

 

 
(Address of Surety) 

hereinafter called Surety, are held and firmly bound unto 

 
(Name of OWNER) 

 

 
(Address of OWNER) 

 

hereinafter called OWNER, in the penal sum of                             Dollars, ($           ) in lawful 

money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 

successors, and assigns, jointly and severally, firmly by these presents. 

 

The condition of this obligation is such that whereas, the Principal entered into a certain Contract with the OWNER, 

dated the        day of      ________________ , 20 ___ , a copy of which is hereto attached and made apart hereof 

for the construction for Booster Pump Station. 

Now, therefore, if the PRINCIPAL shall well, truly and faithfully perform its duties, all the undertakings, covenants, 

terms, conditions and agreements of said Agreement during the original term thereof, and any extensions thereof 

which may be granted by the OWNER with or without notice to the Surety and during the one year guaranty period; 

and if the PRINCIPAL shall satisfy all claims and demand incurred under such Contract; and shall fully indemnify and 

save harmless the OWNER from all costs and damages which it may suffer by reason of failure to do so; and shall 

reimburse and repay the OWNER all outlay and expense which the OWNER may incur in making good any default; 

then this obligation shall be void, otherwise to remain in full force and effect. 

Provided, that the said Surety, for value received hereby stipulates and agrees that no change, extension or time, 

alteration or addition to the terms of the Agreement or to the Work to be performed thereunder or the Specifications 

accompanying the same shall in any way affect its obligation on this Bond; and it does hereby waive notice of any 

such change, extension of time, alteration or addition to the terms of the Agreement or to the Work or to the 

Specifications. 

Provided further, that it is expressly agreed that this Bond shall be deemed amended automatically and immediately, 

without formal and separate amendments hereto; upon amendment to the Agreement not increasing the Contract 

price more than 20 percent, so as to bind the Principal and the Surety to the full and faithful performance of the 



Payson City Civil Science, Inc. 

Booster Pump Station  Page 23 

Agreement as amended. The term "Amendment"; wherever used in this Bond and whether referring to this Bond, 

the Agreement or the Loan Documents shall include any alteration, addition, extension or modification of any 

character whatsoever. 

Provided further, that no final settlement between the OWNER and the Principal shall abridge the right of any 

beneficiary hereunder, whose claim may be unsatisfied. The OWNER is the only beneficiary hereunder. 

In witness whereof, this instrument is executed in    counterparts, each one of which shall be deemed 

an original, this    day of      , 20 . 

 

CONTRACTOR AS PRINCIPAL  SURETY 

 

 

 

 

 

  (Seal)    (Seal) 

(Name of CONTRACTOR and Corporate Seal)  (Name of Surety and Corporate Seal) 

 

 

By:     By:   

(Signature, CONTRACTOR)  (Signature, Power of attorney) 

 

        

(Print Name)    (Print Name)  

 

        

(Title)    (Title) 

 

Attest:    Attest:    

(Signature)      (Signature)    

 

        

(Title)    (Title) 

 

PLEASE NOTE: 

1. Date of Bond must not be prior to date of Agreement. 

2. If CONTRACTOR is partnership, all partners should execute Bond. 

3. Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 

570 as amended) and be authorized to transact business in the State where the project is located. 

4. Use of this form as an instrument of Surety for this project is not mandatory. Use of other forms normally 

deemed acceptable in the State wherein the project is located may be allowed. 
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CONTRACTOR’S APPLICATION FOR PAYMENT  

  

The undersigned Contractor certifies, to the best of its 

knowledge, the following:

(1) All previous progress payments received from Owner on 

account of Work done under the Contract have been applied on 

account to discharge Contractor's legitimate obligations 

incurred in connection with the Work covered by prior 

Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in 

said Work, or otherwise listed in or covered by this Application 

for Payment, will pass to Owner at time of payment free and 

clear of all Liens, security interests, and encumbrances (except 

such as are covered by a bond acceptable to Owner 

indemnifying Owner against any such Liens, security interest, 
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NOTICE OF SUBSTANTIAL COMPLETION  

Date:___________________________________________ 

Project: ____ Booster Pump Station______  

OWNER: ____ Payson City____________________________ 

CONTRACTOR: ______________________________________ 

 

The Work to which this Contract applies has been inspected by authorized representatives of OWNER, CONTRACTOR, 

and ENGINEER, and found to be substantially complete. The date of Substantial Completion of the Work or portion 

thereof designated below is hereby established, subject to the provisions of the Contract pertaining to Substantial 

Completion. The date of Substantial Completion in the final Certificate of Substantial Completion marks the 

commencement of the contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, 

and the failure to include any items on such list does not alter the responsibility of the CONTRACTOR to complete 

all Work in accordance with the Contract.  

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, 

insurance, and warranties upon OWNER's use or occupancy of the Work shall be as provided in the Agreement. 

 

OWNER:__Payson City_____________________ 

By:_______________________________________ 

Title:______________________________________ 

 

ACKNOWLEDGEMENT OF SUBSTANTIAL COMPLETION 

 

Receipt of the above notice is hereby acknowledged on 

 

this _______day of__________, 20___. 

By:_______________________________________ 

Title:______________________________________ 
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NOTICE OF FINAL ACCEPTANCE 

Date:___________________________________________ 

Project: ____ Booster Pump Station_______ 

OWNER: ____ Payson City____________________________ 

CONTRACTOR: ______________________________________ 

 

All obligations and items required under this Agreement for Final Acceptance have been fulfilled based on the final 

inspection of the specified Work. All known Work has been documented and approved to best of the OWNER’s 

knowledge. The Work under Contract has been performed and completed in accordance with all Contract 

Documents, Drawings, Specifications, etc. Final payment owed to CONTRACTOR for Work performed shall be 

requested and distributed following the request.  

 

 

 

OWNER:__Payson City_____________________ 

By:_______________________________________ 

Title:______________________________________ 

 

 

 

ACKNOWLEDGEMENT OF FINAL ACCEPTANCE 

 

Receipt of the above notice is hereby acknowledged on 

 

this _______day of__________, 20___. 

By:_______________________________________ 

Title:______________________________________ 
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WORK CHANGE DIRECTIVE 
 

Date:___________________________________________ 

Project: ____ Booster Pump Station_________________________ 

OWNER: ____ Payson City____________________________ 

ENGINEER: ________________________________________ 

CONTRACTOR: ______________________________________ 

CONTRACTOR is hereby direct to proceed promptly with the following change(s): 

 

 

 

 

 

Attachments (Supporting Data, Evaluation of Cost Data): 

 

 

 

Purpose for Work Change Directive: 

 

 

 

OWNER  CONTRACTOR 

 

By:     By:   

(Signature, OWNER, Date)   (Signature, CONTRACTOR, Date) 

 

        

(Print Name)    (Print Name)  

 

        

(Title)    (Title) 
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CHANGE ORDER 
Date: _____________________________________                            Change Order No: ______ 

Project: Booster Pump Station 

OWNER: Payson City 

ENGINEER: _________________________________ 

CONTRACTOR: ______________________________ 

 

The Contract is modified as follows upon execution of this Change Order: 

Description: 

 

Attachments:  

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES 

Original Contract Price: Original Contract Times: ________________________ 

 Substantial Completion: ________________________ 

$ 

__________________________________________ 

Ready for Final Payment: _______________________ 

                              days or dates 

[Increase] [Decrease] from previously approved 

Change Orders No.    to No.   : 

[Increase] [Decrease] from previously approved 

Change Orders No.    to No.    : 

 Substantial Completion: ________________________ 

$ 

__________________________________________ 

Ready for Final Payment: _______________________ 

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 

 Substantial Completion: ________________________ 

$ 

__________________________________________ 

Ready for Final Payment: _______________________ 

 days or dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 

 Substantial Completion: ________________________ 

$ 

__________________________________________ 

Ready for Final Payment: _______________________ 

 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 

 Substantial Completion: ________________________ 

$ 

__________________________________________ 

Ready for Final Payment: _______________________ 

 days or dates 

OWNER 

 

By:____________________________ 

(Signature, OWNER) 

 

  ____________________ 

(Print Name) 

   

   

(Title, Date)  

ENGINEER 

 

By:____________________________ 

(Signature, ENGINEER) 

 

  ____________________ 

(Print Name) 

   

   

(Title, Date)  

CONTRACTOR 

 

By:____________________________ 

(Signature, CONTRACTOR) 

 

  ____________________ 

(Print Name) 

   

   

(Title, Date) 



Payson City Civil Science, Inc. 

Booster Pump Station   

GENERAL CONDITIONS 
 

APWA Manual of Standard Specifications, 2017 Edition, As Amended  

 

 

 

 

 

 

  



Payson City Civil Science, Inc. 

Booster Pump Station   

STANDARD SPECIFICATIONS & PLANS 
APWA Manual of Standard Specifications, 2017 Edition, As Amended  

APWA Manual of Standard Plans, 2017 Edition, As Amended  

Payson City Development Guidelines Adopted 09-06-2023 
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22 11 23 S Close-Coupled or Vertical Multistage VFD Water Booster System 
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SECTION 00 73 00S 

SUPPLEMENTARY CONDITIONS 

PART 1  GENERAL 

1.1 EXISTING STRUCTURES 

A. No drawings of record were used to identify surface or subsurface structures in preparing the 

Construction Drawings or Contract Documents. CONTRACTOR is responsible to locate and verify all 

existing utilities shown in the Construction Drawings. 

1.2 BONDS 

A. Bonding requires are discussed as part of these Contract Documents and include Performance, 

Payment, and Bid bonds. 

1.3 INSURANCE 

A. Contractor may obtain worker’s compensation insurance from an insurance company that has not 

been rated by A.M. Best, provided that such company (a) is domiciled in the state in which the 

project is located, (b) is certified or authorized as a worker’s compensation insurance provider by 

the appropriate state agency, and (c) has been accepted to provide worker’s compensation 

insurance for similar projects by the state within the last 12 months. 

B. The limits of liability for the insurance required shall provide coverage for not less than the following 

amounts or greater where required by Laws and Regulations: 

1. Workers’ Compensation, and related coverages: 

a. State:     Statutory 

b. Federal, if applicable 

(e.g., Longshoreman’s): Statutory 

c. Employer’s Liability:   $ 500,000 

 

2. Contractor’s Commercial General Liability which shall include completed operations and product 

liability coverages and eliminate the exclusion with respect to property under the care, custody 

and control of Contractor: 

a. General Aggregate   $2,000,000 

b. Products - Completed 

Operations Aggregate $1,000,000 

c. Personal and Advertising 

Injury $1,000,000 

d. Each Occurrence 

(Bodily Injury and Property Damage) $1,000,000 

e. Property Damage liability insurance will provide 

Explosion, Collapse, and Under-ground coverages 

where applicable. 

f. Excess or Umbrella Liability 

1. General Aggregate   $3,000,000 

2. Each Occurrence   $3,000,000 
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3. Automobile Liability: 

a. Bodily Injury: 

Each person  $1,000,000 

Each Accident $1,000,000 

 

b. Property Damage: 

Each Accident $1,000,000 

c. Combined Single Limit of  $1,000,000 

 

4. The Contractual Liability coverage required for not less than the following amounts: 

a. Bodily Injury: 

Each person  $2,000,000 

Each Accident $2,000,000 

 

b. Property Damage: 

Each Accident $2,000,000 

Annual Aggregate $2,000,000 

 

5. Other Persons or Entities to be included on policy as additional insureds: 

a. Payson City 

b. Civil Science Infrastructure, Inc. 

1.4 COORDINATING AGENT 

A. The Coordinating Agent for the OWNER of other work to be performed at this Project site shall be: 

1. Cameron Phillips – Water Superintendent, Payson City 

1.5 PAYMENT RETAINER 

A. Retainage on payment applications is defined in Article 5 of the Construction Contract and is set at 

5% of the total Contract Price. 

 

 

END OF SECTION 
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SECTION 01 11 00 S 

SUMMARY OF WORK 

PART 1  GENERAL 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

A. Provide all labor equipment, materials, and services for the performance of the Work 

required by these Contract Documents (Drawings, Specifications, e.g.) 

B. This project consists of the construction a new CMU booster pump station building 

including a booster pump skid, gas chlorine injection, 10” water pipeline, concrete flatwork 

around building, site grading, demolishing the old building, and extending the asphalt 

driveway to the building.   

1.2 STANDARD SPECIFICATIONS & PLANS 

A. The APWA Manual of Standard Specifications & Plans, 2017 Edition, As Amended shall 

govern the administration and construction of this Contract, except as modified or specified 

in the Contract Documents and/or Construction Drawings. 

B. It is the CONTRACTOR’s responsibility to purchase and obtain copies of the APWA Manual of 

Standard Specifications & Plans, 2017 Edition, As Amended.   

C. The CONTRACTOR shall have a copy of these Standard Specifications & Plans, as well as 

the Contract Documents and Construction Drawings, at the job site at all times. 

D. The governing rankings in case of a discrepancy is: 

Dimensions   Information 

1.    Plan   1.    Special Provisions (S), Modifications (M) 

2.    Calculated   2.    Plans 

3.    Scaled   3.    APWA Standard Specifications 

4.    APWA Standard Drawings 

 

E. Each Bid Item in the Bid Schedule is identified with a specification reference by a number 

and name. 

1. The first six digits of a Bid Item are the section number of the technical specification 

that defines the work or a portion of the work for that Bid Item 

2. The last character of a Bid Item at the end of the six digits signifies whether 

something is new or modified. 

a) No character indicates a standard Bid Item and reference. 

b) The letter “S” at the end of the six digits indicates that the Bid Item is supported 

by a new Special Provision Specification directly related to the Project. 
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c) The letter “M” at the end of the six digits indicates the Bid Item is supported by 

a modified Standard Specification directly related to the Project. 

1.3 INTENT OF DOCUMENTS 

A. Construction Documents do not purport to describe each and every condition which may be 

encountered during construction. 

B. Documents are intended to describe, in general, the extent, type and quality of construction. 

C. Incorporate into the Work, products indicated or specified in accordance with requirements 

and/or recommendations of the respective manufacturers.  Any additional materials and 

work required to meet such requirements or recommendations shall be deemed to be part 

of this Contract. 

1.4 WORK BY OTHERS 

A. The CONTRACTOR has the responsibility for coordinating activities among the sub-

contractors. The OWNER intents on having only one prime contractor.  

B. Coordinate construction efforts as may be reasonably possible. Entities involved during 

construction may include, but are not limited to: Delco Western (Chlorination), SKM 

Engineering (SCADA), Utah Department of Drinking Water, Payson City, etc. 

1.5 WORK SEQUENCE 

A. Work sequence to be determined by CONTRACTOR. 

B. Traffic interruption is to be avoided as much as possible, if interruption is necessary, it must 

be coordinated with the ENGINEER and OWNER throughout the duration of the Project. 

Temporary controls are to be in place and utilized for new construction. 

1.6 CONTRACTOR USE OF PREMISES 

A. Night and Weekend Work 

1. Night work between 7:00 pm and 7:00 am will not be permitted without prior written 

permission from the ENGINEER. 

2. The Contract shall provide a minimum of 7 calendar day notice prior to performing 

weekend work. Weekend work will only be permitted upon approval from the City’s 

representative after proper notice has been submitted by CONTRACTOR. 

3. The project may have inspection by the OWNER with periodic oversight from the 

ENGINEER.  The CONTRACTOR shall coordinate with the ENGINEER for any 

substantial changes in the work week or overtime work prior to initiating the work so 

that representation is on-site during the construction activities. 

B. Holiday and Event Work 

1. All roads are to be opened to public during Utah Public Holidays. 

a) When holidays fall on a Monday or Tuesday, roads are to be opened on Friday 

prior at 12PM through the holiday. 
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b) When holidays fall on Thursday, roads shall remain open from Thursday to 

Sunday. 

C. General Limitations 

1. Do not disturb or damage any existing features located outside the project limits that 

are displayed in the plans. Limit any disturbance within project limits to keep native 

landscape. 

2. Maintain and coordinate all mail delivery and waste management services along the 

project corridor with adjacent property owners throughout the duration of 

construction. 

3. Provide a water truck with a minimum capacity of 1,000 gallons for use at all times 

on the project as part of the temporary controls bid item for Dust Control and 

Watering.  Apply water for dust control at regular intervals each day (2 

applications/day minimum) in order to minimize fugitive dust. Apply water more 

frequently as directed by the City Representative or ENGINEER. Wetting of 

construction materials may be accomplished using the same equipment used for 

dust control but dust control and site watering will take priority over material 

processing. 

1.7 NON-PAYMENT ITEMS 

A. The CONTRACTOR shall not be paid for the following items. The costs associated with these 

items should be included in the unit prices for other items on the Bid Schedule. 

1. All materials, labor and equipment required to excavate, uncover, remove, replace, or 

reconstruct any facility or improvement that was not properly inspected and tested at 

the time of installation as required by these specifications. 

2. All construction watering, dust control and temporary control costs. 

3. All items required to be finished on the substantial completion inspection or final 

inspection “Punch List” 

4. All removal and replacement of concrete, road base or bituminous materials required 

due to faulty materials or workmanship. 

5. All over excavation required due to errors or other judgmental decisions and 

assumptions on the part of the CONTRACTOR. 

6. Repairs to any existing utilities including power lines, water laterals, irrigation lines, 

irrigation ditches, and culverts. 

7. Damage to public or other physical facilities resulting from the CONTRACTOR’s 

negligence or construction operations, etc. 

8. Restoration of existing surface improvements. 

9. Coordination and scheduling delivery of the construction materials with material 

suppliers and inspection of the materials upon delivery. 
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10. All costs associated with the removal and replacement of materials that are unable to 

meet testing or warranty requirements. This includes, but is not limited to, excavation, 

disposal, replacement, shipping and installation costs. 

11. The CONTRACTOR shall investigate the location and depth of existing utilities where 

trenching for the installation of conduit and storm drain lines. Potholing will not be 

paid for as a separate item unless requested by OWNER but is considered incidental 

to the installation of the utility. Any costs for potholing shall be included in the unit 

price bid for the specific item. 

PART 2  PRODUCTS 

PART 3  EXECUTION 

 

END OF SECTION 

Not Used 

Not Used 
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SECTION 01 29 00 S 

MEASUREMENT & PAYMENT PROCEDURES 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. Measurement and payment procedures, forms, submission requirements, and price 

adjustments. 

1.2 SUBMITTAL PROCEDURES 

A. Submit at least two copies of each Application for Payment. Each application must be signed 

by CONTRACTOR. 

B. Submit an updated progress schedule with each Application for Payment. 

C. When ENGINEER requires substantiating information, submit data. 

1.3 UNIT PRICE PAY REQUEST FORMS 

A. Application Form: ENGINEER prepared or one acceptable to the ENGINEER. 

B. Schedule of Prices: ENGINEER prepared or one acceptable to the ENGINEER. 

1.4 LUMP SUM PAY REQUEST FORMS 

A. Application Form: Use AIA Form G702 – Application and Certificate for Payment; or AIA 

G722 – Project Application and Project Certificate for Payment; or EJCDC Form 1910-8-E – 

Application for Payment; or CONTRACTOR’s standard form; or electronic media printout 

following one of the above standard forms. 

B. Schedule of Values Form: Use AIA Form G703 – Application and Certificate for Payment 

Continuation Sheet and AIA G723 – Project Application Summary, or EJCDC Form 1918-8-E, 

or CONTRACTOR’s standard form, or electronic media printout following one of the above 

standard forms. Follow the outline presented in the Bid form. For each item, provide a 

column (or row) for listing each of the following: 

1. Item number. 

2. Description of work. 

3. Scheduled values. 

4. Previous applications. 

5. Work in plan and stored materials under this application. 

6. Authorized Change Orders. 

7. Total completed and stored to date of application. 
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8. Percentage of completion. 

9. Balance to finish. 

10. Retainage. 

11. Overhead and profit. 

C. Submission Schedule: Comply with time requirement of the General Conditions when 

submitting the Schedule of Values (Within 10 days after the Effective Date of the 

Construction Contract). 

D. Revisions: Revise schedule of values to list approved Change Orders, with each Application 

for Payment. 

1.5 MEASUREMENT 

A. General: 

1. Measurement methods specified in the individual Sections of the Standard 

Specifications are intended to compliment the criteria of this Section. 

2. ENGINEER will take all measurements and compute all quantities. 

3. CONTRACTOR will: 

a. Furnish labor to assist ENGINEER in obtaining and handling test Samples at site or 

sources. 

b. Provide all equipment, workers, and survey crews to assist ENGINEER in making 

measurements. 

c. Verify ENGINEER’s measurements and computations. 

B. Unit of Measurement: Refer to the Bid Form. It identifies the unit of measurement to be 

used for unit price items. 

C. Weight Basis: Measured by scale or by handbook weights for the type and quantity of 

material actually furnished and used. 

1. For material to be measured and paid for by weight, furnish accurate scales. Use 

platform scales of sufficient size and capacity to permit the entire vehicle or entire 

combination of vehicles to rest on the scale platform while being weighed. Combination 

vehicles may be weighed as separate units provided; they are disconnected while being 

individually weighed. Pay for all costs incurred as a result of regulating, adjusting, 

testing, inspecting, and certifying scales. 

2. ENGINEER may be present to witness weighing; however, in any case, furnish weigh 

slips and daily summary weigh sheets. Furnish duplicate weigh slip or a load slip to each 

vehicle weighed and deliver the slip to ENGINEER at the point of delivery of the material. 
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3. If the material is shipped by rail, certified car weights will be accepted. Only actual 

weight of material will be paid for and not minimum car used for assessing freight tariff. 

Car weights will not be used for material to be passed through mixing plants. 

4. Trucks used to haul material shall be weighed empty daily and at such additional times 

as directed. Each truck shall bear a plainly legible identification mark. ENGINEER may 

require the weight of the material verified by weighing empty and loaded trucks on other 

scales. 

D. Area Basis: Measured by square dimension using mean length and width or radius. 

E. Linear Basis: Measured by linear dimension at the item centerline or mean chord. 

F. Volume Basis: Measured by cubic dimension using mean length, width and height or 

thickness. 

1. Volumes will be determined and based upon material compacted in-place (not loose 

measure as per delivery ticket). 

2. When it is impractical to determine the volume by rectilinear measurements in-place or 

by the specified method of measurement, or when requested by the CONTRACTOR in 

writing and accepted in writing, the material will be weighed in accordance with the 

requirements specified for weight measurement. Such weights will be converted to 

volume measurement for payment purposes. Factors for conversion from weight 

measurement to volume measurement will be determined and shall be agreed to by 

CONTRACTOR before such method of measurement of pay quantities will be accepted. 

G. Each Basis: Measured by the unit. 

H. Lump Sum Basis: Measured on a percent complete basis. 

I. Hour Basis: Measure by time documented by Resident Project Representative or ENGINEER. 

J. Plan Quantity Basis: An ENGINEER generated calculated quantity provided in the Bid 

Schedule for which payment will be made based on dimensions and widths shown in the 

Drawings - similar to a lump sum basis. 

1. An adjustment to the final quantity for payment may be made if an error is discovered in 

the calculated quantity by either the ENGINEER or the CONTRACTOR. Provide all 

computations, plots, and supporting documentation necessary for the ENGINEER to 

verify the error and determine the final quantity for payment. The ENGINEER may adjust 

the final quantity for payment by the amount of increase or decrease to the calculated 

quantity in the Bid Schedule based on provided supporting documentation when the final 

quantity differs from the calculated quantity by more or less than 10%. 

K. Contingency Basis: Are estimated quantities that may be reduced, deleted, or increased 

based upon field conditions and are for bidding purposes only.  These contingency items 
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are used to quantify unknowns in the field and will be used only upon approval from the 

ENGINEER. 

1.6 PAYMENT 

A. Payment covers all labor, products, tools, equipment, paint, transportation, services, and 

incidentals; erection, application, or installation of an item of the Work; overhead and profit. 

B. Quantities supplied or placed in the Work and measurements agreed to by CONTRACTOR 

determine payment. 

C. The final payment sum may be as great as twice the value of Punch List work or at least 

equal to the value of the work declared defective by the ENGINEER. 

D. See Table 1 for the Measurement & Payment to more clearly identify those tasks which are 

specifically included in each of the Bid Schedule items and thereby minimize the confusion 

that sometimes arises with regard to how an item is to be measured and payment for 

specific tasks comprising the Work.  Inclusion or exclusion of any item or task from this 

Section shall in no way be construed to mean that additional payment shall be required of 

the OWNER.  All materials, equipment, expenses, operations, and labor necessary to 

complete the Work intended by the Drawings and required by the Contract Documents and 

Project Specifications not specifically listed as a bid item in the Bid Schedule or described in 

the following subsections shall be considered incidental to the Work, shall be included in the 

unit costs for the various Bid Schedule items, and shall not cause the CONTRACTOR to be 

eligible for additional payment by the OWNER. 
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Table 1 

ITEM NO. 
SPECIFICATION 

REFERENCE 
ITEM DESCRIPTION 

UNIT OF 

MEASUREMENT 

1 01 71 13 Mobilization & Demobilization  Lump Sum 

Inclusion (not limited to): CONTRACTOR's bringing all necessary equipment to site to do the Work as well as removing 

all construction equipment and debris so site is left clean. CONTRACTOR's acquisition of all temporary permits required 

for the Work, all temporary facilities including but not limited to, UDOT encroachment permit, field office, utility 

connections, sanitary facilities, site security and protection, dewatering facilities, bulletin boards, waste disposal, 

coordination with utility companies, and all other temporary construction requirements and support. Includes 

CONTRACTOR's preparation and paperwork for schedules, submittal package reviews, pay estimates, etc. Includes 

provision and placement of any temporary security fencing for site security.  

 

Clarifications: The Bid price for Mobilization shall not exceed 10% of the total Bid price. The Bid price covers cost of 

mobilization, demobilization, installation of temporary facilities, bringing all necessary construction equipment to site, etc. 

Current utility owner contact information is found in the General Notes in the Construction Drawings, it is the 

responsibility of the Contractor to verify this contact information and revise as necessary.  The OWNER will not be held 

responsible to contact or coordinate with the utility owners for construction of the proposed improvements. 

 

Basis of Payment: 

Percentage of Original 

Contract Amount Earned 

Percentage of Amount Bid for 

Mobilization & Demobilization to 

be Paid 

3% 25% 

10% 25% 

50% 25% 

100% 25% 
 

2 01 78 39 Project Record Documents Lump Sum 
Inclusion (not limited to): Provision of preconstruction documentation, acceptable material to include photographs, 

video, records, etc. approved by the ENGINEER, of the existing conditions on site(s) that are impacted by construction 

activities. This item also includes maintaining, recording and submitting photographs, certificates, documentation, record 

documents for the Project and available for the ENGINEER at any time during the construction.  This item includes 

provision of one hard copy to be onsite at all times of all the Contract Documents including any required Standard 

Specifications and Plans. This item includes making record of the actual construction activities and information relative to 

field changes. This item also includes maintaining, recording and submitting record documents for all improvements and 

to provide "as-built" plans sealed by a licensed surveyor in the State of Utah. 

 

Basis of Payment: 

When Paid Amount Paid 

Pre-Construction 

Documentation Approved 
50% 

Record Documents Approved at 

End of Project 
100% 
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3 01 57 00 Temporary Controls Lump Sum 

Inclusion (not limited to): General requirements for controlling surface and subsurface environmental conditions such as 

noise control, dust and mud control, surface water control, ground water control, pollution control, and erosion control at 

the construction site, and related areas under the CONTRACTOR's responsibility. If required, includes the provision of a 

UPDES Permit and specifically a Storm Water Pollution Prevention Plan (SWPPP) prepared, submitted, and implemented 

by CONTRACTOR in accordance with the Utah DEQ. Includes best management practices (BMPs) determined by the 

SWPPP document which may include but are not limited to straw bale barriers, silt fencing, diversion dikes, inlet 

protection (gravel socks, gravel, fencing or straw bales), equipment and vehicle wash down areas, stabilized roadway 

entrances, and others as may be required in accordance with City and industry standard plans and specifications. 

 

Basis of Payment: 

When Paid Amount Paid 

With first Application for Payment 25% 

With each subsequent Application for 

Payment 

Remaining portion of bid 

item as a % of the 

contract completed 
 

4 01 45 00 Quality Control & Testing Lump Sum 

Inclusion (not limited to): All soil, compaction, concrete, asphalt, and other material sampling and testing required by the 

Contract Documents. 

 

Clarifications: All quality control and testing shall be completed by and Independent Testing Agency not owned by, 

affiliated with, or in any way associated with the CONTRACTOR, or any of CONTRACTOR’s Subcontractors and Suppliers, 

that is accredited by a national authority. 

 

Basis of Payment: 

When Paid Amount Paid 

With each Application for Payment 
Portion of bid item as a % 

of the contract completed 
 

5 01 71 23 Construction Layout & Staking Lump Sum 

Inclusion (not limited to): All construction survey and staking required through various stages of the construction 

process. Upon completion CONTRACTOR shall submit a certificate signed by licensed professional certifying that 

elevations and locations of improvements conform with the Contract Documents. 

 

Clarifications: All construction surveying shall be completed by the CONTRACTOR or CONTRACTOR's subcontractor. The 

OWNER reserves the right to verify accuracy of construction survey at any time during or after construction. 

 

Basis of Payment: 

When Paid Amount Paid 

With each Application for Payment 
Portion of bid item as a % 

of the contract completed 
 

6 02 41 14 
Remove Existing Asphalt 

Pavement 
Square Foot 

Inclusion (not limited to): Saw cutting of existing pavement, removal and disposal of pavement, and all materials, 

equipment, expenses, operations and labor necessary to complete the Work for this particular Bid Item. All work for this 

bid item shall be done in accordance with the Construction Drawings, Contract Documents, Specifications and Standards. 
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7 02 41 13 
Remove Existing Concrete Post 

Footing 
Each 

Inclusion (not limited to): Removal and disposal of concrete post footing and all materials, equipment, expenses, 

operations, and labor necessary to complete the work in accordance with the Contract Documents. (e.g. Drawings & 

Specifications) 

 

Pay Limits: Payment will only be given for the defined demolition areas. All work outside defined areas will be at the 

CONTRACTOR'S cost. 

8 02 41 19 
Remove Existing Building w/ 

Basement 
Lump Sum 

Inclusion (not limited to): Removal and disposal or salvage of building with all its components except those indicated to 

be reinstalled, salvaged, or to remain OWNER’s property. Salvage items to be cleaned, packed, and hauled to the 

OWNER’s designated storage area. Includes coordination with Delco for chlorination equipment relocation prior to 

demolition, protection of nearby soils, concrete, and underground utilities to remain, breakup of concrete basement 

foundation walls to a depth sufficiently below proposed grades, backfill and compaction of structural backfill in concrete 

basement foundation and all materials, equipment, expenses, operations, and labor necessary to complete the work in 

accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Basis of Payment: Percentage of Work completed for this item with each partial Application for Payment. 

9 31 23 16 Excavation & Earthwork Lump Sum 
Inclusion (not limited to): Excavation of unclassified materials (earthen, sandstone, rock), haul, stockpile, sort, place, 

compact, and otherwise grade materials at the site such that grades are accomplished not including excavation or backfill 

for waterline trenching. CONTRACTOR shall include all materials, equipment, expenses, operations and labor necessary to 

complete the Work for this particular Bid Item. All general grading, earthwork, excavation, fill placement, compaction, cut 

and fill slopes, over-excavation, and site preparations shall be completed in accordance with the Contract Documents. 

(e.g. Drawings & Specifications) 

 

Clarifications: The excavation quantity shown in the Bid Schedule is from Existing Ground to Finish Ground and shall be 

considered by the Contractor to be approximate. CONTRACTOR shall make all necessary adjustments for subgrade 

elements. Excess excavated material may be used as structural backfill (including as backfill of existing building 

basement) only upon written approval from ENGINEER. Excavation and backfill are paid under their respective Bid Items. 

 

From Existing Ground to Finish Ground: 

Unadjusted (no shrinkage or swell factor) 

Cut (CY) = 240 

Fill (CY) = 9 

Difference (CY) = 231 (Cut)  

 

The Contractor shall verify earthwork volumes and make any adjustments for subgrade and footings excavation. The 

Contractor shall be responsible for all excess material and export from the site for waste and proper disposal. No 

shrinkage or swell factor has been applied to the quantity.  

 

Basis of Payment: Percentage of Work completed for this item with each partial Application for Payment. 

10 31 37 00 Riprap D50=6” (12” thick) Square Yard 
Inclusion (not limited to): Provision, placement, granular borrow, compaction, grading and all materials, equipment, 

expenses, operations, and labor necessary to complete the Work for this particular Bid Item. All Work for this Bid Item 

shall be completed in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Pay Limits: Payment will only be given for a compacted in-place volume within the defined limits of the roadway. 
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11, 12 
33 05 05 

33 08 00 

Hot Tapping Sleeve w/ 10” 

Branch 
Each 

Inclusion (not limited to): Provision, placement, trenching, material stockpiling, shoring, tracer wire, warning tape, hot 

tapping sleeve, hot tapping, pipe bedding material, backfill, compaction, diversions, OSHA compliance, and all materials, 

equipment, expenses, operations and all materials, equipment, expenses, operations, and labor necessary to complete 

the work in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

13 33 12 16 10" Gate Valve Each 

Inclusion (not limited to): Provision, placement, excavation, backfill material, base course, compaction, grease, 

polyethylene sheet wrap, tape, fittings, lids, slip sleeve, concrete collar, concrete inscription with pipe directional arrows 

and pipe size, restraints, tracer wire, warning tape, rebar, concrete, box, lid, and all materials, equipment, expenses, 

operations and all materials, equipment, expenses, operations, and labor necessary to complete the work in accordance 

with the Contract Documents. (e.g. Drawings & Specifications) 

14 33 05 07 10" PVC C900 Waterline Linear Foot 

Inclusion (not limited to): Provision, placement, trenching, material stockpiling, shoring, tracer wire, warning tape, pipe, 

fittings, thrust blocks due to fittings, pipe bedding material, backfill material, compaction, diversions, OSHA compliance, 

and all materials, equipment, expenses, operations and all materials, equipment, expenses, operations, and labor 

necessary to complete the work in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Pay Limits: Measured along centerline of pipe. No separate or additional payment will be made for rock excavation or 

dewatering efforts as this is part of this bid item. 

15 33 05 06 1" PE Chlorination Injection Line Linear Foot 

Inclusion (not limited to): Provision, placement, trenching, material stockpiling, shoring, tracer wire, warning tape, pipe, 

fittings, thrust blocks due to fittings, pipe bedding material, backfill material, compaction, diversions, OSHA compliance, 

and all materials, equipment, expenses, operations and all materials, equipment, expenses, operations, and labor 

necessary to complete the work in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Pay Limits: Measured along centerline of pipe. No separate or additional payment will be made for rock excavation or 

dewatering efforts as this is part of this bid item. 

16 33 05 06 1" Tapping Saddle w/ Injection 

Quill 

Each 

Inclusion (not limited to): Provision, placement, trenching, material stockpiling, shoring, tracer wire, warning tape, pipe, 

fittings, thrust blocks due to fittings, pipe bedding material, backfill material, compaction, diversions, OSHA compliance, 

and all materials, equipment, expenses, operations and all materials, equipment, expenses, operations, and labor 

necessary to complete the work in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Pay Limits: Measured along centerline of pipe. No separate or additional payment will be made for rock excavation or 

dewatering efforts as this is part of this bid item. 

17 
32 12 16.13 

32 11 23 

3" Plant Mix Bituminous Paving 

w/ 8” Base  
Square Foot 

Inclusion (not limited to): Provision, placement, untreated base course, plant mix asphalt, aggregates, asphalt binder, 

hydrated lime, tack coat, additives, compaction, plant mix bituminous pavement, and all materials, equipment, expenses, 

operations, and labor necessary to complete the Work for this particular Bid Item. All Work for this Bid Item shall be 

completed in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

 

Clarifications: Amended APWA specifications govern. Class II, Above 4000 Feet, SP-1/2. 
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18 32 16 13 

32 11 23 

4” Concrete Sidewalk w/ Base 

(Bldg Apron) 

Square Foot 

Inclusion (not limited to): Provision, placement, compaction, untreated base course, forming, reinforcement, concrete, 

admixtures, finishing, curing, weather protections, cure agents, additives, expansion joints, contraction joints, doweling, 

epoxy, existing connections, detectable warning surface, and all materials, equipment, expenses, operations, and labor 

necessary to complete the Work for this particular Bid Item in accordance with the Contract Documents. (e.g. Drawings & 

Specifications) 

19 
32 11 23 

31 05 19 

6" Untreated Base Course w/ 

Fabric (Bldg Apron) 
Square Foot 

Inclusion (not limited to): Provision, placement, untreated base course, compaction, grading and all materials, 

equipment, expenses, operations, and labor necessary to complete the Work for this particular Bid Item. All Work for this 

Bid Item shall be completed in accordance with the Contract Documents. (e.g. Drawings & Specifications) 

20 04 22 00 28’x15’ CMU Pump Building Lump Sum 
Inclusion (not limited to): CMU pump building as shown in the plans, excavation, subgrade preparations, electrical 

conduit and 1” PE chlorination line plumbing within 5’ of the building (not including 8” and 10” culinary water piping in 

and out of the building), floor drains, drain line, gravel sump wrapped in filter fabric, footings excavation, backfill, 

concrete footings & foundation, slab, walls, roofing, insulation, fixtures, finishes, doors, windows, mechanical equipment, 

electrical equipment, miscellaneous equipment for a complete and operational pump and chlorination building (not 

including chlorination equipment to be installed or relocated by Delco Western, SCADA Panel to be installed by SKM 

Engineering, and booster pump skid & equipment which is covered in bid items 21 & 22) and all materials, equipment, 

expenses, operations and labor necessary to complete the Work for this particular Bid Item.  All Work for this Bid item 

shall be completed in accordance with the Contract Documents (Drawings and Specifications) and manufacturer’s 

recommendations. 

 

Clarifications: Coordinate with Delco Western for chlorination and SKM Engineering for SCADA for proper sequencing of 

installations.  

 

Basis of Payment: Percentage of Work completed for this item with each partial Application for Payment. 

21 22 11 23 S 
1200 GPM In-Line Booster 

Pump Skid 
Lump Sum 

Inclusion (not limited to): Provision, booster pump skid, shipping to site, unloading, placement in pump house building, 

connection to piping, electrical, communications, etc. as necessary to have a complete and operational booster pump, 

testing, operations, training of city staff. All Work in accordance with manufacturer’s recommendations. Includes all 

materials, equipment, expenses, operations and labor necessary to complete the Work for this particular Bid Item.    

22 DIVISION 33 

Misc. Booster Pump Equipment, 

Pipe, Fittings, Valves, Meter, 

Etc. 

Lump Sum 

Inclusion (not limited to): Provision, placement, all pump house equipment within 5’ of the building, coordination with 

pump house building, especially plumbing through the floor (except for floor drains which are included with the pump 

house building), all internal plumbing, piping, fittings, valves, water treatment, chlorination, and pump house equipment 

as shown in the plans. Includes coordination with suppliers and manufacturers to ensure equipment design, layout, 

specifications, and installations are in accordance with manufacturer’s recommendations. Includes all materials, 

equipment, expenses, operations and labor necessary to complete the Work for this particular Bid Item.   

 

24 DIVISION 26 Site Electrical Lump Sum 

Inclusion (not limited to): All electrical work on the site from transformer and into the CMU building including all 

electrical work inside the building, conduit, wiring, duct seal, pull tape, conduit sweeps, warning tape, fittings, conduit 

proofing, trenching, installation, meter, meter socket, meter disconnect, panel, hardware, cleaning and commissioning, 

surge protection devices, pot holing as required, and all materials, equipment, expenses, operations, and labor necessary 
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to complete the Work for this particular Bid Item.  All Work for this Bid Item shall be completed in accordance with the 

Contract Documents. (e.g. Drawings & Specifications)  

 
Clarifications: Payson City Power Department will provide power to the site including purchase and installation of the 

transformer. CONTRACTOR responsible to install power from the transformer into the CMU pump building and to all 

equipment to complete a working and operational electrical system. No separate or additional payment will be made for 

over excavation and backfill unless approved in writing by ENGINEER. CONTRACTOR to restore existing conditions if 

trenching in areas outside of proposed landscaping for no additional payment. 

1.7 INCIDENTAL WORK 

A. No separate measurement or payment for incidental work. 

1.8 PRODUCT 

A. No separate measurement and payment for: 

1. Product or work provided by ENGINEER or OWNER. 

2. Product wasted or disposed of in a manner that is not acceptable. 

3. Product determined as unacceptable before or after placement. 

4. Product not completely unloaded from the transporting vehicle. 

5. Product placed beyond the lines and levels of the required Work. 

6. Product remaining on hand after completion of the Work. 

7. Loading, hauling, and disposing of rejected product. 

1.9 MATERIALS AND EQUIPMENT ON-HAND 

A. CONTRACTOR may include in partial payment applications, an advanced payment items for 

acceptable non-perishable products purchased or manufactured expressly for the Work, If: 

1. Certified copies of product invoices are approved. 

2. The maximum sum to be included in partial payment applications does not exceed 75 

percent of the value of the product shown on the invoice or 75 percent of the in-place 

price, whichever sum is less. 

3. Product is stored in the vicinity of the Project or when the approved storage location is 

other than the site, evidence is furnished that the stored product is irrevocably obligated 

to the Work. 

4. CONTRACTOR is responsible for any damages, loss, or theft of product until product us 

incorporated in the Work and accepted. 

B. Payment for materials shall not constitute acceptance of any materials which do not 

conform to the Contract Documents. 

C. No partial payment will be made on living, or perishable plant materials until planted. 
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1.10 PRICE ADJUSTMENT  

A. Defective Work or Non-Complying Material: If ENGINEER determines it is not practical to 

remove and replace Defective Work or non-complying material, any of the following may be 

applied: 

1. Defective Work or non-complying material may remain, but the price reduced up to 50 

percent. 

2. If non-complying material has been installed and no price for the material is specified, 

apply price reduction against cost of work requiring complying material as part of its 

installation. 

3. Defective Work or non-complying material will be partially repaired, and the price will be 

adjusted to a new price. 

4. Pay for Defective Work on a pay factor basis: 

a. Where two (2) or more pay factors apply to one item of Defective Work or material 

(even if pay factors are determined using separate specification sections), the 

smallest pay factor shall be used to determine price adjustment. 

b. Pay factors shall not be cumulative. 

c. Pay factors shall be applied to unit prices in either the bid form or a change order. 

B. Contract Price Adjustment: In lump sum contracts, Contract Price adjustment shall be 

affected by Change Order. In unit price contracts, Contract Price adjustment shall be 

affected by adjusting unit quantities. 

C. Early Completion: No additional money will be due CONTRACTOR: 

1. If CONTRACTOR completes Work or any portion of Work before Contract Time, or 

2. If early completion is delayed. 

PART 2  PRODUCTS   Not Used 

PART 3  EXECUTION   Not Used 

 

 

 

END OF SECTION 
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DATE:   12/6/2024  

 

QUOTE NO:  B000137497 

 

JOB NAME:    Payson Booster 

 

CUSTOMER:   Delco Western 

 
 

SECTION 22 11 23 S - SPECIFICATION FOR CLOSE-COUPLED or 

VERTICAL MULTISTAGE VFD WATER BOOSTER SYSTEM 
 

WORK INCLUDED - Packaged Pumping System 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

 

A. Purpose: To provide a single source responsible for the manufacture and warranty of a prefabricated, skid 

mounted, fully automatic variable speed pumping system and enclosure. The pumping system shall 

automatically maintain a constant discharge pressure regardless of varying flow demands within the 

station rating. 

 

B. The pumping system shall conform to the specifications herein in all aspects. This specification covers the 

minimum requirements but should not be considered to be all inclusive. It is the successful vendor's 

responsibility to include all necessary appurtenances to provide for a complete, smooth operating, and 

reliable pump system. The manufacturer shall supply a complete set of general arrangement drawings, 

electrical power schematics, and control schematics in the operation and service manual. 

 

C. Manufacturers seeking authorization to furnish their product shall be a registered ISO9001:2015 

manufacturer and shall hold a current Quality Management Certificate for the assembly of custom 

packaged pumping systems and controls for use in commercial, irrigation, municipal, industrial, and fire 

applications. 

 

1.2 REFERENCES 

 

A. American National Standards Institute (ANSI) 

 

B. American Society for Testing and Materials International (ASTM): 

 

1. A36: Standard Specification for Carbon Structural Steel. 

 

2. A48: Standard Specification for Gray Iron Castings. 

 

3. A53:   Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, Welded and 

Seamless. 

 

4. Al05: Standard Specification for Carbon Steel Forgings for Piping Applications. 
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5. A276: Standard Specification for Stainless Steel Bars and Shapes. 

 

6. A307: Carbon Steel Bolts and Studs. 

 

7. A582/A582M: Standard Specification for Free-Machining Stainless Steel Bars. 

 

8. B 148: Standard Specification for Aluminum-Bronze Sand Castings. 

 

C. American Society of Mechanical Engineers (ASME) 

 

1. ASME B 16.5: Pipe Flanges and Flanged Fittings 

 

D. American Water Works Association (AWWA) 

 

E. American Petroleum Institute (API) 

 

F. Hydraulic Institute (HI) 

 

G. National Electric Code (NEC) 

 

1. National Electrical Manufacturers Association NEMA – MG 1 

 

1.3 MANUFACTURER 

 

A. The pumping system shall be of the type manufactured by TIGERFLOW Systems, LLC. The station 

manufacturer shall be certified to provide a UL listing for both the control panel and the pump station as a 

complete system. The primary line of business of the pump station manufacturer shall be the design & 

manufacture of centrifugal pump booster stations. For consideration of a proposed equal system, the 

contractor shall furnish the following data to the Engineer at least 10 days prior to the date of the bid 

opening: 

 

1. A complete specification for the pumping system proposed as an equal. 

 

2. A statement of full conformance to the specifications signed by an authorized representative of the 

manufacturer. 

 

3. A D-size layout drawing showing overall dimensions and all piping discharge locations. 

 

4. Complete submittal data for all major equipment such as pumps, motors, control components, 

valves, and motor starters. 

 

5. A D-size one-line electrical schematic showing power wiring. 

 

6. Manufacturer's electrical control panel UL508A file number. 

 

7. A copy of the manufacturer's certificate of insurance showing as a minimum, general liability 

coverage of $1,000,000 and an excess liability coverage of $5,000,000. 

 

8. If, in the opinion of the Engineer, the data submitted shows the pumping system to be an equal to 

the system specified, the bidding contractors shall be notified not less than 14 days prior to the 

bid opening. 
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1.4 SUMMARY 

 

Furnish and install a TIGERFLOW Series VMS-4000-VFD triplex Model #TVMV-40TF-C-S8-VM-P-VFD, 

engineered Variable Speed packaged water Booster System. The system shall be rated for a system flow of 1,200 

GPM at a system pressure of 106 PSIG boost. 

 

 

1.5 QUALITY ASSURANCE 

 

• All equipment under this section shall be furnished by a single supplier and shall be products that the 

manufacturer regularly engages in. The supplier shall have sole responsibility for proper functioning of 

the system and equipment supplied. 

 

• Equipment shall be a manufacturer’s standard product presently in commercial production. 

 

• The manufacturer shall have in place a quality assurance program to assure the quality of the material 

furnished. 

 

• NIST Traceable test facility 

 

• Package shall be manufactured in an ISO 9001 certified facility  

 

1.6 THIRD PARTY TESTING AND CERTIFICATIONS 

 

Package shall be: 

 

• UL/C-UL QCZJ Listed as a system for its intended use. 

 

• In compliance with: 

 

­ OSHA Federal Regulations 29 CFR 1910.303 and 399 

­ NFPA Pamphlet #70 (National Electric Code) Article 90-7,  

­ City of Los Angeles Approval Code, CMR248  

­ ASHRAE 90.1 (2010) compliant 

 

1.7 QUALIFICATIONS 

 

• The manufacturer shall have a minimum of twenty years manufacturing and application experience. 

 

• Upon request from the engineer, the pump station manufacturer shall demonstrate proof of financial 

responsibility with respect to performance and delivery date. 

 

• Upon request from the engineer, the pump station manufacturer shall provide proof or evidence of 

facilities, equipment and skills required to produce the equipment specified herein 

 

1.8 APPROVED MANUFACTURERS 

 

Base bid:  TIGERFLOW  

 

Alternates:  Must supply written certification that the manufacturer is Listed NSF/ANSI 61 certified for potable 

drinking water. 

 

1.9  SUBMITTALS & INSURANCE CERTIFICATIONS 
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Submittals shall be in accordance with requirements of general specifications. Submit 6 copies to the engineer for 

approval. All submittals must include the following: 

 

• Complete shop drawings and complete wiring diagrams. All drawings must be Inventor or AUTO-

CAD electrical; complete with 3-D drawings available in Inventor, CAD, or Revit.   

 

• Provide written certification that manufacturers’ production facility is NSF/ANSI-61 certified to 

manufacture packaged pumping systems for potable drinking water. 

 

• Furnish written certification of the manufacturers listing with Underwriters Laboratories as an 

approved manufacturer of control panels. 

 

• Furnish written certification that the manufacturer is listed by UL/C-UL as an approved manufacturer 

of factory assembled pumping systems. 

 

• A complete, easily readable functional description of the proposed equipment. 

 

• Upon completion of the installation, the results of the field and acceptance tests as specified under this 

section of the specification shall be submitted to the engineer. 

 

• Furnished written certification from the manufacturers’ representative of the proper installation of the 

station. 

 

• Provide written certification that, a nationally recognized manufacturer of package pump systems, 

manufactures the pump system. A corporate officer must sign this certification. 

 

• Operation and maintenance manuals: 

Submit complete operations and maintenance information for this specific equipment. The engineer 

shall review these manuals for completeness. They shall include complete parts list including 

manufacturers’ reference and ordering number, the local representative name, address and phone 

number, the model and serial number of the system. 

 

• The manufacturers shall submit a certificate of product liability insurance for no less than five million 

dollars ($5,000,000)  

 

PART 2 – PRODUCTS 

 

2.1 PUMPS AND MOTORS 

 

Pumps shall be Tigerflow NSF-61 approved, series CD, stainless steel, mechanical seal vertical multistage 

centrifugal type each coupled to a 3600 RPM, 208 Voltage, 3 Phase, 60 Hz, TEFC premium efficiency motor. 

Incoming voltage 208/1/60, outgoing to motors 208/3/60 

Pump No. 1-3 shall be a Model 85-3-2, 800 GPM at 245’ TDH, 40 HP (each) 

 

2.2 VALVES 

 

Isolation Valves: 4” Individual pump suction and discharge valves shall be NSF 61 certified lug or grooved type 

butterfly valves with lever operators.  Provide a 4” wafer style non-slam check valve NSF 61 certified on the 

discharge of each pump.  

 

2.3 GAUGES (OPTIONAL) 

 

Provide (2) 4-1/2” diameter liquid filled stainless steel case gauges with isolation valves 
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2.4 POWER AND CONTROLS 

 

Provide UL Listed, NEMA 1, TIGER'S EYE Mark V Solid State, Power and Control Panel consisting of: 

• UL/C-UL 508 Label 

• Single point power connection 

• Through door control power disconnect with safety interlock to prevent door from being opened while in 

ON position. 

• Fused 120 V AC control voltage transformer 

• Fused 24 V DC power supply, 1 Watt. 

• Suction and system pressure transducers 

­ All wetted parts are to be stainless steel. 

­ 4-20 mA signal with a minimum accuracy of +1%. 

• Micro Controller: PLC with non-volatile memory (battery backup not required) 

• TIGERFLOW “TAP” Technology ASHRAE 90.1 compliant 

• Tuning – TIGERFLOW Stepped Proportional Response  

• Operator interface:   6-inch color scale touch screen HMI (Human Machine Interface) including but not 

limited to the following: 

­ Main Screen with the following features: 

o Individual pump HOA (Hand – Off – Auto) switches 

o Pump run indication, including current % speed 

o Pump Failure indication 

o Current pressures readings in psig (suction and system) 

o Current flow in GPM (if flowmeter specified) 

o Adjustable manual (hand) speed setting 

o Direct access to menu screen 

­ Menu screen providing direct access to all system settings and status screens 

­ Pump settings screen displays current settings and allows user changes 

o Lead and lag pump start and stop pressures, psig. 

o Lead and lag pump ON and OFF delay times, seconds 

­ Alarm settings screen displays current settings for all alarms and allows user changes. 

o Low suction alarm settings 

• Low suction pressure, psig 

• ON and OFF delays, seconds 

• Manual or automatic reset 

o Low system alarm settings 

• Low system pressure, psig 

• ON and OFF delays, seconds 

• Manual or automatic reset 

o High system alarm settings 

• High system pressure, psig 

• ON and OFF delays, seconds 

• Manual or automatic reset 

o High suction economy mode 

• Economy mode suction pressure, psig 

• Economy mode enable / disable 

• ON and OFF delays, seconds 

­ Separate Alarm Silence and Alarm Reset buttons 

­ Current system status screen displays: 

o Pump(s) currently running 

o Active alarms and warning messages 

­ System event history screen displays a minimum of the last 10 system events, including pump 

start /stops, alarm conditions and alarm acknowledgements. 
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­ Pump run time screen displays the total operating time for each pump.   Provide individual resets 

for each pump run time 

­ Lead pump alternation options will include: 

o Automatic alternation on lead pump shutdown. 

o Manual alternation when operator touches alternate button  

o Timed alternation: 

• Daily (user specified time of day) 

• Weekly (user specified day of week and time of day) 

• Monthly (first week of month on user specified day of week and time of day) 

­ -Multi Level Security 

o 8 Password protected security levels (field changeable passwords) 

• Common alarm relay provides dry contacts for customer monitoring. 

• Alarm horn, 85 db, annunciates all alarm conditions. 
• Custom remote mode, SCADA will operate each pump individually via discreet  

input, at 100% speed 

 

 

2.5 VARIABLE FREQUENCY DRIVES (VFD) 

 

Each drive will have individual disconnects and short circuit protection.   Drive manufacturer must provide a two-

year minimum warranty.   

 

Drives will be configured to provide the following operating features: 

 

• Drive keypad will have manual, off and automatic mode selection and will be accessible to operators 

without opening an enclosure. 

• When in automatic, drive will run upon closure of the respective run permissive contact  

• When in automatic and with a run permissive signal, drive speed will respond to a 0-10 V DC speed 

reference signal from pump controller. 

• Drive will provide a limited number of automatic resets for fault conditions and will maintain a history of 

faults. 

 

2.8 PUMP SEQUENCING 

 

• PRESSURE SEQUENCING 

 

Lag pump(s) are staged ON and OFF based on pressure only.   When system pressure falls to a lag pump start 

pressure for the defined on-delay time period, lag pump starts.  If system pressure continues to fall, addition lag 

pumps (if available) will start as pressure falls to the respective start pressure settings.  Pumps are stage OFF, one at 

a time, in reverse order of start as system pressure setpoint is maintained for the pump OFF-delay time period. 

 

PART 3 -  EXECUTION 

 

3.1 FACTORY FABRICATION 

 

Provide each system as a complete package system on an open structural steel mounting frame, piped, tubed, 

mounted and wired. Unit shall be factory primed and painted with machine grade finish coat. All welding shall be 

performed by ASME Section 9 certified welders. System shall be vertical construction.  Branches, suction and 

discharge headers shall be: Schedule 40, 304 stainless steel. Headers shall have 8” grooved connections.  System 

manufacturer shall isolate all ferrous from all non-ferrous materials. 

 

3.2 FACTORY TEST 
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The package shall be electrically and hydrostatically tested before shipment, in addition, each system shall be 

factory tested from 0-100% of flow and pressure.  

 

3.3 SITE COMMISSIONING AND TRAINING 

 

The factory authorized local representative shall provide (4) hours of startup and field training. 

 

3.4 WARRANTY 

 

Each TIGERFLOW system shall be warranted for a period of (24) months from date of delivery. 

 

 

 



Payson City Civil Science, Inc. 

Booster Pump Station   

CONSTRUCTION DRAWINGS 

Construction Drawings prepared by Civil Science, Inc. Dated January, 2024 

 


