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Construction Observation Report Report No.20 

Project: SLC Mosquito Abatement District Phase 2 Date: 4 June 2025 
Project No.: 2023546 Arrival Time:  1:00pm 
 Departure Time: 1:55pm 
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Greg White 
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Robert Pinon 
Libbie Robinson 
Zach Smith 
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 X – In attendance 

Report By: Zach Smith 

Work in Progress (as observed by MHTN Architects): 
Weather:  sunny, dry 
Temperature (oF): 74 degrees 

 
Construction Status (as reported by Contractor): 

Estimated % Complete: 18% 
Conformance with Schedule: Tracking 
▪ Site Logistics: The site is dusty, but Eckman is working on it. They are planning on getting a water 

truck going soon.  
▪ Building and Schedule Logistics: Demolition of parts of phase one are starting to tie into storm 

drain. Mason is finishing this week for the lab building. Tonny is going to walk with them and QC 
all joints and fill holes. The trench drain for the ABC cages is being worked on. All pipes are about 
to be installed. The vault is planned to be poured on the 18th. The landing boxes are planned to 
be poured on the 24th. Drone shot is going to be taken from the lab. ABC Cage’s walls are going 
up and so are the footings on 3 & 4. The hanger construction should start next week. The steel 
columns were taken down. The galvanized steel should be back in two weeks.  
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Next Meeting: 11 June 2025 at 1pm 
Location: SLC MAD On Site Trailer 

 
End of Observation Report No. 20 
Minutes will stand as recorded unless notified within 3 working days of any discrepancies or inaccuracies. 

  

  

  


