
 
 
 
 
 
 
 
 
 
 

 

 
 

ADDENDUM #2 
July 15, 2025 

BRIGHAM CITY – WWTP SECONDARY CLARIFIER REHABILITATION PROJECT 
 

The following changes are hereby made to the Contract Documents for the above referenced 
Project:  
 
Article 6 – Time of Completion Form 
 

Some bidders have expressed concern over lead times for materials/parts for both the 
rebuild and the replacement options for the clarifier drive. Therefore, we are including a 
“Time of Completion Form” to the bid documents that each bidder will be required to 
fill out. The bidder may choose to use the currently proposed completion date of 
October 15, 2025, or provide a different completion date that may be more conducive 
to their lead times. The City will consider these dates when reviewing each bid proposal. 

 
QUESTIONS FROM BIDDER 
 

1. Should bid item #3 include the replacement of the secondary clarifier drive mechanism 
for both Clarifier #2 and Clarifier #1? Please clarify. In other words, should the cost for 
bid item include (2) replacements of the drive mechanisms. Also, this would be the cost 
difference between the rebuild option and the replacement option. 
 
As noted in the bid form, Bid Item #3 is intended to be a cost adder (i.e. additional cost) 
to Bid Item #1a for the contractor to furnish and install a NEW clarifier drive rather than 
rebuild the existing drive. As this is a cost adder to Item #1a, this is additional cost for a 
single drive (intended for clarifier #2 only). In the event that the City elects to rebuild 
both clarifiers and both mechanisms need to be replaced, this would be considered a 
cost adder PER CLARIFIER. In addition, if a bidder determines that replacing the 
mechanism would result in a lower total cost versus a rebuild, they should enter a 
negative number here. 
 
Finally, any significant impacts to the contractor’s schedule/timeline to rebuild versus 
replace the drive should be summarized in the “EXCEPTIONS” form. This will assist the 
City in reviewing proposals and selecting which bid additive items to include. 
 
 
 
 



 
 
 
 
 
 
 
 
 
 

 

 
 

2. The response from vendors is that parts are not available for the gear drive. Vendors 
estimate that if they had the drive mechanism in house it would take around 20+ 
weeks to inspect, determine what parts are needed and source those parts. The 
vendor can quote some components such as the Browning primary drive, the reducer 
section and the motor. Please advise on path forward for estimating. 
 
Any significant impacts to the contractor’s schedule/timeline to rebuild versus replace 
the drive should be summarized in the “EXCEPTIONS” form. This will assist the City in 
reviewing proposals and selecting which bid additive items to include. A price should 
still be provided for Item #1a, if possible (as this is the basis of bid comparison). 
However, if the bidder is unable or uncomfortable offering a rebuild option for the 
drive, they may enter a “N/A” in Bid Item #1a, and provide a price for replacement in  
 
 
Item #3. This should also be clarified in the “EXCEPTIONS” form, in that they state their 
bid includes replacement of the drive only with no option for a rebuild. In addition, if 
long-lead times for certain replacement parts are required, the Contractor should plan 
on coordinating and possibly delaying start of the work to minimize the window in 
which the clarifier is offline. 
 

3. Note #3 on sheet 50M402, “Sludge Collector Pipe to be completely drained and 
cleaned to allow owner to inspect condition of existing concrete. Is the General 
Contractor to clean and pump out the residual material that is currently in Clarifier #2? 
 
The City will drain and remove debris/solids from the tank. The Contractor will be 
responsible for additional pressure washing, sandblasting, descaling, etc. that is 
required for concrete/surface repair work. 

 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 

 

 
 
 
ATTACHMENTS:   
 
Time of Completion Form 
 
 
This Addendum is hereby attached to and made part of the Bidding Documents, and each 
Bidder shall acknowledge receipt of this Addendum on the Bid Form. 
 

Project Engineer:  Steven Brady  
      Jones & Associates  

6080 Fashion Point Drive 
South Ogden, UT 84405 
www.jonescivil.com  
 

     
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Proposed Time of Completion 
Brigham City 

WWTP Secondary Clarifier Rehabilitation Project 
 

 

Contractor: ____________________ 

 

Proposed Substantial Completion Date Base Bid: _____________________ 
 

Additive Items 

Item 1b: ______________________ 

Item 1c: ______________________ 

Item 1d: ______________________ 

Item 1e: ______________________ 

Item 2: _______________________ 

Item 3: ________________________ 

 

The Bidder agrees that the Work will be substantially complete and ready for final payment in 
accordance with Paragraph 15.06 of the General Conditions on or before the date listed above.  

 


