WEST HAVEN SPECIAL SERVICE DISTRICT AMENDED

BOARD MEMBERS

Chairman Dale Allen

Vice Chairman Planning Member James Jenson
Clarence Kelley

Alisha Marigoni

Nate Morse

Mayor Rob Vanderwood
4150 S 3900 W West Haven, UT 84401 Councilmember Ryan Swapp

Phone: 801-731-5819 Fax: 801-731-1002

WEST HAVEN SPECIAL SERVICE DISTRICT BOARD
MEETING NOTICE AND AGENDA
JULY 20, 2026

Notice is hereby given that the West Haven Special Service District will hold the monthly board meeting
on July 20, 2026 beginning @ 6:30 pm at West Haven City Hall. Join us digitally via Zoom

https://usO6web.zoom.us/j/82350162553 or watch us live on YouTube at
http://www.youtube.com/@cityofwesthavenutah4030

MEETING TO ORDER- Dale Allen
OPENING CEREMONIES

A. Pledge of Allegiance- Nate Morse
B. Prayer/Moment of silence- Ryan Swapp

3. PUBLIC PRESENTATIONS (no action may be taken, allotted for issues not listed on the agenda)
Reaffirming the following Consent Agenda from the January 12, 2026 meeting

>

Action on minutes (December 16, 2025)
Billing adjustments (December 2025)
Monthly accounts payable (January 2026)
West Haven City- $55,632.15 (Invoice 01202601 Administrative Services for December 2025)
Gardner Engineering- $7,526.20 (Invoice 5521 2700 W Lift Station)
Central Weber Sewer Improvement District- $169,513.00 (4™ Quarter Impact Fees)
Upper Case Printing, Ink- $7,932.00 (Invoice 3864 Utility Bill Processing Supplies)
Nearmap US, Inc- $5,940.50 (Invoice 01774870 Nearmap Software)
Xylem Water Solutions- $106,161.54 (Invoice 3556E03951 4450 Lift Station Pumps)

J.  Xylem Water Solutions- $63,143.69 (Invoice 3556E05243 4450 Lift Station Pump parts)
5. Reaffirming the following Action Items from the January 12, 2026 meeting

A. Elect Board Chairman 2026

B. Elect Board Vice Chairman 2026
6. Reaffirming Action on Resolution 1-2026 from the January 12, 2026 meeting
7. STAFF REPORT AND PROJECT UPDATES

A. John Wallace
B. Ed Mignone

CENTRAL WEBER UPDATE- Mayor Robert Vanderwood
DISCUSSION- Change Order No. 4 from Corrio, Inc. for an extension on the completion date of the 2700 W
Lift Station

10. CLOSED SESSION The Board will consider a motion to enter into a closed meeting for the purpose of a
strategy session to discuss pending or reasonably imminent litigation and to discuss the character and
professional competence or physical or mental health of an individual; to be held in accordance with the
provisions of Utah Code 52-4-205

TIOMMOO®
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11. ACTION ON- Change Order No. 4 from Corrio, Inc. for an extension on the completion date of the 2700 W
Lift Station

12. DISCUSSION AND ACTION- Request for Quote award for the cross-connection remediation at approx. 5025
W and 4075 S to Anyhour Plumbing for $25,403.40

13. DISCUSSION AND ACTION- Resolution 07-2026 Approving and adopting the Landlord Agreement form for
the District

14. CONSENT AGENDA
A. Action on minutes (June 22, 2026)
Billing adjustments (June 2026)

Monthly accounts payable (July 2026)
West Haven City- $55,632.15 (Invoice 06202609 Administrative Services for June 2026)
Central Weber- $173,940.00 (Impact Fees collected for April, May, and June 2026)
MJM Construction- $83,000.00 (Invoice 2668 for 4450 Lift Station repump project
CASELLE- $13,261.68 (Invoice INV-20396 Annual Maintenance and Support 7/01/2026-6/30/2027)
Corrio Construction, Inc.- $108,357.00 (Pay App 8 2700 W Lift Station)
Roy City Corporation- $6,729.60 (Surplus Water)
J.  Utah Local Government Trust- $6,647.44 (Invoice 1627641 Annual Auto Insurance)
K. Utah State Division of Finance- $25,000.00 (Annual bond payment)
15. ADJOURNMENT

IOMmMMmoO 0w

Chhoris Sully

CHARIS SULLY, WHSSD RECORDER
***BOARD MEMBERS MAY TAKE FINAL ACTION ON ANY ITEM LISTED ON THIS AGENDA***




WESTHAVEN

WEST HAVEN SPECIAL SERVICE DISTRICT
Monday, December 15, 2025 6:30 pm
City Council Chambers
4150 South 3900 West, West Haven, UT 84401

Special Service District

BOARD MEMBERS

Chairman Dale Allen Mayor Rob Vanderwood
Vice Chairman James Jenson Councilmember Ryan Swapp
Clarence Kelley Planning Member Melinda Stimpson

Alisha Marigoni
MEETING MINUTES OF DECEMBER 15, 2025

1. MEETING CALLED TO ORDER
A.  Chairman Dale Allen
Dale Allen called the meeting to order at 6:30 pm.

2. OPENING CEREMONIES
A.  Pledge of Allegiance — Clarence Kelley
B.  Invocation — Alisha Marigoni
Alisha held a moment of silence

3. PUBLIC PRESENTATIONS (NO ACTION SHALL BE TAKEN. ALLOTTED FOR ISSUES NOT LISTED ON THE AGENDA)
No one was present for this item.

4, STAFF REPORT
A.  John Wallace
John updated the board on the 2700 W Lift Station, letting them know that concrete has been poured. He told the board that the
generator on 4700 has been installed and now we are waiting on a new panel to be installed that will work with the SCADA. The
manhole relining project is still on track to be done during Christmas break and should take about 3 days. They will have traffic
control set up

B.  Ed Mignone
Ed was not present

5. CENTRAL WEBER UPDATE- Mayor Vanderwood
Mayor Vanderwood updated the board on the 1900 W project, letting them know that it is moving slow but they have completed
about 2 million dollars of the 20 million dollar budget. It is planned to be completed in the Fall of 2026. They made some changes on
their procurement policy; they raised the limit from S50,000 to $100,000.

6. ACTION ON RESOLUTION 14-2025 Approving the annual Board Meeting Schedule

Clarence Kelley made a motion to approve Resolution 14-2025, Approving the annual Board Meeting Schedule. James Jenson seconded
the motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Dale Allen
NAYS:
ABSENT:

7. ACTION ON RESOLUTION 15-2025 Lease of Sewer District Real Property at approximately 3100 W 3300 S
There was a discussion about the cost of the lease and Rob Vanderwood explained that they use the state calculations to get the cost.

Melinda Stimpson made a motion to approve Resolution 15-2025 Lease of Sewer District Real Property at approximately 3100 W 3300 S.
James Jenson seconded the motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Dale Allen
NAYS:
ABSENT:
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8. ACTION ON RESOLUTION 16-2025 Appointing a Chief Administrative Officer and a Records Officer

Alisha Marigoni made a motion to approve Resolution 16-2025 Appointing a Chief Administrative Officer and a Records Officer. Clarence
Kelley seconded the motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Dale Allen
NAYS:
ABSENT:

9. ACTION ON RESOLUTION 17-2025 Adopting a temporary commemorative logo

James Jenon made a motion to approve Resolution 17-2025 Adopting a temporary commemorative logo. Melinda Stimpson seconded the
motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Dale Allen
NAYS:
ABSENT:

10. CONSENT AGENDA

Action on minutes (November 17, 2025)

Billing adjustments (November 2025)

Monthly accounts payable (December 2025)

West Haven City- $55,632.15 (Invoice 11202519 Administrative Services for November)
Central Weber Sewer Improvement District- $444,607.00 (Quarterly Fees)

mo O ® >

Rob Vanderwood made a motion to approve items A-E. Ryan Swapp seconded the motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Dale Allen
NAYS:
ABSENT:

11. ADJOURNMENT
James Jenson made a motion to adjourn at 6:48 PM. Melinda Stimpson seconded the motion.

AYES: Rob Vanderwood, Alisha Marigoni, Melinda Stimpson, James Jenson, Ryan Swapp, Clarence Kelley, Clarence Kelley, Dale Allen
NAYS:
ABSENT:

Dated this 12% day of January 2026

Charis Sully, District Recorder




West Haven SSD

Special Service District

Transaction Register - Board Approval
Dates: 12/01/2025 - 12/31/2025

Page: 1
Jan 08, 2026 5:14PM

Report Criteria:

Selected types: Billing Adjustment, Payment Adjustment, Transfer, Write Off

Type

Description

Amount

Service

Billing Adjustment

12/01/2025

Billing Adjustment
Billing Adjustment
Billing Adjustment

Total 12/01/2025:

12/02/2025

Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment

Total 12/02/2025:

12/03/2025

Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment

Total 12/03/2025:

12/04/2025

Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment

Total 12/04/2025:

12/08/2025
Billing Adjustment

Total 12/08/2025:

12/10/2025

Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment
Billing Adjustment

Total 12/10/2025:

12/11/2025

XBP Fee for Insufficient Fun
XBP Fee Invalid Bank Acco
Backbilled to 11/01/2025

Back billed to 11/25/2025
Back billed to 11/20/2025
Sold Home as of 05/05/202
Transfer Fee - New Owners
Transfer Fee - New Owners
XBP Fee for Insufficient Fun

Transfer Fee - New Owners
WM has not serviced can fo
Transfer Fee - New Tenant
Backbilled to 11/25/2025
XBP Fee for Insufficient Fun

Transfer Fee - New Tenant

XBP Fee for Insufficient Fun
XBP Fee for Insufficient Fun
XBP Fee Invalid Bank Acco
XBP Fee for Insufficient Fun

Only $60.00 was drafted fro

Billing under tenant as of 10
Waived Late Fee

Transfer Fee - New Owners
Transfer Fee - New Owners
Backbilled to 11/24/2025
XBP Fee for Insufficient Fun

14.00
7.00

1,472.00

1,493.00

7.20
13.20
-342.70
50.00
50.00
14.00

-208.30

50.00
-14.46
50.00
7.20
14.00

106.74

50.00
14.00
14.00

7.00
14.00

99.00

-48.00
-5.00
50.00
50.00
14.00
14.00

75.00

Misc. - 11
Misc. - 11
Multiple

Multiple
Multiple
Multiple
Misc. - 11
Misc. - 11
Misc. - 11

Misc. - 11
Garbage - 4
Misc. - 11
Multiple
Misc. - 11

Misc. - 11
Misc. - 11
Misc. - 11
Misc. - 11
Misc. - 11

Garbage - 4

Multiple

L FEE - 19
Misc. - 11
Misc. - 11
Multiple
Misc. - 11

Msg: M = Manual Billing F = Final Billing


Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount

West Haven SSD
Special Service District

Transaction Register - Board Approval Page: 2

Dates: 12/01/2025 - 12/31/2025

Jan 08, 2026 5:14PM

Type Description Amount Service

Billing Adjustment Waived Late Fee -20.00 LFEE-19

Billing Adjustment XBP Fee for Insufficient Fun 14.00 Misc. - 11
Total 12/11/2025: 6.00

12/15/2025

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment Backbilled to 05/05/2025 345.99 Multiple

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment XBP Fee for Insufficient Fun 14.00 Misc. - 11
Total 12/15/2025: 509.99

12/16/2025

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11
Total 12/16/2025: 50.00

12/17/2025

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11
Total 12/17/2025: 50.00

12/18/2025

Billing Adjustment XBP Fee for Insufficient Fun 14.00 Misc. - 11

Billing Adjustment XBP Fee for Insufficient Fun 14.00 Misc. - 11
Total 12/18/2025: 28.00

12/22/2025

Billing Adjustment Waived Late Fees -10.00 LFEE-19
Total 12/22/2025: -10.00

12/26/2025

Billing Adjustment XBP Fee for Closed Accoun 14.00 Misc. - 11
Total 12/26/2025: 14.00

12/29/2025

Billing Adjustment Waived Late Fees on final bi -10.00 LFEE-19

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment XBP for Invalid Bank Accou 7.00 Misc. - 11
Total 12/29/2025: 147.00

12/30/2025

Billing Adjustment Transfer Fee - New Owners 50.00 Misc. - 11

Billing Adjustment Sold Home -109.00 Multiple

Billing Adjustment XBP Fee for Insufficient Fun 14.00 Misc. - 11
Total 12/30/2025: _45.00

Msg: M = Manual Billing F = Final Billing


Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount
Amount

West Haven SSD Transaction Register - Board Approval Page: 3

Special Service District Dates: 12/01/2025 - 12/31/2025 Jan 08, 2026 5:14PM
Type Description Amount Service

Total Billing Adjustment: 2,303.53

Msg: M = Manual Billing F = Final Billing


Amount
Amount

West Haven SSD
Special Service District

Transaction Register - Board Approval
Dates: 12/01/2025 - 12/31/2025

Page: 4
Jan 08, 2026 5:14PM

Type

Description

Amount Service

Payment Adjustment

12/15/2025
Payment Adjustment
Payment Adjustment

Total 12/15/2025:

12/31/2025
Payment Adjustment

Total 12/31/2025:

Total Payment Adjustment:

Refund overpayment
Refund overpayment

292.55 Multiple
63.57 Sewer -1

356.12

Refund overpayment for 20 136.30 Sewer -1

136.30

492.42

Msg: M = Manual Billing F = Final Billing


Amount
Amount
Amount
Amount
Amount
Amount
Amount

West Haven SSD
Special Service District

Transaction Register - Board Approval
Dates: 12/01/2025 - 12/31/2025

Page: 5
Jan 08, 2026 5:14PM

Type Description Amount Service

Transfer
12/10/2025
Transfer Transferred from 11060.01 -5.00 Sewer-1
Transfer Transferred to 16311.01 5.00 Sewer -1

Total 12/10/2025: _

Total Transfer: -

Grand Totals: 2,795.95

Report Criteria:

Selected types: Billing Adjustment, Payment Adjustment, Transfer, Write Off

Msg: M = Manual Billing F = Final Billing


Amount
Amount
Amount
Amount
Amount
Amount

West Haven SSD Payment Approval Report - WHSSD AP Approval Page: 1
Special Service District Report dates: 1/1/2026-1/31/2026 Jan 08, 2026 05:15PM

Report Criteria:
Detail report.
Invoices with totals above $0.00 included.
Paid and unpaid invoices included.

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount

Bona Vista
115 Bona Vista 0108202605 Account 43.2723.1 12/22/2025 33.49 .00
Total Bona Vista: 33.49 .00

BURT BROTHERS TIRE AND SERVICE

340 BURT BROTHERS TIRE AND SE 34098152337 2024 Silverado Oil Change 01/06/2026 122.71 .00
Total BURT BROTHERS TIRE AND SERVICE: 122.71 .00

Caselle Inc.
121 Caselle Inc. 15073 software support 01/05/2026 978.00 .00
Total Caselle Inc.: 978.00 .00

Centra Com
344 Centra Com 0112202604 Fiber for Lift Stations 01/01/2026 541.00 .00
Total Centra Com: 541.00 .00

CENTRAL WEBER SEWER DISTRICT

123 CENTRAL WEBER SEWER DIST 0112202601 4th quarter impact fees-2025 12/31/2025 169,513.00 .00
Total CENTRAL WEBER SEWER DISTRICT: 169,513.00 .00

Charis Sully
324 Charis Sully 0112202606 Mileage Reimbursement July-Dec ~ 01/08/2026 138.60 .00
324 Charis Sully 0112202608 Cell Phone Reimbursement 01/01/2026 40.00 .00
Total Charis Sully: 178.60 .00

Child-Richards

125 Child-Richards 157416 Accounting Services 12/31/2025 951.50 .00
Total Child-Richards: 951.50 .00

CINTAS
333 CINTAS 5310151903 CABINET REFILL 12/29/2025 69.10 .00
333 CINTAS 9353377523 AED Maintenance 12/31/2025 126.00 .00
Total CINTAS: 195.10 .00

Clarence Kelley

355 Clarence Kelley 1012 Directors Fees 01/04/2026 291.00 .00
355 Clarence Kelley 1012 .00
355 Clarence Kelley 1012 .00
355 Clarence Kelley 1012 .00
Total Clarence Kelley: 168.73 .00

Dale Allen

287 Dale Allen 1044 Directors Fees 01/01/2026 416.00 .00




West Haven SSD
Special Service District

Payment Approval Report - WHSSD AP Approval
Report dates: 1/1/2026-1/31/2026

Page:

2

Jan 08, 2026 05:15PM

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount
287 Dale Allen 1044 .00
287 Dale Allen 1044 .00

Total Dale Allen:
Dallas Green Farm & Home
138 Dallas Green Farm & Home
138 Dallas Green Farm & Home
Total Dallas Green Farm & Home:
Gardner Engineering
157 Gardner Engineering
157 Gardner Engineering
157 Gardner Engineering
Total Gardner Engineering:
HOOPER WATER
177 HOOPER WATER
177 HOOPER WATER

Total HOOPER WATER:

Industrial Supply
182 Industrial Supply

Total Industrial Supply:

Intermountain Testing Services
183 Intermountain Testing Services

Total Intermountain Testing Services:

James Jenson
302 James Jenson
302 James Jenson
302 James Jenson

Total James Jenson:

Nearmap US Inc
206 Nearmap US Inc

Total Nearmap US Inc:
Ready Technologies
227 Ready Technologies
227 Ready Technologies
Total Ready Technologies:
Twin D, Inc.

259 Twin D, Inc.
259 Twin D, Inc.

384.17 .00

10944 supplies 11/28/2025 17.98 .00
11054 supplies 12/15/2025 .34 .00
18.32 .00

5511 4700 W Lift Station Generator 12/01/2025 170.00 .00
5512 New Office site Boundary Adjustm  12/01/2025 230.00 .00
5521 2700 W Lift Station Engineering 12/01/2025 7,526.20 .00
7,926.20 .00

0112202602 18500.1 12/31/2025 33.97 .00
0112202603 52199.1 12/31/2025 30.73 .00
64.70 .00

20992960 Marking Paint 12/09/2025 64.08 .00
64.08 .00

2053 2700 lift station 12/20/2025 279.20 .00
279.20 .00

1036 Directors Fees 01/04/2026 291.00 .00
1036 .00
1036 .00
268.73 .00

01774870 Nearmap Renewal 12/19/2025 5,940.50 .00
5,940.50 .00

263290 Local Area Network Backups 12/16/2025 105.00 .00
263336 web cam 01/02/2026 34.49 .00
139.49 .00

813330 Straight Street Camera 12/20/2025 937.50 .00

814550 2200 Backup 12/30/2025 1,177.50 .00




West Haven SSD
Special Service District

Payment Approval Report - WHSSD AP Approval
Report dates: 1/1/2026-1/31/2026

Page:

3

Jan 08, 2026 05:15PM

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount
Total Twin D, Inc.: 2,115.00 .00
UMCA
295 UMCA 0112202607 UMAC Membership Dues 01/08/2026 125.00 .00
Total UMCA: 125.00 .00
Upper Case Printing, Ink
351 Upper Case Printing, Ink 3864 Annual Billing Supplies 12/12/2025 7,932.00 .00
Total Upper Case Printing, Ink: 7,932.00 .00
WEST HAVEN CITY
275 WEST HAVEN CITY 01202601 Administrative Services for Dece 01/05/2026 55,632.15 .00
Total WEST HAVEN CITY: 55,632.15 .00
Xylem
349 Xylem 3556E03951 4450 Lift Station pump 12/18/2025 106,161.54 .00
349 Xylem 3556E05243 4450 Lift Station pump 12/30/2025 63,143.69 .00
349 Xylem 3556E05710 4450 Lift Station pump 01/08/2026 4,000.00 .00
Total Xylem: 173,305.23 .00
Grand Totals: 426,876.90 .00
Dated:

Board Chairman:

Report Criteria:
Detail report.

Invoices with totals above $0.00 included.
Paid and unpaid invoices included.




TO:

WEST HAVEN SPECIAL SERVICE DISTRICT

INVOICE

INVOICE #01202601

DATE: JANUARY 5, 2026

FOR:
ADMINISTRATIVE SERVICES INCLUDING OFFICE

SPACE, UTILITIES AND PERSONNEL FOR
DECEMBER 2025

Make all checks payable to:
West Haven City

4150 S. 3900 W.

West Haven, UT 84401
801-731-4519

DESCRIPTION AMOUNT
Administrative Services including office space, utilities and personnel for
$55,632.15
December 2025
TOTAL $55,632.15




GARDNER

ENGINEERING INVOICE
Bill To Inv. # 5521
West Haven Special Service District Date 12-01-2025
4150 South 3900 West Period 11-01-2025 - 11-30-2025
West Haven, UT 84401 Due 12-01-2025

Project 23-175 - West Haven Special Service District - 2700 W
Lift Station (2700)
SERVICES

AMOUNT L e $7,526.20

Budget Complete - inf% | This period - inf%

Please Send Payment To
Gardner Engineering

1580 W. 2100 S.

West Haven, UT 84401

Invoice Total $7,526.20
AMOUNT DUE $7,526.20



GARDNER
ENGINEERING

TIMESHEET REPORT
Task 1 - Engineering & Survey Work

DATE
11-03-2025

11-05-2025
11-06-2025
11-07-2025

11-10-2025
11-11-2025

11-12-2025

11-13-2025

11-14-2025
11-17-2025

11-18-2025
11-19-2025

11-20-2025

11-24-2025

EMPLOYEE

Riker Porter

Riker Porter
Riker Porter

Riker Porter

Riker Porter

Riker Porter

Riker Porter

Riker Porter

Riker Porter

Riker Porter

Ryan Christensen

Riker Porter

Riker Porter

Riker Porter

EXPENSE REPORT

Expenses

DATE
11-1-2025

VENDOR
Natalie Schietzelt

HOURS
3.5

0.5
0.75
0.5

1.5

1.5

25

0.5

0.5
0.75

1.25

1.5

QTY COST
1 $6,052.45

INVOICE

NOTES

Meeting Prep Meeting Call Nate Notes Discussion
Recap Email

Filing Reports and Pics
Email Review Email Brett Review of Emails Call John

Email Review Email Brett, Submittals Save
Submittals Update Excel Email Wade Email Review
Email Brett, Pay App

Meeting Meeting Prep Meeting Recap

WCO1 Email Brett, WCO1 Pay App 1 Review
Tabulation Dsicussion Ryan

EMail Review File Document Email Brett Update Bid
Binder Email Review Email Joseph Submittal Access
to Aqua RFI Organization Inspection Organization

Pay App 2 Tab Review Email Brett Discussion Ryan,
Pay App 2 Email Review File Document Review Pay
App 2 Certification Email John/Charis Payment

Email Review Updating Excel

Weekly Meeting Waterproofing Discussion Geotech
Review Form Discussion By Pass Discussion
Meeting Recap Email

meeting

Email Brett Email Joseph File Report File Pics
Discussion Ryan

Email Joseph, Submittal, Email Brett ,Submittal
Review Excel File Submittal Email Review Email
Team Discussion Ryan, Pipe Email Team,
Alternatives

Meeting PRep Meeting with Group Notes Email
Group Recap Discussion Nate Submittal Review

TOTAL NOTES

$6,052.45 AQUA Engineering - Inv#: 31723
- $6052.45



GARDNER
ENGINEERING INVOICE

Subconsultant Invoices

Subconsultant Invoice Number Amount

There are no subconsultant invoices.

Gardner Engineering | 1580 W. 2100 S., West Haven, UT 84401
30f3



Invoice

é) AQUA

November 24, 2025

Project No: 002668.C
ENGINEERING Invoice No: 31723
533 W 2600 S, Suite 275, Bountiful, UT 84010
Phone 801.299.1327 Fax 801.299.0153
Ryan Christensen Project Manager Wade Stinson
Gardner Engineering Principal Bradly Rasmussen
natalie@gecivil.com
pam@gecivil.com 23 - —7 5
1580 W. 2100 S.
West Haven, UT 84401
Project 002668.C West Haven 2700 West Lift Station
Gardner PO #23775
Professional Services Through October 31, 2025
Project Phase 001 West Haven 2700 West Lift Station
Professional Personnel
Hours Rate Amount
Allcott, Kevin 10/21/2025 1.50 170.00 255.00
Evaluate reinforcing Steel and Water Stop issues w/JS, look at
downstream work, Prep JS for Site Visit w/team
Alicott, Kevin 10/22/2025 1.00 170.00 170.00
Rebar and Waterstop
Allcott, Kevin 10/23/2025 1.50 170.00 255.00
Evaluate reinforcing Steel and Water Stop issues
Allcott, Kevin 10/27/2025 1.00 170.00 170.00
Review Field Status
Barth, Henry 10/22/2025 1.00 165.00 165.00
Coordinating wet well wall rebar issues with Construction manager
Barth, Henry 10/23/2025 3.00 165.00 495.00
Site visit for Wet Well walis
Barth, Henry 10/31/2025 1.00 165.00 165.00
Detailing additional bars around pipe opening
Lister, Brady 10/10/2025 3.00 140.00 420.00
1st Concrete wetwell pour
Smith, Joseph 10/7/2025 4.00 140.00 560.00
Site visit and travel - Rebar inspection - well footer. Discussions with
James T (Corrio) and Wade S. (AQUA).Visited Gardner Engineering
office to meet Riker.
Smith, Joseph 10/8/2025 1.00 140.00 140.00
Inspection report drafting and one drive onboarding. Concrete mix design
review.
Smith, Joseph 10/13/2025 .75 140.00 105.00
Weekly Coordination Meeting
Smith, Joseph 10/20/2025 3.00 140.00 420.00
Weekly coordination meetingSite visit - rebar inspection well walls
Smith, Joseph 10/21/2025 1.25 140.00 175.00
Rebar inspection discussion w. Kevin A,
Smith, Joseph 10/22/2025 1.00 140.00 140.00

Rebar inspection issue coordination. Follow up conversations w/ Henry
B., James T.

AWy



Project 002668.C West Haven 2700 West Lift Station Invoice 31723
Smith, Joseph 10/23/2025 3.00 140.00 420.00
Onsite meeting rebar rework discussion and instructions.
Smith, Joseph 10/24/2025 1.00 140.00 140.00
Rebar inspection report drafting and submission
Stinson, Wade 10/2/2025 .50 185.00 92.50
Submittal Coordination
Stinson, Wade 10/7/2025 2.00 185.00 370.00
Project Site Visit and Coordination
Stinson, Wade 10/8/2025 .50 185.00 92.50
Concrete Coordination
Stinson, Wade 10/20/2025 .50 185.00 92.50
Weekly CM Meeting
Stinson, Wade 10/23/2025 2.50 185.00 462.50
Site Rebar Coordination Meeting
Stinson, Wade 10/27/2025 1.00 185.00 185.00
Project Coordination
Stinson, Wade 10/29/2025 1.00 185.00 185.00
Rebar Coordination
Tiapa, Juan 10/2/2025 1.00 165.00 165.00
Submittal review. Waterstop
Totals 37.00 5,840.00
Total Labor 5,840.00
Reimbursable Expenses
Stinson, Wade
10/7/12025 Stinson, Wade Rebar Inspection 43.40
Lister, Brady
10/31/2025  Lister, Brady Mileage West Haven 45.78
Smith, Joseph
10/7/2025 Smith, Joseph Site Visit - Rebar Inspection 14.42
10/7/12025 Smith, Joseph Site Visit - Rebar Inspection 21.77
10/20/2025  Smith, Joseph RT Office to West Haven 43.54
10/23/2025  Smith, Joseph RT Office to West Haven 43.54
Total Reimbursables 212.45 212.45
Total this Phase $6,052.45
TOTAL THIS INVOICE $6,052.45
Current Prior Total
Project Billed to Date 6,052.45 126,740.38 132,792.83

Our preferred method of payment is via Electronic Transfer of Funds.

Please send your payment to the following:

Routing Number — 124000054
Account Number — 985352186

Send remittance information to melanie.checketts@aguaeng.com to ensure your payment is applied correctly.
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West Haven SSD
Special Service District

Report Dates: 10/01/2025 - 12/31/2025

Billing Register - MONTHLY ALL

Page: 1
Jan 05, 2026 11:39AM

Report Criteria:

Types selected: Billings,Contract billings

Manual Billings Only
Selected Services
Customer Cycle =1

Customer Previous CW Total Account
Name Number Balance Balance
Alpine Construction Management LLC 16381.01 - 12228.00 12,228.00 -
Brandon Malmberg 16401.01 - 3575.00 3,5675.00 -
Castle Creek Homes 16404.01 - 3575.00 3,575.00 4,925.00
Castle Creek Homes 16405.01 - 3575.00 3,575.00 4,925.00
Chadwick, Wayne and Kara 16380.01 - 3575.00 3,575.00 -
Dalton Construction 16383.01 - 3575.00 3,575.00 -
Daslton Construction 16382.01 - 3575.00 3,575.00 -
Dixon Homes 16385.01 - 3575.00 3,575.00 -
Farr Built Homes 16378.01 - 17875.00 17,875.00 -
Farr Built Homes 16379.01 - 17875.00 17,875.00 -
Holiday Landing Bldg 1 16384.01 - 4825.00 4,825.00 -
JPS Homes 16394.01 - 3575.00 3,5675.00 -
Leisure Villas 16407.01 - 3575.00 3,575.00 4,925.00
Meritage Homes 16386.01 - 3575.00 3,5675.00 -
Meritage Homes 16387.01 - 3575.00 3,575.00 -
Meritage Homes 16388.01 - 3575.00 3,575.00 -
Meritage Homes 16389.01 - 3575.00 3,575.00 -
Meritage Homes 16390.01 - 3575.00 3,575.00 -
Meritage Homes 16391.01 - 3575.00 3,575.00 -
Meritage Homes 16392.01 - 3575.00 3,575.00 -
Ovation Homes 16399.01 - 3575.00 3,575.00 -
Six Star Management 16375.01 - 3575.00 3,575.00 -
WalMart 4349 16403.01 - 47591.00 47,591.00 -
WalMart Fuel Station 16402.01 - 4769.00 4,769.00 -
Grand Totals: - 169,513.00 169,513.00 14,775.00

24

24

24




Bill To

Upper Case Printing, Ink

459 w center st
Orem, UT 84057

West Haven Special Service District

4150 S. 3900 W.
West Haven, Utah 84401

Invoice

Date Invoice #
12/12/2025 3864
Phone # Fax #

(801) 373-0507

(801) 373-0508

E-mail

ucp_ink @yahoo.com

P.O. No. Terms
Quantity Description Rate Amount
60,000 | Utility Bills 0.0485 2,910.00
60,000 [#9 envelopes 0.0395 2,370.00
60,000 |#10 window envelopes 0.0442 2,652.00
Delivered to Freedom Mailing Services
Total $7,932.00




= - Nearmap US, Inc
Nearmap i e
i Ashton Blvd
Lehi UT 84043
United States

Bill To Ship To TOTAL
West Haven SSD West Haven SSD

Charis Sully Charis Sully

4150 South 3900 West 4150 South 3900 West

West Haven UT 84401 West Haven UT 84401

United States United States

Customer Number PO# Terms Due Date Currency
A00005128 Net 30 18-Jan-2026 usb

Quantity Item

25 Nearmap Cblique for Government

This subscription will automatically renew at the end date of the subscription
term outlined on gour order form, unless otherwise a?reed by Nearmap. Any
discounts applicable to your current term will not apply to any renewal of your
subscription, unless otherwise agreed by Nearmap. The master subscription
agreement between Nearmap and the Customer supersedes all other terms,
conditions or provision of any purchase order.

Invoice
#INV01774870

19-Dec-2025

$5,940.50

Due Date: 18-Jan-2026

Account Balance
$5,940.50

Unit Price

Subtotal

Tax Total (%)

Total

** please refer to payment details and W9 Form Below/Next Page **

Click here to set up Auto-Pay or
update payment details

If your account is set up for aute payment,
no payment action is required. The amount
outstanding quoted above will be
automatically debited on the Due Date,

Pay Multi Invoice

Amount Due
$5,940.50

Amount

$5,940.50

$5,940.50

$0.00

$5,940.50

10f0



** Please detach this stub and mail with check payment **

Remittance Statement Invoice Number; INV0O1774870

*PLEASE RETURN THIS STUB WITH PAYMENT* Customer Number: AO0005128
Total Amount Due: $5,940.50

Make Check Payable to:

Nearmap US Inc. Amount enclosed: $

Payment Details

Wire/ACH Payment Check Payment
Please specify Customer Number and Customer Name in Please send check payment to:
the transfer field
Bank Account Name: NEARMAP US INC. NEARMAP US INC
Bank Account Number: 825159590 PO BOX 736837
Bank Routing Number: 124001545 DALLAS, TX 75373-6837

Please mail invoice stub along with check payment to PO box
address listed above.



Xylem Water Solutions U.S.A., Inc.

2464 WEST 1500 SOUTH
SALT LAKE CTY UT 84104
385-347-3105 Fax: (XXX)XXX-XXXX

26717 Network Place
Chicago, IL 60673-1267

YOUR PURCHASE ORDER
INVOICE 4450 LIFT
INVOICE NO. FUS NO. DATE SHIPPED DELIVERY NOTE
3556E03951| F21365 12/ 18/ 25 | K36911
INVOICE DATE TRN WHS PAYMENT TERMS
12/ 18/ 25 | P1 [084 | 100% N30 FROM | NV CE

Sold To: Customer No. 214696 Ship To:

Global No. 10050351

VEST HVN SPEC SVC DI ST
4150 S 3900 W

VEST HVN SPEC SVC DI ST
4150 S 3900 W

WEST HAVEN UT 84401-9501
WEST HAVEN UT 84401- 9501
EREIGHT TERMS DELIVERY TERMS ORDER PROCESSED BY
Jobsite NOT APPLI CABLE THI S XYLEM SALT LAKE CITY, UT
SHIP VIA ORDER TEXT CUSTOMER TEXT
PER CONTRACT 4450 WLS DEBORAH KENNY P2 F21349
QUANTITY SHIPPED UNIT PRICE
LINE ITEM/DESCRIPTION UM DISCOUNT/CHARGE NET PRICE EXTENDED AMOUNT
001| 1400000699976H 1 89, 043. 00 89, 043. 000 89, 043. 00
FLYGT EQUI PVENT DELI| VERY + EA
M LESTONE- TAXABLE
DELI VERY OF PUMP
002| 140000069997 6H 1 9,582. 54 9, 582. 540 9,582. 54
FLYGT EQUI PVENT DELI| VERY + EA
M LESTONE- TAXABLE
DELI VERY OF HATCHES
003| 1400000699830N 1 7,536. 00 7,536. 000 7,536. 00
SHI PPI NG AND HANDLI NG- NO| TAX EA
FREI GHT
NET AMOUNT BEFORE TAXES USD 106, 161. 54

ORDER TOTAL USD
106, 161. 54

IMPORTANT - This invoice is governed by and subject to TERMS AND CONDITIONS OF SALE - XYLEM AMERICAS. Different terms are hereby rejected unless expressy assented to in
writing. Terms are accessible at http://www.xylem.com/en-us/ Pages/terms-conditions-of-sale. aspx. Please contact Xylem at the number listed on this invoice within 72 hours should you have any

issues or concerns pertaining to this invoice.



Xylem Water Solutions U.S.A., Inc.

2464 WEST 1500 SOUTH
SALT LAKE CTY UT 84104

385-347-3105

Fax: (XXX)XXX-XXXX

26717 Network Place

Chicago, IL 60673-1267

Sold To:

Customer No. 214696

Global No.

10050351

VEST HVN SPEC SVC DI ST

4150 S 3900 W

YOUR PURCHASE ORDER
INVOICE 4450 LIFT
INVOICE NO. FUS NO. DATE SHIPPED DELIVERY NOTE
3556E05243| F21365 12/ 30/ 25 | K38602
INVOICE DATE TRN WHS PAYMENT TERMS
12/ 30/ 25 |P1|084 | 100% N30 FROM | N\VO CE
Ship To:

VEST HVN SPEC SVC DI ST

4150 S 3900 W

WEST HAVEN UT 84401-9501
WEST HAVEN UT 84401- 9501
EREIGHT TERMS DELIVERY TERMS ORDER PROCESSED BY
Jobsite NOT APPLI CABLE THI S XYLEM SALT LAKE CITY, UT
SHIP VIA ORDER TEXT CUSTOMER TEXT
PER CONTRACT 4450 WLS DEBORAH KENNY P2 F21349
QUANTITY SHIPPED UNIT PRICE
LINE ITEM/DESCRIPTION UM DISCOUNT/CHARGE NET PRICE EXTENDED AMOUNT
001| 1400000699976H 1 35, 516. 69 35, 516. 690 35, 516. 69
FLYGT EQUI PVENT DELI| VERY + EA
M LESTONE- TAXABLE
DELI VERY OF PANEL
002| 140000069997 6H 1 27,627.00 27,627. 000 27,627.00
FLYGT EQUI PVENT DELI| VERY + EA
M LESTONE- TAXABLE
DELI VERY OF ACCESSOR| ES
NET AMOUNT BEFORE TAXES USD 63, 143. 69

ORDER TOTAL USD
63, 143. 69

IMPORTANT - This invoice is governed by and subject to TERMS AND CONDITIONS OF SALE - XYLEM AMERICAS. Different terms are hereby rejected unless expressy assented to in

writing. Terms are accessible at http://www.xylem.com/en-us/ Pages/terms-conditions-of-sale. aspx. Please contact Xylem at the number listed on this invoice within 72 hours should you have any

issues or concerns pertaining to this invoice.




RESOLUTION NO. 01-2026

RESOLUTION OF THE WEST HAVEN SPECIAL SERVICE DISTRICT,

DECLARING A CERTAIN 1991 ONAN 60EN L GENSET AS SURPLUS TO THE DISTRICT'S NEEDS;
AUTHORIZING THE CHAIRMAN TO SIGN THIS RESOLUTION AND SIGN ALL DOCUMENTS
NECESSARY TO EFFECTUATE THE DISPOSAL OF THE PROPERTY; AND, PROVIDING FOR AN
EFFECTIVE DATE.

SECTION 1-RECITALS

WHEREAS, West Haven Special Service District Board of Directors (herein “District Board™) finds that
the District is a Local District created as a Service Area, a body politic and subdivision of the State of Utah, that
provides sewer services to the owners of certain real property and has distinct boundaries; and,

WHEREAS, the District Board finds that certain sections of Utah Code Annotated 1953, as amended,
authorizes public bodies, including the District, to exercise all administrative and legislative powers by resolution;
and,

WHEREAS, the Board of Directors finds that it owns a 1991 Onan 60EN L GenSet; and,

WHEREAS, the Board of Directors finds that declaring a 1991 Onan 60EN L GenSet as surplus to the
District's needs is in the best interest of the District; and,

WHEREAS, the Board of Directors finds that selling this generator via advertisement for sale, auction, or
transferring it to another governmental agency, under terms favorable to the District is in the best interest of the
District; and,

WHEREAS, the District Board of Directors finds that the public convenience and necessity, public safety,
health, and welfare is at issue and requires administrative action by the District as noted above;

NOW, THEREFORE, BE IT RESOLVED by the West Haven Special Service District:

1 The District declares the District’s 1991 Onan 60EN L GenSet as surplus to the District’s needs.

2. The District directs that this generator be sold via advertisement for sale, auction, or transferred to another
governmental agency, under terms favorable to the District.

3. The District authorizes the City Manager to sign all contracts, agreements, or other documents necessary

to complete this property disposition and authorizes the District Recorder to sign any documents as
required, attesting to the City Manager having been duly authorized to enter into such arrangements for
the District.

4. The District authorizes the District Chairman to sign this resolution.

BE IT FURTHER RESOLVED the foregoing recitals are incorporated herein and this Resolution shall become
effective immediately upon its passage.

SECTION 3 - PRIOR RESOLUTIONS
The body and substance of all prior Resolutions, with their provisions, where not otherwise in conflict with
this Resolution, are reaffirmed and readopted.

SECTION 4 - REPEALER OF CONFLICTING ENACTMENTS

All orders, and Resolutions regarding the changes enacted and adopted which have heretofore been adopted
by the district, or parts thereof, which conflict with any of this Resolution, are, for such conflict, repealed, except this
repeal shall not be construed to revive any act, order or resolution, or part thereof, heretofore repealed.

SECTION 5 - SAVINGS CLAUSE




If any provision of this Resolution shall be held or deemed to be or shall be invalid, inoperative, or
unenforceable for any reason, such reason shall not render any other provision or provisions invalid, inoperative, or
unenforceable to any extent whatever, this Resolution being deemed to be the separate independent and severable
act of West Haven Special Service District.

SECTION 6 - DATE OF EFFECT:
This Resolution shall be effective on this _12 day of _January , 2026, and after publication or
posting as required by law.

PASSED AND ADOPTED BY THE DISTRICT BOARD OF DIRECTORS OF WEST HAVEN
SPECIAL SERVICE DISTRICT, STATE OF UTAH, on this 12 day of January , 2026 .

WEST HAVEN SPECIAL SERVICE DISTRICT

Dale Allen
District Board Chairman

ATTEST:

Charis Sully
District Recorder



A N

PO Box 712319
Salt Lake City, UT 84171
(801) 864-4908

June 12, 2026

SUBJECT: REQUEST FOR TIME EXTENSION
West Haven 2700 W Lift Station Project

To Whom it May Concern,

After closer review of our contract time extension request granted in January 2026 it became
readily apparent that we had not requested sufficient time for project completion. The schedule
was accurate and roughly on schedule up through mid May, 2026, or through schedule line item
19- Masonry. The schedule submitted in January showed completion of masonry on 5/4; we
completed the masonry on 5/12.

Following the completion of the masonry, we discovered multiple errors in the schedule. Some
line items were given insufficient time to complete, some with little or no float, and some items
were left out completely. For example:
e [tems left out of the schedule
o Setting the generator
framing the interior of the building
natural gas service to the building
skylight installation
fascia soffit and downspouts
electrical meter base and power to panel
plumbing
ceiling and sheetrock
window installation
crane and trolley installation
new sewer inlet to new lift station
storm drain line
final electrical inspection
o and the testing period of the full functioning new lift station
e [tems given insufficient time
o Complete Electrical and HVAC scope; it was given 11 days
o Site grading, concrete, and asphalt work

O OO OO OO OO O OO O0O O0

The previous Critical Path from completion of the masonry block building to substantial
completion of the lift station showed 15 days — a near impossible task given the small jobsite and
complexity of a municipal lift station like this one.



The attached revised schedule shows a responsible critical path time of 69 working days from
completion of masonry through substantial completion, with final completion scheduled 17
calendar days later on 9/4. This timeline has been reviewed with each of our subcontractors on
the remaining schedule.

We regret this oversight, apologize for the inaccurate schedule, and request the attached schedule
be reviewed and approved. This new schedule is what should have been submitted with the
original request for time extension granted by the city. We understand the confusion and alarm
this has caused, and again, apologize for this oversight.

Given that we were able to break ground the beginning of September, 2025, we feel this new
proposed final completion time of one year is a responsible time frame for a lift station of this
complexity.

We want to emphasize the successful deep excavation into groundwater and the construction of
the wetwell and pumping system, these are complex undertakings that require experience, skill,
and a good team of subcontractors, suppliers, and laborers. We are confident in the overall build
quality of the finished product the District will receive.

Again, we sincerely regret signing a change order based on an inaccurate schedule, our intent
was not to mislead, we did not sufficiently review the back end of the schedule we submitted and
severely misrepresented the required time to get from a finished block building to a finished
project. We will not repeat this mistake.

Since discovering this error we have made great strides to accelerate construction, including
incentivizing subcontractors and crews to work overtime and emphasizing to all parties involved
the critical nature of this mistake. We are again limited by the small construction site, but are
doing all we can to accelerate.

We are asking for the opportunity to adjust our schedule and be granted a time change extension
to allow proper completion of this project.

see attached schedule

Thank you.

w

Brian White
Vice President




ATTACHMENT A:

PROPOSED SCHEDULE TO COMPLETION



ID % Task Task Name Duration Start Finish Predece | Jul 26 | Aug 26 | Sep 26
Complete|Mode 14 21 l 28 5 12 19 26 2 9 16 23 30 6
1T 0% b NTP 0 days Tue 3/11/25 Tue 3/11/25
2 37% b, Lift Station construction 290 days? Mon 8/25/25 Fri10/2/26 -
3 ]100% ™= mobilize 2 days Mon 8/25/25 Tue 8/26/25
4 1100% > Wet Well 110 days Mon 9/8/25 Fri 2/6/26
5 [100% ™= Install shoring 5 days Mon 9/8/25 Fri 9/12/25
6 [100% ™= Install wells 2 days Fri9/12/25 Mon 9/15/25
7 |100% ™= Dig out 4 days Mon 9/8/25 Thu 9/11/25
8 |100% ™= Extra support 5 days Wed 9/24/25 Tue 9/30/25
9 |100% ™= floor 8 days Wed 10/1/25  Fri 10/10/25
10 |100% ™= foundation 15 days Mon 10/13/25 Fri 10/31/25 9
1 1100% ™= Exterior water proofing 5 days Fri1/16/26 Thu 1/22/26
12 1100% ™= Remove shoring 4 days Mon 1/26/26  Thu 1/29/26 10
13 |100% ™= Backfill 5 days Mon 2/2/26 Fri 2/6/26 12
14 |46% b, Building 115 days? Mon 2/9/26 Fri7/17/26 -
15 |100% ™= Footings 6 days Mon 2/9/26 Mon 2/16/26
16 |100% ™= Foundation 7 days Mon 2/9/26 Tue 2/17/26
17 |100% ™= Underground electrical and 10 days Mon 3/23/26  Fri4/3/26
plumbing
18 |100% ™= Floor 5 days Mon 4/6/26 Fri 4/10/26 17
19 |100% ™= Masonry 20 days Wed 4/15/26  Tue 5/12/26 18
20 [100% ™= Fly in Generator 1 day Wed 5/13/26 Wed 5/13/26 19
21 |100% ™= Framing 8 days Wed 5/13/26  Fri5/22/26 19
22 |100% ™= Gas main stub-up by others 1 day Wed 5/20/26 Wed 5/20/26
23 14% == Skylights 7 days Mon 6/8/26 Tue 6/16/26 21
24 1100% ™= Roof 5 days Thu 5/28/26 Wed 6/3/26
25 0% == Facia,soffit, and siding 5 days Mon 6/15/26  Fri6/19/26
26 |75% == Man doors 4 days Wed 5/27/26  Mon 6/1/26
27 125% == Electrical interior/HVAC 40 days Mon 5/25/26  Fri7/17/26 21
28 0% == Electrical meter base installed 5 days Mon 6/15/26  Fri6/19/26
29 0% == City inspection/RMP notified 21 days Mon 6/22/26  Mon 7/20/26 28 8
power to panel**
30 120% == Plumbing 13 days Wed 6/3/26 Fri 6/19/26
31 0% == Ceiling and sheetrock 8 days Mon 6/22/26 Wed 7/1/26 28
32 50% == Overhead doors 35 days Fri5/8/26 Thu 6/25/26
33 0% == Window 2 days Mon 7/6/26 Tue 7/7/26
34 0% == Interior painting and finishes 7 days Tue 7/7/26 Wed 7/15/26 28 )
35 0% == Trolley installation 3 days Wed 7/15/26  Fri7/17/26
36 (14% b, Yard drains and piping 137 days Mon 2/9/26 Tue 8/18/26 -........... 2
Task Project Summary I I Manual Task [ I Start-only C Deadline 4
Project: JVWCD Chlorine room Split Inactive Task Duration-only Finish-only | Progress
Date: Fri 6/12/26 Milestone 2 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Summary 1 Inactive Summary I I Manual Summary 1 External Milestone o

Page 1




ID % Task Task Name Duration Start Finish Predece | Jul 26 | Aug 26 | Sep 26
Complete Mode 14 21 28 5 12 2 16 23 30 6
37 0% == Bypass old lift station 22 days Tue 7/21/26 Wed 8/19/26 29
38 0% = Sewer line from wet well 9 days Tue 7/21/26 Fri 7/31/26 29
39 119% == Utilities/bypass structure 107 days Mon 2/9/26 Tue 7/7/26
40 |0% = Storm drain 7 days Mon 8/10/26 Tue 8/18/26 27
41 0% b Start up/closeout 43 days Wed 7/15/26  Fri9/11/26 I
42 0% = Final Electrical inspections 5 days Mon 7/27/26  Fri7/31/26 27
43 0% == Start up 2 days Mon 8/3/26 Tue 8/4/26 38 l
44 0% = Lift station test run period** 10 days Wed 8/5/26 Tue 8/18/26 43 l
45 0% - Substantial completion 0 days Tue 8/18/26  Tue 8/18/26 44 ¢ 8/18
46 0% == Demo old building 10 days Mon 7/27/26  Fri8/7/26 27 ﬂv
47 0% == Grading/Structural fill 10 days Mon 8/10/26  Fri 8/21/26 46 ﬂv
48 0% = Concrete 7 days Mon 8/24/26  Tue 9/1/26 47
49 0% == Asphalt 5 days Mon 9/7/26 Fri 9/11/26 48
50 |0% == Demob 3 days Wed 9/2/26 Fri 9/4/26 48
Task Project Summary I Manual Task [ I Start-only C Deadline
Project: JVWCD Chlorine room Split do Inactive Task Duration-only Finish-only | Progress
Date: Fri 6/12/26 Milestone 2 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Summary 1 Inactive Summary I Manual Summary 1 External Milestone o

Page 2




ATTACHMENT B:

EXPLANATION OF ERRORS ON PREVIOUS SCHEDULE



ISCHEDULE APPROVED IN PREVIOUS TIME EXTENSIONI

ID % Task Task Name Duration Start Finish Eredece} 'Feb 26 Mar '26  Apr'26 May ‘26 Jun 26
~ Complete Mode - B ‘ , 18 25 1.8 15 | 22 1.1 8 | 15 22 29 5 12 19 26 3 10 17 24 31
T 0% 4 NTP 0 days Tue 3/11/25 Tue 3/11/25
2 15% 4 Lift Station construction 205days  Mon8/25/25 Fri6/5/26
3 100% == mobilize 2 days Mon 8/25/25  Tue 8/26/25
4 83% ¢ Wet Well 110days Mon9/8/25  Fri 2/6/26
5 100% ™= Install shoring 5 days Mon 9/8/25  Fri9/12/25
6 100% ™= Install wells 2 days Fri 9/12/25 Mon 9/15/25
7 100% = Dig out 4 days Mon 9/8/25 Thu 9/11/25
8 100% "= Extra support 5 days Wed 9/24/25  Tue 9/30/25
9 100% == floor 8 days Wed 10/1/25  Fri 10/10/25
10 100% == foundation 15days  Mon10/13/25 Fri10/31/25 9
11 100% == Exterior water proofing 5 days Fri 1/16/26 Thu 1/22/26 f
12 10% - Remove shoring 4 days Mon 1/26/26  Thu 1/29/26
13 0% - Backfill 5 days Mon 2/2/26  Fri 2/6/26
14 0% Building 78 days Mon 2/9/26  Wed 5/27/26
15 0% =y Footings 6 days Mon 2/9/26 Mon 2/16/26
16 H;O% - Underground electrical and 5 days Mon 2/16/26  Fri 2/20/26
plumbing
17 0% = Foundation 7 days Mon 2/23/26  Tue 3/3/26
18 0% - Floor 8 days Thu3/5/26  Mon 3/16/26
19 0% - @ Masonry 35 days Tue 3/17/26 Mon 5/4/26
20 0% - Roof Framing left out 5 days Tue 5/5/26 Mon 5/11/26
21 0% - Man doors 2 days Wed 5/6/26 Thu 5/7/26
2 0% ﬂa% Electrical/ RVAC, cc . i 11days Thu5/7/26  Thu5/21/26
23 0% - Overhead doors 2 days Wed 5/6/26 Thu 5/7/26
24 0% - Interior painting and finishes 5 days Thu5/21/26  Wed 5/27/26
25 0% Yard drains and piping 87 days Mon 1/12/26 Tue 5/12/26
26 0% - Sewer line from wet well 5 days Mon 2/9/26 Fri 2/13/26
27 0% - Drain lines/utilities/bypass 65 days Mon 1/12/26  Fri 4/10/26
N structure
28 0% ”’i Pumps and equipment installati 87 days Mon 1/12/26 Tu-e 5/12/26 CX\\'wce.\ (\jajé\’\
29 0% Start up/closeout 18 days Wed 5/13/26  Fri 6/5/26 =
30 0% Demo existing 5 days Wed 5/13/26  Tue 5/19/26 {‘(\o\‘zef\f‘ N IS 6\0\\35 a
31 0% (o startup 2 days Wed 5/20/26  Thu 5/21/26 L Mant Deors (2D T Weoles
32 ‘0% : Concrete |nsufficient time 4 days Wed 5/20/26 Mon5/25/26 30 £\ Sﬂ‘ (,L\S/{’W[-\»C’ (\b 7\ wow v
33 0% Grading  and float 3 days Tue5/26/26  Thu5/28/26 32 —»E e b A
34 0% Asphalt 1 day Fri 5/29/26 Fri 5/29/26 33 L e Shac v N (2 ' 2 - &y@ b 48
35 0% Demo old building 4 days Mon 6/1/26  Thu 6/4/26 34 o 50\05&“““‘¥‘“'\ (M“D(L\\ (5 W of %
36 0% Demob 2 days Thu 6/4/26  Fri6/5/26 s (AM(,/ 5’) —V ng; Q(ngﬂ -3 / g
Task Project Summary i I Manual Task (£ -1 Start-only C Deadline ;
Project: JVWCD Chlorine room | Split Inactive Task Duration-only Finish-only i Progress
Date: Fri 1/16/26 Milestone Inactive Milestone Manual Summary Rollup External Tasks Manual Progress
Summary === Inactive Summary Manual Summary [rem—=  External Milestone

Page 1




o ISCHEDULE THAT SHOULD HAVE BEEN SUBMITTED WITH PREVIOUS TIME EXTENSIONI

ID % 7' Ta;k’ fTask Name Duration Start Finish Predece D Jul 26 A/ug;'ZG Sep 25 “
~ Complete Mode | ‘ ) 14 21 | 28 5 | 12 19 26 ‘ 2 16 23 30
1T 0% NTP 0 days Tue 3/11/25 Tue 3/11/25
2 37% Lift Station construction 290 days? Mon 8/25/25 Fri10/2/26 o e = — -
3 100% S mobilize 2 days Mon 8/25/25  Tue 8/26/25
4 100% A Wet Well 110days  Mon9/8/25  Fri 2/6/26
5 100% = Install shoring 5 days Mon 9/8/25  Fri9/12/25
6 ;100% = Install wells 2 days Fri9/12/25 Mon 9/15/25
7 100% = Dig out 4 days Mon 9/8/25  Thu9/11/25
8 100% = Extra support 5 days Wed 9/24/25  Tue 9/30/25
9 100% = floor 8 days Wed 10/1/25  Fri 10/10/25
10 100% ™= foundation 15 days Mon 10/13/25 Fri 10/31/25 9
11 100% *= Exterior water proofing 5 days Fri 1/16/26 Thu 1/22/26
12 100% = Remove shoring 4 days Mon 1/26/26  Thu1/29/26 10
13 100% - Backfill 5 days Mon 2/2/26 Fri 2/6/26 12
14 46% Building 115 days? Mon 2/9/26  Fri7/17/26 = —
15 |100% ™S Footings 6 days Mon 2/9/26 Mon 2/16/26
16 100% ™= Foundation 7 days Mon 2/9/26  Tue 2/17/26
17 ”;100% = Underground electrical and 10 days Mon 3/23/26  Fri4/3/26
; plumbing
18 100% ™= Floor 5 days Mon 4/6/26  Fri4/10/26 17
19 100% ™= Masonry 20days  Wed4/15/26 Tue5/12/26° 18
20 100% Fly in Generator 1 day Wed 5/13/26  Wed 5/13/26 19
21 ;100% = Framing 8 days Wed 5/13/26  Fri5/22/26° 19
22 100% = Gas main stub-up by others 1 day Wed 5/20/26  Wed 5/20/26
23 14% ™S Skylights 7 days Mon 6/8/26  Tue 6/16/26 21
24 100% = Roof 5 days Thu 5/28/26 Wed 6/3/26
25 0% = Facia,soffit, and siding 5 days Mon 6/15/26  Fri6/19/26
26 75% - Man doors 4 days Wed 5/27/26 Mon 6/1/26
27 25% = Electrical interior/HVAC 40days  Mon5/25/26 Fri7/17/26+ 21
28 0% = Electrical meter base installed 5 days Mon 6/15/26  Fri6/19/26
29 0% - City inspection/RMP notified = 21 days Mon 6/22/26  Mon 7/20/26 28 ¥
| power to panel**
30 20% = Plumbing 13 days Wed 6/3/26 Fri 6/19/26
31 0% = Ceiling and sheetrock 8 days Mon 6/22/26 Wed 7/1/26 28 h
32 50% = Overhead doors 35 days Fri5/8/26 Thu 6/25/26
33 0% - Window 2 days Mon 7/6/26  Tue7/7/26
34 0% - Interior painting and finishes 7 days Tue 7/7/26 Wed 7/15/26 28 )
35 0% " Trolley installation 3 days Wed 7/15/26  Fri 7/17/26
36 14% Yard drains and piping 137days  Mon 2/9/26  Tue 8/18/26 1
; Task Project Summary Manual Task B 1 Start-only Deadline
- Project: JVWCD Chlorine room | split Inactive Task Duration-only Finish-only Progress
Date: Fri 6/12/26 Milestone 4 Inactive Milestone Manual Summary Rollup External Tasks Manual Progress
} Summary " Inactive Summary Manual Summary f====="1  External Milestone
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ID % ;Task— {Task Name ‘Duration Start %Finish fPredece% Jul 26 Aug '26 ‘
~__ Complete Mode TON—— ; L | F— pessilins - 14 21 1 S NS TS RSN - SO DY /SN IR 9 16 23 |30 6
37 0% 3 Bypass old lift station 22 days Tue 7/21/26 4 Wed 8/19/26 29 : -'
38 0% = Sewer line from wet well 9 days Tue 7/21/26.  Fri7/31/26: 29 T
39 ;19% = Utilities/bypass structure 107 days Mon 2/9/26 Tue 7/7/26
40 0% = Storm drain 7 days Mon 8/10/26 ~ Tue 8/18/26 27 ¥
41 0% # Start up/closeout 43 days Wed 7/15/26 Fri9/11/26 r e ——— — e
42 0% - Final Electrical inspections 5 days Mon 7/27/26  Fri7/31/26 27 ; Yo
43 0% = Start up 2 days Mon 8/3/26  Tue8/4/26 38 e
H 0% = Lift station test run period** 10 days Wed 8/5/26  Tue 8/18/26 43 pe :
45 0% " Substantial completion 0 days Tue 8/18/26  Tue 8/18/26 44 ¢ 8/18
46 0% = Demo old building 10days  Mon7/27/26  Fri8/7/26 27 e
47 0% = Grading/Structural fill 10 days Mon 8/10/26  Fri 8/21/26 46 )
48 0% = Concrete 7 days Mon 8/24/26  Tue 9/1/26 47
49 0% -5 Asphalt 5 days Mon9/7/26  Fri9/11/26 48 ¥
50 0% "= Demob 3 days Wed 9/2/26  Fri9/4/26 48 %
C_,(‘ \ X\"\C,ov\ \ a;v\r\
m hOONC 2
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Task Project Summary Manual Task Start-only C Deadline
Project: JVWCD Chlorine room | Split i i PR Inactive Task Duration-only Finish-only B Progress
Date: Fri 6/12/26 Milestone L 2 Inactive Milestone Manual Summary Rollup External Tasks Manual Progress
Summary 1 Inactive Summary Manual Summary === External Milestone
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ATTACHMENT C:

JOBSITE PHOTO
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| The tight jobsite severely limits th
work that can go on at the same time, as well
as the number of laborers able to work




WHSSD

4035S 5025W SS CROSS CONNECTION

4035S 5025W, WEST HAVEN CITY

INITIAL BIDS IN APRIL

BIDDERS REQUESTED

ANY HOUR PLUMBING [$ 25,403.40 |
[BLACK DIAMOND EXPERTS | B 27,620.78 |
[THURGOOD PLUMBING | B 28,635.21 |

NOT ALL BIDS PROVIDE THE SAME SCOPE OF WORK AND LEVELS OF RESTORATION.

TO ENSURE ALL BIDS WERE SIMILAR IN SCOPE AND COULD BE EVAULATED FOR
SIMILAR COSTS AN RFQ SET WAS PREPARED AND PROVIDED TO THE SAME AND

ADDITIONAL BIDDERS.

RFQ BIDS IN JUNE

BIDDERS REQUESTED QUOTES
ANY HOUR PLUMBING |'s 28,226.00 |
[ROCKHARD EXCAVATING | [$ 37,500.00 |
[LEON POULSEN CONSTRUCTION | [$ 51,206.00 |

[HIGLEY CONSTRUCTION

DID NOT SUBMITABID |

| BLACK DIAMOND EXPERTS

DID NOT SUBMITABID |

[THURGOOD PLUMBING

DID NOT SUBMITABID |




Any Hour Services

1374 W 130 S, Orem, Utah 84058
United States
(801) 226-5678

License #6061760-5501

BILLTO

Nate Reiva

1596 North 950 West
Harrisville, UT 84404 USA

ESTIMATE ESTIMATE DATE
1255452725 Jun 18, 2026

JOB ADDRESS Job: 1243547628
Nate Reiva

4035 South 5025 West

West Haven, UT 84401 USA

ESTIMATE DETAILS

Sewer Reroutes - RFQ Update: We will excavate near the landscape rocks in the smaller rock area. We will cut the asphalt in
the road at 8 feet wide and remove six pads of sidewalk concrete as well as some curbing/gutter. We will excavate from
there at a 45° angle to the sidewalk and then straight out into the road to the land drain sewer. We will connect the sanitary
sewer to the correct pipe and run a new land drain from that point out to the connection in the road. We will cap the old
land drain line in the area near to the home. we will install new PVC bedded and gravel. We will backfill and re-pour concrete
and asphalt. This work will have a 20 year parts and labor warranty.

Customer is aware that $5,500 is dedicated after signing up for work. If job is cancelled customer is still responsible for
paying up to $5,500 for job preparation costs.

SERVICE DESCRIPTION QTY
CUSTOM MOBILIZATION & DEMOBILIZATION 1.00
CUSTOM EXCAVATE, FIELD LOCATE, DISCONNECT 4" SEWER, CAP SS TO LD MAIN LINE, CONNECT SS TO 1.00

LD LINE to SS MAIN

CUSTOM EXCAVATE, FIELD LOCATE, DISCONNECT 4" LAND DRAIN, TRENCH AND EXTEND LD LINE TO LD 1.00
MAIN, INSERT-A-TEE WITH SS BANDS

CUSTOM REMOVE, STOCKPILE, AND REPLACE LANDSCAPE ROCK, (4" PISGAH ROCK, 3/4" PISGAH ROCK) 1.00

CUSTOM REMOVE, TEMPORARILY MAINTAIN, AND REPLACE TREE OR REMOVE AND REPLACE TREE, (3" 1.00
CALIPER, QUAKING ASPEN)

CUSTOM REMOVE AND REPLACE 4FT SIDEWALK, WHC STDs 28.00

CUSTOM REMOVE AND REPLACE 30IN CURB AND GUTTER, WHC STDs 16.00

Estimate #1255452725 Page 1 of 2



CUSTOM REMOVE AND REPLACE 3" ASPHALT, WHC STDs 56.00

CUSTOM IMPORT BACKFILL 143.00
EXJOB55 JOB PREPARATION NON-REFUNDABLE SERVICES $5,500 (NON-NEGOTIABLE) 1.00
WARRANTY20 20 YEAR PARTS AND LABOR WARRANTY 1.00

SUB-TOTAL $28,226.00

TOTAL $28,226.00

EST. FINANCING $361.34

Thank you for choosing Any Hour Services
CUSTOMER AUTHORIZATION

By signing below, | authorize Any Hour Services to PROCEED with the service(s) offered for 4035 South 5025 West, West
Haven, UT 84401 USA based on their evaluation. | agree to the total of $28,226.00 for the service(s) and to paying in full at
the completion of the service(s).

Additional work or change orders require written authorization prior to commencement of work covered by the new change
order.

You may cancel this transaction, without penalty or obligation, within three days from signature or approval of this
document. To Cancel this transaction, mail or deliver a signed and dated copy of this notice, or any other written notice to:
Any Hour Services, 1374 W 130 S, Orem, UT 84058 within 72 hours following signature of this agreement. Sales from
emergencies or from visits instigated by the customer, may not apply. If work is commenced with customer approval, this
also does not apply.

Sign here Date

Estimate #1255452725 Page 2 of 2



RESOLUTION NO. 07-2026

A RESOLUTION OF WEST HAVEN SPECIAL SERVICE DISTRICT APPROVING
AND ADOPTING THE LANDLORD AGREEMENT FORM FOR THE DISTRICT;
AND, PROVIDING FOR AN EFFECTIVE DATE.
SECTION 1-RECITALS

WHEREAS, the West Haven Special Service District (“District”) is a quasi-municipal
corporation duly organized and existing under the laws of the State of Utah; and,

WHEREAS, in conformance with UCA 817A-2-1305, et. seq., the governing body of
the District (“Board”) may exercise all administrative powers by resolution; and,

WHEREAS, the Board finds that they need to have a landlord agreement form regarding
utility services for those properties that are rented out; and

WHEREAS, the Board finds it is in the best interest of the District and its residents to
establish a basic form for landlords and utility services; and,

WHEREAS, the Board finds this form should be adopted for the District; and,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF
THE WEST HAVEN SPECIAL SERVICE DISTRICT:

The Board hereby adopts the Landlord Agreement form, attached as Attachment
A", and as it may subsequently be amended, without further action.

The forgoing recitals are incorporated fully herein.

BE IT FURTHER RESOLVED this Resolution shall become effective immediately upon its
passage.

SECTION 2 - REPEALER OF CONFLICTING ENACTMENTS:

All orders and resolutions regarding the changes herein enacted and adopted which have
heretofore been adopted by the District, or parts thereof, which conflict with this Resolution, are,
for such conflict, repealed, except this repeal shall not be construed to revive any act, order or
resolution, or part thereof, heretofore repealed.

SECTION 3 - PRIOR RESOLUTIONS:

The body and substance of any prior Orders and Resolutions, with their specific provisions,
where not otherwise in conflict with this Resolution, are reaffirmed and readopted.

Page 1 of 3



SECTION 4 - REPEALER OF CONFLICTING ENACTMENTS:

All orders and resolutions regarding the changes enacted and adopted which have heretofore
been adopted by the District, or parts thereof, which conflict with this Resolution, are, for such
conflict, repealed, except this repeal shall not be construed to revive any act, order or resolution,
or part thereof, heretofore repealed.

SECTION 5 - SAVINGS CLAUSE:

If any provision of this Resolution shall be held or deemed to be or shall be invalid, inoperative,
or unenforceable for any reason, such reason shall render no other provision or provisions
invalid, inoperative, or unenforceable to any extent whatever, this Resolution being deemed to be
the separate independent and severable act of the Board of Directors of West Haven Special
Service District.

SECTION 6 - DATE OF EFFECT:

This Resolution shall be effective on the 20" day of July 2026, and after publication or
posting as required by law.

DATED this 20th day of July 2026.

WEST HAVEN SPECIAL SERVICE DISTRICT

by:

Chairman
Attested and recorded

District Recorder
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ATTACHMENT “A”

Attached to Resolution _ 07-2026

Landlord Agreement Form
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ATTACHMENT A

West Haven Special Service District
4150 S 3900 W, West Haven, UT 84401

g e — 801) 731-5819
WEST HAVEN oo

250 Yecars of Freedom

LANDLORD AGREEMENT
Service Address Address: City: Zip:
Name
Address: City: Zip:
Owner Date of Birth: Phone Number:
Email:
Place of Employment:
Name:
Tenant
Email: Phone Number:
Effective Date of
Service
e | hereby give permission for services at the above listed service address to be put into the name of any persons who will be

renting the property from me.

| understand that the District provides sewer and sometimes water for the above stated address and handles the billing and collection of
fees for sewer, garbage, storm drain, and other miscellaneous services in West Haven. By agreement with these entities, the rates are set
by the owning entity and the District merely handles the billing and collection for the same.

West Haven Special Service District's Resolution 02-2009 states in part: The owner will pay for all services furnished such tenant, or any
other occupant of the place named above, in case such tenant or occupant shall fail to pay.

As an accommodation to a property owner, the District may send the regular billing for service to the property address but the property
owner shall remain responsible to pay the amount(s) due.

In the event of payment failure, applicable services and other charges, the City and the District shall have the right to pursue
further collection efforts and will do so by written notice of the City’s and/or the District's intention, which may also include

removal of the garbage receptacle. For residents on West Haven water, this may include disconnection of the culinary water
service.

The undersigned further agrees to be bound by all the rules and regulations of the West Haven Special Service District for the
control of its sewer and water system.

A finance charge of 1% % per month (annual percentage rate 18%) of the unpaid balance will be added monthly. Should
collection become necessary, the responsible party agrees to pay all collection costs and a collection fee of up to 40%
and all legal fees of collection, with or without suit, including attorney fees and court costs.

| acknowledge by signing this application that the information | have provided will be shared with both West Haven City
and West Haven Special Service District.

That the undersigned applicant is either the property owner or the duly appointed agent of the owner and is authorized
to make this application binding against the Premises and that the purpose for which such service connection(s) will be
used.

Signature Date
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WEST HAVEN SPECIAL SERVICE DISTRICT
Monday, June 22, 2026 6:30 pm
City Council Chambers
4150 South 3900 West, West Haven, UT
84401

PRESENT

Clarence Kelley
Alisha Marigoni

Nate Morse

Rob Vanderwood Mayor
James Jenson Vice Chairman/Planning Member

MEETING MINUTES OF JUNE 22, 2026

1. MEETING CALLED TO ORDER

A.

Chairman Dale Allen
James Jenson called the meeting to order at 6:31 pm.

2. OPENING CEREMONIES

A.
B.

Pledge of Allegiance — Alisha Marigoni
Invocation/Moment of Silence — Ryan Swapp

Charis Sully District Recorder

John Wallace Superintendent

Nate Reiva Sewer Supervisor

Ed Mignone District Engineer

Amy Hugie District Attorney

Ryan Christiansen Gardner Engineering
Riker Porter Gardner Engineering

3. PUBLIC PRESENTATIONS (NO ACTION SHALL BE TAKEN. ALLOTTED FOR ISSUES NOT LISTED ON THE AGENDA)

4. DISCUSSION Cross Connection remediation cost at approx. 5025 W and 4075 S

No one was present for this item.

John updated the board and let them know that this cross connection is much different than the last one. This one is for
complex and is going to be more expensive to correct. We received 3 different quotes and Gardner Engineering has determined
that it will be around 530,000. Gardner will create an RFQ to be posted in the beginning of the next fiscal year and we have

added the money to the 2026-2027 budget to cover it.

250 Yoars of Froedom

STAFF REPORT

TO: Public Works Director
FROM: Nate Reiva, Water/Wastewater Supervisor
DATE: June 9, 2026

SUBJECT: Land Drain Cross Connection on 5025 'W. 4075 &,

Background

There has been reports of a possible cross connection between the sewer system and land drain
system at the location of 5025 W. 4075 5. this would need to be investigated by pipeline cleaning
and CCTV (camera) inspedtion to verify this cross connection along 5025 W. 4075 5.

Discussion

After further investigation into this matter, we have found that there is in fact a cross connection
between the sewer system and the land drain system at the location of 5025 W. 4075 5., at the time
of the cleaning and further investigation we have located the area of pipeline of this cross
connection, | have since contacted Twin-D Services to perform a CCTV (camera) inspection to
investigate this area totry and pinpoint the exact location of the cross connection.

Conclusi on

After meeting with Twin-D services at the location and further investigation we have found that
there is in fact one (1) home that has a cross connection at the location of 4035 5. 5025 W., we were
able to dye test the line to get the proper documentation (CCTV video thumb drive) and clarification

of the location that was needed to move forward to the next step in the process.

We have since reached out to several companies in the request of the total cost for this project, we
believe this project to cost 535,000.00 to remove all materials from the property, complete the work
of fixing the cross connection and to replace all landscaping materials to bring the homeowners

property back to its original state.

Best Regards,
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{EXISTING CONDITIONS [, 4 4 (
A/ NOTING “ah ‘
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-

| LINES HAVE BEEN
CAMERAED AND LOCATED
W FOR ALINGMENT AND DEPTH

OTH LINES CLEANOUTS . T ]
ARE UNDER THE BAY ALL WORK 1S TO BE EAST OF

'WINDOW - THE STAIRS, WHSSD DOES NOT
; WANT TO IMPACT THE STAIRS
4" FOOTING DRAIN IS 71"

DEEP, EAST OF STAIRS 4" SEWER IS 61" DEEP, EAST OF
ROCK RETAINING WALL 4 STAIRS ROCK RETAINING WALL

P
LANDSCAPE ROCK WILL DECORATIVE DRIVEWAY IS TO BE
NEED TO BE REMOVED, : 2 N - i. PROTECTED IN PLACE, 7.
STOCKPILED, AND x .- EQUIPMENT ACCESS OVER CURB AND §
REPLACED

ASPHALT ONLY

QUAK\NG ASPEN IS TO BE EITHER
WORKED AROUND, TEMPORARILY

RELOCATED AND MAINTAINED
IAND REPLANTED, OR REPLACED
(CURRENTLY A 3" CALIPER)

-
UTILITIES REPRESENTED ARE MAPPING
'|GRADE, CONTRACTOR IS REQUIRED TO
ORDER BLUESTAKES AND FIELD LOCATED
| THE EXISTING UTILITIES FOR THE PROPOSED
WORK. CONTRACTOR IS TO PROVIDE CONES
AND FENCING OF WORK AREA NIGHTLY, TO
BACKFILL OR PLATE EXCAVATIONS NIGHTLY.

\
“JEXCAVATE AND TRENCH, "
& JCONNECT AND EXTEND LD
LINE TO LD MAIN, INSERT

*A TEE WITH SS BANDS

3 RESTORE LANDSCAPE ROCK ||
TORE, REPLACE

REMOVE AND REPLACE 4' 1 L, ~
SIDEWALK, EST 7 PANELS, 28' L B i L RES EXCAVATE, CAP S8 ."' /
- . . Y |ILINE TO LD MAIN "

"|RESTORE LANDSCAPE ROCK
REMOVE, STOCKPILE, REPLACE

REMOVE AND REPACE TBC,
EST. 16"

REMOVE AND REPLACE ASPHALT,
EST. 6'W X 8'L

o
**ASSESS LD RECONNECTION TO LD LINE TO LD MAIN
WHEN FIELD LOCATED, BELEIVED TO BE TOO LOW FOR
GRAVITY SLOPE FOR RECONNECTION. DISCUSS WITH
WHSSD AND GARDNER ENGINEERING WHEN
UNCOVERED. PROJECT TO BE BID FOR WORST CASE
SCENARIO REQUIRING NEW LATERAL TO LD MAIN.
PAYMENT TO BE BASED ON VERIFIED COMPLETED
WORK.*

5. PUBLIC HEARING
A.  For the purpose of receiving public input on the amendments to the 2025-2026 West Haven Special Service District Budget

Ryan Swapp made a motion to enter into a Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026
West Haven Special Service District Budget. Clarence Kelly seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp
NAYS:
EXCUSED: Dale Allen, Rob Vanderwood




There was no one present for this item.

Ryan Swapp made a motion to leave the Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026
West Haven Special Service District Budget. Clarence Kelley seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp
NAYS:
EXCUSED: Dale Allen, Rob Vanderwood

B.  Forthe purpose of receiving public input on adopting the West Haven Special Service District 2026-2027 Final
Budget

No one was present for this item.

Ryan Swapp made a motion to enter into a Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026
West Haven Special Service District Budget. Clarence Kelly seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp
NAYS:
EXCUSED: Dale Allen, Rob Vanderwood

Ryan Swapp made a motion to leave the Public Hearing for the purpose of receiving public input on the amendments to the 2025-2026
West Haven Special Service District Budget. Clarence Kelly seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

*Rob Vanderwood arrived at the meeting at 6:40 PM
6. ACTION ITEMS
A.  Resolution 05-2026 approving amendments to the 2025-2026 West Haven Special Service District Budget

Katie from Child Richards said there were 2 items for amendments. One is depreciation and that was to account for some of
the capital projects that were happening in the current fiscal year. The second one is the West Haven City Services to ensure
that we would not run into issues based on the calculation of the monthly payments.

Ryan Swapp made a motion to adopt Resolution 05-2026 approving amendments to the 2025-2026 West Haven Special Service
District Budget. Clarence Kelley seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

B. Resolution 06-2026 adopting the West Haven Special Service District 2026-2027 Final Budget

Clarence Kelly made a motion to approve Resolution 06-2026 adopting the West Haven Special Service District 2026-2027 Final
Budget. Alisha Marigoni seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

C.  Review and accept the Fraud Risk Assessment for Fiscal Year 2025-2026-Katie Giddens

Ryan Swapp made a motion to accept the Fraud Risk Assessment for Fiscal Year 2025-2026. Nate Morse seconded the motion

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

7. STAFF REPORT
A. John Wallace
John said that the 4450 Lift Station Pump change-out, control panels, and VFD project is completed. Everything went really
well and was completed on time.



B. Ed Mignone
Ed was excused from the meeting

CENTRAL WEBER UPDATE-Mayor Robert Vanderwood

The project on 1900 W is continuing. The lanes have shifted and the section by 1800 should be completed soon. There are several
other projects happening at the Central Weber location. The UV lighting has been up and running for a year now and is running
great. Mayor Vanderwood said he is encouraging Central Weber to consider solar panels because they are paying around $93,000 a
month for power. He said the vac truck has been a big asset. He also stated that they are switching over to polymer manholes and
trying to get away from the concrete ones that deteriorate.

DISCUSSION Change Order No. 4 from Corrio, Inc. for an extension on the completion date of the 2700 W Lift Station

Amy stated that at the last board meeting, Corrio was given several items that were to be accomplished. They have done the weekly
on site meetings and they have attended the zoom meetings with Gardner Engineering. Corrio was to have a meeting with staff
regarding what the final completion date was. Corrio requested the meeting be pushed back, closer to the June Board meeting. Staff
met with Corrio on June 10 to discuss the final completion date but Russ and Brett did not come prepared. They did submit the new
extension as well as a photo of the jobsite. They are requesting September 4 as the final completion date. The last change order was
June 5 for substantial completion and June 19 for final completion.

Ryan Swapp asked when the project was awarded to Corrio.

Amy said they received a notice to proceed on March 13, 2025.

Ryan Swapp asked if there was a payment performance Bond and if there was a schedule initially.

Ryan Christensen said it was 1 year.

Ryan asked what the first time extension change order was for.

Amy said it was on November 12, 2025 for an additional Geotech Report for shoring purposes. The original contract times had
substantial completion of February 20, 2026 and ready for final payment March 6, 2026.

Ryan Swapp asked if the Geotech Report was left out of the bid documents

Ryan Christensen said that the District hired a consultant to complete the Geotech but after the bid was awarded it was decided
that some additional testing was needed, given the depths that were needed based on the shoring contractor's requirements.

Amy Said the date on change order number 2 was December 5, 2025 and that was from the district requesting that there be a
safety grate installed and Corrio was asked to provide a submittal and cost for that. That would increase the contract by $3,557.97
and no additional time.

Change order number 3 was granted on March 16, 2026. The District requested ladder rungs for the wetwell walls for entry and exit
and Corrio was asked to provide a submittal for that and the increase in cost was 51,688.30. Corrio requested additional
compensation for the wetwell wall penetration issues and a substantial completion of June 5, 2026 and final completion of June 19,

2026.

Brian from Corrio said that around May was when they realized the time requested was not going to be enough to cover the
framing, electrical, or the test running of the lift station.

Brian said that since the last board meeting they have excelled with the electricians and the masonry work. They believe that the
schedule they have submitted is a responsible one and they feel fairly confident that they can hit the deadline.

Ryan Swapp asked if the meter bases were something that the district delayed Corrio on.
Brian said that he does not believe that it was a critical delay.
Ryan Swapp asked when the submittals came in

Ryan Christensen said that it is not uncommon for submittals to come it periodically and these were not submitted in one package.



Amy asked Brian from Corrio if he signed the agreement between owner and contractor for the construction contract.
Brian said he believed they signed it.

Amy asked if he read the contract.

Brian said he was not sure if he read the whole agreement because they all tend to be similar.

Ryan Swapp asked if there were liquidated damages on this.

Amy said it was in section 4.02.

Ryan Swapp asked what the dollar amount is and if it is daily.

Amy said it is $500.00 per day from substantial completion date to final date.

Ryan Swapp suggested that the board impose liquidated damages and do 524,000 instead of the 548,000.
Ryan Swapp asked if all the issues that Corrio ran into were documented and turned into John Wallace.
Brian said he believes they were.

John Wallace said that when the change order 3 was submitted, he did not believe they would hit the date they were requesting.
10.  CLOSED SESSION

Clarence Kelley made a motion to enter into a closed session. Alisha Marigoni seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

Ryan Swapp made a motion to exit the closed session. Nate Morse seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

11.  ACTION ON Change Order No. 4 from Corrio, Inc. for an extension on the completion date of the 2700 W Lift Station and

Ryan Swapp made a motion table Change Order No. 4 from Corrio, Inc. for an extension on the completion date of the 2700 W
Lift Station and Corrio be instructed to continue to inspect the site every week and email Garnder Engineering so they can be
passed onto the Board, Brian or Russ continue to attend the weekly Zoom meeting with Gardner Engineering regarding the
updates of the scheduling and the progress of the site, and that Corrio be aware that liquidated damages are still an issue for
failing to attain substantial completion by June 5 and final completion by June 19, and be at the July 20" meeting. Clarence
Kelley seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

12. DISCUSSION AND ACTION Change Order No. 5 for 2700 W Lift Station Generator shroud and exhaust
John Wallace explained to the board that the generator was ordered 2 years ago and at that time, we did not know what kind of
shroud and exhaust we would need.
Clarence Kelley made a motion to approve change order No. 5 for 2700 W Lift Station Generator shroud and exhaust. Nate Morse
seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen




13. CONSENT AGENDA

Action on minutes (April 20, 2026)

Billing adjustments (April 2026)

Monthly accounts payable (June 2026)

Gardner Engineering- $17,320.89 (Invoice 6565 2700 W Lift Station Engineering)
Advanced Lining- $5,870.55 (Pay App 3 for 5100 W Manhole Relining)

Corrio Construction, Inc.- $184,882.23 (Pay App 6 2700 W Lift Station

Corrio Construction, Inc.- $287,375.00 (Pay App 7 2700 W Lift Station)

West Haven City- $55,632.15 (Invoice 06202607 Administrative Services for May 2026)
West Haven City- $172,351.32 (April Garbage Fees)

West Haven City- $58,515.35 (April Storm Drain Fees)

ST Iemmoo®y

Ryan Swapp made a motion to approve consent agenda items A-J. Clarence Kelley seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Ryan Swapp, Rob Vanderwood
NAYS:
EXCUSED: Dale Allen

14. ADJOURNMENT
Rob Vanderwood made a motion to adjourn at 8:15PM. Clarence Kelley seconded the motion.

AYES: James Jenson, Clarence Kelley, Alisha Marigoni, Nate Morse, Rob Vanderwood, Ryan Swapp
NAYS:
EXCUSED: Dale Allen

Dated this 20" day of July 2026
Chariy Sully

Charis Sully, District Recorder



West Haven SSD Transaction Register - By Reference Number Page: 1

Special Service District Dates: 06/01/2026 - 06/30/2026 Jul 15, 2026 3:51PM

Report Criteria:

Selected types: Billing Adjustment, Payment Adjustment, Transfer, Write Off

Customer
Number Type Description Amount Msg Service
Billing Adjustment
06/03/2026
14882.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
14656.02 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
11609.05 Billing Adjustment XBP Fee for Unable to Locate Bank Account 7.00 M Misc. - 11
15245.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
9080.02 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
2912.05 Billing Adjustment XBP Fee for Invalid Bank Account 7.00 M Misc. - 11
14702.01 Billing Adjustment XXBP Fee for Frozen Account 14.00 M Misc. - 11
16068.01 Billing Adjustment XBP Fee for Closed Account 14.00 M Misc. - 11
Total 06/03/2026:
9915418 98.00
06/04/2026
15708.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14772.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14734.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
15295.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14389.02 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
16362.01 Billing Adjustment Backbilled to 05/27/2026 6.00 M Multiple
16361.01 Billing Adjustment Backbilled to 05/27/2026 6.00 M Multiple
15915.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
12918.04 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
12823.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11220.05 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11231.05 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14453.02 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
11074.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11074.03 Billing Adjustment Transfer Fee - New Ownership 334 M Multiple
11511.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11511.02 Billing Adjustment Backbilled to 05/29/2026 6.00 M Multiple
15759.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
11880.07 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
14345.02 Billing Adjustment XBP Fee for Unable to Locate Bank Account 7.00 M Misc. - 11
15413.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
10375.03 Billing Adjustment XBP Fee for Closed Account 14.00 M Misc. - 11
13529.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
15728.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
16161.01 Billing Adjustment XBP Fee for Unable to Locate Bank Account 7.00 M Misc. - 11
14207.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
Total 06/04/2026:
35874863 800.34
06/05/2026
16142.01 Billing Adjustment XBP Fee for Invalid Bank Account 7.00 M Misc. - 11
Total 06/05/2026:
1614201 7.00
06/08/2026
12442.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
12442.03 Billing Adjustment Backbilled to 05/24/2026 18.80 M Multiple
15331.01 Billing Adjustment Billing under tenant as of 04/18/2026 -78.57 M Multiple
15950.01 Billing Adjustment Waived Late Fees on final bill -15.00 M Multiple
9486.01 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
14112.03 Billing Adjustment Backbilled to 02/24/2025 760.60 M Multiple
14112.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
12481.05 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11

Msg: M = Manual Billing F = Final Billing



West Haven SSD
Special Service District

Transaction Register - By Reference Number
Dates: 06/01/2026 - 06/30/2026

Page: 2
Jul 15, 2026 3:51PM

Customer
Number Type Description Amount Msg Service
12667.02 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
11309.05 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
Total 06/08/2026:
13033227 839.83
06/09/2026
13396.01 Billing Adjustment Waived Late Fee -10.00 M L FEE - 19
10111.01 Billing Adjustment Waived Late Fee. Payment applied to wrong account -5.00 M L FEE - 19
12128.06 Billing Adjustment Transfer Fee - New Tennant 50.00 M Misc. - 11
Total 06/09/2026:
3563508 35.00
06/10/2026
11294.04 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14559.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14559.02 Billing Adjustment Backbilled to 04/20/2026 49.20 M Multiple
16462.02 Billing Adjustment Transfer Fee - New Tennant 50.00 M Misc. - 11
13731.03 Billing Adjustment Additional cans were picked up 04/22/2026 -24.55 M Garbage - 4
14114.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
14114.03 Billing Adjustment Transfer Fee - New Tennant 50.00 M Misc. - 11
14227.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
14435.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
Total 06/10/2026:
12749520 302.65
06/11/2026
15763.04 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
15631.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
16449.02 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
14648.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
Total 06/11/2026:
6249112 200.00
06/15/2026
12788.03 Billing Adjustment XBP Fee for Closed Account 14.00 M Misc. - 11
Total 06/15/2026:
1278803 14.00
06/16/2026
13640.01 Billing Adjustment Waived Late Fees -10.00 M L FEE - 19
15090.01 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
15901.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11119.05 Billing Adjustment Payment Arrangement Rcvd 183.75 M Multiple
14652.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
12735.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
Total 06/16/2026:
8313714 318.75
06/17/2026
12089.09 Billing Adjustment Waived Late Fee -10.00 M L FEE - 19
12299.03 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
Total 06/17/2026:
2438812 40.00
06/18/2026
10728.01 Billing Adjustment Waived Late Fees on Final Billed account -15.00 M L FEE - 19
9012.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11

Msg: M = Manual Billing F = Final Billing



West Haven SSD
Special Service District

Transaction Register - By Reference Number

Dates: 06/01/2026 - 06/30/2026

Page: 3

Jul 15, 2026 3:51PM

Customer
Number Type Description Amount Msg Service
15233.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
11706.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
Total 06/18/2026:
4667908 135.00
06/22/2026
14865.03 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
16445.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
10590.01 Billing Adjustment Waived Late Fee -5.00 M Multiple
Total 06/22/2026:
4190007 40.00
06/23/2026
10333.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
15829.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
15165.04 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
11309.05 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
14207.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
12531.02 Billing Adjustment Transfer Fee - New Ownership 50.00 M Misc. - 11
Total 06/23/2026:
7937417 228.00
06/24/2026
13944.01 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
2898.03 Billing Adjustment 3rd can was never delivered. -.96 M Garbage - 4
Total 06/24/2026:
1684204 -5.96
06/29/2026
14207.01 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
Total 06/29/2026:
1420701 14.00
06/30/2026
14775.02 Billing Adjustment XBP Fee for Insufficient Funds 14.00 M Misc. - 11
16417.03 Billing Adjustment Transfer Fee - New Tenant 50.00 M Misc. - 11
2780.01 Billing Adjustment Waived Late Fee -5.00 M L FEE - 19
Total 06/30/2026:
3397206 59.00
Total Billing Adjustment:
118328621

3,125.61

Msg: M = Manual Billing F = Final Billing



West Haven SSD
Special Service District

Transaction Register - By Reference Number

Dates: 06/01/2026 - 06/30/2026

Page: 4
Jul 15, 2026 3:51PM

Customer
Number Type Description Amount Msg Service
Payment Adjustment
06/08/2026
2963.01 Payment Adjustment NSF check 150.00 Multiple
12666.02 Payment Adjustment Transfer payment from 1266602 to 1266702 50.15 Sewer - 1
12667.02 Payment Adjustment Transfer payment from 1266602 to 1266702 -50.15 Multiple
Total 06/08/2026:
2829605 150.00
06/16/2026
1430.02 Payment Adjustment Refund overpayment for 4486 S 4300 W 40.12 Sewer - 1
15331.01 Payment Adjustment Refund overpayment for 3910 S 3375 W 78.57 Multiple
14114.01 Payment Adjustment Refund overpayment for 3943 S 4525 W #8 35.00 Sewer - 1
10530.02 Payment Adjustment Refund overpayment for 4695 W 4100 S 68.54 Sewer - 1
Total 06/16/2026:
4140506 222.23
06/22/2026
16178.02 Payment Adjustment Payment for Collections sent to us instead of outsource 123.00 Multiple
Total 06/22/2026:
1617802 123.00
06/23/2026
11706.01 Payment Adjustment Refund overpayment for 3694 S 4975 W 72.17 Sewer - 1
Total 06/23/2026:
1170601 72.17
06/25/2026
15829.01 Payment Adjustment Received payment that should have gone to Outsource 110.30 Sewer - 1
Total 06/25/2026:
1582901 110.30
Total Payment Adjustment:
11341415 677.70

Msg: M = Manual Billing F = Final Billing



West Haven SSD
Special Service District

Transaction Register - By Reference Number

Dates: 06/01/2026 - 06/30/2026

Page: 5
Jul 15, 2026 3:51PM

Customer
Number Type Description Amount Msg Service
Transfer
06/08/2026
10606.01 Transfer Transferred to 12483.05 50.15 M Sewer - 1
12483.05 Transfer Transferred from 10606.01 -50.15 M Sewer - 1
12483.05 Transfer Transferred from 16001.01 -69.15 M Multiple
16001.01 Transfer Transferred to 12483.05 69.15 M Garbage - 4
Total 06/08/2026:
5157312 -
06/09/2026
10100.01 Transfer Transferred to 10111.01 60.10 M Sewer - 1
10111.01 Transfer Transferred from 10100.01 payment applied to wrong account -60.10 M Multiple
Total 06/09/2026:
2021102 -
06/10/2026
11880.06 Transfer Transferred from 12089.01 -1.18 M Sewer - 1
12089.01 Transfer Transferred to 11880.06 1.18 M Sewer - 1
Total 06/10/2026:
2396907 -
06/11/2026
12607.01 Transfer Transferred to 16334.01 55.21 M Multiple
16334.01 Transfer Transferred from 12607.01 -55.21 M Multiple
16305.01 Transfer Transferred to 16363.01 13.20 M Sewer - 1
16363.01 Transfer Transferred from 16305.01 -13.20 M Multiple
Total 06/11/2026:
6160904 -
06/18/2026
16305.01 Transfer Transferred to 16389.01 22.80 M Sewer - 1
16389.01 Transfer Transferred from 16305.01 -22.80 M Sewer - 1
16299.01 Transfer Transferred to 16389.01 220 M Sewer - 1
16389.01 Transfer Transferred from 16299.01 -220 M Sewer - 1
Total 06/18/2026:
6538204 -
06/22/2026
16178.01 Transfer Transferred from 16178.02 144.00 M Multiple
16178.02 Transfer Transferred to 16178.01 -144.00 M Multiple
Total 06/22/2026:
3235603 -
06/23/2026
16299.01 Transfer Transferred to 16330.01 47.00 M Sewer - 1
16330.01 Transfer Transferred from 16299.01 -47.00 M Sewer - 1

Total 06/23/2026:
3262902

Total Transfer:
28772934

Msg: M = Manual Billing F = Final Billing



West Haven SSD
Special Service District

Transaction Register - By Reference Number
Dates: 06/01/2026 - 06/30/2026

Page: 6
Jul 15, 2026 3:51PM

Grand Totals:
158442970

3,803.31

Report Criteria:

Selected types: Billing Adjustment, Payment Adjustment, Transfer, Write Off

Msg: M = Manual Billing F = Final Billing



West Haven SSD Payment Approval Report - WHSSD AP Approval Page: 1
Special Service District Report dates: 7/1/2026-7/31/2026 Jul 15, 2026 03:52PM

Report Criteria:
Detail report.
Invoices with totals above $0.00 included.
Paid and unpaid invoices included.

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount

Alisha Marigoni

366 Alisha Marigoni 14 Directors Fees 07/01/2026 291.00 .00
366 Alisha Marigoni 14 [ [ ] [ | .00
366 Alisha Marigoni 14 [ ] [ [ ] .00
Total Alisha Marigoni: 268.73 .00

Bona Vista
115 Bona Vista 0720202603 43.2723.1 06/25/2026 35.41 .00
Total Bona Vista: 35.41 .00

Caselle Inc.
121 Caselle Inc. INV-20396 software support for 2026-2027 06/03/2026 13,261.68 .00
Total Caselle Inc.: 13,261.68 .00

Centra Com
344 Centra Com 0720202604 Fiber for Lift Stations 07/01/2026 541.00 .00

Total Centra Com: 541.00 .00

CENTRAL WEBER SEWER DISTRICT

123 CENTRAL WEBER SEWER DIST 0720202605 Impact Fees April, May, June 202 06/30/2026 173,940.00 .00
Total CENTRAL WEBER SEWER DISTRICT: 173,940.00 .00

Charis Sully
324 Charis Sully 0720202606 Mileage Reimbursement January- 07/09/2026 154.00 .00
324 Charis Sully 0720202611 Cell Phone Reimbursement 06/30/2026 40.00 .00
Total Charis Sully: 194.00 .00

Child-Richards

125 Child-Richards 166136 Accounting Services 05/31/2026 951.50 .00
125 Child-Richards 166270 Accounting Services 06/30/2026 951.50 .00
Total Child-Richards: 1,903.00 .00

CINTAS
333 CINTAS 5343491001 CABINET REFILL 06/23/2026 55.63 .00
333 CINTAS 9379301189 AED Maintenance 06/30/2026 126.00 .00
Total CINTAS: 181.63 .00

Clarence Kelley

355 Clarence Kelley 1018 Directors Fees 07/05/2026 291.00 .00
355 Clarence Kelley 1018 I [ [ .00
355 Clarence Kelley 1018 [ [ [ ] .00
355 Clarence Kelley 1018 [ ] I [ ] .00




West Haven SSD
Special Service District

Payment Approval Report - WHSSD AP Approval
Report dates: 7/1/2026-7/31/2026

Page:

2

Jul 15, 2026 03:52PM

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount
Total Clarence Kelley: 168.73 .00
Commercial Tire
129 Commercial Tire 23-174551 Tires for 2024 Silverado 07/09/2026 1,115.98 .00
Total Commercial Tire: 1,115.98 .00
CORRIO
316 CORRIO PAYAPP 8 Pay Request No. 8 for 2700 W Lift 07/06/2026 108,357.00 .00
Total CORRIO: 108,357.00 .00
Cummins Sales and Service
136 Cummins Sales and Service 07-260756194 4700 W Lift Station generator 07/05/2026 4,997.18 .00
Total Cummins Sales and Service: 4,997.18 .00
Dale Allen
287 Dale Allen 1050 Directors Fees 07/01/2026 416.00 .00
287 Dale Allen 1050 [ ] [ [ ] .00
287 Dale Allen 1050 [ ] [ [ ] .00
Total Dale Allen: 384.17 .00
Dallas Green Farm & Home
138 Dallas Green Farm & Home 12560 supplies 06/02/2026 7.60 .00
Total Dallas Green Farm & Home: 7.60 .00
Dorsett Technologies Inc.
145 Dorsett Technologies Inc. J008508 4450 LS Scada 06/24/2026 4,972.00 .00
Total Dorsett Technologies Inc.: 4,972.00 .00
Elite Fabrication and Welding
386 Elite Fabrication and Welding 4513 Flush Box 06/22/2026 1,383.64 .00
Total Elite Fabrication and Welding: 1,383.64 .00
Enbridge Gas
144 Enbridge Gas 0720202609 acct #3443109831 07/09/2026 6.75 .00
Total Enbridge Gas: 6.75 .00
Freedom Mailing Services Inc
346 Freedom Mailing Services Inc 53305 Utility Bill Processing 07/04/2026 3,480.40 .00
Total Freedom Mailing Services Inc: 3,480.40 .00
Gardner Engineering
157 Gardner Engineering 6845 Mapping 06/01/2026 49.00 .00
157 Gardner Engineering 6846 4450 LS Repump Engineering 06/01/2026 1,449.50 .00
157 Gardner Engineering 6847 2700 W Lift Station Engineering 06/01/2026 4,080.00 .00
157 Gardner Engineering 6848 Sewer IFFP 06/01/2026 1,886.25 .00
157 Gardner Engineering 6849 5100 W Sewer Manhole Rehab 06/01/2026 122.50 .00
157 Gardner Engineering 6850 Kanesville SS 06/01/2026 1,216.25 .00




West Haven SSD
Special Service District

Payment Approval Report - WHSSD AP Approval
Report dates: 7/1/2026-7/31/2026

Page:

3

Jul 15, 2026 03:52PM

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount
Total Gardner Engineering: 8,803.50 .00
HOOPER WATER
177 HOOPER WATER 0720202601 18500.01 06/30/2026 73.28 .00
177 HOOPER WATER 0720202602 52199.1 06/30/2026 33.19 .00
Total HOOPER WATER: 106.47 .00
Industrial Supply
182 Industrial Supply 21127444-00 Green Paint 07/09/2026 72.24 .00
Total Industrial Supply: 72.24 .00
Intermountain Testing Services
183 Intermountain Testing Services 2552 2700 W Lift Station Inspection 03/21/2026 172.10 .00
Total Intermountain Testing Services: 172.10 .00
James Jenson
302 James Jenson 1042 Directors Fees 07/05/2026 291.00 .00
302 James Jenson 1042 [ ] [ [ ] .00
302 James Jenson 1042 [ | [ ] [ | .00
Total James Jenson: 268.73 .00
MJM Construction
385 MJM Construction 2668 4450 Lift Station Repump 06/15/2026 83,000.00 .00
Total MJM Construction: 83,000.00 .00
Mountainland Supply Company
319 Mountainland Supply Company S107864511.00 Supplies 06/01/2026 421.09 .00
Total Mountainland Supply Company: 421.09 .00
Nate Morse
377 Nate Morse 6 Directors Fees 07/01/2026 291.00 .00
377 Nate Morse 6 [ ] [ ] [ | .00
377 Nate Morse 6 [ ] [ [ ] .00
377 Nate Morse 6 I . I 00
Total Nate Morse: 218.73 .00
Ready Technologies
227 Ready Technologies 263763 Local Area Network Backups 06/26/2026 105.00 .00
Total Ready Technologies: 105.00 .00
Rocky Mountain Power
237 Rocky Mountain Power 0720202608 49047986-001 0 07/06/2026 721.37 .00
Total Rocky Mountain Power: 721.37 .00
Roy City Corporation
239 Roy City Corporation 0720202607 Surplus water 06/30/2026 6,729.60 .00




West Haven SSD
Special Service District

Payment Approval Report - WHSSD AP Approval
Report dates: 7/1/2026-7/31/2026

Page:
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Jul 15, 2026 03:52PM

Vendor Vendor Name Invoice Number Description Invoice Date Net Amount Paid Date Paid Voided
Invoice Amount
Total Roy City Corporation: 6,729.60 .00
ULGT
261 ULGT 1627641 Automobile Insurance 07/08/2026 6,647.44 .00
261 ULGT 1627642 Liability insurance 07/08/2026 2,601.78 .00
261 ULGT 1627643 Property 07/08/2026 1,358.32 .00
261 ULGT 1627644 Worker's compensation 07/08/2026 585.00 .00
Total ULGT: 11,192.54 .00
UTAH STATE DIVISION OF FINANCE
266 UTAH STATE DIVISION OF FINA 0720202610 Bond 007152 07/05/2026 25,000.00 .00
Total UTAH STATE DIVISION OF FINANCE: 25,000.00 .00
Verizon
269 Verizon 6147917353 Data plan 07/06/2026 160.04 .00
Total Verizon: 160.04 .00
WEST HAVEN CITY
275 WEST HAVEN CITY 06202609 Administrative Services for June 2  07/01/2026 55,632.15 .00
275 WEST HAVEN CITY 07202610 Legal Services for July, August, S 07/15/2026 1,250.00 .00
Total WEST HAVEN CITY: 56,882.15 .00
Xylem
349 Xylem 3556E27615 4450 Lift Station pump startup 06/19/2026 1,705.00 .00
Total Xylem: 1,705.00 .00
Grand Totals: 510,757.46 .00

Dated:

Board Chairman:

Report Criteria:
Detail report.

Invoices with totals above $0.00 included.
Paid and unpaid invoices included.




TO:

WEST HAVEN SPECIAL SERVICE DISTRICT

INVOICE

INVOICE #06202609
DATE: JULY 1, 2026

FOR:
ADMINISTRATIVE SERVICES INCLUDING OFFICE

SPACE, UTILITIES AND PERSONNEL FOR
JUNE 2026

Make all checks payable to:
West Haven City

4150 S. 3900 W.

West Haven, UT 84401
801-731-4519

DESCRIPTION AMOUNT
Administrative Services including office space, utilities and personnel for June $55,632.15
2026
TOTAL $55,632.15




West Haven SSD
Special Service District

Report Dates: 04/01/2026 - 06/30/2026

Billing Register - MONTHLY ALL

Page: 1
Jul 08, 2026 05:54PM

Report Criteria:

Types selected: Billings,Contract billings

Manual Billings Only
Selected Services
Customer Cycle = 1

Customer Previous CW Total Account
Name Number Balance Balance
Casle Creek Homes 16454.01 - 3575.00 3,5675.00 -
Castle Creek Homes 16455.01 - 3575.00 3,5675.00 -
Castle Creek Homes 16461.01 - 3575.00 3,575.00 -
Castle Creek Homes 16465.01 - 3575.00 3,575.00 -
Castle Creek Homes 16466.01 - 3575.00 3,575.00 -
Castle Creek Homes 16473.01 - 3575.00 3,575.00 4,925.00
Castle Creek Homes 16474.01 - 3575.00 3,575.00 4,925.00
Castle Creek Homes 16475.01 - 3575.00 3,575.00 4,925.00
Castle Creek Homes 16482.01 - 3575.00 3,575.00 4,925.00
Castle Creek Homes 16483.01 - 3575.00 3,575.00 4,925.00
Chad Boyce Construction LLC 16476.01 - 3575.00 3,575.00 -
D&R Residential Services 16456.01 - 3575.00 3,5675.00 -
Dixon Homes 16471.01 - 3575.00 3,5675.00 -
Dixon Homes 16472.01 - 3575.00 3,5675.00 -
Donna Egan 16489.01 - 15694.00 15,694.00 -
Farr Built Homes 16458.01 - 17875.00 17,875.00 -
Farr Built Homes 16459.01 - 17875.00 17,875.00 -
Gurmeet Bhatia & David Singh 16464.01 - 9227.00 9,227.00 -
Iron River Construction 16481.01 - 3575.00 3,575.00 -
Meritage Homes 16467.01 - 3575.00 3,575.00 4,925.00
Meritage Homes 16468.01 - 3575.00 3,575.00 4,925.00
Meritage Homes 16469.01 - 3575.00 3,575.00 4,925.00
Meritage Homes 16470.01 - 3575.00 3,575.00 4,925.00
Meritage Homes 16484.01 - 3575.00 3,575.00 -
Meritage Homes 16485.01 - 3575.00 3,575.00 -
Meritage Homes 16486.01 - 3575.00 3,5675.00 -
Meritage Homes 16487.01 - 3575.00 3,5675.00 -
Meritage Homes 16488.01 - 3575.00 3,5675.00 -
Stillwater Construction 16478.01 - 4623.00 4,623.00 -
Stillwater Construction 16479.01 - 2433.00 2,433.00 -
Stillwater Construction 16480.01 - 2433.00 2,433.00 -
Stillwater Constrution 16490.01 - 9124.00 9,124.00 15,474.00
Texaco / Blimpie 9286.01 93.00 8856.00 8,856.00 9,049.00
Grand Totals: 93.00  173,940.00 173,940.00 68,848.00

33 33
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E J CDC = Contractor's Application for Payment No. 1
ENGINEERS JOWT CONTRACT Application Application Date:
DOCUMENTS COMMITTEE : 5/20/26 - 6/30/26 e 6/9/2026

Period:
re WEST HAVEN SPECIAL SERVICE DISTRICT ~ |From (Contractor): Via (Engincer): GARDNER ENGINEERTNG
(Owner}: MIM CONSTRUCTION
Project: Conlract:

WHSSD - 4450 LS REPUMP PROJECT

WHSSD - 4450 LS REPUMP PROJECT

Ovwner's Contract No.: 6Ty . 4450 LS REPUMP PROJEC

Contractor's Project No.:

Engineer's Project No.:

WHSSD - 4450 LS REPUMP PROJECT

Application For Payment

Change Order § ry
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ s 83,000.00
Number Additions Deductions 2. Net change by Change' Orders $Ss -
3. Current Contract Price (Line 1 +2) § s 83,000.00
4. TOTAL COMPLETED AND STORED TO DATE
R {Column F total on Progress Estimat: $ $83,000.00
5. RETAINAGE:
a. X $83,000.00 Work Completed $
b. X Stored Materiak..oerr $
¢, Total Retainage (Line 5.a + Line 5.b).... )
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c).. b $83,000.00
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)....... $
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION. $ $83,000.00
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G total on Progress Estimates + Line 5.c above)..cie. 3
‘Contractor’s Certification
The undersigned Contractor certifies, to the best of its knowledge, the following: Payment of: $ $83 ,00000
(1) All previous progress payments received from Owner on account of Work done under the Contract i | lanation of the ofh
have been applied on account to discharge Contractor's legitimate obligations incwited in connection with (L ine 8 or other - yttach explanation of the other amount)
the Work covered by prior Applications for Payment; .
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or s .
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all is recommended by: 6/24/2025
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner (Engineer) (Date}
indemnifying Owner against any such Liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents $83 000.00
and is not defective. Payment of: $ s -
{Line 8 or other - attach explanation of the other amount)
is approved by:

{Owner}

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EICDC. All rights reserved.

Page 1 of |

(Date)




MJM Construction, Inc.

Invoice

P.0.Box 8 Date Invoice #
Garden City, UT 84028 6/15/2026 2668
Bill To
West Haven Special Dsitrict
Project Terms Due Date
6/15/2026
ltem Serviced Description Quantity Rate Amount
West Haven Repump
Contract am... Mobilization and Demob 1 10,000.00 10,000.00
Contract am... Wet Well Vault Hatch remove and replace 1 8,000.00 8,000.00
Contract am... Wet Well Pumps Remove and Replace 1 30,000.00 30,000.00
Contract am... Pump Controls and Buildings Electrical 1 25,000.00 25,000.00
Remove and Replace
Contract am... Bypass Pumping 1 10,000.00 10,000.00
Total $83,000.00
Payments/Credits $0.00
Phone #
Balance Due $83,000.00

4357574888




4450 LIFT STATION REPUMP PROJECT
3800 S 4450 W, WEST HAVEN CITY [MJM CONSTRUCTION PAY APP 1 06-09-26, (5-20 - 6/30)
ITEM DESCRIPTION QTY | UNIT OF MEASURE UNIT COST TOTAL F G
6/23/2026 |PROJECT LIMITS: 3800 S 4450 W, WEST HAVEN CITY c D c+D FiB B-F
M |MOBILIZTION AND DEMOBILIZATION 1 LS $ 10,000.00 [ $  10,000.00 $ 10,000.00 $ 10,000.00 100%| $ _
1 |WET WELL VAULT HATCH REMOVE AND REPLACE 1 LS $ 8,000.00 [ $  8,000.00 $ 8,000.00 | § - | $ 8000.00 100%| $ -
2 |WET WELL PUMPS REMOVE AND REPLACE 1 LS $ 30,000.00 [ $  30,000.00 $ 30,000.00 | $ - | $ 30,000.00 100%]| $ -
3 |PUMP CONTROLS AND BUILDING ELECTRICAL REMOVE AND REPLACE 1 LS $ 25,000.00 | $  25,000.00 $ 25,000.00 | § - | '$ 25,000.00 100%| $ -
4 |BYPASS PUMPING 1 LS $ 10,000.00 | $  10,000.00 $ 10,000.00 | $ - | $ 10,000.00 100%| $ -
Bid Total| $ 83,000.00 $ 83,000.00 | $ - $ 83,000.00 100%| $ -
RETAINAGE | $ - | $ - IProject is complete, no retatinage being held.
|PAYMENT [$ - | $ 83,000.00 |




INVOICE

AN
OCASELLE

1656 S. East Bay Blvd
Suite 100
Provo UT 84606

Phone: 800-228-9851
Fax: 801-850-5001
Billing Inquires: 801-850-5033

jj@caselle.com
West Haven SSD Invoice Date: 06/03/2026
4150 S 3900 W .
West Haven, UT 84401 Invoice Due Date: 07/01/2026

Invoice Number: INV-20396

Client Number: |

Invoice Message

Annual Maintenance and Support - 07/01/2026 to 06/30/2027

Description Amount
Maintenance and Support $13,261.68
Subtotal $13,261.68
Tax $0.00
Total $13,261.68

Balance is payable upon invoice terms or previously agreed upon terms.

We no longer accept credit card or e-check payments through Xpress Bill Pay.
Please remit payment via ACH or check.

Please send ACH or wire payment to: |Mail payment to: Reference:
Bridge Bank, a division of Caselle LLC . .
Western Alliance Bank Client Number.-

1656 S East Bay Blvd
Routing No: Suite 100 ; . L
Account No:- Provo UT 84606 et N AR

Please send remittances to: Amount Enclosed: §

ar@caselle.com

MESSAGE

Interest at 1.5% per month will be charged on all accounts 30 days past due.

Cancellation of orders for software are subject to a cancellation fee of 10%, if cancelled within 30 days of order, or 25%, if cancelled
within 60 days of order. Cancellations after 60 days will receive no credit.



- g 3 - M
Corrio Construction, Inc. Pay Request No. | 8
PO Box 712319 Application Period:  6/1/2026-6/30/2026 Application Date: 7/6/2026
SLC, UT 84171 To (Owner): West Haven Special Service District From (Contractor): Via (Engineer): Riker Porter
(801) 864-4908 Project: 2700w LIFT STATION IMPROVEMENT Contract:
Owner's PO No.: Contractor Project No.: 3148
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ 1,887,261.53
Number Additions Deductions 2. NET CHANGE BY CHANGE ORDERS $ (35,593.62)
Fence/bracing 3 40,839.89 | 3. REVISED CONTRACT AMOUNT (Line 1 + 2) $ 1,851,667.91
safety Grates S 3,557.97 4, TOTAL VALUE OF WORK COMPLETED TO DATE
Ladder rungs/bracing $ 1,688.30 (Column F on Progress Estimate) $ 1,463,277.43
5. PERCENT PROJECT COMPLETE. 79%
6. LESS AMOUNT RETAINED (5%). $ 73,163.87
7. SUBTOTAL (LINE 7 - 8) $ 1,390,113.56
8. LESS PREVIOUS PAYMENTS $ 1,281,756.56
9. CURRENT PAYMENT DUE (LINE 9 - 10} $ 108,357.00
- TOTALS| $ 5,246.27 | $ 40,839.89
NET CHANGE BY
CHANGE ORDERS| $ {35,593.62)
Payment of: $ 108,357.00
Contractor's Certification {Line & or other - gfthch exlanation of the other amount)
The undersigned Contractor certifies that to the best of its knowledge: (1] all previous progress payments is recommended by: A
received from Owner on account of Work done under the Contract have been applied on account ta (Enddeert = B {Date)
discharge Contractor's incurred in with Work covered by prior Applications
for Payment; (2) title of all Work, materials and equipment incarparated in said Work or otherwise fistad in
or covered by this Application for Payment will pass to Owner at time of payment free and clear of all Liens, Payment of: $ 1081357£0 )
security interests and encumbrances {except such as are covered by a Bond acceptable to Owner (Line 8 or other - attach exlanation of the other amount)
indemnifying Owner against any such Liens, secuity interest or encumbrances); and (3) all Work covered by
this Application for Payment is in accordance with the Contract Documents and is not defective. is approved by:
{Owner} {Date)
B Approved by: o
Funding Agency (if applicable) {Date)
By eI Gyt — Date: 7/6/2026

Pagelofl

Engineer's Certificate for Payment
In Accordance with the Contract Documents, based on on-site observations and the data compromising this application, the
Engineer certifies to the Owner that to the best of the Engineer’s knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to Payment of the
AMOUNT CERTIFIED.
07-09-2026




ENGINEERS TRACKING OF PAY APP , 6/1 - 6/31

A B C D E F
Ttem Contract Information Estimated
Item QaPnlily lnsT:alle.d Quantity ) Value of WOrk.Inslalled Materials Présently Total Completed and % Balance to Finish
Bid Item No. Description Quantity Units Unit Price Total Value of Item ($) | Previous Application Inst;lelfii‘;l'hls This Period Stored (not in C) Stored to Date (D + E) [ (F/B) (B-F)
M MOBILIZTION AND DEMOBILIZATION 1 LS $94,363.00 $94,363.00 $47,000.00 $47,000.00 49.8% $47,363.00
1 DEMO EXISTING SITE AND UTILITY ITEMS 1 LS $30,590.00 $30,590.00 $30,590.00
2 5' SEWER MANHOLE 2 EA $11,293.50 $22,587.00 $14,184.14 $14,184.14 62.8% $8.402.86
3 10" PVC SDR35 SEWER LINE 54 LF $112.28 $6,063.12 $6,063.12
4 SENER BYPASS MANHOLE AND VALVE 1 Ls $15,377.00 $15377.00]  $15372.53 $15,372.53 100.0% $4.47
5 6" C900 DR18 PRESSURE SEWER LINE 84 LF $118.68 $9,969.12 $9,969.12
6 1" CTS POLY WATER SERVICE 128 LF $28.59 $3,659.52 $3,660.00 $3,660.00 100.0% -$0.48
7 3' X 3' STORM DRAIN STRUCTURE 1 EA $9,095.00 $9,095.00 $2,000.00 $2,000.00 22.0% §7,095.00
8 12" PVC SDR35 STORM DRAIN LINE 40 LF $174.45 $6,978.00 $6,978.00
9 6" PVC SDR35 ROOF DRAIN LINE 130 LF $76.05 $9,886.50 $9,886.50
10 STRUCTURAL FILL 900 TON $84.06 $75,654.00 $38,577.87 $38,577.87 51.0% $37,076.13
11 ROADBASE 500 TON $113.67 $56,835.00 $56,835.00
12 GRAVEL 90 TON $131.40 $11,826.00 $11,826.00
13 ASPHALT 100 TON $193.37 $19,337.00 $19,337.00
14 CONCRETE FLATWORK 378 SF $27.98 $10,576.44 $10,576.44
15 BUILDING BOLLARDS 4 EA $1,850.50 $7,402.00 $7,402.00
W freesuomeesuscusse | |
17 6FT RHINO ROCK CONCRETE FENCING 231 LF $160.09 $36,980.79
18 4FT MAN GATE 1 EA $3,469.00 $3,469.00
19 20FT DOUBLE GATE SYSTEM 1 EA $8,795.00 $8,795.00
20 SWPPP 1 LS $7,675.00 $7,675.00 $5,800.00 0.07 $500.00 $6,300.00 82.1% $1,375.00
21 BYPASS PUMPING 14 DAY $1,714.86 $24,008.04 $24,008.04
WET WELL / BUILDING
22 (STRUCTURAL/MECHANICAL/ELECTRICAL) 1 Ls $1,404,363.00 $1,404,363.00 $1,217,376.62 0.08 $113,560.00 $1,330,936.62 94.8% $73,426.38
(AQUA PLANS)
Totals $1,887,261.53 $1,343,971.16 $114,060.00 $1,458,031.16 77.3% $368,213.58
CHANGE ORDER
WCO1.1 JONES ADDITIONAL SHORING, WET WELL SOFT § 1 LS |$ (40,839.89)( $ (40,839.89) -$40,839.89
WCo2.1 HATCH SAFETY GRATE 1 LS |§ 3,557.97 | § 3,557.97 | § 3,557.97 $3,557.97 100.0%
WCO3.1 WET WELL WALL LADDER RUNGS 1 LS |$ 1,688.30 | $ 1,688.30 | $ 1,688.30 $1,688.30 100.0%
WCO05.1 GENERATOR EXHUAST 1 Ls |$ 4,472.54 | $ 4,472.54 | $ -
WCO05.2 GENERATOR LOUVER SHROUDING 1 Ls |§ 6,976.68 | $ 6,976.68 | $ -
CO Totals -$35,593.62 $5,246.27 $5,246.27 -14.7% -$40,839.89
TOTAL WITH CHANGE ORDERS | $1,851,667.91 | $1,349,217.43 | $114,060.00 $1,463,277.43 79.0% | $327,373.69

REQUESTED-$114,060.00, RETAINAGE- $5,703.00, PAYMENT- $108,357.00
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Progress Estimate

Contractor's Application

For (Contract): Project WHSSD 2700W LIFT STATION IMPROVEMENT Application Number: 8
Appication Period: 6/1/2026 - 6/30/2026 Application Date: 7/6/2026
A B Work Completed F G
ltem ¢ D Total Completed | Percent
ltem - Scheduled Value From Previous . . and Storedto | Complete | Balance to Finish (B - F)
No. Description Applications This Period Date (C+D) F/B
M Mobilization $ 94,363.00 | $ 47,000.00 S 47,000.00 50% S 47,363.00
1 DEMO EXISTING SITE AND UTILITY ITEMS $ 30,590.00 | $ - S - 0% S 30,590.00
2 5' SEWER MANHOLE $ 22,587.00 | $ 14,184.14 S 14,184.14 63% S 8,402.86
3 10" PVC SDR35 SEWER LINE $ 6,063.00 | $ - S - 0% S 6,063.00
4 SEWER BYPASS MANHOLE AND VALVE ASSEMBLY $ 15,372.53 | $ 15,372.53 S 15,372.53 100% S -
5 6" C900 DR18 PRESSURE SEWER LINE $ 9,969.00 | $ - S - 0% S 9,969.00
6 1" CTS POLY WATER SERVICE $ 3,660.00 | $ 3,660.00 S 3,660.00 100% S -
7 3'X 3' STORM DRAIN STRUCTURE $ 9,095.00 | $ 2,000.00 S 2,000.00 22% S 7,095.00
8 12" PVC SDR35 STORM DRAIN LINE $ 6,978.00 | $ - S - 0% S 6,978.00
S 6" PVC SDR35 ROOF DRAIN LINE $ 9,887.00 [ $ - S - 0% 5 9,887.00
10 |STRUCTURAL FILL $ 75,655.00 | $ 38,577.87 S 38,577.87 51% 5 37,077.13
11 |ROADBASE $ 56,837.00 | $ - S - 0% S 56,837.00
12 |GRAVEL $ 11,826.00 | $ - S - 0% S 11,826.00
13 |ASPHALT $ 19,337.00 | $ - S - 0% S 19,337.00
14 |CONCRETE FLATWORK $ 10,577.00 | $ - S - 0% S 10,577.00
15 |BUILDING BOLLARDS $ 7,402.00 | $ - S - 0% 5 7,402.00
16 |6FT AMERISTAR MONTAGE PLUS CLASSIC STYLE ORNAMENTAL FENCE (SPEARTOP) | S 11,772.00
17 |6FT RHINO ROCK CONCRETE FENCING S 36,981.00
18 |4FT MAN GATE S 3,469.00
19 |20FT DOUBLE GATE SYSTEM S 8,795.00
20 [SWPPP S 7,675.00 | $ 5,800.00 | $ 500.00 | S 6,300.00 82% S 1,375.00
21 [BYPASS PUMPING S 24,008.00 | $ - S - 0% S 24,008.00
22 \F’,ﬁL\é\;ELL/ BUILDING (STRUCTURAL/MECHANICAL/ELECTRICAL) (AQUA $  1,404,363.00|$  1,217,376.62| $ 113,560.00 | $ 1,330,936.62| 95% |$ 73,426.38
23
24 |WCO -1 Fence removal and structural bracing $ (40,839.89)( $ - S - 0% S (40,839.89)
25 |WCO -2 Safety grates $ 3,557.97 | $ 3,557.97 S 3,557.97 100% S -
26 |WCO -3 Ladder rung and rebar bracing $ 1,688.30 | $ 1,688.30 S 1,688.30 100% S -
27 S -
Totals $ 1,851,667.91 | $ 1,349,217.43 | $ 114,060.00 | S 1,463,277.43 79.0% $ 327,373.48

Pagelof1



Progress Estimate

For (Contract): Project WHSSD 2700W LIFT STATION IMPROVEMENT Application Number: 7
Appication Period: 6/1/2026 - 6/30/2026 Application Date: 7/6/2026
A B F
Item D
Item Description Building This Period
No.
1 Building Progress 113,560.00
2 Electrical 42,450.00
3 Rough plumbing 2,340.00
4 Framing/ceiling 4,300.00
5 HVAC 23,460.00
6 Rental 6,200.00
7 Labor, equipement, and overhead 34,810.00
8
9
10
11
12
Totals 113,560.00 113,560.00 0.00

Page 1of 1




ROY CITY CORPORATION 5100 00 mn.

5051 S 1900 W e RQOY, UTAH 84067 Monday - Thursday
PHONE (801) 774-1000 e FAX (801) 774-1030 8:00 a.m. - 12:00 p.m.
OY oyut I Friday
CiTy Closed Weekends & Holidays

f—““.a.,__\'__

WEST HAVEN SPECIAL SER DIST
4150 S 3900 W
WEST HAVEN UT 84401-9501

" 2500 W 4000 S ; 1 06/30/2026 | 072712026

6,729.60

PAST DUE BALANCE/ADJUSTMENTS .00

ALL PAST DUE BALANCES ARE SUBJECT TO LATE FEES

AND DISCONNECTION; ADDITIONAL FEES APPLY IF

SERVICE IS DISCONNECTED DUE TO NON-PAYMENT
MESSAGES

~RATE INCREASES~

Roy City has approved a rate increase for Water. The increase will go into effect on the August 2026 utility bill.
Please look for the July newsletter for more information.
~RESOLUTION~
Resolution 26-14 was adopted June 2, 2026, approving enterprise fund transfers for the FY2027 budget as follows:
Water & Sewer $1,445,114, 10.34%; Storm Water $227,300, 16.48%; SolWaste $378,044, 10.58%. For more information
and full accounting data please visit our website at www.royutah.gov.
~HOLIDAY HOURS~
Roy City offices will be closed on July 3rd & July 24th

6,729.60

ROY CITY CORPORATION
5051 S 1900 W
¢ty ROY, UTAH 84067

e

dede

AUTO*ALL FOR AADC 840 AA 8739 1/1-P25 T24
U U U TUTTUO T ETR LT A O U T LU AU TR A U T a T a e L Ta L Al i

WEST HAVEN SPECIAL SER DIST Roy City
4150 S 3900 W
WEST HAVEN UT 84401-9501 5051 s 1900 w

Roy, UT 84067

RCUQO1



Utah Local Governments Trust
55 S Highway 89
North Salt Lake, UT 84054

Member #:-

West Haven Special Service District
4150 South 3900 West
West Haven, UT 84401

TRUST

Automobile Invoice

Policy Number Effective Date Expiration Date Billing Type Statement Date Due Date Invoice Number
[ ] 7/1/2026 6/30/2027 Annual 7/8/2026 8/7/2026 1627641
Summary
Description Count Premium
Automobile Liability 5 $4,286.70
Auto Physical Damage 5 $2,360.74
Invoice Total: $6,647.44

Payments can be made online at: https://mytrust.utahtrust.gov




Policy Number: 16650-AUTO

Billing Mode: Annual

Created Date: 7/8/2026

Annual Vehicles

Invoice #:1627641

Liability ~ Comp/Coll Total
Invoice Date Effective Date  Year Make Model Vin Value  Premium Premium Premium
07/01/2026  07/01/2026 2025 CHEVROLET Colorado $46,918 $865.32 $490.69  $1,356.01
07/01/2026  07/01/2026 2024 CHEVROLET Silverado $57,894 $901.29 $515.37  $1,416.66
07/01/2026  07/01/2026 2023 GMC Sierra $52,572 $901.42 $501.08  $1,402.50
07/01/2026  07/01/2026 2022 CHEVROLET Colorado $33,000 $856.95 $446.52  $1,303.47
07/01/2026  07/01/2026 2019 CHEVROLET Silverado HD $25,000 $761.72 $407.08  $1,168.80




UTAH STATE DIVISION OF FINANCE
LOANS-FINANCE@UTAH.GOV

PO BOX 141031

SALT LAKE CITY
-801- 957-7737

UT 84114-1031
Borrower ID Code: [

WEST HAVEN SPEC SVC DIST
ROBERT HOLMES
4150 S 3900 W

WEST HAVEN UuT 84401

Page: 1 Period Ending: 07/31/26
Loan Number....: B DWQ2
Address .......: SERIES 2002

S SR S SRR SRS S RS SRR SRR TR EEESE S

* Please Remit 25,000.00 =+

LR S S S SRS SRS R RS AR R E SRR R R E S SRS S

TERMS: Payment 1s Due 08/01/26

khkkkkkrkxkhkdhkddkkhddkhkrddhrd BATANCE AS OF 07/05/26 *hkhkdhkFdhkAhAhhdrhrhhhkhrhhhhhrdddhtx

Current Loan Amount.. 880,000.00
Original Loan Amount. 880,000.00
Interest Margin/Rate. 0.00000
Billing Rate......... 0.00000
Interest Paid YTD.... 0.00

Borrower Funds Bal... 0.00
IR Bal. after Bill... 0.00
Net Prin Undisbursed. 0.00
Undisbursed.......... 0.00
Disbursed to Date.... 880,000.00

kkkkkk Activity this period ****kx*kkkkxkxk*kxx* Roaceivables this period ***x*x*

Prev. Principal Bal.. 355,000.00

Loan Funds Disbursed. 0.00
Payments Received.... 25,000.00
Rate Option Transfers 0.00
Current Balance...... 330,000.00
Prev. Borr Fund Bal.. 0.00
Current Disbursements 0.00
Adjustment Journals.. 0.00
Current Balance:..... 0.00
Prev. Defer Int. Bal. 0.00
Applied to Principal. 0.00
Deferred this period. 0.00
End Deferred Int Bal. 0.00
Collect Rate......... 0.00000

Prev Balance Due..... 25,000.00
Pymts To Interest.... 0.00

Pymts To Princ Due... 25,000.00
Pymts To Late Charge. 0.00
Pymts To Escrows..... 0.00
Pymts To Fees........ 0.00
Balames . o c o5 e oo w6 & o 0.00

Interest Bill Adj....
Current Interest Due.
Interest Estimate....
Interest Adjustments.
Principal Due........
Late Charges Due.....
Escrows Due..........
P Dbz mas s s sms

25,00

oo ooQoo
(=)
o

R R SRS EEE RS EESEEESEEESEEEEEE SR RS EEEEEEEEEEEEEEEEEEEEE SR

Branch: DWQ2
Leoan..:

*Statement Amount
*Interest To Be Applied From Reserve
*Amount to be Remitted..............

25,000.00 =
0.00 *
25,000.00 *

dhkkhkkkhkkhkhhbhkhdhhkdhhkhkhbhhkhkhhhhhdhhkhkdrhohkhohrkhbhbhhkddthrhkhbrhhodhhtk

If payment is not received by 08/31/26, it will be subject to
a late charge and additional interest as provided in the Note.


csully
Rectangle


UTAH STATE DIVISION OF FINANCE Page: 2 Period Ending: 07/31/26
LOANS -FINANCE@UTAH.GOV

PO BOX 141031 Loan Number....: | IR DWQ2
SALT LAKE CITY UT 84114-1031
801~ B57-7137 Address .......: SERIES 2002
oy NG LOT: BLOCK : ADDRESS: SERIES 2002
DATE DESCRIPTION BUDGET CHECK TRANS AMT. LOAN BAL. REC. BAL.
07/02 BALANCE FORWARD RATE 0.00000 355,000.00 25,000.00
07/23 2025 PMT 0.00
2025 PMT 9458 25,000.00 330,000.00
07/05 ACCRUAL FOR 07/31/26 PRINCIPAL 25,000.00 25,000.00
07/05 ACCRUAL FOR 07/31/26 INTEREST 0.00 25,000.00

RESULTING BALANCE RATE 0.00000 330,000.00 25,000.00
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